

PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)

Project Implementation agency: Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

Date of the Procurement Plan: October 01, 2019

Period covered by this Procurement Plan: Until publication of next version of the Procurement Plan.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, Revised November 2017 and August 2018 and applicable to Investment Project Financing (IPF). The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 1) indicated will govern the procurement approach and methods;

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (works – including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works – including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non–consulting services)	Any value activity
Open national (goods, IT system, and non–consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non–consulting services and IT system procurement: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations
Shortlist of national consultants	Up to 800,000

Procurement prior–review thresholds. The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non–consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals
4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds

5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), “Procurement in IPF and Other Operational Procurement Matters” will also apply.

National Procurement Arrangements. National competition for the procurement of works, goods, IT system procurement and non–consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state–owned enterprises, small–scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e–Marketplace (GeM) set–up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower’s request, the Bank may agree to the Borrower’s use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti–Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender–based violence), health and safety (“ESHS”) risks and impacts.

Domestic preference—The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services – As per procurement plan approved in STEP.

PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project

General Information
 Country: India Bank's Approval Date of the Original Procurement Plan: 2019-08-08
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-23)
 Project ID: P155617 GPN Date:
 Project Name: Assam Agribusiness and Rural Transformation Project
 Loan / Credit No: IBRD / 87800
 Executing Agency(ies) Public Works Road Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IN-OPUI-PWRD-123457-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Dhubri	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				46,225.77	0.00	Canceled						2019-08-26	2019-08-26	2019-08-31				2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123473-CW-RFB / PWD - DICC : Renovation of Official Building of District Industries and Commerce Centres in Barpeta District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				49,052.17	41,899.84	Signed						2019-08-26	2019-08-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-13	2019-12-16	2020-03-13	2020-06-13	
IN-OPUI-PWRD-123676-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Nalbari District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				47,907.48	41,204.46	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-26	2020-06-13	
IN-OPUI-PWRD-123706-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Goalpara District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				37,365.01	30,992.86	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-10-15	2020-06-13	
IN-OPUI-PWRD-123722-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Kokrajhar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,371.75	34,590.68	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-22	2020-06-13	
IN-OPUI-PWRD-123724-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Sonitpur	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				41,350.23	36,253.84	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2020-03-18	2020-06-13	
IN-OPUI-PWRD-123727-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Lakhimpur	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,428.28	0.00	Canceled						2019-08-26		2019-08-31				2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123729-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Nagaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,794.77	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-01	2020-06-13	
IN-OPUI-PWRD-123731-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Morigaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,584.96	Signed						2019-08-26	2019-06-18	2019-08-31				2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-04	2020-06-13	
IN-OPUI-PWRD-123733-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Sivasagar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				40,035.96	0.00	Canceled						2019-08-26		2019-08-31				2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123735-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Golaghat District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,117.38	0.00	Canceled						2019-08-26		2019-08-31				2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123737-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Jorhat District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,612.00	0.00	Canceled						2019-08-26	2019-06-18	2019-08-31				2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-146469-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Dhubri District (Package No. APART/NOCP/DICC/DH-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				45,586.31	38,439.94	Signed						2019-12-17	2019-10-14	2019-12-22				2020-01-26	2019-11-16	2020-02-25	2019-12-04	2020-03-31	2020-01-08	2020-09-27	
IN-OPUI-PWRD-146527-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Golaghat District (Package No. APART/NOCP/DICC/GLT-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				38,576.25	0.00	Canceled						2019-12-17	2019-10-14	2019-12-22				2020-01-26		2020-02-25		2020-03-31		2020-09-27	

IN-OPUI-PWRD-146528-CW-RFB / Renovation of Official Building of District Industries and Commerce Centre in the Sivagang District (APART/NOCP/DICC/SIV-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		39,482.12	36,177.77	Signed								2019-12-17	2019-10-14	2019-12-22				2020-01-26	2019-11-16	2020-02-25	2019-12-04	2020-03-31	2020-01-21	2020-09-27
IN-OPUI-PWRD-150537-CW-RFB / Establishment of Fish Seed Multiplication Centre at Raha, Nagaon District	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		102,090.58	86,720.30	Signed								2020-01-10	2019-12-27	2020-01-15				2020-02-18	2020-01-29	2020-03-20	2020-02-10	2020-05-14	2020-05-21	2021-02-08
IN-OPUI-PWRD-151325-CW-RFB / Establishment of Fish Seed Multiplication Center Rangia Fish Farm, Kamrup	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		104,946.75	92,590.01	Signed								2020-01-10	2019-12-27	2020-01-15				2020-02-19	2020-01-29	2020-03-20	2020-02-10	2020-04-24	2020-03-06	2021-01-19
IN-OPUI-PWRD-151340-CW-RFB / Development of Fish Seed Multiplication Centre Islamabud Fish Farm, Bagha, Cachar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		103,424.13	88,400.07	Signed								2020-01-10	2019-12-27	2020-01-15				2020-02-26	2020-01-29	2020-03-27	2020-02-10	2020-05-01	2020-03-13	2021-01-26
IN-OPUI-PWRD-151350-CW-RFB / Setting up of Infrastructure for Physical Interface (Renovation, Repair and Interior Works) of the Office of the Commissioner of Industries and Commerce, Bamunimaidam, Guwahati-21, Assam	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		119,978.14	112,861.82	Signed								2020-01-10	2019-03-06	2020-01-15				2020-02-19	2019-05-31	2020-03-20	2019-06-28	2020-04-24	2019-08-21	2020-10-21
IN-OPUI-PWRD-155650-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Cachar District (Package No. APART/NOCP/DICC/C-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		39,790.94	0.00	Under Implementation								2020-02-16	2020-02-06	2020-02-21	2020-02-06			2020-03-27		2020-04-26		2020-05-31		2020-11-27
IN-OPUI-PWRD-155651-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Darrang District (Package No. APART/NOCP/DICC/DNG-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		42,091.97	0.00	Under Implementation								2020-02-16	2020-02-06	2020-02-21	2020-02-06			2020-03-27		2020-04-26		2020-05-31		2020-11-27
IN-OPUI-PWRD-155654-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Karbi Anglong District (Package No. APART/NOCP/DICC/KAR-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,927.42	0.00	Under Implementation								2020-02-16	2020-02-06	2020-02-21	2020-02-06			2020-03-27		2020-04-26		2020-05-31		2020-11-27
IN-OPUI-PWRD-159464-CW-RFB / Construction of Road from Kathpua to Ulabari of Kathpua & Ulabari Village of Uparbarbhag in Nalbari District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		498,584.51	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-12-27
IN-OPUI-PWRD-159467-CW-RFB / Construction of Road from Jayamati High School to Borajuli Nepali Village of Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		323,451.68	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-06-30
IN-OPUI-PWRD-159470-CW-RFB / Construction of Road from Botamari Centre to No 7 Botamari Village in Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		235,265.42	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPUI-PWRD-159472-CW-RFB / Construction of Road from Goromari to Nikori Gaung of Goromari and Nikori Village (Chainage 0.00km to Chainage 3.25km) in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		645,650.38	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-12-27
IN-OPUI-PWRD-159476-CW-RFB / Construction of Road from Upper Deori to Teetela Gaon of Upper Deori Village in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		189,919.43	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPUI-PWRD-159478-CW-RFB / Construction of Road from Kamaldopool to Goromari of Nahat Goromari Village (Ch.0.00 km to Ch. 1.915 km) in Sivasagar (Length-1.915 K.M)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		331,752.45	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-06-30
IN-OPUI-PWRD-159480-CW-RFB / Construction of Road from Nongit Utiagon to Pachim Jalah (Mini Stadium) in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		142,360.31	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPUI-PWRD-159485-CW-RFB / Construction of Road from Bengenakhowa to Phaleshuk of Bengali Village (Chainage 0.00 km to Chainage 1.96km) in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		348,035.07	0.00	Cancelled								2020-03-15		2020-03-20				2020-05-01		2020-05-31		2020-07-05		2021-06-30

IN-OPUI-PWRD-159487-CW-RFB / Construction of Road from Narayampur Village to Laotheri Village of Madhyan Barkheri Mouza in Nabbar District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	652,888.77	0.00	Canceled					2020-03-15	2020-03-20								2020-05-01	2020-05-31	2020-07-05	2021-12-27	
IN-OPUI-PWRD-163633-CW-RFB / Construction of road from Telenga Ali to State Veterinary Dispensary,Kotari Village (Ch.0.00 km to Ch.1.185 Km) in Sivasagar District (Length- 1.185 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	188,635.14	0.00	Under Implementation					2020-04-26	2020-06-01	2020-05-01								2020-06-12	2020-09-04	2020-10-09	2021-07-06
IN-OPUI-PWRD-163634-CW-RFB / Construction of road from Bahupuri Khairi to Husakoli in Nagaon district (Length -0.72 K.M)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	120,714.33	0.00	Under Implementation					2020-04-26	2020-06-01	2020-05-01								2020-06-12	2020-09-04	2020-10-09	2021-07-06
IN-OPUI-PWRD-163635-CW-RFB / Construction of road from Banugaon to Gwalhbari at 17 Km of Kokrahar Ramfabil village,Dotma Mouza (Length-2.70 K.M)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	473,432.52	0.00	Under Implementation					2020-04-26	2020-06-01	2020-05-01								2020-06-12	2020-09-04	2020-10-09	2022-01-02
IN-OPUI-PWRD-172178-CW-RFB / Construction of Road from Nonoi Uriagaon to Pachon Jalah (Mini Stadium) in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	142,360.31	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-09-14
IN-OPUI-PWRD-172182-CW-RFB / Construction of Road from Narayampur Village to Laotheri Village of Madhyan Barkheri Mouza in Nabbar District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	652,888.77	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2022-06-11
IN-OPUI-PWRD-172188-CW-RFB / Construction of Road from Bengalkhowa to Phalegichuk of Bongali Village (Chainage 0.00 km to Chainage 1.960km) in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	348,035.07	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-12-13
IN-OPUI-PWRD-172190-CW-RFB / Construction of Road from Jayamati High School to Barajuli Village road of Barajuli Nepal Village of Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	323,451.68	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-12-13
IN-OPUI-PWRD-172191-CW-RFB / Construction of Road from Botamati Centre to No 7 Botamari Village in Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	235,265.42	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-09-14
IN-OPUI-PWRD-172192-CW-RFB / Construction of Road from Kathoua to Labari of Kathoua & Ulabari Village of Uparbarbag in Nalbari District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	498,584.51	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2022-06-11
IN-OPUI-PWRD-172193-CW-RFB / Construction of Road from Gosomai to Nikori Gutumung of Goromari and Nikori Village (Chainage 0.00km to Chainage 3.25km) in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	645,650.38	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2022-06-11
IN-OPUI-PWRD-172196-CW-RFB / Construction of Road from Upper Deori to Tetella Gam of Uppes Deori Village in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	189,919.43	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-09-14
IN-OPUI-PWRD-172197-CW-RFB / Construction of Road from Kamaldeep to Goromari of Nahat Goromari Village (Ch.0.00 km to Ch.1.915 km) in Sivasagar (Length-1.915 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	331,752.45	0.00	Under Implementation					2020-07-15	2020-06-01	2020-07-20								2020-08-31	2020-11-13	2020-12-18	2021-12-13
IN-OPUI-PWRD-180565-CW-RFB / Renovation of official building of District Industries and Commerce Centres in the Golaghat District (Package No.APART/NOCP/DICC/GLT-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	36,339.53	0.00	Under Implementation					2020-07-16	2020-07-28	2020-07-21								2020-09-01	2020-11-14	2020-12-19	2021-06-17
IN-OPUI-PWRD-180570-CW-RFB / Renovation of official building of District Industries and Commerce Centre in the Lakhimpur District (Package No.APART/NOCP/DICC/ILKE-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	36,628.35	0.00	Under Implementation					2020-07-16	2020-07-28	2020-07-21								2020-09-01	2020-11-14	2020-12-19	2021-06-17
IN-OPUI-PWRD-183784-CW-RFB / Construction of road from Mainajuli Misha Aam Bengali Road of Dhekajuli Mouza in Sonitpur District (Length-4.60 KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	780,176.65	0.00	Pending Implementation					2020-08-21	2020-08-26									2020-10-07	2020-12-20	2021-01-24	2022-07-18

IN-OPIU-PWRD-183786-CW-RFB / Construction of road from Morajan to Pagladia embankment of 3 no Baitara village Paschim Bardham Mouza in Nalbari District (Length-0.805 KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	115,564.97	0.00	Pending Implementation	2020-08-21	2020-08-26	2020-10-07	2020-12-20	2021-01-24	2021-10-21	
IN-OPIU-PWRD-183787-CW-RFB / Construction of road from Panimajukuchi Chowk to Mini Culvert of Panimajukuchi village in Nalbari District (Length-1.440 KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	247,295.20	0.00	Under Implementation	2020-08-21	2020-07-28	2020-08-26	2020-10-07	2020-12-20	2021-01-24	2022-01-19
IN-OPIU-PWRD-183993-CW-RFB / Construction of Rural Weekly Market at Doboka in Hojai District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	239,460.86	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2022-01-29
IN-OPIU-PWRD-183999-CW-RFB / Construction of Rural Weekly Market at Odali in Hojai District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	288,781.72	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2022-04-29
IN-OPIU-PWRD-184000-CW-RFB / Construction of Rural Weekly Market at Ketesbari, in Sorigur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	355,052.30	0.00	Pending Implementation	2020-08-31		2020-09-05	2020-10-17	2020-12-30	2021-02-03	2022-04-29
IN-OPIU-PWRD-184001-CW-RFB / Construction of Rural Daily Fish Market at Salung in Nagason District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	82,858.06	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2021-10-31
IN-OPIU-PWRD-184004-CW-RFB / Construction of Daily Market at Bokakhat in Golaghat District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	65,251.25	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2021-08-02
IN-OPIU-PWRD-184006-CW-RFB / Construction of Rural Weekly Market at Bongalmara, in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	470,945.71	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2022-07-28
IN-OPIU-PWRD-184007-CW-RFB / Construction of Rural Weekly Market at Harnoti, in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope	286,943.06	0.00	Under Implementation	2020-08-31	2020-07-21	2020-09-05	2020-10-17	2020-12-30	2021-02-03	2022-04-29
IN-OPIU-PWRD-187182-CW-RFB / Market Modernization and Improvement Program (MMP) of Dhing PMY under Dhing RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	444,365.16	0.00	Pending Implementation	2020-09-15		2020-09-20	2020-11-01	2021-01-14	2021-02-18	2022-08-12
IN-OPIU-PWRD-187193-CW-RFB / Market Modernization and Improvement Program (MMP) of Halakura SMY under Dhubri DRMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	345,384.23	0.00	Pending Implementation	2020-09-15		2020-09-20	2020-11-01	2021-01-14	2021-02-18	2022-05-14
IN-OPIU-PWRD-187196-CW-RFB / Market Modernization and Improvement Program (MMP) of Nilagan market under Lanka RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	358,533.58	0.00	Pending Implementation	2020-09-15		2020-09-20	2020-11-01	2021-01-14	2021-02-18	2022-05-14
IN-OPIU-PWRD-187197-CW-RFB / Market Modernization and Improvement Program (MMP) of Gaunipur PMY under Dhubri DRMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	412,494.02	0.00	Pending Implementation	2020-09-15		2020-09-20	2020-11-01	2021-01-14	2021-02-18	2022-05-14
IN-OPIU-PWRD-187198-CW-RFB / Market Modernization and Improvement Program (MMP) of Doomduma (Balistran) SMY under Dhing RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	423,438.45	0.00	Pending Implementation	2020-09-15		2020-09-20	2020-11-01	2021-01-14	2021-02-18	2022-08-12
IN-OPIU-PWRD-190240-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Sarupathar in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	503,093.22	0.00	Pending Implementation	2020-10-04		2020-10-09	2020-11-20	2021-02-02	2021-03-09	2022-03-04
IN-OPIU-PWRD-190247-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Golaghat in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	530,856.50	0.00	Pending Implementation	2020-10-04		2020-10-09	2020-11-20	2021-02-02	2021-03-09	2022-03-04
IN-OPIU-PWRD-190248-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Paschim Borgeon in Kamrup(M) District.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	260,942.48	0.00	Pending Implementation	2020-10-04		2020-10-09	2020-11-20	2021-02-02	2021-03-09	2021-12-04

IN-OPUI-PWRD-190249-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Kharupetia in Darrang District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					276,191.40	0.00	Pending Implementation									2020-10-04	2020-10-09			2020-11-20	2021-02-02	2021-03-09	2021-12-04
IN-OPUI-PWRD-195819-CW-RFB / Construction of Road from Cauripur Morejhar Road to DK Road (Near Chapar Balajani) of Naichakuti Chaapar and Morejhar Village, Balajan Mouja in Dhubri District, Assam (Length-0.835 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					135,936.77	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-19	2021-02-01	2021-03-08	2021-12-03
IN-OPUI-PWRD-196026-CW-RFB / Construction of Ashankandi Cauripur Beparipatty Road from Geraimari Pt-VI Kanaimore to Begunmati in Dhubri District, Assam (Length-1.80 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					339,559.68	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-19	2021-02-01	2021-03-08	2022-03-03
IN-OPUI-PWRD-197202-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Hojai in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					874,138.07	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-197204-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Hojai in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					583,971.53	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-197205-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Howrahhat in Karbi Anglong District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					379,213.58	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-197207-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Howrahhat in Karbi Anglong District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					428,590.63	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-197208-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Raha in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					481,239.57	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-197214-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Raha in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope					416,548.44	0.00	Pending Implementation									2020-10-15	2020-10-20			2020-11-24	2021-02-06	2021-03-04	2022-02-27
IN-OPUI-PWRD-205367-CW-RFB / Market Modernization and Improvement Program (MMPI) of Neopalgaa Bazaar, Serfanguri in Kokrajhar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					337,535.10	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-04-17
IN-OPUI-PWRD-205373-CW-RFB / Market Modernization and Improvement Program (MMPI) of Bhowraguri Market in Kokrajhar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					306,747.06	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-04-17
IN-OPUI-PWRD-205375-CW-RFB / Market Modernization and Improvement Program (MMPI) of Chaugaan Bazaar (Local Board Hat Kholai) in Kamrup District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					180,329.93	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-01-17
IN-OPUI-PWRD-205376-CW-RFB / Market Modernization and Improvement Program (MMPI) of Bechamari Bi-Weekly Market in Nagaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					226,242.15	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-01-17
IN-OPUI-PWRD-205377-CW-RFB / Market Modernization and Improvement Program (MMPI) of Mayong Bi-weekly Market in Morigaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					205,505.42	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-01-17
IN-OPUI-PWRD-205380-CW-RFB / Market Modernization and Improvement Program (MMPI) of Simlaguri Market in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope					339,289.02	0.00	Pending Implementation									2020-12-03	2020-12-08			2021-01-12	2021-03-27	2021-04-22	2022-04-17

IN-OPIU-PWRD-205381-CW-R1B / Market Modernization and Improvement Program (MIP) of Kheimat weekly Market in Sontpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		333,973.29	0.00	Pending Implementation			2020-12-03	2020-12-08	2021-01-12	2021-03-27	2021-04-22	2022-04-17
------------------------------------------------------------------------------------------------------------------------------------------	--------------	-------------------------------------------------------------------------	------	------------------	-----------------	-----------------------------	--	------------	------	------------------------	--	--	------------	------------	------------	------------	------------	------------

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-OPIU-PWRD-153103-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of six Agricultural Wholesale (Regulated Market Committee: RMC) Markets under Assam State Agricultural Marketing Board for Gauripur, PMY, Dhubri, DRMC and Halakura, SMY, Dhubri, DRMC	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		25,270.43	0.00	Under Implementation	2020-01-17	2020-02-12	2020-01-17		2020-02-26							2020-03-07		2020-04-08		2020-10-05		
IN-OPIU-PWRD-153131-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of ASWC for Kamrup (Paschim Barapagon), Karbi Anglong (Howrahghat and Langhin) and Golaghat (Golahat and Sarupathar)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		88,446.52	0.00	Under Implementation	2020-01-21	2020-02-12	2020-01-21		2020-03-01							2020-03-11		2020-04-12		2020-10-09		
IN-OPIU-PWRD-153232-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of Agricultural Wholesale (Regulated Market Committee: RMC) Markets under Assam State Agricultural Marketing Board for Kharupetia PMY, Darrang, DRMC and Maitoli, Gowahati, SDMC	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		25,270.43	0.00	Pending Implementation	2020-01-17		2020-01-17		2020-02-26							2020-03-07		2020-04-08		2020-10-05		
IN-OPIU-PWRD-153235-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of Agricultural Wholesale (RMC) Markets under Assam State Agricultural Marketing Board for Dhing, PMY, Dting, RMC, Nibagan, PMY, Lanka, RMC, Balisatra, P MY, Nagaon	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		37,905.65	0.00	Pending Implementation	2020-01-17		2020-01-17		2020-02-26							2020-03-07		2020-04-08		2020-10-05		
IN-OPIU-PWRD-153240-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of ASWC for Nagaon (Hoja, Raha)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		75,811.30	0.00	Pending Implementation	2020-01-21		2020-01-21		2020-03-01							2020-03-11		2020-04-12		2020-10-09		
IN-OPIU-PWRD-153243-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of Darrang (Kharupetia)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open – National		75,811.30	0.00	Under Implementation	2020-01-21	2020-02-12	2020-01-21		2020-03-01							2020-03-11		2020-04-12		2020-10-09		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual