

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** May 20, 2017
2. **Date of General Procurement Notice:** Oct. 10, 2016
3. **Period covered by this procurement plan:** The whole project period

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	4 million	
2.	NCB (Goods)	4 million	
3.	ICB (Works)	15 million	
4.	NCB (Works)	15 million	
5.	(Non-Consultant Services)	4 million	
	[Add other methods if necessary]		

2. **Prequalification.** Not applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Not applicable
5. **Any Other Special Procurement Arrangements:** Advance procurement and retroactive financing
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0	0	N/A	N/A	
	Summary of	0	0	N/A	N/A	

July 9, 2010

	the ICB (Goods)					
	Summary of the NCB (Works)	150.47	10	No	Prior / Post	
	Summary of the NCB (Goods)	50.40	12	No	Prior / Post	
	Summary of the ICB (Non-Consultant Services)	0	0	N/A	N/A	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	US\$2 million	
2.	Single Source (Firms)	US\$1 million	
3.	Individual	US\$0.4 million	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.51	1	Post	
	Summary of number of contracts that will be let under other methods	1.82	12	Post	

NL-S7 / To develop research about "Business Model & Operation Schedule of Baiyang Port & Logistics Park"	IBRD / 87660	Capacity Building	Prior	Quality And Cost Based Selection	Open - International		538,000.00	0.00	Under Implementation	2018-07-19		2018-08-09	2018-07-23	2018-08-30	2019-04-10			2018-09-06	2019-05-15	2018-09-13	2019-08-12	2018-09-30		2018-10-28		2020-04-20
--	--------------	-------------------	-------	----------------------------------	----------------------	--	------------	------	----------------------	------------	--	------------	------------	------------	------------	--	--	------------	------------	------------	------------	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NL-S1 / To provide support about Architectural Engineering to Project Office during implementation period.	IBRD / 87660	Capacity Building	Post	Individual Consultant Selection	Open		29,400.00	0.00	Pending Implementation	2019-06-15		2019-08-03		2019-08-24		2019-09-28		2020-03-26	
NL-S2 / To provide support about Port & Harbor Engineering to Project Office during implementation period.	IBRD / 87660	Capacity Building	Post	Individual Consultant Selection	Open		22,000.00	0.00	Pending Implementation	2019-06-15		2019-08-03		2019-08-24		2019-09-28		2020-03-26	