



Solomon Islands Community Governance and Grievance Management Project (P147005)

EAST ASIA AND PACIFIC | Solomon Islands | Governance Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 10 | ARCHIVED on 24-Jun-2021 | ISR47183 |

Implementing Agencies: Solomon Islands, Ministry of Provincial Government and Institutional Strengthening

Key Dates**Key Project Dates**

Bank Approval Date: 29-Sep-2014

Effectiveness Date: 05-Nov-2014

Original Closing Date: 31-Oct-2020

Revised Closing Date: 30-Jun-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the project is to strengthen community grievance management capabilities and enhance the effectiveness of linkages with government in targeted communities.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

Progress toward achievement of the Project Development Objective is rated Satisfactory, with project indicators on track at the time of the mid-term beneficiary survey, and intermediate results indicators either achieved or exceeded in the period since. Support and buy-in from a broad range of Solomon Islands counterparts including communities, provincial governments, line ministries and the police remains strong. The project has consolidated its operations in all four provinces covered in this phase of the project, and work is underway to ensure their sustainability after the project closes, potentially including further development partner support. With the extension of the closing date of the project to June 30, 2021, the Solomon Islands Government has had the additional time necessary to prepare and conduct the beneficiary survey in rural communities of the four participating provinces, and the analysis of the results of the survey is expected to be completed shortly in order to inform the evaluation of the impact of the project.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	<input type="checkbox"/> Low	<input type="checkbox"/> Low



5. Results

Project Development Objective Indicators

► Direct project beneficiaries (number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	6,801.00	6,801.00	11,270.00
Date	05-Nov-2014	10-Nov-2020	10-Jun-2021	30-Jun-2021
Comments:	<p>A mid-term beneficiary survey was undertaken in November 2016 and all results against PDO indicators in this ISR are based on that survey, which included Makira and Renbel only (Malaita and Central had not joined the project at that stage). The results will not be updated until the final beneficiary survey is undertaken, but in keeping with previous ISRs the date specified for 'Actual (Current)' is the date of preparation of the ISR rather than the date when the survey was conducted (November 2016).</p> <p>Details: In Renbel Province, 144 randomly selected people were interviewed across 5 wards. In Makira Province, 143 randomly selected people were interviewed across 5 wards. Details on the survey methodology is available in the document "Community Governance and Grievance Management Project Review - February 2017" uploaded to WBDocs. The detailed calculation methodology for this indicator is outlined below.</p> <p>Indicator One Calculation Methodology:</p> <ol style="list-style-type: none"> Estimate population of CO encatchment area from Baseline Survey data: Renbel: 2,189 (1,313 aged 15+) (Total estimated 2015 Renbel Province population: 3,425); Makira: 6,760 (3,839 aged 15+) (Total estimated 2015 Makira Province population: 45,787) Calculate % of encatchment area deemed beneficiaries: Composite of 3 questions from perceptions survey (Q26 What involvement have you had with the CO/VPW?; Q47 How do you feel about the work the CO/VPW has been doing in your community?; and Q48 What has been the most positive change in your community due to the work of the CO/VPW?). Respondents deemed a beneficiary if any one of the three questions has a positive response of a beneficial interaction with a CO. Composite figure calculated at 76% of respondents deemed direct project beneficiaries. Calculate number of direct project beneficiaries: Sum of (Renbel + Makira) encatchment * average project beneficiaries: i. Total Population: 6,801 (8,849 * 76%) ii. Population 15+: 3,915 (5152 * 76%) Calculate gender breakdown of beneficiaries: Male / Female Breakdown of 76% average beneficiaries: i. Male: 80.8% ii. Female: 71.2% Baseline (and census) breakdown of population: 51% Male, 49% Female Normalized beneficiaries breakdown (out of 100): 41 Male, 35 Female. Therefore: 46% Female Beneficiaries. 			
□ of which female (percentage) (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	46.00	46.00	50.00
► Beneficiaries who experience improvements in (a) accessibility (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	59.00	59.00	70.00
Date	05-Nov-2014	10-Nov-2020	10-Jun-2021	30-Jun-2021
Comments:	On the Mid-Term Beneficiary Survey data source for this indicator, see comment for PDO indicator 1. The results will not be updated until the final beneficiary survey is undertaken.			
□ and (b) effectiveness of community grievance management mechanisms (percentage) (Percentage, Custom Supplement)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	77.00	77.00	70.00

► Beneficiaries who perceive improvements in linkages with government (percentage) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	68.00	68.00	70.00
Date	05-Nov-2014	10-Nov-2020	10-Jun-2021	30-Jun-2021
Comments:	On the Mid-Term Beneficiary Survey data source for this indicator, see comment for PDO indicator 1. The results will not be updated until the final beneficiary survey is undertaken.			

Intermediate Results Indicators

► (Component 1: Revitalizing Government-Community Linkages) Participating provincial governments (number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4.00	4.00	4.00
Date	05-Nov-2014	31-Aug-2020	31-Dec-2020	30-Jun-2021
Comments:	<p>Participating provincial governments The four participating provinces are Renbel, Makira, Malaita and Central.</p> <p>Community Officers recruited and inducted This consists of 10 COs in Renbel; 19 COs in Makira, 15 COs in Malaita and 5 COs in Central.</p> <p>Number of provincial/national public officials visiting communities facilitated by the project The significant increase in number of officials visiting communities facilitated by the project has again been driven by COVID awareness activities that CGGM has organized or supported. A secondary factor has been the completion of work on and launching of community bylaws in some wards, with provincial and police officials participating in the launches. The additional 595 provincial/national officials visiting communities in this reporting period consists of 140 in Renbel, 45 in Makira, 184 in Malaita and 226 in Central.</p>			

□ Community Officers recruited and inducted (number) (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	49.00	49.00	49.00

□ Number of provincial/national public officials visiting communities facilitated by the project (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,502.00	2,097.00	782.00

► Component 2: Strengthening the Capabilities of Community Officers Community agreements reached (number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	49.00	49.00	49.00



Date	05-Nov-2014	31-Aug-2020	31-Dec-2020	30-Jun-2021
Comments:	<p>Community agreements reached "Community agreements" refer to agreements over the CO job description and role reached at community meetings held to select COs (as in Renbel and Makira) or in advance of selecting COs (as in Malaita and Central), as indicated by show of hands and recorded in the minutes of those meetings - it does not refer to written community agreements. This figure is equal to the above number of COs recruited and inducted.</p> <p>Community Officers that achieve a satisfactory rating of performance This is calculated by taking the average of: (1) the community satisfaction rating from the mid-term survey question; and (2) Provincial Government performance assessments of COs (updated at each ISR).</p>			
	<input type="checkbox"/> Community Officers that achieve a satisfactory rating of performance (percentage) (Percentage, Custom Supplement)			
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	80.00	81.00	70.00

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P147005	TF-18206	Closed	USD	3.08	2.55	0.53	2.55	0.00	100%
P147005	TF-B0043	Effective	USD	1.29	1.29	0.00	1.28	0.01	99%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P147005	TF-18206	Closed	04-Nov-2014	05-Nov-2014	05-Nov-2014	30-Apr-2019	30-Apr-2019
P147005	TF-B0043	Effective	28-Mar-2019	09-May-2019	09-May-2019	31-Oct-2020	30-Jun-2021

Cumulative Disbursements



Restructuring History

Level 2 Approved on 02-Apr-2019 ,Level 2 Approved on 30-Oct-2020 ,Level 2 Approved on 22-Apr-2021

Related Project(s)

There are no related projects.