

## Procurement Plan

### I. General

1. Bank's approval Date of the procurement Plan : [Original: November 4, 2014]:  
Revision of the updated procurement plan: May 11, 2017
2. Date of General Procurement Notice: June 17,2014
3. Period covered by this procurement plan: July 31,2017 to July 31,2018

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	ICB (Works)	Above US\$ 5,000,000	All
3	NCB (Works)	Above US\$ 5,000,000	All
4.	(Non-Consultant Services)	Above US\$ 5,000,000	All

2. **Prequalification.** Bidders for Not applicable be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual: May, 2014 Federal project co-ordination Unit.**
4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	10.41	2	No	Prior	
	Summary of the NCB (Goods)	79.74	1	No	Prior	

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 500,000	
3.	Individual	Above US\$200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than **\$less than 300,000** equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** NA

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.74	3	Prior	
	Summary of number of contracts that will be let under QCBS	0.065	1	Post	
	Summary of number of contracts that will be let under other methods	0.83	8	Post	IC

**PROCUREMENT PLAN** Ethiopia : Pastoral Community Development Project III

General Information	
Country:	Ethiopia
Bank's Approval Date of the Original Procurement Plan:	2018-02-28
Revised Plan Date(s): (comma delimited, leave blank if not)	2019-04-22
Project ID:	P130276
GFN Date:	
Project Name:	Pastoral Community Development Project III
Loan / Credit No:	IDA / 53350
Executing Agency(ies)	SNNPR- Pastoral Community Development III

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-SNNPR-PCDP-48379-GO-RFQ / procurement of one lap top computer	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,440.73	Terminated							2018-03-05									2018-04-16	2018-05-06	
ET-SNNPR-PCDP-48384-GO-RFQ / Procurement of Books	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		653.18	Terminated							2018-03-07									2018-05-02	2018-05-22	
ET-SNNPR-PCDP-48409-GO-RFQ / procurement of office furniture(Guest chair)	IDA / 53350		Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-07									2018-06-25	2018-07-25	
ET-SNNPR-PCDP-48370-GO-RFB / procurement of irrigation pump	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-01									2018-05-27	2018-07-26	
ET-SNNPR-PCDP-64184-GO-RFQ / Irrigation Pump	IDA / 53350		Prior	Request for Quotations	Limited	Single Stage - One Envelope		114,215.52	Signed							2018-04-01									2018-05-27	2018-11-23	
ET-SNNPR-PCDP-98419-GO-RFQ / irrigation pumps	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-30									2019-03-27	2019-09-23	

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-SNNPR-PCDP-48386-NC-RFQ / Procurement of printing service	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,414.52	Signed							2018-04-04									2018-05-30	2018-06-29	
ET-SNNPR-PCDP-48406-NC-RFQ / procurement of documentary film production	IDA / 53350		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,990.84	Signed							2018-04-14									2018-06-10	2018-07-10	

