

**Implementation Status & Results**  
**China**  
**CN-PCF Xiaogushan Hydropower Project (P087153)**

|  |                               |  |                  |                           |
|--|-------------------------------|--|------------------|---------------------------|
| Operation Name: CN-PCF Xiaogushan Hydropower Project (P087153) | Project Stage: Implementation | Seq.No: 2                                    | Status: ARCHIVED | Archive Date: 11-Jul-2012 |
| Country: China   | Approval FY: 2005             |  |                  |                           |
| Product Line: Carbon Offset                                    | Region: EAST ASIA AND PACIFIC | Lending Instrument: Specific Investment Loan |                  |                           |
| Implementing Agency(ies):                                      |                               |  |                  |                           |

**Key Dates**

|                     |             |                       |             |                        |             |
|---------------------|-------------|-----------------------|-------------|------------------------|-------------|
| Board Approval Date | 22-Jun-2005 | Original Closing Date | 31-Dec-2013 | Last Archived ISR Date | 11-Apr-2012 |
| Effectiveness Date  | 30-Aug-2005 | Revised Closing Date  | 31-Dec-2013 |                        |             |

**Overall Ratings**

|                                      | Previous Rating     | Current Rating      |
|--------------------------------------|---------------------|---------------------|
| Progress towards achievement of PDO  | Highly Satisfactory | Highly Satisfactory |
| Overall Implementation Progress (IP) | Highly Satisfactory | Highly Satisfactory |
| Overall Risk Rating                  | Low                 |                     |

**Implementation Status Overview**

(a) the hydropower investments required under the ADB-financed project have been completed and the project was commissioned in 2006; (b) against the annual power generation expected at about 360 GWh with an equivalent generation of emissions reduction of about 310,000, the project has been delivering on average about 390,335 annual emission reductions (from 2007 to 2010); and (c) the ERPA was amended in 2006 to increase the aggregate target for CERs delivery from 2.2 million to 3.0 million. As of 2010, the project had delivered 1.7 million CERs surpassing the target of 1.4 million CERs for the said period. The project is expected to achieve the CER delivery target at project closing.

**Locations**

| Country | First Administrative Division | Location              | Planned | Actual |
|---------|-------------------------------|-----------------------|---------|--------|
| China   | Gansu Sheng                   | Sunan Yugur Zizhixian |         |        |
| China   | Gansu Sheng                   | Zhangye Shi           |         |        |

**Key Decisions Regarding Implementation**

Since no more safeguards issue, the supervision responsibility will be transferred to the carbon finance team

**Related Projects**

There are no related projects.