

# China: Reduction and Phase-out of PFOS Project for China Procurement Plan (P152959)

## I. General

1. Bank's approval Date of the procurement Plan
2. Date of General Procurement Notice:
3. Period covered by this procurement plan: 2018–2020

## II. Goods, Works and Non-Consulting Services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

### Thresholds for Procurement Methods and Bank Prior Review

Expenditure Category	Contract Value (US\$)	Procurement Method	Bank Prior Review
Goods	>=10 million	ICB	All contracts >= US\$ 4 million
	<10 million	NCB	
	<500k	Shopping	None
	NA	DC	All DC contracts >= US\$ 4 million
Works	>=40 million	ICB	All contracts >= US\$ 15 million
	<40 million	NCB	
	<500 k	Shopping	None
	NA	DC	All DC contracts >= US\$ 15 million
Notes:	ICB - International Competitive Bidding NCB - National Competitive Bidding DC - Direct Contracting NA - Not Applicable		

2. **Prequalification.** Bidders for \_\_\_\_\_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines: Not applicable.

**3. Proposed Procedures for CDD Components (as per paragraph. 3.19 of the Guidelines):** Not applicable.

**4. Reference to (if any) Project Implementation Manual (PIM):** The National Implementing Agency (FECO) has prepared a project implementation manual including a procurement management manual for the project, which has been reviewed by the Bank.

**5. Any Other Special Procurement Arrangements:** Retroactive financing and advance contracting may be used under this project. The proposed retroactive financing is subject to the payments being made within 12 months of the signing date of the legal agreement.

## 6. Procurement Packages with Methods and Time Schedule

### III. Selection of Consultants

**1. Prior Review Threshold and Selection Method:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

#### Thresholds for Selection Methods and Bank Prior Review

Consultant Services	>=300k	QCBS, QBS, FBS, LCS	Firms: All contracts >=USD 2 million; Firms: All SSS contracts >= USD 1 million; Individual Consultant: All contracts >=400 K; SSS for individual consultant: All contracts >=USD 400 K
	<300k	QCBS, QBS, FBS, LCS, CQS	
	NA	SSS	
	NA	IC	
Notes:	QCBS - Quality- and Cost-Based Selection QBS - Quality-Based Selection LCS-Least Cost Selection FBS-Fixed Budget Selection CQS - Selection Based on the Consultants' Qualifications SSS - Single (or Sole) -Source Selection IC - Individual Consultant selection procedure NA - Not Applicable		

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** NA.

#### 4. Consultancy Assignments with Selection Methods and Time Schedule



**PROCUREMENT PLAN** China : Reduction and Phaseout of PFOS in Priority Sectors

**General Information**  
 Country: China Bank's Approval Date of the Original Procurement Plan: 2018-09-06  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26  
 Project ID: P152959 GPN Date: 2019-01-28  
 Project Name: Reduction and Phaseout of PFOS in Priority Sectors  
 Loan / Credit No: TF / A4337  
 Executing Agency(ies) Guangdong PFOS PMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										CD-CS7 / The project management office of Guangdong intends to hire a third party organization (company) to assist the PMO in supervising and managing the related activities of the construction of the technical renovation.	TF / A4337	Component 4: Project Management	Post	Consultant Qualification Selection	Open - National		220,000.00	0.00	Under Implementation	2018-08-31	2018-10-11	2018-10-30	2018-10-17	2018-12-13	2018-11-19					
CD-CS6 / The project management office of Guangdong intends to hire a third-party monitoring agency to monitor and evaluate the specific pollutants in the environmental matrix of demonstration enterprises/industrial parks during project implementation.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Consultant Qualification Selection	Open - National		270,000.00	0.00	Under Implementation	2018-08-31	2018-10-13	2018-10-30	2018-10-17	2018-12-11	2018-11-19									2019-01-10	2019-02-23	2022-06-30				
CD-CS5 / The project management office of Guangdong intends to hire a third-party institution/company to carry out a full survey on use of chromium-fog inhibitors in major chromium plating enterprises/industrial parks in Guangdong during project implementation.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Consultant Qualification Selection	Open - National		85,000.00	77,830.92	Signed	2019-06-20	2019-09-26	2019-07-20	2019-12-23	2019-09-02	2020-02-08									2019-10-02	2020-06-11	2019-11-06	2020-09-28	2020-11-05		
CD-CS10 / The project management office of Guangdong intends to hire a third-party institution/company to conduct project publicity and promotion to support the extensive awareness raising of PFOS phase-out in the electroplating industry.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Consultant Qualification Selection	Open - National		120,000.00	9,905.75	Signed	2019-06-20	2019-09-26	2019-07-20	2019-12-23	2019-09-02	2020-02-06										2019-10-02	2020-06-11	2019-11-06	2020-07-06	2022-01-01	
CD-CS9 / The project management office of Guangdong intends to hire a third-party institution to prepare the guidelines on the best feasible technologies for prevention and control of fluorinated organic pollutants in the chromium plating industry in Guangdong.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Consultant Qualification Selection	Open - National		137,050.00	0.00	Pending Implementation	2021-01-26		2021-02-16		2021-04-22											2021-05-22	2021-06-26	2022-02-21			
CD-CS8 / The project management office of Guangdong intends to hire a third-party institution/company to carry out research on revision of the Discharge Standard of Water Pollutants for Electroplating in Guangdong Province (DB 44/1597-2015).	TF / A4337	Component 3: Policy and Technical Assistance	Post	Consultant Qualification Selection	Open - National		46,000.00	0.00	Pending Implementation	2021-01-26		2021-02-16		2021-04-22												2021-05-22	2021-06-26	2022-02-21		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CD-CS2 / The Project Management Office in Guangdong plans to recruit a project assistant, who will be mainly responsible for the sorting of materials and preparation of reports relevant to the project.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Limited	60,000.00	22,954.36	Terminated	2018-09-25	2018-09-29	2018-11-15	2018-11-07	2018-12-06	2018-12-12	2019-01-15	2018-12-17	2020-07-16
CD-CS3 / The Project Management Office in Guangdong plans to recruit an assistant to participate in the procurement work of the project.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Limited	60,000.00	22,954.36	Terminated	2018-09-25		2018-11-15	2018-11-07	2018-12-06	2018-12-05	2019-01-15	2018-12-17	2020-07-16
CD-CS4 / Guangdong PMO intends to recruit a project assistant who will be mainly in charge of daily project management.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Limited	60,000.00	22,463.62	Signed	2019-10-14	2019-09-25	2019-12-04	2019-10-14	2019-12-25	2019-11-22	2020-02-03	2019-12-19	2021-08-04
CD-CS1 / Guangdong PMO plans to employ a technical expert in metal electroplating industry to provide technical support for the Project.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Open	27,648.00	0.00	Canceled	2019-11-13	2019-12-23	2020-01-26		2020-02-16		2020-03-22		2021-09-13
CD-CS11 / Guangdong PMO plans to employ a part-time environmental engineering technical expert to provide technical support for environmentally relevant work, especially for upgrading/transformation of the sewage treatment system.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Open	27,648.00	0.00	Canceled	2019-11-13		2020-01-26		2020-02-16		2020-03-22		2021-09-13
CD-CS3-2 / The PMO plans to purchase a new project assistant to fill the resignation of the staff in the previous position(CD-CS3) and assist in project procurement.	TF / A4337	Component 3: Policy and Technical Assistance	Post	Individual Consultant Selection	Open	26,308.00	0.00	Pending Implementation	2020-02-22		2020-04-11		2020-05-02		2020-05-22		2021-11-13