

Procurement Plan

I. Goods and Non-Consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	<i>Above US\$1,000,000 will be ICB</i>
2.	NCB (Goods & Non Consulting Services)	<i>Above US\$ 25,000</i>	<i>Below US\$1,000,000 and above US\$25,000 will be NCB</i>

Summary of the Procurement Packages:

Description	Review by Bank (Prior / Post)
Jagadishpur Lake rehabilitation and conservation through Management and Conservation Committee.	<i>Post</i>

II. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 1,000,000</i>	<i>Below US\$300,000 shortlist can comprise of national consultants</i>
2.	Single Source (Firms)	<i>All</i>	
3.	<i>Individual</i>	<i>Above US\$ 300,000</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Consultancy Assignments with Selection Methods and Time Schedule**

Description of Assignment	Estimated Cost US\$ million	Review by Bank (Prior / Post)
9 consulting services under QCBS Method for Updating the Forest	931,000.0	

Reference Level, Review and Preparation of Forest Management Plan in TAL Districts, REDD Awareness Program, Preparation of Allometric Equation of 10 species, Resurvey of Sample plots in Terai and Chure Region, Study to find out the ways for encouraging Private Sector in REDD+ and reducing emission, Database Management including necessary equipment, Preparation of Database Management Software for Eastern Region, Preparation of Sustainable Management Plan of Community Forest	0	Post
6 Individual consultants (Procurement Specialist/Financial Management Specialist, TOR, Capacity development, TOR Preparation, Study of Illegal Harvesting of Timber.	138,000.00	Post

PROCUREMENT PLAN Nepal : Nepal REDD Readiness Preparation Program

General Information

Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-11-07
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-22
 Project ID: P125198 GPN Date:
 Project Name: Nepal REDD Readiness Preparation Program
 Loan / Credit No: TF / A4169
 Executing Agency(ies) REDD Implementation Center

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
NP-REDD-33244-CW-DIR / Jagadishpur Lake rehabilitation and conservation through Management and Conservation Committee.	TF / A4169		Post	Direct Selection	Direct					20,000.00	0.00	Canceled							2017-11-17										2017-12-19	2018-04-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-REDD-65159-CO-RFQ / Procurement of four-wheel Jeep	TF / A4169		Post	Direct Selection	Direct			60,000.00	46,131.45	Completed					2018-11-12	2019-05-01	2018-11-17	2019-05-10									2018-12-22	2019-06-06	2019-03-22	2019-06-25
NP-REDD-115079-CO-DIR / Furniture and Fixture including Sofa set for Office	TF / A4169		Post	Direct Selection	Direct			3,000.00	2,499.98	Completed					2019-05-19	2019-05-19	2019-05-24	2018-12-21									2019-06-13	2019-05-09	2019-07-13	2019-05-27
NP-REDD-115080-CO-DIR / Laptop and Photocopier	TF / A4169		Post	Direct Selection	Direct			5,000.00	4,277.13	Completed					2019-05-19	2019-04-15	2019-05-24	2019-04-19									2019-06-13	2019-05-06	2019-07-13	2019-05-27
NP-REDD-124386-CO-RFB / Procurement of Laptop, Printer, 10 and Digital Camera (4)	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		31,040.00	26,959.92	Under Implementation					2019-09-10	2019-12-23	2019-09-15	2019-12-23			2019-10-15	2020-01-21	2019-11-04	2020-02-09		2019-12-09		2020-02-07		
NP-REDD-124388-CO-RFB / Forest Fire controlling equipment and Tree measuring equipment (Vertex, GPS, Laser range finder, Increment borer, compass, Diameter tape, Linear Tape)	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		46,460.00	28,342.79	Under Implementation					2019-09-20	2019-12-15	2019-09-25	2019-12-20			2019-10-25	2020-01-24	2019-11-14	2020-02-05		2019-12-19		2020-03-18		
NP-REDD-140708-CO-RFB / Procurement of Open and power chain saw including instruments like Measuring Tape, GPS, D-tape, camera, weighing machine, benchmarking axes, cylinder, pruning saw and other lab accessories and maintenance.	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		36,000.00	0.00	Canceled					2019-11-05		2019-11-10				2019-12-10				2019-12-30		2020-02-03		2020-04-03	
NP-REDD-152464-CO-RFQ / Procurement of lab equipment for supporting allometric equation	TF / A4169		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,100.00	0.00	Canceled							2020-01-29									2020-03-08		2020-04-22		
NP-REDD-182583-CO-RFQ / Procurement of Laptop, Desktop, Scanner, Printer etc.	TF / A4169		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2020-08-30									2020-10-25		2021-01-23		
NP-REDD-182584-CO-RFQ / Procurement of Tree Measuring Equipment	TF / A4169		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled							2020-08-30									2020-10-25		2021-01-23		
NP-REDD-203899-CO-RFQ / Procurement of Computer, Laptops, Scanner, etc	TF / A4169		Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	7,047.13	Under Implementation							2020-11-11	2020-11-23								2021-01-07		2021-07-01		
NP-REDD-203897-CO-RFQ / Procurement of Tree Measuring Equipments	TF / A4169		Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	14,619.69	Under Implementation							2020-11-11	2020-11-23								2021-01-07		2021-06-30		
NP-REDD-211667-CO-RFB / Procurement of goods and software related to forest monitoring e.g. Arc GIS software, UPS, Plotter etc.	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		63,000.00	47,894.80	Under Implementation					2021-01-10	2021-02-23	2021-01-15	2021-02-24			2021-02-14	2021-03-26	2021-03-01	2021-04-05	2021-03-26		2021-06-24			
NP-REDD-211668-CO-RFB / Procurement of Oven, Fume hood and Hot air Drier for Soil Laboratory	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled					2021-01-13	2021-02-23	2021-01-18	2021-02-24			2021-02-17	2021-03-26	2021-03-04	2021-04-18	2021-03-26		2021-06-24			
NP-REDD-211668-CO-RFB-2 / Procurement of equipment related to Soil Laboratory	TF / A4169		Post	Request for Bids	Open - National	Single Stage - One Envelope		25,000.00	15,323.14	Under Implementation					2021-05-04	2021-04-26	2021-05-05	2021-05-07			2021-05-20	2021-05-27	2021-06-04	2021-06-08	2021-06-09		2021-07-09			
NP-REDD-237889-CO-RFQ / Procurement of vehicles for the monitoring activities of REDD IC	TF / A4169		Post	Direct Selection	Direct			80,000.00	62,140.87	Under Implementation					2021-06-08	2021-06-09	2021-06-13	2021-06-13								2021-06-26		2021-12-23		

NP-REDD-84234-CS-QCBS / Technical Capacity Enhancement for REDD Focal Person and stakeholders (20Personx5daysx3times)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	15,000.00	12,738.12	Completed	2018-11-25	2018-11-20	2018-12-10	2019-01-07	2019-01-01	2019-02-15						2019-01-31	2019-04-16	2019-02-20	2019-04-16	2019-03-05	2019-04-16	2019-03-27	2019-04-03	2019-06-25	2019-06-10		
NP-REDD-65163-CS-CQS / Service for Carbon Registry Mechanism	TF / A4169		Post	UN Agencies (Direct)	Direct	200,000.00	0.00	Canceled																						2018-12-30	2019-06-28
NP-REDD-94160-CS-QCBS / National Forest Inventory Mid and High Mountain region.	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	320,000.00	273,544.60	Completed	2019-01-16	2019-01-13	2019-01-31	2019-01-16	2019-02-14	2019-02-04							2019-03-16	2019-03-06	2019-03-26	2019-03-11	2019-04-05	2019-03-14	2019-04-17	2019-03-31	2019-07-06	2019-07-01	
NP-REDD-64946-CS-UN / National Forest Inventory, Allometric Equation, Emission studies (illegal timber harvest, Forest fire and grazing), Forest Database etc.	TF / A4169		Prior	UN Agencies (Direct)	Direct	1,040,000.00	0.00	Canceled																						2018-10-20	2020-10-19
NP-REDD-94164-CS-UN / Allometric equation, Carbon registry etc.	TF / A4169		Post	UN Agencies (Direct)	Direct	890,000.00	0.00	Canceled																						2019-02-24	2019-06-24
NP-REDD-97844-CS-UN / Safeguard of information system, National Carbon registry, study of emission from grazing and fire etc.	TF / A4169		Post	UN Agencies (Direct)	Direct	490,000.00	0.00	Canceled																						2019-03-17	2019-12-12
NP-REDD-97836-CS-QCBS / Allometric Equation of 16 major tree species	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Canceled	2019-02-03		2019-02-18	2019-02-22	2019-03-08								2019-04-07		2019-04-22		2019-05-02		2019-05-24		2019-08-22		
NP-REDD-124264-CS-QCBS / Mapping of potential sites for afforestation and reforestation in ERPD districts	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	42,000.00	0.00	Canceled	2019-08-08		2019-08-23		2019-10-06								2019-11-03		2019-12-03		2020-01-07		2020-02-11		2020-06-10		
NP-REDD-124265-CS-QCBS / Assessment of Timber Market in ERPD districts	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Canceled	2019-08-18		2019-09-02		2019-10-16								2019-11-13		2019-12-13		2020-01-17		2020-02-21		2020-06-20		
NP-REDD-124375-CS-QCBS / REDD+ ToT for Gender and Safeguard Focal person and related stake holders	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	60,000.00	40,029.06	Completed	2019-08-25	2019-08-27	2019-09-09	2019-10-14	2019-10-23	2019-11-04							2019-11-20	2019-12-10	2019-12-20	2019-12-27	2020-01-24	2020-01-05	2020-02-28	2020-01-29	2020-05-28	2020-07-09	
NP-REDD-124377-CS-QCBS / Gender ToT program of Central level to REDD Focal person and Stake holders	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	70,000.00	0.00	Canceled	2019-09-08		2019-09-23		2019-11-06								2019-12-04		2020-01-03		2020-02-07		2020-03-13		2020-06-11		
NP-REDD-124821-CS-QCBS / Land Use plan for Local Municipalities Cluster-1 (.....)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	100,000.00	68,525.50	Under Implementation	2019-08-29	2019-09-03	2019-09-13	2019-10-04	2019-10-27	2019-11-26							2019-11-24	2019-12-26	2019-12-24	2020-01-13	2020-01-22	2020-01-12	2020-02-20		2020-06-19		
NP-REDD-124823-CS-QCBS / Preparation of Land Use Plans for Local Municipalities Cluster-2 and 5. Municipalities will be decided latter)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	100,000.00	43,695.07	Under Implementation	2019-09-02	2019-10-04	2019-09-17		2019-10-21	2019-11-25							2019-11-20	2019-12-27	2019-12-20	2020-01-08	2020-01-14	2020-01-13	2020-02-18		2020-06-17		
NP-REDD-124824-CS-QCBS / Preparation of Land Use Plan for Local Municipalities Cluster-3 (ERPD areas of State-2 and 5, Municipalities will be decided latter)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Canceled	2019-09-03	2019-10-04	2019-09-18	2020-01-16	2019-11-01								2019-12-01		2019-12-26		2020-01-19		2020-02-23		2020-06-22		
NP-REDD-124829-CS-QCBS / Preparation of Sustainable Forest Management Plan in Community Based Forest, Cluster-1 (9 Community forests will be decided later)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	90,000.00	36,290.62	Completed	2019-09-12	2019-09-08	2019-09-27	2019-10-04	2019-10-31	2019-10-25							2019-11-30	2019-12-08	2019-12-25	2020-01-06	2020-01-18		2020-02-22	2020-01-31	2020-06-21	2020-12-15	
NP-REDD-124830-CS-QCBS / Preparation of Sustainable Forest management Plan in Community Based Forest, Cluster-2 (8 Community Forest will be decided latter)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	80,000.00	32,583.46	Completed	2019-09-16	2019-09-08	2019-10-01	2019-10-04	2019-11-04	2019-11-10							2019-12-04	2019-12-10	2019-12-29	2019-12-30	2020-01-22	2020-01-06	2020-02-26	2020-01-31	2020-06-25	2020-12-15	
NP-REDD-124831-CS-QCBS / Preparation of Sustainable Forest Management Plan in Community Based Forest, Cluster-3 (8 Community Forest will be decided latter)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	80,000.00	61,328.30	Completed	2019-09-17	2019-09-03	2019-10-02	2019-10-04	2019-11-01	2019-11-04							2019-12-01	2019-12-12	2019-12-26	2019-12-31	2020-01-19	2020-01-14	2020-02-23	2020-01-30	2020-06-22	2020-07-09	
NP-REDD-182266-CS-QCBS / Design, Prepare and operationalize Safeguard Information System.	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	75,000.00	26,630.89	Signed	2020-09-03	2020-11-09	2020-09-13	2020-11-11	2020-10-16	2020-12-13							2020-11-13	2021-01-12	2020-12-09	2021-01-24	2020-12-25	2021-01-31	2021-01-22	2021-03-19	2021-06-30		
NP-REDD-182267-CS-QCBS / Study of Emission from Grazing	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	60,000.00	0.00	Canceled	2020-08-14	2020-08-13	2020-08-21		2020-09-24								2020-10-22		2020-11-15		2020-11-30		2020-12-24		2021-07-01		
NP-REDD-182270-CS-QCBS / Preparation of National Forest Information System and Operation	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	75,000.00	37,077.08	Signed	2020-09-01	2020-09-29	2020-09-07	2020-11-11	2020-10-12	2020-12-10							2020-11-09	2021-01-10	2020-12-02	2021-01-24	2020-12-16	2021-01-29	2021-01-07	2021-02-28	2021-07-01		
NP-REDD-182272-CS-QCBS / Baseline Study of Forest for Prosperity Project	TF / A4169		Post	Quality And Cost-Based Selection	Open - National	80,000.00	53,592.68	Signed	2020-07-31	2020-08-03	2020-08-05	2020-09-14	2020-09-10	2020-10-14							2020-10-08	2020-11-13	2020-11-02	2020-12-01	2020-11-15	2020-12-07	2020-12-03	2021-01-01	2021-06-01		

NP-REDD-182273-CS-QCBS / Study of Emission from Forest fire	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		60,000.00	0.00	Canceled	2020-08-12	2020-08-12	2020-08-20	2020-09-25			2020-10-23	2020-11-19	2020-12-01	2020-12-22		2021-07-01			
NP-REDD-182275-CS-QCBS / Study on Forest Carbon enhancement.	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2020-09-15		2020-09-20	2020-10-22			2020-11-19	2020-12-13	2020-12-25		2021-01-15		2021-07-01		
NP-REDD-182575-CS-QCBS / Preparation of Sustainable Forest Management Plan of Community Forests (25)	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		125,000.00	35,751.67	Signed	2020-07-26	2020-08-24	2020-08-05	2020-09-14	2020-09-08	2020-10-11	2020-10-06	2020-11-10	2020-10-26	2020-11-27	2020-11-15	2020-12-03	2020-12-01	2020-12-29	2021-07-01
NP-REDD-182577-CS-QCBS / Study of Emission due to fire wood Collection	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Canceled	2020-08-12	2020-08-12	2020-08-19	2020-09-20			2020-10-18	2020-11-13	2020-12-06		2020-12-22		2021-07-01		
NP-REDD-182578-CS-QCBS / Land Use Plan Preparation for Municipalities	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Canceled	2020-08-10		2020-08-31	2020-10-14			2020-11-11	2020-12-11	2021-01-15		2021-02-19		2021-08-18		
NP-REDD-184303-CS-QCBS / Allometric Equation of major species	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		950,000.00	448,106.30	Terminated	2020-07-28	2020-08-02	2020-08-05	2020-09-08	2020-09-15	2020-09-22	2020-10-13	2020-10-29	2020-10-25	2020-11-09	2020-11-20	2020-11-19	2020-12-08	2020-12-29	2021-07-01
NP-REDD-148892-CS-QCBS / Base line Survey Consultant for FIP	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		75,000.00	0.00	Canceled	2019-12-15	2019-12-31	2019-12-30	2020-01-16	2020-01-26		2020-02-26	2020-03-17	2020-03-27		2020-04-21		2020-07-20		
NP-REDD-121486-CS-QCBS / Allometric Equation of 16 tree species	TF / A4169		Prior	Quality And Cost-Based Selection	Open - National		1,000,000.00	0.00	Canceled	2019-07-10	2019-07-10	2019-07-31		2019-09-13	2019-10-02	2019-10-11	2019-11-04	2019-11-10		2019-12-15		2020-01-19		2020-07-17
NP-REDD-124261-CS-QCBS / Study of Emission through grazing	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2019-08-20	2019-12-06	2019-09-04	2020-01-02	2019-10-18	2020-01-24	2019-11-15	2019-12-15	2020-01-19		2020-02-23		2020-06-22		
NP-REDD-124263-CS-QCBS / Estimation of emission from illegal timber harvest	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Canceled	2019-08-15	2020-01-02	2019-08-30	2020-01-16	2019-10-13		2019-11-10	2019-12-10	2020-01-14		2020-02-18		2020-06-17		
NP-REDD-152640-CS-QCBS / Allometric equation in Terai Species	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		90,000.00	0.00	Canceled	2020-01-10	2020-01-08	2020-01-25	2020-01-16	2020-02-19		2020-03-20	2020-04-09	2020-04-21		2020-05-11		2020-07-10		
NP-REDD-124259-CS-QCBS / Study of Emission through forest fire	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2019-08-10	2019-12-20	2019-08-25	2020-01-02	2019-10-20		2019-11-20	2019-12-20	2020-01-24		2020-02-28		2020-06-27		
NP-REDD-64749-CS-QCBS / Preparation of Benefit Sharing Plan	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2018-07-31	2019-03-11	2018-08-15	2019-01-24	2018-09-07		2018-10-07	2018-11-01	2018-11-13		2018-12-08		2019-03-08		
NP-REDD-182576-CS-QCBS / Study of Emission from Tree felling	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Canceled	2020-08-10	2020-08-17	2020-08-17	2020-09-17			2020-10-15	2020-11-08	2020-11-29		2020-12-20		2021-07-01		
NP-REDD-192676-CS-QCBS / Study of Emissions due to Forest Fire, Grazing, Fuelwood Collection, and Timber Harvesting and Removals from Sustainable Management of Forests and Forest Restoration, and Prepare Nepal's Revised Forest Reference Level	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		250,000.00	100,983.58	Signed	2020-09-10	2020-09-09	2020-09-15	2020-09-14	2020-10-22	2020-10-09	2020-11-21	2020-11-08	2020-12-21	2020-11-14	2021-01-10	2020-12-02	2021-01-27	2021-01-01	2021-06-30
NP-REDD-206593-CS-QCBS / Preparation of Standards and Procedures Forest Management (Sustainable Forest Management Standards and Tree Harvesting Guideline)	TF / A4169		Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2020-11-30		2020-12-21	2021-02-03					2021-03-05		2021-04-09		2021-10-06		
NP-REDD-211670-CS-QCBS / Mapping of potential area for plantation and forest enhancement	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		30,000.00	18,788.97	Under Implementation	2021-01-17	2021-01-18	2021-01-22	2021-02-16	2021-02-21	2021-03-12	2021-03-23	2021-04-12	2021-04-07	2021-04-16	2021-04-19	2021-04-26	2021-05-07		2021-06-30
NP-REDD-211671-CS-QCBS / Design and operationalization of national forest resource inventory data entry, storage, analysis and retrieval system	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation	2021-01-17	2021-02-06	2021-01-24		2021-02-28		2021-03-30	2021-04-14	2021-04-28		2021-05-20		2021-06-30		
NP-REDD-246018-CS-QCBS / Mapping of potential area for plantation and forest enhancement	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Under Implementation	2021-08-10	2021-08-11	2021-08-31	2021-08-18	2021-10-14		2021-11-11	2021-12-11	2022-01-15		2022-02-19		2023-02-19		
NP-REDD-211669-CS-QCBS / Mapping of forest Management Regime including different types of community based forests	TF / A4169		Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Canceled	2021-01-15	2021-01-18	2021-01-20	2021-02-16	2021-02-24	2021-03-09	2021-03-26	2021-04-08	2021-04-15		2021-05-01		2021-05-10		2021-06-30

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-REDD-32206-CS-INDV / Service of Procurement Specialist.	TF / A4169		Prior	Individual Consultant Selection	Limited		22,000.00	18,605.43	Completed	2018-04-29	2018-09-04	2018-05-04	2018-09-26	2018-05-25	2018-10-29	2018-06-08	2018-11-11	2019-12-30	2020-02-05

NP-REDD-32207-CS-INDV / Service of Financial Management Specialist	TF / A4169		Post	Individual Consultant Selection	Limited	24,000.00	0.00	Under Implementation	2018-05-25	2019-01-28	2018-05-30	2018-06-20	2018-07-12	2019-12-31				
NP-REDD-32226-CS-INDV / Consultant for Capacity development of REDD Focal Persons and other Stake holders	TF / A4169		Post	Individual Consultant Selection	Limited	27,000.00	0.00	Under Implementation	2017-11-24	2018-11-13	2017-11-29	2017-12-20	2018-01-24	2018-04-24				
NP-REDD-33178-CS-INDV / Study of illegal Harvesting of Timber.	TF / A4169		Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-11-15		2017-11-20	2017-12-11	2018-01-15	2018-04-15				
NP-REDD-33183-CS-INDV / TOR Preparation Consultane	TF / A4169		Post	Individual Consultant Selection	Limited	5,000.00	0.00	Canceled	2017-10-23		2017-10-28	2017-11-18	2017-12-23	2018-01-22				
NP-REDD-84231-CS-INDV / Economic Analysis of documents related to ERPD	TF / A4169		Post	Individual Consultant Selection	Direct	1,200.00	0.00	Canceled	2018-11-04	2019-01-09	2018-11-14	2018-12-05	2019-01-09	2019-04-09				
NP-REDD-95971-CS-INDV / Individual Consultant for Economic Analysis of docs. of ERPD	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2019-01-23		2019-01-28	2019-02-07	2019-02-24	2019-05-25				
NP-REDD-115072-CS-CDS / Establishment of Carbon Registry Mechanism	TF / A4169		Post	Direct Selection	Direct	200,000.00	0.00	Canceled	2019-05-24		2019-06-03		2019-08-07	2020-02-03				
NP-REDD-115073-CS-CDS / Safeguard Information System Design and Operationalize	TF / A4169		Post	Direct Selection	Direct	50,000.00	0.00	Canceled	2019-05-28		2019-06-07		2019-08-11	2020-02-07				
NP-REDD-121449-CS-INDV / Lead Consultant for Project Preparation Unit	TF / A4169		Post	Individual Consultant Selection	Limited	30,000.00	26,204.74	Under Implementation	2019-07-01	2019-07-10	2019-07-02	2019-08-27	2019-07-09	2019-09-10	2019-07-26	2019-11-23		
NP-REDD-121450-CS-INDV / Environment and Social Framework Consultant/ Environment for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	13,092.74	Under Implementation	2019-07-01	2019-07-10	2019-07-16	2019-08-27	2019-07-23	2019-09-11	2019-08-09	2019-10-08		
NP-REDD-121455-CS-INDV / Procurement Consultant for PPU	TF / A4169		Prior	Individual Consultant Selection	Limited	6,750.00	5,569.03	Under Implementation	2019-07-01	2019-09-27	2019-07-16	2019-10-25	2019-07-23	2020-10-29	2019-08-09	2019-09-23		
NP-REDD-121458-CS-INDV / Financial Management Consultant for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	6,750.00	5,688.28	Under Implementation	2019-07-01	2019-07-10	2019-07-16	2019-10-21	2019-07-23	2019-10-25	2019-08-09	2019-09-23		
NP-REDD-121461-CS-INDV / Monitoring and Evaluation Consultant for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	10,178.54	Under Implementation	2019-07-04	2019-07-10	2019-07-19	2019-10-21	2019-07-26	2019-10-25	2019-08-06	2019-10-05		
NP-REDD-121479-CS-INDV / Private Sector Study and Value Chain Consultant for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	8,250.00	13,062.46	Under Implementation	2019-07-03	2019-07-10	2019-07-08	2019-08-27	2019-07-29	2019-10-01	2019-09-02	2019-10-27		
NP-REDD-121482-CS-INDV / Functional Review and Institutional Assessment of New Structure for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2019-07-07	2019-07-10	2019-07-12		2019-08-02	2019-09-06	2019-11-05			
NP-REDD-121483-CS-INDV / Financial and Economic Analysis for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2019-07-08	2019-07-10	2019-07-13		2019-08-03	2019-09-07	2019-11-06			
NP-REDD-121485-CS-INDV / Consultant for Green House Assessment for PPU	TF / A4169		Post	Individual Consultant Selection	Limited	8,000.00	0.00	Canceled	2019-07-05	2019-07-10	2019-07-10		2019-07-31	2019-09-04	2019-10-14			
NP-REDD-124374-CS-INDV / Safeguard specialist	TF / A4169		Post	Individual Consultant Selection	Limited	14,000.00	5,722.97	Under Implementation	2019-08-22	2021-04-01	2019-08-27	2021-04-06	2019-09-17	2021-04-19	2019-10-22	2020-04-19		
NP-REDD-121453-CS-INDV / Environment and Social Framework Consultant/Social For PPU	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	0.00	Pending Implementation	2019-07-01		2019-07-16		2019-07-23	2019-08-09	2019-10-08			
NP-REDD-32224-CS-INDV / Consultant for Trainers Training (TOT)	TF / A4169		Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-12-18		2017-12-23		2018-01-13	2018-02-17	2018-05-18			
NP-REDD-148881-CS-CDS / Procurement specialist	TF / A4169		Prior	Direct Selection	Direct	10,000.00	8,674.53	Under Implementation	2019-12-16	2020-01-07	2019-12-22	2020-01-12		2020-01-20	2020-05-04			
NP-REDD-148898-CS-INDV / Service of a consultant for Line of Credit	TF / A4169		Post	Individual Consultant Selection	Limited	12,000.00	9,115.61	Under Implementation	2019-12-16	2019-12-31	2019-12-21	2020-01-08	2020-01-05	2020-01-22	2020-01-30	2020-04-29		
NP-REDD-152340-CS-CDS / Environment and Social Framework Consultant/ Social for PPU	TF / A4169		Post	Direct Selection	Direct	10,000.00	6,373.49	Under Implementation	2020-01-05	2020-01-09	2020-01-15	2020-01-23		2020-02-19	2020-03-30			
NP-REDD-152341-CS-CDS / Environment and Social Framework/ Environment	TF / A4169		Post	Direct Selection	Direct	10,000.00	6,373.49	Under Implementation	2020-01-05	2020-01-09	2020-01-15	2020-01-23		2020-02-14	2020-03-25			
NP-REDD-182570-CS-INDV / Financial Management Specialist	TF / A4169		Post	Individual Consultant Selection	Limited	10,000.00	8,354.19	Completed	2020-08-04	2020-08-07	2020-08-09	2020-10-12	2020-08-30	2020-10-12	2020-10-04	2020-11-05	2021-03-03	2021-07-07

NP-REDD-182572-CS-INDV / Safeguard Consultant	TF / A4169		Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2020-08-27		2020-09-01		2020-09-22		2020-10-27		2021-03-26	
NP-REDD-182573-CS-INDV / REDD Specialist (Advisory Service)	TF / A4169		Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2020-08-02		2020-08-07		2020-08-28		2020-10-02		2021-03-01	
NP-REDD-124820-CS-CDS / Safeguard information system design, preparation and operationalization	TF / A4169		Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2019-08-23	2019-08-21	2019-09-02				2019-11-06		2020-03-05	
NP-REDD-124376-CS-CDS / Establishment of National Carbon Registry Mechanism	TF / A4169		Prior	Direct Selection	Direct		200,000.00	0.00	Canceled	2019-08-30		2019-09-09				2019-11-13		2020-03-12	
NP-REDD-182571-CS-INDV / Procurement Specialist	TF / A4169		Prior	Individual Consultant Selection	Direct		10,000.00	8,466.51	Completed	2020-08-06	2020-08-11	2020-08-14	2020-08-31	2020-08-28	2020-09-16	2020-09-16	2020-09-28	2021-06-30	2021-06-29
NP-REDD-246012-CS-CDS / Procurement Specialist	TF / A4169		Prior	Direct Selection	Direct		10,000.00	0.00	Canceled	2021-08-06	2021-08-06	2021-08-16				2021-09-17		2022-03-16	
NP-REDD-182574-CS-INDV / Information System Consultant	TF / A4169		Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled	2020-08-06		2020-08-11		2020-09-01		2020-10-06		2021-03-05	
NP-REDD-246017-CS-INDV / Financial Management Specialist	TF / A4169		Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Review	2021-08-08	2021-09-20	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
NP-REDD-251849-CS-INDV / Procurement Consultant	TF / A4169		Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2021-09-08		2021-09-13		2021-10-04		2021-11-08		2022-03-31	