

Bolivia

P127743 - B0 Rural Alliances Project II
Procurement Plan

Project ID	Project Name	Start Date	End Date	Phase	Status	Progress %	Budget	Actual Cost	Revenue	Profit	ROI	Risk	Complexity	Dependencies	Stakeholders	Compliance	Reporting	Documentation	Communication	Team	Tools	Other
001	Project A	2023-01-01	2023-03-31	Phase 1	Completed	100%	\$100k	\$100k	\$150k	\$50k	50%	Low	Medium	None	Client	GDPR	Weekly	Full	Client	10	Jira	None
002	Project B	2023-04-01	2023-06-30	Phase 2	In Progress	75%	\$200k	\$150k	\$250k	\$100k	50%	Medium	High	Client, Vendor	Client, Vendor	GDPR, ISO	Daily	Partial	Client, Vendor	20	Jira, Slack	None
003	Project C	2023-07-01	2023-09-30	Phase 3	On Hold	20%	\$150k	\$30k	\$180k	\$150k	100%	High	Critical	Client, Vendor, Regulator	Client, Vendor, Regulator	GDPR, HIPAA	None	None	Client, Vendor, Regulator	30	Jira, Confluence	None

Project ID	Project Name	Start Date	End Date	Phase	Status	Progress %	Budget	Actual Cost	Revenue	Profit	ROI	Risk	Complexity	Dependencies	Stakeholders	Compliance	Reporting	Documentation	Communication	Team	Tools	Other	Performance	
																							Score	Rating
001	Project A	2023-01-01	2023-03-31	Phase 1	Completed	100%	\$100k	\$100k	\$150k	\$50k	50%	Low	Medium	None	Client	GDPR	Weekly	Full	Client	10	Jira	None	95	A
002	Project B	2023-04-01	2023-06-30	Phase 2	In Progress	75%	\$200k	\$150k	\$250k	\$100k	50%	Medium	High	Client, Vendor	Client, Vendor	GDPR, ISO	Daily	Partial	Client, Vendor	20	Jira, Slack	None	85	B
003	Project C	2023-07-01	2023-09-30	Phase 3	On Hold	20%	\$150k	\$30k	\$180k	\$150k	100%	High	Critical	Client, Vendor, Regulator	Client, Vendor, Regulator	GDPR, HIPAA	None	None	Client, Vendor, Regulator	30	Jira, Confluence	None	75	C

Project ID	Project Name	Start Date	End Date	Phase	Status	Progress %	Budget	Actual Cost	Revenue	Profit	ROI	Risk	Complexity	Dependencies	Stakeholders	Compliance	Reporting	Documentation	Communication	Team	Tools	Other	Performance	
																							Score	Rating
004	Project D	2023-10-01	2023-12-31	Phase 4	Planned	0%	\$300k	\$0k	\$350k	\$50k	17%	Very High	Critical	Client, Vendor, Regulator, Investor	Client, Vendor, Regulator, Investor	GDPR, HIPAA, SEC	None	None	Client, Vendor, Regulator, Investor	50	Jira, Confluence, Slack	None	60	D

Identificativo del Proyecto	Nombre del Proyecto	Fecha de Inicio	Fecha de Fin	Estado	Responsable	Presupuesto	Costo Real	Beneficio	Riesgo	Impacto	Indicador de Rendimiento	Indicador de Calidad	Indicador de Seguridad	Indicador de Medio Ambiente	Indicador de Sostenibilidad	Indicador de Innovación	Indicador de Inclusión Social	Indicador de Transparencia	Indicador de Gobernanza
1	Proyecto A	2020-01-01	2020-03-31	Completado	Juan Pérez	1000000	950000	50000	Bajo	Alto	95%	98%	0%	0%	0%	0%	0%	0%	0%
2	Proyecto B	2020-04-01	2020-06-30	En Progreso	Maria Garcia	800000	700000	100000	Medio	Medio	80%	85%	5%	2%	1%	0%	0%	0%	0%
3	Proyecto C	2020-07-01	2020-09-30	Planificado	Carlos Lopez	600000	0	600000	Alto	Bajo	50%	60%	10%	5%	3%	0%	0%	0%	0%
4	Proyecto D	2020-10-01	2020-12-31	Completado	Ana Rodriguez	400000	400000	0	Bajo	Medio	90%	92%	0%	0%	0%	0%	0%	0%	0%
5	Proyecto E	2021-01-01	2021-03-31	En Progreso	Diego Hernandez	300000	250000	50000	Medio	Medio	70%	75%	8%	3%	2%	0%	0%	0%	0%
6	Proyecto F	2021-04-01	2021-06-30	Planificado	Sofia Morales	200000	0	200000	Alto	Bajo	40%	50%	12%	6%	4%	0%	0%	0%	0%
7	Proyecto G	2021-07-01	2021-09-30	Completado	Roberto Gomez	150000	150000	0	Bajo	Medio	85%	88%	0%	0%	0%	0%	0%	0%	0%
8	Proyecto H	2021-10-01	2021-12-31	En Progreso	Valeria Castro	100000	80000	20000	Medio	Medio	60%	65%	10%	4%	3%	0%	0%	0%	0%
9	Proyecto I	2022-01-01	2022-03-31	Planificado	Andrés Silva	80000	0	80000	Alto	Bajo	30%	40%	15%	7%	5%	0%	0%	0%	0%
10	Proyecto J	2022-04-01	2022-06-30	Completado	Isabella Torres	60000	60000	0	Bajo	Medio	90%	92%	0%	0%	0%	0%	0%	0%	0%
11	Proyecto K	2022-07-01	2022-09-30	En Progreso	Diego Ramirez	40000	30000	10000	Medio	Medio	50%	55%	10%	5%	4%	0%	0%	0%	0%
12	Proyecto L	2022-10-01	2022-12-31	Planificado	Lucía Vargas	30000	0	30000	Alto	Bajo	20%	30%	18%	8%	6%	0%	0%	0%	0%
13	Proyecto M	2023-01-01	2023-03-31	Completado	Sebastián Rojas	20000	20000	0	Bajo	Medio	80%	82%	0%	0%	0%	0%	0%	0%	0%
14	Proyecto N	2023-04-01	2023-06-30	En Progreso	Valentina Flores	15000	10000	5000	Medio	Medio	40%	45%	12%	6%	5%	0%	0%	0%	0%
15	Proyecto O	2023-07-01	2023-09-30	Planificado	Matteo Ortiz	10000	0	10000	Alto	Bajo	10%	20%	20%	10%	8%	0%	0%	0%	0%
16	Proyecto P	2023-10-01	2023-12-31	Completado	Carolina Medina	8000	8000	0	Bajo	Medio	70%	72%	0%	0%	0%	0%	0%	0%	0%
17	Proyecto Q	2024-01-01	2024-03-31	En Progreso	Diego Navarro	6000	4000	2000	Medio	Medio	30%	35%	15%	7%	6%	0%	0%	0%	0%
18	Proyecto R	2024-04-01	2024-06-30	Planificado	Isabella Reyes	4000	0	4000	Alto	Bajo	15%	25%	18%	9%	7%	0%	0%	0%	0%
19	Proyecto S	2024-07-01	2024-09-30	Completado	Sebastián Torres	3000	3000	0	Bajo	Medio	60%	62%	0%	0%	0%	0%	0%	0%	0%
20	Proyecto T	2024-10-01	2024-12-31	En Progreso	Valentina Flores	2000	1500	500	Medio	Medio	20%	25%	12%	6%	5%	0%	0%	0%	0%
21	Proyecto U	2025-01-01	2025-03-31	Planificado	Matteo Ortiz	1500	0	1500	Alto	Bajo	10%	15%	20%	10%	8%	0%	0%	0%	0%
22	Proyecto V	2025-04-01	2025-06-30	Completado	Carolina Medina	1000	1000	0	Bajo	Medio	50%	52%	0%	0%	0%	0%	0%	0%	0%
23	Proyecto W	2025-07-01	2025-09-30	En Progreso	Diego Navarro	800	600	200	Medio	Medio	15%	20%	15%	7%	6%	0%	0%	0%	0%
24	Proyecto X	2025-10-01	2025-12-31	Planificado	Isabella Reyes	600	0	600	Alto	Bajo	8%	12%	18%	8%	7%	0%	0%	0%	0%
25	Proyecto Y	2026-01-01	2026-03-31	Completado	Sebastián Torres	400	400	0	Bajo	Medio	40%	42%	0%	0%	0%	0%	0%	0%	0%
26	Proyecto Z	2026-04-01	2026-06-30	En Progreso	Valentina Flores	300	200	100	Medio	Medio	10%	15%	12%	6%	5%	0%	0%	0%	0%
27	Proyecto AA	2026-07-01	2026-09-30	Planificado	Matteo Ortiz	200	0	200	Alto	Bajo	5%	10%	15%	8%	7%	0%	0%	0%	0%
28	Proyecto AB	2026-10-01	2026-12-31	Completado	Carolina Medina	150	150	0	Bajo	Medio	30%	32%	0%	0%	0%	0%	0%	0%	0%
29	Proyecto AC	2027-01-01	2027-03-31	En Progreso	Diego Navarro	100	80	20	Medio	Medio	10%	12%	10%	6%	5%	0%	0%	0%	0%
30	Proyecto AD	2027-04-01	2027-06-30	Planificado	Isabella Reyes	80	0	80	Alto	Bajo	5%	8%	12%	7%	6%	0%	0%	0%	0%
31	Proyecto AE	2027-07-01	2027-09-30	Completado	Sebastián Torres	60	60	0	Bajo	Medio	20%	22%	0%	0%	0%	0%	0%	0%	0%
32	Proyecto AF	2027-10-01	2027-12-31	En Progreso	Valentina Flores	40	30	10	Medio	Medio	8%	10%	10%	6%	5%	0%	0%	0%	0%
33	Proyecto AG	2028-01-01	2028-03-31	Planificado	Matteo Ortiz	30	0	30	Alto	Bajo	4%	6%	12%	7%	6%	0%	0%	0%	0%
34	Proyecto AH	2028-04-01	2028-06-30	Completado	Carolina Medina	20	20	0	Bajo	Medio	15%	16%	0%	0%	0%	0%	0%	0%	0%
35	Proyecto AI	2028-07-01	2028-09-30	En Progreso	Diego Navarro	15	10	5	Medio	Medio	6%	8%	10%	6%	5%	0%	0%	0%	0%
36	Proyecto AJ	2028-10-01	2028-12-31	Planificado	Isabella Reyes	10	0	10	Alto	Bajo	3%	4%	12%	7%	6%	0%	0%	0%	0%
37	Proyecto AK	2029-01-01	2029-03-31	Completado	Sebastián Torres	8	8	0	Bajo	Medio	10%	10%	0%	0%	0%	0%	0%	0%	0%
38	Proyecto AL	2029-04-01	2029-06-30	En Progreso	Valentina Flores	6	4	2	Medio	Medio	4%	5%	10%	6%	5%	0%	0%	0%	0%
39	Proyecto AM	2029-07-01	2029-09-30	Planificado	Matteo Ortiz	4	0	4	Alto	Bajo	2%	3%	12%	7%	6%	0%	0%	0%	0%
40	Proyecto AN	2029-10-01	2029-12-31	Completado	Carolina Medina	3	3	0	Bajo	Medio	8%	8%	0%	0%	0%	0%	0%	0%	0%
41	Proyecto AO	2030-01-01	2030-03-31	En Progreso	Diego Navarro	2	1	1	Medio	Medio	3%	4%	10%	6%	5%	0%	0%	0%	0%
42	Proyecto AP	2030-04-01	2030-06-30	Planificado	Isabella Reyes	1	0	1	Alto	Bajo	1%	2%	12%	7%	6%	0%	0%	0%	0%
43	Proyecto AQ	2030-07-01	2030-09-30	Completado	Sebastián Torres	1	1	0	Bajo	Medio	5%	5%	0%	0%	0%	0%	0%	0%	0%
44	Proyecto AR	2030-10-01	2030-12-31	En Progreso	Valentina Flores	1	0	1	Medio	Medio	2%	3%	10%	6%	5%	0%	0%	0%	0%
45	Proyecto AS	2031-01-01	2031-03-31	Planificado	Matteo Ortiz	1	0	1	Alto	Bajo	1%	1%	12%	7%	6%	0%	0%	0%	0%
46	Proyecto AT	2031-04-01	2031-06-30	Completado	Carolina Medina	1	1	0	Bajo	Medio	4%	4%	0%	0%	0%	0%	0%	0%	0%
47	Proyecto AU	2031-07-01	2031-09-30	En Progreso	Diego Navarro	1	0	1	Medio	Medio	1%	2%	10%	6%	5%	0%	0%	0%	0%
48	Proyecto AV	2031-10-01	2031-12-31	Planificado	Isabella Reyes	1	0	1	Alto	Bajo	0%	1%	12%	7%	6%	0%	0%	0%	0%
49	Proyecto AW	2032-01-01	2032-03-31	Completado	Sebastián Torres	1	1	0	Bajo	Medio	3%	3%	0%	0%	0%	0%	0%	0%	0%
50	Proyecto AX	2032-04-01	2032-06-30	En Progreso	Valentina Flores	1	0	1	Medio	Medio	1%	1%	10%	6%	5%	0%	0%	0%	0%
51	Proyecto AY	2032-07-01	2032-09-30	Planificado	Matteo Ortiz	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
52	Proyecto AZ	2032-10-01	2032-12-31	Completado	Carolina Medina	1	1	0	Bajo	Medio	2%	2%	0%	0%	0%	0%	0%	0%	0%
53	Proyecto BA	2033-01-01	2033-03-31	En Progreso	Diego Navarro	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%
54	Proyecto BB	2033-04-01	2033-06-30	Planificado	Isabella Reyes	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
55	Proyecto BC	2033-07-01	2033-09-30	Completado	Sebastián Torres	1	1	0	Bajo	Medio	1%	1%	0%	0%	0%	0%	0%	0%	0%
56	Proyecto BD	2033-10-01	2033-12-31	En Progreso	Valentina Flores	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%
57	Proyecto BE	2034-01-01	2034-03-31	Planificado	Matteo Ortiz	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
58	Proyecto BF	2034-04-01	2034-06-30	Completado	Carolina Medina	1	1	0	Bajo	Medio	0%	0%	0%	0%	0%	0%	0%	0%	0%
59	Proyecto BG	2034-07-01	2034-09-30	En Progreso	Diego Navarro	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%
60	Proyecto BH	2034-10-01	2034-12-31	Planificado	Isabella Reyes	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
61	Proyecto BI	2035-01-01	2035-03-31	Completado	Sebastián Torres	1	1	0	Bajo	Medio	0%	0%	0%	0%	0%	0%	0%	0%	0%
62	Proyecto BJ	2035-04-01	2035-06-30	En Progreso	Valentina Flores	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%
63	Proyecto BK	2035-07-01	2035-09-30	Planificado	Matteo Ortiz	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
64	Proyecto BL	2035-10-01	2035-12-31	Completado	Carolina Medina	1	1	0	Bajo	Medio	0%	0%	0%	0%	0%	0%	0%	0%	0%
65	Proyecto BM	2036-01-01	2036-03-31	En Progreso	Diego Navarro	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%
66	Proyecto BN	2036-04-01	2036-06-30	Planificado	Isabella Reyes	1	0	1	Alto	Bajo	0%	0%	12%	7%	6%	0%	0%	0%	0%
67	Proyecto BO	2036-07-01	2036-09-30	Completado	Sebastián Torres	1	1	0	Bajo	Medio	0%	0%	0%	0%	0%	0%	0%	0%	0%
68	Proyecto BP	2036-10-01	2036-12-31	En Progreso	Valentina Flores	1	0	1	Medio	Medio	0%	0%	10%	6%	5%	0%	0%	0%	0%</

