

Third Village Investment Project (P146970)





Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Planned		Actual		Planned		Actual		Planned		Actual		Planned		Actual	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
IDA-VIP3-HO-COODS-SH-20-3 / Personal protective equipment for work in the centers of COVID-19	IDA / D0410	Village Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	99,800.00	0.00	Under Implementation																
IDA-VIP3-HO-EQ-NCB-20-7 / Purchase of special equipment for the removal of SHW Tuz AA, Chui oblast	IDA / 56010	Village Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,304.00	117,736.29	Signed					2020-11-05	2020-11-06	2020-11-05	2020-11-06								
IDA-VIP3-HO-EQ-NCB-20-8 / Purchase of special equipment for loading and transporting goods Nurjanov AA, Talas oblast	IDA / 56010	Village Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	87,296.00	72,307.85	Signed					2020-11-05	2020-11-06	2020-11-05	2020-11-06								
IDA-VIP3-HO-EQ-NCB-20-9 / Purchase of electrical equipment for the reconstruction of VL-6-0.4 kV Kabak AA, Naryn oblast	IDA / 56010	Village Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	68,500.00	0.00	Canceled					2020-11-04	2020-11-27	2020-11-04									
IDA-VIP3-HO-EQ-NCB-20-9/RT3 / Purchase of electrical equipment for the reconstruction of VL-6-0.4 kV Kabak AA, Naryn oblast	IDA / 56010	Village Investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	68,500.00	0.00	Pending Implementation					2021-01-18		2021-01-20									

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										IDA-VIP3-S-CQ-20-4 / Development of detailed design estimates for the installation of lighting on the streets of Zhe-Kazar, Nizhny Nooruz, Druzhba Villages, Issyk-Ata Raion, Chuy Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		15,000.00	31,208.89	Signed	2020-07-13	2020-07-14	2020-08-03		2020-09-07	2020-10-13								
IDA-VIP3-S-CQ-20-5 / development of detailed design estimates for the capital repair of the drinking water supply system in Zhrygalan Village, Ak-Soy Raion, Issyk-Kul Oblast and in Kadyrly Village, Ak-Talaa Raion, Naryn Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		30,000.00	12,277.54	Signed	2020-07-13	2020-08-13	2020-08-03		2020-09-07	2020-09-11																		
IDA-VIP3-S-CQ-20-6 / development of detailed design estimates for the capital repair of the building of the Alen-ka kindergarten in the village of Predtechenska, Moskovskiy Raion, Chuy Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		15,000.00	12,026.61	Signed	2020-07-13	2020-08-17	2020-08-03		2020-09-07	2020-10-15																		
IDA-VIP3-V-CQ-2020-16 / Preparing Audio and Video Lessons	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		2,000.00	3,713.63	Signed	2020-08-18	2020-10-26	2020-09-08		2020-10-13	2020-10-23																		
IDA-VIP-S-CQ-20-7 / development of detailed design estimates for the construction of the building for the GFD (Group of Family Doctors) in Ak-Dobo Village, Bakai-Ata Raion, Talas Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2020-07-24		2020-08-07		2020-09-13																			
IDA-VIP3-V-CQ-2021-1 / Information Campaign	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		6,000.00	13,895.36	Signed	2021-03-29	2021-04-30	2021-04-19		2021-05-17	2021-06-21																		
IDA-VIP3-CQ-2021-2 / AF VIP-3 Baseline survey and VIP 3 Impact Assessment	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2021-05-28	2021-05-31	2021-06-11		2021-07-14																			
ARIS-AUDIT-LCS-2021-1 / Audit	IDA / 56010	Project Management	Post	Least Cost Selection	Open - International		42,589.00	0.00	Under Implementation	2021-08-10	2021-08-16	2021-08-24	2021-09-24	2021-09-21																			

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA-VIP3-T-IC-2020-1 / Technical Supervision Engineer (TSE) for subproject Construction of FAP in Kyryl-Zhylydz village, Zhumgal region, Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	2,888.23	Signed	2020-02-26	2020-02-24	2020-04-15	2020-05-29	2020-05-06	2020-05-29	2020-06-10	2020-06-11	2020-12-07	

IDA-VIP3-T-IC-2020-2 / Technical Supervision Engineer (TSE) for subproject "Overhaul of school them. Mirzakmatova in Kochtomkul village, Zhayil region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	0.00	Canceled	2020-02-21	2020-02-18	2020-04-10	2020-05-01	2020-06-05	2020-12-02				
IDA-VIP3-T-IC-2020-3 / Technical Supervision Engineer (TSE) for subproject "Overhaul of kindergarten in Kaldyk village, Zhayil region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	2,888.31	Signed	2020-02-21	2020-02-18	2020-04-10	2020-05-22	2020-05-01	2020-06-04	2020-06-05	2020-06-05	2020-12-02	
IDA-VIP3-T-IC-2020-4 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten Ken-Aral village, Bakai-Ata region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	0.00	Under Implementation	2020-03-18	2020-03-16	2020-05-06	2020-05-27	2020-07-01	2020-12-28				
IDA-VIP3-T-IC-2020-5 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten A. Ogonbaev village, Talas region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	3,211.66	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28	
IDA-VIP3-T-IC-2020-6 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zherge-Tai village, Ak-Tala region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	4,002.26	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28	
IDA-VIP3-T-IC-2020-7 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zher-Kechkyu village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	4,126.04	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28	
IDA-VIP3-T-IC-2020-8 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 100 places Ak-Sai village, Ton region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		7,100.00	4,628.29	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28	
IDA-VIP3-T-IC-2020-9 / Technical Supervision Engineer (TSE) for subproject "Construction of an additional building for "Zhetegen" Kindergarten in Beryu-Bash village, Ak-Suu region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		7,100.00	5,133.08	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28	
IDA-VIP3-T-IC-2020-10 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	3,201.81	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28	
IDA-VIP3-T-IC-2020-11 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	3,460.08	Completed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01	2020-12-31
IDA-VIP3-T-IC-2020-12 / Technical Supervision Engineer (TSE) for subproject "Construction of Library in Ottuk village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	4,126.04	Signed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01	
IDA-VIP3-T-IC-2020-13 / Technical Supervision Engineer (TSE) for subproject "The device of a sewer collector and connection to a city network in Nipnealarcha village, Alamuudun region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,600.00	2,617.09	Signed	2020-06-16	2020-05-20	2020-08-04	2020-10-19	2020-08-25	2020-10-19	2020-09-29	2020-10-20	2021-03-28	
VIP-5-CQ-20-2 / The geo-referencing to the area design documents (DGE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct		5,000.00	0.00	Canceled	2020-05-22	2020-08-13	2020-05-29		2020-06-03	2020-08-02				
IDA-VIP3-IC-20-13 / Development Cost Estimate for the Capital Repair of the building of School Stravopodka of Jaiyl Ragion, Chui Region	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,000.00	869.57	Signed	2020-07-13	2020-08-18	2020-08-17	2020-10-14	2020-08-20	2020-10-14	2020-08-26	2020-10-20	2020-11-24	

IDA-VIP-5-DC-20-3 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 100 children in the village of Talay-SuuJK	IDA / D0410	Village Investments	Post	Direct Selection	Direct	13,500.00	12,195.12	Completed	2020-07-20	2020-07-23	2020-07-27	2020-08-03			2020-08-01	2020-08-15	2020-09-30	2020-10-30
IDA-VIP-5-DC-20-8 / author's supervision Construction of an additional building for "Zhetigen" Kindergarten in Beryu-Bash village, Ak-Suu region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,460.18	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-07	2020-08-26	2021-03-05	
IDA-VIP-5-DC-20-9 / Author's supervision of Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	730.09	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-10 / Author's supervision of construction of a kindergarten A.Ogonbaev village, Talas region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	878.40	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-11 / Author's supervision of construction of a kindergarten Ken-Aral village, Baka-Aza region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,169.07	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-12 / Author's supervision of construction of a kindergarten Zher-Kechiky village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,226.87	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-13 / Author's supervision of Construction of a kindergarten Zherge-Tal village, Ak-Tala region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,746.01	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-14 / Author's supervision of a kindergarten Ak-Sai village, Ton region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	1,322.00	1,155.89	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-03-05	
IDA-VIP-5-DC-20-15 / Author's supervision of Construction of FAP in Chon-Tash village, Tsep region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,469.34	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	
IDA-VIP-5-DC-20-16 / Author's supervision of Construction of Library in Qituk village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,130.53	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	
IDA-VIP-5-DC-20-1 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Dobolu, Naryn Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-03	2020-08-13	2020-08-09	2020-08-24			2020-08-12	2020-08-26	2020-11-10	2020-11-26
IDA-VIP-5-DC-20-2 / The geo-referencing to the area design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-17	2020-08-24	2020-08-27	2020-08-24			2020-09-05	2020-08-26	2020-12-04	2020-11-26
IDA-VIP3-T-IC-2020-14 / Technical supervision consultant for sub projects of the construction of building for a group of family doctors (FGP) in the village Ak-Dobo Talas oblast(C cycle)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2020-10-21	2020-10-22	2020-11-12		2020-11-13		2020-11-17		2021-07-15	
IDA-VIP-5-DC-20-17 / Author's supervision of the construction drainage collector and connection Bishkek City net in the Chui oblast, Alamudun rajion, Nijnee Ala-Archa	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	2,563.50	Signed	2020-10-25	2020-11-13	2020-10-27	2020-10-26			2020-10-30	2021-01-06	2021-03-29	
IDA-VIP-5-DC-20-18 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of feldsher-obstetric station (FAP) in the villages.	IDA / D0410	Village Investments	Post	Direct Selection	Direct	18,115.00	14,246.62	Signed	2020-11-04	2020-11-04	2020-11-09	2020-11-05			2020-11-13	2020-12-09	2021-02-26	

IDA-VIP3-T-IC-2020-15 / Technical supervision consultant for sub projects of the construction of 100 kindergartens for 100 places in the village Taldu-Suu Issyk-Kul (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,294.00	0.00	Canceled	2020-11-19	2020-11-20	2020-12-19		2020-12-22	2020-12-27	2021-09-23	
IDA-VIP3-T-IC-2020-16 / Technical supervision consultant for sub project of the construction of kindergartens for 50 places in the Dobołu village, Naryn Rajion, Naryn oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,294.00	0.00	Under Implementation	2020-12-16	2021-02-04	2021-01-14		2021-01-15	2021-01-21	2021-10-18	
IDA-VIP3-T-IC-2020-17 / Technical supervision consultant for sub project of the construction of kindergartens for 50 places in the Maymak village, Kara-Bura Rajion, Talas oblas (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,294.00	0.00	Canceled	2020-12-16	2021-02-04	2021-01-01		2021-01-02	2021-01-21	2021-10-18	
IDA-VIP3-IC-2020-18 / Selection of a consultant for the development of design estimates for: "Repair of FAP, purchase of inventory and equipment" in the village, Zhar-Bashy, International AD, Issyk-Ata rayon, Chui oblast "	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,647.00	0.00	Canceled	2020-12-16	2020-12-14	2021-01-14		2021-01-15	2021-01-21	2021-02-20	
IDA-VIP3-T-IC-2020-18 / Technical supervision consultant for sub project of the Repairing of school in the village Stavropolovka, Zhayil rayon, Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,994.00	0.00	Under Implementation	2021-01-06		2021-02-08		2021-02-08	2021-02-13	2021-09-11	
IDA-VIP3-IC-2020-17 / Infrastructure Engineer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		5,835.00	0.00	Canceled	2020-11-19	2020-11-25	2020-12-20		2020-12-23	2020-12-25	2021-08-22	
IDA-VIP3-T-IC-2020-5/RT1 / Infrastructure Engineer	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		5,835.00	0.00	Pending Implementation	2021-01-28		2021-03-18		2021-04-08	2021-05-13	2021-11-09	
IDA-VIP3-T-IC-2021-1 / Technical supervision consultant for sub project of the Repairing water system in the Kadyrly village AK-Tala rajion Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Under Implementation	2021-03-02	2021-03-04	2021-03-31		2021-04-01	2021-04-03	2021-09-30	
IDA-VIP-5-DC-21-1 / Author's supervision of the construction kindergartens for 50 places in the Maymak village Kara-Bura Rajion Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	0.00	Under Implementation	2021-03-03	2021-03-03	2021-03-18			2021-03-21	2021-10-17	
IDA-VIP-5-DC-21-2 / Author's supervision of the construction kindergartens for 50 places in the Dobołu village Naryn Rajion Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	0.00	Under Implementation	2021-03-03	2021-03-10	2021-03-18			2021-03-21	2021-10-17	
IDA-VIP-5-DC-21-3 / Author's supervision of the construction kindergartens for 100 places in the Taldu-Suu village Tupp Rajion Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	1,325.99	Signed	2021-03-03	2021-03-05	2021-03-18	2021-03-12		2021-03-21	2021-03-15	2021-10-17
IDA-VIP-5-DC-21-4 / Author's supervision of Capital Repair Water System in the village Kadyrly Naryn oblast (3 Cycle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	0.00	Canceled	2021-03-12	2021-03-18	2021-03-17			2021-03-20	2021-08-17	
IDA-VIP3-IC-2021-1 / Business Planning Trainer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		3,300.00	0.00	Canceled	2021-03-12		2021-04-12		2021-04-15	2021-04-24	2021-08-22	
IDA-VIP3-IC-TR-2021-2 / Business Planning and Financial Literacy Trainer in the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Under Implementation	2021-03-29	2021-04-02	2021-04-29		2021-04-30	2021-05-02	2021-08-30	
IDA-VIP3-IC-TR-2021-3 / Business Planning and Financial Literacy Trainer in the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Under Implementation	2021-03-29	2021-04-02	2021-04-27		2021-04-28	2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-4 / Business Planning and Financial Literacy Trainer in the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Under Implementation	2021-03-29	2021-04-02	2021-04-27		2021-04-28	2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-5 / Business Planning and Financial Literacy Trainer in the Chui oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Under Implementation	2021-03-29	2021-04-02	2021-04-27		2021-04-28	2021-04-30	2021-08-28	
IDA-VIP3-IC-TR-2021-6 / Business Planning and Financial Literacy Trainer in the Chui oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	0.00	Under Implementation	2021-03-29	2021-04-02	2021-04-27		2021-04-28	2021-04-30	2021-08-28	

IDA-VIP3-IC-2021-2 / Senior Economist (Local Markets and Business Expert)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		4,400.00	0.00	Under Implementation	2021-03-31	2021-03-30	2021-04-30		2021-05-02		2021-05-07		2021-11-03
IDA-VIP3-IC-2021-3 / Consultant for the development of Project Operational Manual for VIP-3 AF	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		4,000.00	5,212.56	Signed	2021-03-31	2021-04-15	2021-04-03	2021-04-16			2021-04-12	2021-04-19	2021-07-11
IDA-VIP3-IC-SSS-TR-2021-7 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-24			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-8 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-08-23			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-9 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-23			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-10 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-11 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-12 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-13 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-14 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-15 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (5)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	722.33	Signed	2021-04-19	2021-04-29	2021-04-24	2021-06-08			2021-04-30	2021-07-19	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-17 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (7)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-29		2021-07-28
IDA-VIP3-IC-SSS-TR-2021-18 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (8)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-19 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-20 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (9)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-05-19		2021-08-17
IDA-VIP3-IC-SSS-TR-2021-21 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (10)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-22 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-23 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29
IDA-VIP3-IC-SSS-TR-2021-24 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24				2021-04-30		2021-07-29



IDA-VIP3-IC-SSS-TR-2021-25 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (13)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-26 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-27 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-28 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-29 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-30 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (5)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-31 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (13)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-32 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (14)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-33 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-34 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (6)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-35 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (14)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-29	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-36 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (15)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	0.00	Under Implementation	2021-04-19	2021-04-30	2021-04-24						2021-04-30	2021-07-29
IDA-VIP3-T-IC-2021-2 / Technical supervision consultant for sub project of the Major repair Kindergarten Atenka in the Predtechenka village Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,800.00	0.00	Under Implementation	2021-05-03	2021-05-06	2021-06-03			2021-06-06			2021-06-10	2022-01-06
IDA-VIP3-T-IC-2021-3 / Technical supervision consultant for sub project of the Repairing water system in the Jyrgalan village Tur rajion Issyk-Kul oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		4,800.00	0.00	Canceled	2021-05-03		2021-06-07			2021-06-08			2021-06-10	2022-03-07
IDA-VIP3-T-IC-2021-4 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,200.00	0.00	Canceled	2021-05-04		2021-06-04			2021-06-07			2021-06-09	2021-12-06
IDA-VIP3-T-IC-2021-5 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Typ rajion Issyk-Kul oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,200.00	0.00	Canceled	2021-05-03		2021-06-05			2021-06-06			2021-06-08	2021-12-05
IDA-VIP3-T-IC-2021-6 / Technical supervision consultant for sub project Installation of lighting on the streets in villages Zher-Kazar, Nizhny-Noorz, Druzhiba Villages, Issyk-Ata Rajon, Chuy Oblast	IDA / 56010	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	1.00	Signed	2021-05-17	2021-05-05	2021-06-17	2021-06-30	2021-06-20	2021-06-30	2021-06-24	2021-07-01	2021-12-21	
IDA-VIP3-T-IC-2021-7 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast	IDA / 56010	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Pending Implementation	2021-05-17		2021-06-17			2021-06-20			2021-06-24	2021-12-21

IDA-VIP3-IC-2020-19 / Naryn Regional Specialist for Social Mobilization, Capacity Building and Gender Development	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		6,000.00	0.00	Pending Implementation	2021-06-01	2021-06-30	2021-07-01	2021-07-03	2021-12-31			
IDA-VIP-5-DC-21-5 / Author's supervision of the installation of lighting on the streets in villages Zher-Kazar, Nizhny-Noorz, Druzhiba Villages, Issyk-Ata Raion, Chuy Oblast (3 Cicle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	722.33	Signed	2021-06-01	2021-06-08	2021-06-16	2021-06-08	2021-06-19	2021-07-19	2021-12-16	
IDA-VIP-5-DC-21-6 / Author's supervision of the Major Repair drinking water system in the village Jyngalan Ak-Suu rajion Issyk-Kul oblast (3 Cicle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		10,700.00	0.00	Under Implementation	2021-06-03	2021-06-08	2021-06-18		2021-06-21	2022-03-18		
IDA-VIP3-IC-2021-4 / Consultant for the development of detailed design estimates for installation of sanitary facilities in a secondary school in the villages of Santash 3-ferma, Sary-Tolgoi, Ken-Suu, Baizak, Santash AO, Tyup rayon, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	0.00	Under Implementation	2021-06-15	2021-06-15	2021-07-13	2021-07-13	2021-07-18	2021-08-17		
IDA-VIP3-IC-2021-6 / Consultant for the development of detailed design estimates for the renovation of a FAP and purchase of inventory in the village of Oqgornsh, Oqgornsh AO, Bakai-Ata rayon, Talas oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	1.14	Signed	2021-06-16	2021-06-15	2021-07-14	2021-07-13	2021-07-12	2021-07-19	2021-07-22	2021-08-18
IDA-VIP3-IC-2021-7 / Consultant for the development of detailed design estimates for the repair of sanitary facilities in the secondary school in the village of Kyz-Molo, Tselimiy AO, Moskovskiy rayon, Chuy oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	0.00	Under Implementation	2021-06-16	2021-06-15	2021-07-14	2021-07-14	2021-07-19	2021-08-18		
IDA-VIP3-IC-2021-5 / Consultant for the development of DED for the renovation of a FAP, the purchase of furniture, office equipment, and the installation of a water supply system with sanitary facilities in a kindergarten in the village of Konorchok, Ak-Taala rayon, Naryn obl	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	0.00	Pending Implementation	2021-06-16	2021-07-14	2021-07-14	2021-07-19	2021-08-18			
IDA-VIP3-IC-2021-8 / Technical supervision consultant for sub project of the Construction of FAP in the village Ak-Bulum Tup Rajion Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Pending Implementation	2021-07-22	2021-08-22	2021-08-25	2021-08-29	2022-02-25			
IDA-VIP3-IC-2021-9 / Technical supervision consultant for sub project of the Construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Canceled	2021-07-22	2021-08-22	2021-08-25	2021-08-29	2022-02-25			
IDA-VIP3-T-IC-2021-10 / Technical supervision consultant for sub project of the Construction of FAP in the village Kaymdy Bulak Ak-Tala rajion Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Pending Implementation	2021-08-09	2021-09-08	2021-09-11	2021-09-16	2022-03-15			
IDA-VIP3-T-IC-2021-11 / Technical supervision consultant for sub project of the Construction of FAP in the village Jar-Bashy Issyk-Ata district Chui oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Pending Implementation	2021-08-09	2021-09-08	2021-09-11	2021-09-16	2022-03-15			
IDA-VIP-5-DC-21-7 / Author Supervision of Construction of Feldsher-obstetric station (FAP) in the villages Ak-Bulum, Min-Bulak, Kandy-Bulak, Min-Bulak, Besh-kooruk, Jar-Beshy	IDA / D0410	Village Investments	Post	Direct Selection	Direct		5,325.00	0.00	Under Implementation	2021-08-12	2021-09-24	2021-08-18	2021-08-29	2022-02-25			
IDA-VIP3-IC-2021-10 / Monitoring and M&S specialist	IDA / 56010	Project Management	Post	Direct Selection	Direct		2,625.00	0.00	Pending Implementation	2021-09-22	2021-09-28		2021-10-01	2021-12-31			