

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from – to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT PLAN Georgia : Georgia I2Q - Innovation, Inclusion and Quality

General Information
Country: Georgia **Bank's Approval Date of the Original Procurement Plan:** 2020-02-04
Revised Plan Date(s): (comma delineated, leave blank if not) 2020-09-09
Project ID: P168481 **GFN Date:** 2020-01-21
Project Name: Georgia I2Q - Innovation, Inclusion and Quality
Loan / Credit No: IBRD / 89550
Executing Agency(ies): Ministry of Education, Science, Culture and Sports

| WORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| GE-MESCS-156011-CW-RFQ / Rehabilitation of the PMU office | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-07-05 | | | | | | | | 2020-08-30 | | 2021-02-28 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|--------|---------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| GE-MESCS-153227-GO-RFB / Equipment/Furniture/Technology for the newly refurbished preschool programs | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 3,750,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-153742-GO-RFB / Procure hardware and software to support the implementation of the dashboards, servers and security software | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 625,000.00 | 0.00 | Pending Implementation | | | | | 2021-01-04 | | 2021-01-09 | | | | | | | | | | | | | | |
| GE-MESCS-153902-GO-RFB / Procurement of innovative resources as part of a school improvement package for pilot schools | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 8,062,500.00 | 0.00 | Cancelled | | | | | 2021-05-04 | | 2021-05-09 | | | | | | | | | | | | | | |
| GE-MESCS-156013-GO-RFQ / Purchase of computer equipment for PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 25,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-185614-GO-RFQ / Purchase of vehicle for PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-185616-GO-RFQ / Purchase of office furniture for PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-192159-GO-RFB / Procurement of Technology Equipment for Schools (Laptops and Projectors) | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 3,896,600.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | | | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|--------|---------------------------------|--------|--|------------|----------------------------------|--------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-155983-CS-CQS / Assessment of existed pre-school services: access, quality and needs | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Canceled | 2020-06-25 | 2020-07-16 | 2020-08-29 | | | | | | | | | | 2020-09-28 | 2020-11-02 | | 2021-03-02 | | |
| GE-MESCS-155981-CS-QBS / Establish database of ECE intersectoral management | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Quality Based Selection | Open - National | | 162,500.00 | 0.00 | Pending Implementation | 2021-08-13 | 2021-09-03 | 2021-10-17 | | | | | | 2021-11-14 | 2021-12-14 | | | 2022-01-13 | 2022-02-17 | | 2023-02-17 | | |
| GE-MESCS-153361-CS-QCBS / Support quality enhancement of early childhood and preschool education | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Quality And Cost Based Selection | Open - International | | 537,500.00 | 0.00 | Pending Implementation | 2020-12-23 | 2021-01-13 | 2021-02-26 | | | | | | 2021-03-26 | 2021-04-25 | | | 2021-05-30 | 2021-07-04 | | 2024-07-03 | | |
| GE-MESCS-155979-CS-QBS / Revision and update school infrastructure standards | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | | 137,500.00 | 0.00 | Pending Implementation | 2020-06-17 | 2020-07-08 | 2020-08-21 | | | | | | 2020-09-18 | 2020-10-18 | | | 2020-11-17 | 2020-12-22 | | 2021-12-22 | | |
| GE-MESCS-153391-CS-QCBS / Education system diagnostic and functional review | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality And Cost Based Selection | Open - International | | 375,000.00 | 0.00 | Pending Implementation | 2021-07-24 | 2021-08-14 | 2021-09-27 | | | | | | 2021-10-25 | 2021-11-24 | | | 2021-12-29 | 2022-02-02 | | 2023-02-02 | | |
| GE-MESCS-155978-CS-QBS / Evaluation of ongoing pilot of whole-school improvement approach | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2020-08-13 | 2020-09-03 | 2020-10-17 | | | | | | 2020-11-14 | 2020-12-14 | | | 2021-01-13 | 2021-02-17 | | 2021-07-17 | | |
| GE-MESCS-153393-CS-QCBS / Support establishment of innovation clubs, schools | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost Based Selection | Open - International | | 1,875,000.00 | 0.00 | Pending Implementation | 2022-05-04 | 2022-05-25 | 2022-07-08 | | | | | | 2022-08-05 | 2022-09-04 | | | 2022-10-09 | 2022-11-13 | | 2025-10-28 | | |
| GE-MESCS-155977-CS-QBS / Review, improve and develop continuous professional development framework of educators | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | | 250,000.00 | 0.00 | Pending Implementation | 2020-08-08 | 2020-08-29 | 2020-10-12 | | | | | | 2020-11-09 | 2020-12-09 | | | 2021-01-08 | 2021-02-12 | | 2021-02-24 | | |
| GE-MESCS-153395-CS-QCBS / Development and delivery of training modules on modern pedagogy and formative continuous assessment for educators on the new whole school improvement model in project-supported schools | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost Based Selection | Open - International | | 1,312,500.00 | 0.00 | Pending Implementation | 2021-01-01 | 2021-01-22 | 2021-03-07 | | | | | | 2021-04-04 | 2021-05-04 | | | 2021-06-08 | 2021-07-13 | | 2024-06-27 | | |

| | | | | | | | | | | | | | | | | |
|---|--------------|--|-------|----------------------------------|----------------------|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-153398-CS-QCBS / Development of a collaborative e-platform for sharing best practices and distance education | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost Based Selection | Open - International | 1,125,000.00 | 0.00 | Pending Implementation | 2022-05-18 | 2022-06-08 | 2022-07-22 | 2022-06-19 | 2022-09-18 | 2022-10-23 | 2022-11-27 | 2024-11-26 |
| GE-MESCS-153402-CS-QCBS / Revision, establishment and implementation of the national formative assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost Based Selection | Open - International | 2,875,000.00 | 0.00 | Pending Implementation | 2020-08-08 | 2020-08-29 | 2020-10-12 | 2020-11-09 | 2020-12-09 | 2021-01-13 | 2021-02-17 | 2025-02-16 |
| GE-MESCS-155976-CS-QBS / Support Capacity Building of NAEC in the design, conduct and analysis of student assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2020-08-04 | 2020-08-25 | 2020-10-08 | 2020-11-05 | 2020-12-05 | 2021-01-04 | 2021-02-08 | 2024-02-08 |
| GE-MESCS-155984-CS-QBS / Establish National Institute for Education Research to use analysis to inform policy actions to improve teaching and learning at all levels of education (effectiveness, equity, and efficiency) - development of portal | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | 250,000.00 | 0.00 | Pending Implementation | 2020-12-04 | 2020-12-25 | 2021-02-07 | 2021-03-07 | 2021-04-06 | 2021-05-06 | 2021-06-10 | 2024-09-17 |
| GE-MESCS-153406-CS-QCBS / Development of the remedial programs to accommodate the needs of students with disabilities, students with diverse educational needs, vulnerable students and national minorities | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality And Cost Based Selection | Open - International | 312,500.00 | 0.00 | Pending Implementation | 2021-01-04 | 2021-01-25 | 2021-03-10 | 2021-04-07 | 2021-05-07 | 2021-06-11 | 2021-07-16 | 2023-07-16 |
| GE-MESCS-153572-CS-QCBS / Competitive Innovation Grants for public and private universities | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost Based Selection | Open - International | 1,250,000.00 | 0.00 | Pending Implementation | 2020-11-03 | 2020-11-24 | 2021-01-07 | 2021-02-04 | 2021-03-06 | 2021-04-10 | 2021-05-15 | 2024-08-22 |
| GE-MESCS-153576-CS-QCBS / Support for international partnerships with foreign institutions, universities and private sector | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost Based Selection | Open - International | 1,437,500.00 | 0.00 | Pending Implementation | 2022-08-08 | 2022-08-29 | 2022-10-12 | 2022-11-09 | 2022-12-09 | 2023-01-13 | 2023-02-17 | 2026-02-21 |
| GE-MESCS-153691-CS-QCBS / Strengthen quality of pre-service teacher education | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost Based Selection | Open - International | 2,562,500.00 | 0.00 | Pending Implementation | 2021-06-03 | 2021-06-24 | 2021-08-07 | 2021-09-04 | 2021-10-04 | 2021-11-08 | 2021-12-13 | 2024-12-12 |
| GE-MESCS-153696-CS-QCBS / Introduction of new courses on assessment and psychometrics | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost Based Selection | Open - International | 312,500.00 | 0.00 | Pending Implementation | 2022-08-18 | 2022-09-08 | 2022-10-22 | 2022-11-19 | 2022-12-19 | 2023-01-23 | 2023-02-27 | 2026-02-26 |
| GE-MESCS-155985-CS-QBS / Strengthen qualification program for preschool teachers | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality Based Selection | Open - National | 250,000.00 | 0.00 | Pending Implementation | 2021-12-18 | 2022-01-08 | 2022-02-21 | 2022-03-21 | 2022-04-20 | 2022-05-20 | 2022-06-24 | 2026-01-14 |
| GE-MESCS-155975-CS-QBS / Diagnostic assessment of EMIS and other educational databases and inducing recommendations for improvement | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 250,000.00 | 0.00 | Cancelled | 2020-07-18 | 2020-08-08 | 2020-09-21 | 2020-10-19 | 2020-11-18 | 2020-12-18 | 2021-01-22 | 2022-01-22 |

| | | | | | | | | | | | | | | | | | |
|--|--------------|--|-------|------------------------------------|----------------------|--------------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-153713-CS-QCBS / Development and operationalize dashboard systems | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality And Cost-Based Selection | Open - International | 625,000.00 | 0.00 | Pending Implementation | 2021-12-28 | 2022-01-18 | 2022-03-03 | 2022-03-31 | 2022-04-30 | 2022-06-04 | 2022-07-09 | 2024-07-08 | |
| GE-MESCS-153729-CS-QCBS / Development of the analytics systems for education system mapping at all levels | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality And Cost-Based Selection | Open - International | 375,000.00 | 0.00 | Pending Implementation | 2021-01-04 | 2021-01-25 | 2021-03-10 | 2021-04-07 | 2021-05-07 | 2021-06-11 | 2021-07-16 | 2022-07-16 | |
| GE-MESCS-155986-CS-QBS / Strengthen of NAEC capacity in assessment and examination of information systems management | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 250,000.00 | 0.00 | Pending Implementation | 2021-02-01 | 2021-02-22 | 2021-04-07 | 2021-05-05 | 2021-06-04 | 2021-07-04 | 2021-08-08 | 2022-08-08 | |
| GE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 187,500.00 | 0.00 | Pending Implementation | 2020-08-04 | 2020-08-25 | 2020-10-08 | 2020-11-05 | 2020-12-05 | 2021-01-04 | 2021-02-08 | 2025-02-07 | |
| GE-MESCS-155972-CS-QBS / Awareness raising of Georgian human capital regarding education reforms in alignment with EU goals | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 250,000.00 | 0.00 | Pending Implementation | 2020-06-01 | 2020-06-22 | 2020-08-05 | 2020-09-02 | 2020-10-02 | 2020-11-01 | 2020-12-06 | 2024-12-05 | |
| GE-MESCS-155989-CS-QBS / Showcase of success stories | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2021-05-04 | 2021-05-25 | 2021-07-08 | 2021-08-05 | 2021-09-04 | 2021-10-04 | 2021-11-08 | 2025-11-07 | |
| GE-MESCS-154514-CS-CQS / Procurement of Study tour for capacity building for NAEC reporting to census based national assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - National | 25,000.00 | 0.00 | Pending Implementation | 2020-06-02 | 2020-06-23 | 2020-08-06 | | 2020-09-05 | 2020-10-10 | 2020-12-09 | | |
| GE-MESCS-156322-CS-QCBS / Procurement for Developing IT Software for National Assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost-Based Selection | Open - International | 1,000,000.00 | 0.00 | Pending Implementation | 2021-01-15 | 2021-02-05 | 2021-03-21 | 2021-04-18 | 2021-05-18 | 2021-06-22 | 2021-07-27 | 2024-07-26 | |
| GE-MESCS-157910-CS-CQS / Consulting Services for Developing Concept of Education Facility Planning | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - National | 99,863.00 | 0.00 | Pending Implementation | 2020-04-28 | 2020-05-19 | 2020-07-02 | | 2020-08-01 | 2020-09-05 | 2021-04-03 | | |
| GE-MESCS-153559-CS-QCBS / Development of the new options for higher education financing | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost-Based Selection | Open - International | 375,000.00 | 0.00 | Canceled | 2020-06-15 | 2020-07-06 | 2020-08-19 | 2020-09-16 | 2020-10-16 | 2020-11-20 | 2020-12-25 | 2021-06-23 | |
| GE-MESCS-189604-CS-QBS / Consulting Services for the Development of New Model for Higher Education Financing | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality Based Selection | Open - International | 294,475.00 | 0.00 | Under Review | 2020-08-30 | 2020-08-24 | 2020-09-20 | 2020-11-03 | 2020-12-01 | 2020-12-31 | 2021-01-30 | 2021-03-06 | 2021-09-02 |
| GE-MESCS-192180-CS-QBS / Diagnostic Study of the Existing School-based Preschool Services (access, quality and needs) in Georgia | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Quality Based Selection | Open - International | 171,415.00 | 0.00 | Pending Implementation | 2020-09-20 | 2020-10-11 | 2020-11-24 | 2020-12-22 | 2021-01-21 | 2021-02-20 | 2021-03-27 | 2021-10-23 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | |
| GE-MESCS-153765-CS-INDV / Consultant services for NAEC to develop ToR for assessment and examination system development | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 62,500.00 | 0.00 | Pending Implementation | 2021-01-04 | | 2021-02-22 | | 2021-03-15 | | 2021-04-19 | | 2022-04-19 | |
| GE-MESCS-153789-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 31,250.00 | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | |
| GE-MESCS-153793-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 31,250.00 | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | |
| GE-MESCS-153795-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 31,250.00 | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | |
| GE-MESCS-153796-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 31,250.00 | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | |
| GE-MESCS-154519-CS-INDV / International consultant for ECE | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | |
| GE-MESCS-154520-CS-INDV / International consultant for HE | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | |
| GE-MESCS-154522-CS-INDV / International consultant for Gen Ed | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | |
| GE-MESCS-155991-CS-CDS / Project Coordinator/Director | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | | 380,000.00 | 0.00 | Canceled | 2020-01-31 | 2020-02-17 | 2020-02-10 | | | | 2020-04-15 | | 2026-03-15 | |
| GE-MESCS-155994-CS-INDV / Higher Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 253,750.00 | 43,500.00 | Signed | 2020-02-05 | 2020-01-17 | 2020-03-25 | 2020-05-28 | 2020-04-15 | 2020-05-29 | 2020-05-20 | 2020-06-16 | 2026-02-18 | |
| GE-MESCS-155998-CS-INDV / Early Childhood Education and Care's Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 257,375.00 | 43,500.00 | Signed | 2020-03-02 | 2020-01-17 | 2020-04-20 | 2020-05-28 | 2020-05-11 | 2020-05-29 | 2020-06-15 | 2020-06-16 | 2026-03-16 | |
| GE-MESCS-156000-CS-INDV / General Education Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 257,375.00 | 0.00 | Canceled | 2020-03-02 | 2020-01-17 | 2020-04-20 | 2020-05-28 | 2020-05-11 | 2020-06-01 | 2020-06-15 | | 2026-03-16 | |
| GE-MESCS-156001-CS-CDS / Procurement Consultant of PMU 1 | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | | 261,000.00 | 43,500.00 | Signed | 2020-01-31 | 2020-02-17 | 2020-02-10 | 2020-01-01 | | | 2020-04-15 | 2020-06-01 | 2026-03-15 | |
| GE-MESCS-156003-CS-CDS / FM Specialist of PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | | 270,000.00 | 45,000.00 | Signed | 2020-02-02 | 2020-02-13 | 2020-02-12 | 2020-05-25 | | | 2020-04-17 | 2020-06-01 | 2026-03-17 | |

| | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|------|------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GEMESCS-156004-CS-INDV / Communication Specialist of PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 172,500.00 | 0.00 | Under Implementation | 2020-07-15 | 2020-07-17 | 2020-09-02 | | 2020-09-23 | 2020-10-28 | 2028-03-11 | | |
| GEMESCS-156006-CS-INDV / Project Monitoring and Evaluation | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Individual Consultant Selection | Open | 162,000.00 | 0.00 | Under Review | 2020-09-15 | 2020-07-17 | 2020-11-03 | | 2020-11-24 | 2020-12-29 | 2021-02-12 | | |
| GEMESCS-156008-CS-INDV / PMU Supporting short-term consultants (12-15 short-term experts) | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 92,500.00 | 0.00 | Pending Implementation | 2020-05-01 | | 2020-06-19 | | 2020-07-10 | 2020-08-14 | 2021-12-27 | | |
| GEMESCS-156009-CS-INDV / Lawyer | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2020-05-25 | | 2020-07-13 | | 2020-08-03 | 2020-09-07 | 2028-02-08 | | |
| GEMESCS-156047-CS-INDV / ICT Data Management Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 90,000.00 | 9,881.20 | Signed | 2020-03-08 | 2020-01-17 | 2020-04-26 | 2020-05-28 | 2020-05-17 | 2020-05-29 | 2020-06-21 | 2020-06-16 | 2023-06-06 |
| GEMESCS-156056-CS-INDV / Consultants for NAEC for TAO platform administration (testing assistance for ordonnateur) | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Canceled | 2020-06-15 | | 2020-08-03 | | 2020-08-24 | 2020-09-28 | 2020-11-12 | | |
| GEMESCS-156087-CS-INDV / Administrative Manager | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 115,375.00 | 19,500.00 | Signed | 2020-02-10 | 2020-01-17 | 2020-03-30 | 2020-05-28 | 2020-04-20 | 2020-05-29 | 2020-05-25 | 2020-06-16 | 2026-03-25 |
| GEMESCS-156089-CS-INDV / Accountant | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 85,000.00 | 15,000.00 | Signed | 2020-05-18 | 2020-06-02 | 2020-07-06 | 2020-07-08 | 2020-07-27 | 2020-07-07 | 2020-08-31 | 2020-07-24 | 2028-02-11 |
| GEMESCS-156092-CS-INDV / Procurement Consultant of PMU 2 | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 253,750.00 | 43,500.00 | Signed | 2020-06-15 | 2020-05-29 | 2020-08-03 | 2020-07-03 | 2020-08-24 | 2020-07-06 | 2020-09-28 | 2020-07-21 | 2028-02-09 |
| GEMESCS-153945-CS-INDV / Development of ECE's Teachers remuneration policy | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 37,500.00 | 0.00 | Pending Implementation | 2020-07-10 | | 2020-08-28 | | 2020-09-18 | 2020-10-23 | 2021-02-20 | | |
| GEMESCS-153940-CS-INDV / Consultant for ECE for Ministry of Health and Social Welfare | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 31,250.00 | 0.00 | Pending Implementation | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | 2020-10-28 | 2021-10-28 | | |
| GEMESCS-153946-CS-INDV / Design licensing system for existing and novice ECE professionals | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 62,500.00 | 0.00 | Pending Implementation | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | 2020-10-28 | 2021-08-24 | | |
| GEMESCS-153943-CS-INDV / Consultant for ECE for MRDI | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 31,250.00 | 0.00 | Pending Implementation | 2020-07-20 | | 2020-09-07 | | 2020-09-28 | 2020-11-02 | 2021-11-02 | | |
| GEMESCS-155992-CS-INDV / Project Coordinator for Infrastructure projects - Engineer | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 175,000.00 | 0.00 | Under Implementation | 2020-06-30 | 2020-06-30 | 2020-08-18 | 2020-08-21 | 2020-09-08 | 2020-08-21 | 2020-10-13 | 2022-10-03 | |
| GEMESCS-156088-CS-INDV / IT specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 69,000.00 | 0.00 | Pending Implementation | 2020-08-10 | | 2020-09-28 | | 2020-10-19 | 2020-11-23 | 2021-11-23 | | |

| | | | | | | | | | | | | | | | | | | |
|---|--------------|--|-------|---------------------------------------|--------|--|------------|-----------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GEMESCS-153941-CS-INDV / Consultant for ECE for Ministry of Education, Science, Culture and Sports | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | | 31,250.00 | 0.00 | Pending Implementation | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | | 2020-10-28 | | 2021-10-28 |
| GEMESCS-168881-CS-INDV / Consultant for Distance Education | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 6,000.00 | 0.00 | Canceled | 2020-04-17 | 2020-04-15 | 2020-06-05 | | 2020-06-26 | | 2020-07-20 | | 2020-08-19 |
| GEMESCS-170383-CS-INDV / Executive Director | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Individual Consultant Selection | Open | | 380,000.00 | 60,000.00 | Signed | 2020-04-30 | 2020-05-05 | 2020-06-18 | 2020-06-05 | 2020-06-23 | 2020-06-08 | 2020-07-17 | 2020-06-23 | 2020-03-28 |
| GEMESCS-172041-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the National Assessment and Examination Center (NAEC) with the Project Implementation | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | | 71,000.00 | 0.00 | Under Implementation | 2020-05-05 | 2020-05-08 | 2020-05-15 | 2020-05-21 | | | 2020-07-08 | | 2021-11-30 |
| GEMESCS-175943-CS-CDS / Project Manager | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | | 253,750.00 | 43,500.00 | Signed | 2020-05-28 | 2020-05-28 | 2020-05-30 | 2020-05-30 | | | 2020-06-03 | 2020-06-01 | 2020-03-24 |
| GEMESCS-168881-CS-INDV 1 / Consultant for Distance Education | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 6,000.00 | 1,331.81 | Signed | 2020-06-03 | 2020-05-01 | 2020-06-23 | 2020-06-05 | 2020-07-14 | 2020-06-08 | 2020-07-30 | 2020-07-21 | 2020-08-29 |
| GEMESCS-184291-CS-INDV / General Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 242,875.00 | 0.00 | Under Implementation | 2020-07-19 | 2020-07-15 | 2020-08-14 | 2020-08-16 | 2020-08-17 | 2020-08-16 | 2020-09-01 | | 2020-03-04 |
| GEMESCS-190082-CS-CDS / Document Flow Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | | 1,875.00 | 0.00 | Under Review | 2020-08-30 | 2020-08-31 | 2020-09-09 | | | | 2020-09-26 | | 2020-11-10 |