

Procurement Plan for Horticulture Development Project

I. General

1. **Bank's approval Date of the procurement Plan:** 14.11.2018
2. **Date of General Procurement Notice:** 10.09.2018
3. **Period covered by this procurement plan:** From November 2018 to December 31, 2019

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| | Procurement Method | Prior Review Threshold US\$ | Comments |
|----|----------------------------------|-----------------------------|-----------------------|
| 1. | ICB and LIB (Goods) | <i>Above US\$ 1,500,000</i> | <i>All</i> |
| 3. | ICB (Works) | <i>Above US\$ 5 million</i> | <i>All</i> |
| 5. | (Non-Consultant Services) | <i>Below US\$ 100,000</i> | <i>First contract</i> |
| | [Add other methods if necessary] | | |

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** RFQ/RFB/RFP
4. **Reference to (if any) Project Operational/Procurement Manual:** [Project Implementation Plan for World Bank Loan Project №8824 UZ](#) July, 2018 issued by RRA
5. **Any Other Special Procurement Arrangements:** not applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|----------|----------------------------|-----------------------------|-----------|------------------------------|-------------------------------|----------|
| Ref. No. | Description | Estimated Cost US\$ million | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
| | Summary of the ICB (Works) | | | | | |
| | Summary of the ICB (Goods) | <i>19.51</i> | <i>15</i> | <i>No</i> | <i>Prior</i> | |

| | | | | | | |
|--|--|-------|--|--|--|--|
| | Summary of the NCB (Works) | 0.462 | | | | |
| | Summary of the NCB (Goods) | | | | | |
| | Summary of the ICB (Non-Consultant Services) | | | | | |

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|----|-----------------------------|------------------------|----------|
| 1. | Competitive Methods (Firms) | Above US\$ 500,000 | |
| 2. | Single Source (Firms) | All | |
| 3. | Individual | Above US\$ 200,000 | |

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** not applicable
- Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 |
|----------|---|-----------------------------|----------|-------------------------------|------------------------|
| Ref. No. | Description of Assignment | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
| | Summary of number of contracts that will be let under QCBS | | | | |
| | Summary of number of contracts that will be let under other methods | 1 758.2 | 12 | Prior/Post | Based on the threshold |

PROCUREMENT PLAN Uzbekistan : Horticulture Development Project

General Information
Country: Uzbekistan **Bank's Approval Date of the Original Procurement Plan:** 2018-12-13
Revised Plan Date(s): (comma delineated, leave blank if none) 2019-12-03
Project ID: P133703 **GFN Date:**
Project Name: Horticulture Development Project
Loan / Credit No: IBRD / 88240, TF / A7910, IBRD / 83930
Executing Agency(ies): Agro Industry and Food Security Agency

| WORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|--------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| HDP/WRPQ02 / Dismantling of the 1st floor of the Agency's office building (due to moving to a new building) | IBRD / 88240 | Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 27,000.00 | 20,186.16 | Signed | | | | | | | | 2018-12-05 | | | | | | | | | 2019-01-30 | 2019-07-29 |
| HDP/WRPQ02 / Reconstruction of the 1st floor of the office building of the Agency (in connection with the move to a new building) | IBRD / 83930 | Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 90,000.00 | 79,365.21 | Signed | | | | | | | | 2019-02-25 | | | | | | | | | 2019-04-22 | 2019-10-19 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|-------------------------------|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| HDP/GRPQ03 / Office equipment (Computers) | IBRD / 88240 | Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,600.00 | 6,334.04 | Completed | | | | | | | | 2018-11-26 | | | | | | | | | 2019-01-21 | 2019-07-20 |
| HDP/GRPQ04 LOT-1 / Office equipment (Printers) | IBRD / 88240 | Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 2,000.00 | 1,461.70 | Completed | | | | | | | | 2018-11-26 | | | | | | | | | 2019-01-21 | 2019-07-20 |
| EU/RRQ01 / Vehicles for the Agency (4WD and Sedan) and maintenance of RRA vehicles | TF / A7910 | Project Management | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 96,000.00 | Completed | | | | | | | | 2018-11-26 | | | | | | | | | 2019-01-21 | 2019-07-20 |
| EU/GRPQ03 / Turkey project on establishing pistachio orchard and its drip irrigation systems for Zomin Agrofruit LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 85,000.00 | 76,646.79 | Signed | | | | | | | | 2019-06-21 | | | | | | | | | 2019-08-16 | 2020-02-12 |
| EU/GRPQ04 / Turkey project on establishing walnut orchard and its drip irrigation systems for Zomin Agrofruit LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 115,000.00 | 101,690.77 | Signed | | | | | | | | 2019-06-21 | | | | | | | | | 2019-08-16 | 2020-02-12 |
| EU/GRPQ05 / Turkey project on establishing almond orchard and its drip irrigation systems for Zomin Agrofruit LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 80,000.00 | 71,087.37 | Signed | | | | | | | | 2019-06-21 | | | | | | | | | 2019-08-16 | 2020-02-12 |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|-------------------------------|------|------------------------|----------------------|-----------------------------|--|------------|------------|------------------------|--|--|--|--|--|--|--|--|--|--|------------|--|--|------------|------------|
| EUGRPQ06 / Greenhouse for Nursery for Zomin Agrofruit LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 120,000.00 | 103,773.69 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ07 / Turnkey project on establishing apple, cherry, peach orchard and its drip irrigation systems for Mamun Academy | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 98,500.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ08 / Solar-powered water lifting systems for irrigating gardens for Shifobakh Sifat Mevalari F/E | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 50,000.00 | 41,886.07 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ09 / Purchase of pumpkin flour production equipment for Suyunov Ziloliddin Yuldozhovich F/E | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 98,800.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ10 / Purchase of mung bean peeling equipment for Agroport LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 100,000.00 | 100,000.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ11 / Purchase of mung bean milling equipment for Agroport LLC | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 98,500.00 | 98,000.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ12 / Greenhouse construction | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 118,500.00 | 117,900.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ13 / Isolation system | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 117,138.00 | 116,472.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ14 / Irrigation, drainage and climate control systems | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 103,698.00 | 102,000.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ15 / Heating system | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 119,200.00 | 118,000.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ16 / Hydroponic systems and auxiliary equipment | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 106,832.00 | 105,800.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| EUGRPQ17 / Nutrients and seeds | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 94,800.00 | 94,200.00 | Signed | | | | | | | | | | | 2019-06-21 | | | 2019-08-16 | 2020-02-12 |
| HDPGRFQ04 LOT.2 / Office equipment (Air conditioners and printers) | IBRD / 88240 | Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | 2020-06-30 | | | 2020-08-25 | 2021-02-21 |
| EUGRPQ18 / Biochemistry laboratory equipment for the Uzdavkarantin Central Laboratory | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 98,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | 2019-09-04 | | | 2019-10-30 | 2020-04-27 |
| EUGRPQ19 / Seed Quality Laboratory Equipment for Uzdavkarantin Central Laboratory | TF / A7910 | Agricultural Support Services | Post | Request for Quotations | Open - International | Single Stage - One Envelope | | 70,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | 2019-09-04 | | | 2019-10-30 | 2020-04-27 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|-------------------------------|-------|-----------------------|----------------------|-----------------------------|--|---------------|------|------------------------|--|--|--|------------|--|------------|--|--|--|------------|------------|------------|--|--|--|------------|------------|------------|
| EU/GRFQ/20 / Equipment, glassware, chemicals, reagents, microbiological media and test kits for the Uzavkaramita Central Laboratory | TF / A7910 | Agricultural Support Services | Post | Request for Questions | Open - International | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | 2019-09-04 | | | | | 2019-10-30 | | | | | | 2020-04-27 | |
| EU/GRFB/01 / Laboratory equipment for UZSTANDART AGENCY | IBRD / 88240 | Agricultural Support Services | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 10,615,000.00 | 0.00 | Under Implementation | | | | 2019-11-10 | | 2019-11-15 | | | | 2019-12-27 | | 2020-01-26 | | | | 2020-03-01 | | 2020-08-28 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|--|-------------------|-------------------------------|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| HDPCQS09 / Preparation of design and estimate documentation for the repair of the building of the Agency (due to moving to a new building) | IBRD / 88240 | Project Management | Post | Consultant Qualification Selection | Open - National | | 18,000.00 | 16,479.98 | Signed | 2018-11-21 | | 2018-12-12 | | 2019-01-25 | | | | | | | | 2019-02-24 | | 2019-03-31 | | 2019-09-27 | | |
| HDPCQS03 / Trainings on ecology issues | IBRD / 88240 | Project Management | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 74,184.14 | Completed | 2018-11-21 | | 2018-12-12 | | 2019-01-25 | | | | | | | | 2019-02-24 | | 2019-03-31 | | 2019-09-27 | | |
| EU/CQS01 / Consulting services for the development of TOR for the promotion of goods on external markets, the development of a trading platform and the creation of a database of manufacturers, capacities and goods, taking into account their certification | TF / A7910 | Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 92,934.94 | Signed | 2018-12-03 | | 2018-12-24 | | 2019-02-06 | | | | | | | | 2019-03-08 | | 2019-04-12 | | 2019-10-09 | | |
| EU/CQS03 / Study tours for government officials in the agriculture sector and investing in | TF / A7910 | Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 96,975.56 | Completed | 2018-12-03 | | 2018-12-24 | | 2019-02-06 | | | | | | | | 2019-03-08 | | 2019-04-12 | | 2019-10-09 | | |
| EU/CQS02 / Consulting services for the development of the Terms of Reference for the implementation of the monitoring and evaluation system | TF / A7910 | Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 86,262.53 | Signed | 2018-12-03 | | 2018-12-24 | | 2019-02-06 | | | | | | | | 2019-03-08 | | 2019-04-12 | | 2019-10-09 | | |
| HDPCQS08 / Baseline and mid-term survey of the project | IBRD / 83830 | Project Management | Post | Consultant Qualification Selection | Open - National | | 120,000.00 | 89,500.17 | Signed | 2019-02-20 | | 2019-03-13 | | 2019-04-26 | | | | | | | | 2019-05-26 | | 2019-06-30 | | 2019-12-27 | | |
| HDPLCS02 / Audit of the project for 2018-2020 fiscal years | IBRD / 83830 | Project Management | Post | Least Cost Selection | Open - National | | 45,000.00 | 23,285.00 | Signed | 2018-11-23 | | 2018-12-14 | | 2019-01-27 | | | | | | 2019-02-24 | | 2019-03-26 | | 2019-04-30 | | 2019-06-04 | | 2021-07-01 |

| | | | | | | | | | | | | | | | | | | | |
|--|--------------|-------------------------------|-------|------------------------------------|----------------------|--|--------------|------|------------------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| EU/QCBS01 / Technical Assistance on Horticulture Technology in Uzbekistan | TF / A7910 | Agricultural Support Services | Prior | Quality And Cost Based Selection | Open - International | | 4,026,600.00 | 0.00 | Under Implementation | 2019-05-29 | 2019-06-19 | 2019-08-02 | | | 2019-06-30 | 2019-09-29 | 2019-11-03 | 2019-12-08 | 2020-12-07 |
| EU/QCBS02 / Technical Assistance on Horticulture Marketing in Uzbekistan | TF / A7910 | Agricultural Support Services | Prior | Quality And Cost Based Selection | Open - International | | 4,019,800.00 | 0.00 | Under Implementation | 2019-05-29 | 2019-06-19 | 2019-08-02 | | | 2019-06-30 | 2019-09-29 | 2019-11-03 | 2019-12-08 | 2020-12-07 |
| HDP/CQS06 / Capacity building of microfinance organizations | IBRD / 88240 | Access to Credit | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Under Implementation | 2019-07-15 | 2019-08-05 | 2019-09-18 | | | | 2019-10-18 | 2019-11-22 | | 2020-05-20 |
| HDP/CQS10 / Development of design estimates for the renovation of the building of the laboratory of the Ustandart research Institute | IBRD / 88240 | Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 20,000.00 | 0.00 | Pending Implementation | 2019-09-30 | 2019-10-21 | 2019-12-04 | | | | | 2020-01-03 | 2020-02-07 | 2020-08-05 |
| EU/CQS06 / Development of design estimates for the reconstruction of buildings of 11 laboratories of the Research Institutes | TF / A7910 | Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2019-09-30 | 2019-10-21 | 2019-12-04 | | | | | 2020-01-03 | 2020-02-07 | 2020-08-05 |
| EU/QCBS03 / Development of Electronic Trading Platform for Horticulture Products | TF / A7910 | Agricultural Support Services | Prior | Quality And Cost Based Selection | Open - International | | 1,015,000.00 | 0.00 | Pending Implementation | 2019-12-15 | 2020-01-05 | 2020-02-18 | | | 2020-03-17 | 2020-04-16 | 2020-05-21 | 2020-06-25 | 2021-06-25 |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | |
|---|-------------------|-------------------------------|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| EU/IC01 / Consulting services in the modernization of the Research Institute named Mirzaev | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 90,000.00 | 46,550.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 | |
| EU/IC02 / Consulting services for the modernization of Scientific-research institute of vegetables crops, melons and potatoes | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 90,000.00 | 69,000.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 | |
| EU/IC03 / Consulting services for the modernization of the Uzbek Scientific Research Institute for Plant Protection | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 90,000.00 | 38,200.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 | |
| EU/IC04 / Consulting services for the modernization of the Centre of State Inspectorate for Plant Quarantine | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 90,000.00 | 50,600.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 | |
| EU/IC05 / Consulting services for the modernization of laboratories of the Agency "Ustandart" | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 90,000.00 | 42,680.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 | |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|-------------------------------|------|---------------------------------|--------|--|------------|-----------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| EU/IC06 / International consultant for selection of demonstration training sites | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 100,000.00 | 60,840.00 | Signed | 2018-12-03 | | 2019-01-21 | | 2019-02-11 | | 2019-03-18 | | 2019-09-14 |
| EU/IC07 / Procurement Specialist | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 66,000.00 | 33,000.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 |
| EU/IC08 / Public Relations Specialist (PR) | TF / A7910 | Project Management | Post | Individual Consultant Selection | Open | | 66,000.00 | 33,000.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 |
| EU/IC09 / Specialist on work with consultants | TF / A7910 | Project Management | Post | Individual Consultant Selection | Open | | 48,000.00 | 24,000.00 | Signed | 2018-11-21 | | 2019-01-09 | | 2019-01-30 | | 2019-03-06 | | 2019-09-02 |
| HDP/SSS01 / Consulting Services for Social and Economic Assessment | IBRD / 88240 | Project Management | Post | Direct Selection | Direct | | 25,000.00 | 19,873.05 | Completed | 2018-11-26 | | 2018-12-06 | | | | 2019-02-09 | | 2019-08-08 |
| HDP/SSS03 / Consulting services for mapping of sub-projects funded under the RRA projects | IBRD / 88240 | Project Management | Post | Direct Selection | Direct | | 15,000.00 | 0.00 | Cancelled | 2018-11-26 | | 2018-12-06 | | | | 2019-02-09 | | 2019-08-08 |
| EU/IC10 / International consultant for assessment of existing food safety system in Uzbekistan and its harmonization with best practices | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Under Implementation | 2019-10-03 | | 2019-11-21 | | 2019-12-12 | | 2020-01-16 | | 2020-07-14 |
| EU/IC11 / International consultant for assessment project beneficiaries energy consumption | TF / A7910 | Agricultural Support Services | Post | Individual Consultant Selection | Open | | 100,000.00 | 0.00 | Pending Implementation | 2019-10-15 | | 2019-12-03 | | 2019-12-24 | | 2020-01-28 | | 2020-07-28 |