

Thresholds for procurement methods and prior reviews.

Expenditure Category	Contract Value	Procurement Method	Bank Prior Review
Works	>=5,000,000	ICB	First Contract and all Contracts >= 10 000 000 USD
	<5,000,000	NCB	First Contract
	<200,000	Shopping	First Contract
	NA	DC	First Contract
Goods, ICT and Non-consulting services	>=1,000,000	ICB	First Contract and all Contracts >= 2 000 000 USD
	<1,000,000	NCB	First Contract
	<100,000	Shopping	First Contract
	NA	DC	First Contract
Consultant Services	>=300 000	QCBS, QBS,FBS,LCS	First contract for each selection method and then all contracts for firms >= USD 1 mln.; all contracts >= USD 0.3 mln. for individuals;
	<300 000	QCBS, QBS,FBS,LCS and CQS	
	NA	SSS	
	NA	IC	
<p>Shortlist may comprise only national consultants for consultancy contracts below USD 300,000 Notes: ICB - International Competitive Bidding DC - Direct Contracting QCBS - Quality and Cost Based Selection QBS - Quality Based Selection FBS - Fixed Budget Selection LCS - Least Cost Selection CQS - Selection Based on Consultants' Qualification SSS - Single (or Sole) Source Selection IC - Individual Consultant selection procedure NA - Not Applicable</p>			

PROCUREMENT PLAN Belarus : Belarus Health System Modernization Project

General Information
Country: Belarus **Bank's Approval Date of the Original Procurement Plan:** 2018-03-14
Project ID: P156778 **Revised Plan Date(s): (comma delineated, leave blank if non** 2021-10-26
Loan / Credit No: IBRD / 86630 **GPN Date:** 2017-07-24
Executing Agencies Belarus Health System Modernization Implementation Department of RNPC MT

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Complete			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
BY-RNPC MT-55521-CW-RFQ / CW 2.2.8 Borsov State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				5,700.00	4,860.42	Signed															2018-04-13			2018-06-29	2018-09-05	2018-12-26
BY-RNPC MT-55575-CW-RFQ / CW 2.2.9 Slutsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				28,875.00	20,995.17	Signed															2018-04-27			2018-07-13	2018-06-11	2019-01-09
BY-RNPC MT-55621-CW-RFQ / CW 2.2.8 Molodechno State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				43,000.00	38,219.69	Completed															2018-03-30			2018-05-18	2018-08-01	2018-11-14
BY-RNPC MT-55864-CW-RFQ / CW 2.2.12 Orsha State Center for professional advancement: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,044.00	8,901.58	Completed															2018-05-07			2018-06-25	2018-09-07	2018-12-22
BY-RNPC MT-55865-CW-RFQ / CW 2.2.13 Polotsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				19,309.00	20,904.10	Completed															2018-04-24			2018-06-12	2018-08-10	2018-12-09
BY-RNPC MT-55866-CW-RFQ / CW 2.2.14 Vitebsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				25,000.00	18,458.36	Signed															2018-05-22			2018-06-26	2018-10-05	2018-12-23
BY-RNPC MT-55868-CW-RFQ / CW 2.2.15 Grodno State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,207.00	10,284.79	Signed															2018-05-14			2018-06-18	2018-08-06	2018-12-15
BY-RNPC MT-55872-CW-RFQ / CW 2.2.16 Slonim State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				29,000.00	25,459.17	Signed															2018-05-14			2018-06-28	2018-08-20	2018-12-25
BY-RNPC MT-55875-CW-RFQ / CW 2.2.17 Gornel State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,895.00	18,108.20	Completed															2018-05-14			2018-06-28	2018-08-24	2018-12-25
BY-RNPC MT-55882-CW-RFQ / CW 2.2.18 Mozyr State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,041.00	14,679.34	Completed															2018-05-21			2018-06-25	2018-09-03	2018-12-22
BY-RNPC MT-55886-CW-RFQ / CW 2.2.19 Babruisk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,400.00	15,879.31	Completed															2018-04-09			2018-05-28	2018-10-29	2018-11-24
BY-RNPC MT-55887-CW-RFQ / CW 2.2.20 Mogilev State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,185.00	19,219.91	Completed															2018-04-18			2018-06-06	2018-08-20	2018-12-03
BY-RNPC MT-55917-CW-RFQ / CW 2.2.4 Gornel State Medical University: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				49,747.00	0.00	Canceled															2018-04-09			2018-05-28		2018-08-30
BY-RNPC MT-55923-CW-RFQ / CW 1.1 Rehabilitation of seaside premises of RNPC MT building	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				130,000.00	0.00	Canceled															2018-04-09			2018-05-28		2018-11-24

BY-RNPC MT-55926-CW-RFQ / CW 1.2 Rehabilitation of separate premises on regional level for IT-infrastructure placement	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			140,000.00	0.00	Canceled							2018-10-01									2018-11-19	2019-05-18
BY-RNPC MT-56689-CW-RFB / CW 2.2.3 Grodno State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - National	Single Stage - One Envelope			505,600.00	0.00	Canceled			2018-11-01	2018-09-24	2018-11-06					2018-12-18	2018-11-23	2019-01-17	2018-12-10	2019-02-21			2019-11-27
BY-RNPC MT-63375-CW-RFQ / CW 2.2.1 Belarus State Medical College. Rehabilitation of the premises for placement of skill laboratories (academic building on Kizhewostogo str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			127,100.00	0.00	Canceled							2018-05-25									2018-06-28	2018-08-27
BY-RNPC MT-63376-CW-RFQ / CW 2.2.5.2 Belarus State Medical College. Rehabilitation of the premises for placement of skill laboratories (academic building on Sedyh str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			72,900.00	0.00	Canceled							2019-09-06								2019-11-01		2020-04-29
BY-RNPC MT-44937-CW-RFQ / CW 2.2.10 Brest State Medical College. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			26,598.00	24,909.17	Completed							2018-02-10							2018-03-31	2018-06-21	2018-09-27	
BY-RNPC MT-44945-CW-RFQ / CW 2.2.11 Pinsk State Medical College. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			9,124.00	7,978.35	Completed							2018-02-10							2018-03-31	2018-06-05	2018-09-27	
BY-RNPC MT-44940-CW-RFQ / CW 2.2.1 Baranovichi Center for professional advancement. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			14,045.00	0.00	Canceled							2018-02-10							2018-03-31		2018-09-27	
BY-RNPC MT-44939-CW-RFQ / CW 2.2.7 Minsk State Medical College. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope			19,897.00	21,673.59	Signed							2018-02-28							2018-05-16	2018-08-22	2018-11-12	
BY-RNPC MT-55918-CW-RFQ / CW 2.2.2 Technical modernization of the facility. Belarus State Medical University. Modernization skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			77,040.00	9,876.13	Signed							2018-12-02							2019-01-20	2019-02-11	2019-05-30	
BY-RNPC MT-56689-CW-RFB-2 / CW 2.2.3 Grodno State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope			505,600.00	0.00	Canceled			2018-12-20	2018-12-12	2018-12-25					2019-02-05		2019-03-07		2019-04-11		2020-01-15	
BY-RNPC MT-54760-CW-RFB / CW 3.1 Construction of new premises and rehabilitation of anaesthesiology and reanimation department	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope			8,500,000.00	8,772,835.43	Signed			2019-04-01	2019-05-14	2019-04-15	2019-05-16				2019-07-24	2019-10-07	2019-09-02	2020-02-06	2019-11-02	2020-03-05	2022-02-19	
BY-RNPC MT-90318-CW-RFQ / CW 2.2.4 Gomel State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			198,476.00	64,690.02	Signed							2019-08-09							2019-10-04	2019-12-04	2020-04-01	
BY-RNPC MT-111971-CW-RFB / CW 2.2.3 Grodno State Medical University. Object: "Overhaul with the modernization of the building at Grodno, st. Sverdlov, 3"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope			856,160.00	722,863.05	Signed			2019-05-15	2019-10-11	2019-05-20					2019-07-01	2019-11-22	2019-07-31	2019-12-30	2019-09-04	2020-01-29	2020-03-02	
BY-RNPC MT-56685-CW-RFB / CW 2.1.1 Construction of the Republican Simulation Center of the State Educational Institution "Belarusian Medical Academy of Postgraduate Education" in the P. Brovki Str., 3, in Minsk	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope			4,500,000.00	2,942,808.73	Signed			2020-05-14	2020-05-18	2020-05-19					2020-06-30	2020-07-08	2020-07-31	2020-08-07	2020-09-14	2020-09-02	2022-04-29	
BY-RNPC MT-56688-CW-RFB / CW 2.2.1 Vitebsk State Medical University. "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voynov-internationalistov Str.	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,744,293.00	1,622,623.06	Signed			2019-08-20	2020-03-06	2019-08-25	2021-01-12				2019-10-06	2020-04-21	2019-11-05	2020-09-11	2019-12-10	2020-10-09	2020-07-31	

BY-RNRC MT-90144-CW-RFB / CW 2.2.5.2 Belarus State Medical Colledge: "Capital repairs with elements of the building modernization at the address: 40/1, Sezhkh Str., Minsk, for placement of skills development laboratories of Educational Institution "Belarusian State Medical College"	IBRD / 86630	Improvement of clinical competencies of health care management	Post	Request for Bids	Open - National	Single Stage - One Envelope			214,045.00	173,901.08	Signed				2019-06-03	2020-08-07	2019-06-08	2021-01-12			2019-07-20	2020-09-16	2019-08-19	2020-11-02	2019-09-23	2020-11-27	2020-09-30
BY-RNRC MT-90232-CW-RFQ / CW 1.2 Rehabilitation of separate premises on regional level for IT-infrastructure placement	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope			140,000.00	0.00	Canceled				2019-09-22											2019-11-17	2020-05-15
BY-RNRC MT-89019-CW-RFB / CW 1.1 Rehabilitation of separate premises of RSPC MT building	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			160,000.00	0.00	Canceled			2018-12-17	2018-12-22						2019-02-02	2019-03-04	2019-04-08			2019-10-05	
BY-RNRC MT-56687-CW-RFB / CW 2.2.3 Belago: biological lab rehabilitation	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope			340,000.00	0.00	Canceled			2019-09-04	2019-09-09						2019-10-21	2019-11-20	2019-12-25			2021-11-17	
BY-RNRC MT-90215-CW-RFQ / CW 2.2.5.1 Belarus State Medical Colledge: Rehabilitation of the premises for placement of skill laboratories (academic building on Kizhevatoogo str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			65,000.00	0.00	Canceled				2019-07-12											2019-09-06	2020-03-04

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BY-RNRC MT-44847-CO-RFQ / OE 4.1.3-1 Office furniture: cabinet, tables and chairs	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,100.00	5,133.55	Completed								2017-09-08								2017-10-18	2017-10-18	2017-11-29	2017-11-29	
BY-RNRC MT-44846-CO-RFQ / OE 4.1.3-1/2 Office furniture: metal cabinet	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100.00	86.49	Completed								2017-09-08								2017-10-19	2017-10-19	2017-11-23	2017-11-23	
BY-RNRC MT-44849-CO-RFQ / OE 4.1.3-2 Stairway	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	851.83	Completed								2017-09-13								2017-10-16	2017-10-16	2017-12-01	2017-12-01	
BY-RNRC MT-44943-CO-RFQ / C 1.2 Equipment for e-Health Creation Department and Project Coordination Department (servers)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled								2018-01-22								2018-03-09	2018-04-23			
BY-RNRC MT-45538-CO-RFQ / C 1.1 Office equipment including computers for e-Health creation Department	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	35,318.23	Signed								2017-09-13								2017-12-06	2017-12-06	2018-02-04		
BY-RNRC MT-56691-CO-RFB / C 2.2 Skills labs equipment: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,921,228.00	0.00	Canceled			2018-10-25			2018-10-30					2018-12-11	2019-01-10	2019-02-14			2019-08-13				
BY-RNRC MT-56839-CO-RFB / C 2.3.3 Simulation and demonstration equipment for skill laboratories, medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,141,200.00	2,871,668.70	Signed			2018-08-02	2018-10-08	2018-09-13	2018-10-19					2018-11-22	2018-12-20	2019-01-03	2019-03-27	2019-02-14	2019-05-15	2019-08-13			
BY-RNRC MT-56870-CO-RFQ / C 2.8 Consumables	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,100.00	0.00	Canceled								2018-12-10								2019-02-04	2019-08-03			
BY-RNRC MT-58580-CO-RFB / C 1.3 Central program platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		20,978,440.00	0.00	Canceled			2018-07-01	2018-12-11	2018-08-30	2019-02-06					2018-12-28	2019-09-30	2019-03-08			2019-05-05	2022-11-13			
BY-RNRC MT-58583-CO-RFB / C 1.6 Modernization of software of Cancer register and Diabet register and integration with Central Platform	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled			2019-09-19		2019-09-24						2019-11-05	2019-12-05	2020-01-09			2021-04-07				
BY-RNRC MT-58584-CO-RFB / C 1.7 Purchase of licenses of international medical coding/terminologies/nomenclatures	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled			2018-09-26		2018-10-01						2018-11-12	2018-12-12	2019-01-16			2019-08-14				
BY-RNRC MT-58585-CO-RFB / C 1.8 Purchasing of unitary standards, handbooks and formats for filling and medical information exchange	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled			2018-06-03		2018-06-08						2018-07-20	2018-08-19	2018-09-23			2021-01-24				
BY-RNRC MT-58586-CO-RFB / C 1.9 Creation of structured coding system, supply of equipment, MS software, creation and certification of development of information security system, integration with Central Platform in city Minsk, Grodno and Minsk regions, RSRC	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,561,060.00	0.00	Canceled			2018-11-21		2018-11-26						2019-01-07	2019-02-06	2019-03-13			2021-06-15				

BY-RNPC MT-56846-GO-RFP / G.2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled					2018-11-01	2018-11-06				2018-12-18	2019-02-16	2019-03-23	2019-09-19			
BY-RNPC MT-63532-GO-RFP / G.2.7 Office and medical equipment for skill laboratories, medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		255,000.00	0.00	Under implementation					2018-10-01	2018-10-30	2018-11-01			2018-12-13	2018-12-27	2019-02-11	2019-03-18	2019-09-14		
BY-RNPC MT-56836-GO-RFP / G.2.3.2 Dental equipment and medical furniture for skill laboratories, medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	0.00	Canceled					2019-01-28	2019-01-11	2019-02-27			2019-04-24	2019-02-18	2019-06-05	2019-07-10	2019-11-07		
BY-RNPC MT-45039-GO-RFQ / G.1.1.1 Licenses of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Canceled							2017-01-25					2017-03-22	2017-09-18			
BY-RNPC MT-56829-GO-RFP / G.2.3.1 Informatization equipment for skill laboratories, medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		268,031.00	0.00	Under implementation					2019-01-21	2018-12-22	2019-02-20			2019-04-17	2019-02-21	2019-06-26	2019-08-25	2019-12-23		
BY-RNPC MT-56690-GO-RFP / G.2.1 Equipment for simulation center Irbnapo	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,485,000.00	0.00	Under implementation					2021-06-15	2021-07-12	2021-06-20	2021-07-25		2021-08-01	2021-10-07	2021-08-31	2021-10-05	2022-04-03		
BY-RNPC MT-90245-GO-RFP / G.2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled					2019-08-14		2019-08-19			2019-09-30		2019-10-30	2019-12-04	2020-06-01		
BY-RNPC MT-90258-GO-RFQ / G.2.8 Consumables	IBRD / 86630	Improvement of clinical competencies of health care management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,100.00	0.00	Pending implementation							2020-02-15					2020-04-11	2020-10-08			
BY-RNPC MT-118408-GO-RFP / G.2.3.1 Simulation and demonstration equipment for skill laboratories, medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,211,175.00	1,628,965.63	Signed					2019-07-10	2019-12-20	2019-07-15	2019-12-23		2019-08-26	2020-02-20	2019-09-25	2020-06-19	2019-10-30	2020-07-16	2020-04-27
BY-RNPC MT-118434-GO-RFP / G.2.2.4 Simulation equipment for skills labs: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,197,483.00	9,720,759.66	Under implementation					2019-09-17	2020-03-06	2019-09-22	2020-03-17		2019-11-03	2020-06-08	2019-12-03	2021-06-23	2020-01-07	2020-07-05	
BY-RNPC MT-162567-GO-RFP / G.1.3 Central program platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Proposals	Open - International	Multi Stage		21,728,440.00	57,711,417.63	Signed					2020-03-03	2020-03-12	2020-03-03	2020-03-12		2020-03-03	2019-09-30	2020-07-31	2020-11-06	2020-09-11	2020-11-03	2022-03-05
BY-RNPC MT-187446-GO-RFQ / G.1.9.1 Equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled							2021-03-06					2021-05-03	2021-08-31			
BY-RNPC MT-187466-GO-RFQ / G.1.9.2 Licensed server software for the equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Canceled							2021-03-06					2021-05-03	2021-08-31			
BY-RNPC MT-58582-GO-RFP / G.1.9 Infrastructure for identification of healthcare professionals (Digital signature)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Canceled					2019-02-21		2019-02-26			2019-04-09		2019-05-09	2019-06-13	2020-12-16		
BY-RNPC MT-187477-GO-RFP / G.1.9.1. Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software for healthcare organizations in Minsk region and connection to CP CEHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,622,520.00	0.00	Canceled					2020-11-25		2020-12-02			2021-01-13		2021-02-10	2021-03-24	2022-03-24		
BY-RNPC MT-187482-GO-RFP / G.1.9.2. Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software for healthcare organizations in Grodno region and connection to CP CEHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,189,481.00	0.00	Canceled					2020-12-09		2020-12-16			2021-01-27		2021-02-24	2021-03-31	2022-03-31		
BY-RNPC MT-187487-GO-RFP / G.1.10.1. Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Brest region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,777,748.00	0.00	Canceled					2020-12-09		2020-12-16			2021-01-27		2021-02-24	2021-03-31	2022-03-31		
BY-RNPC MT-187489-GO-RFP / G.1.10.2. Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Vitebsk region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,280,355.00	0.00	Canceled					2020-12-09		2020-12-16			2021-01-27		2021-02-24	2021-03-31	2022-03-31		

BY-RNRC MT-187491-GO-RFB / C.1.10.3. Construction (modernization) of LAN, creation of structured cabling systems, supply of equipment and software in Gomel region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		55,992,921.30	0.00	Canceled				2021-03-10	2021-03-17		2021-04-28	2021-05-26	2021-06-30	2022-06-30						
BY-RNRC MT-187493-GO-RFB / C.1.10.4. Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Mogilev region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,655,777.00	0.00	Canceled				2020-12-09	2020-12-16		2021-01-27	2021-02-24	2021-03-31	2022-03-31						
BY-RNRC MT-91523-GO-RFQ / C.1.11 Licences of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled									2019-02-21	2019-08-20						
BY-RNRC MT-187547-GO-RFB / C.3.4 Medical equipment and medical devices to be installed for the "clearrooms" of the construction object "Republican Scientific and Practical Center Mother and Child. Reconstruction of the anesthesiology and resuscitation unit with intensive care ward	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	25,245.49	Signed				2020-09-25	2020-08-31	2020-10-02		2020-11-14	2020-10-05	2020-12-14	2020-12-01	2021-01-29	2020-12-29	2021-09-30		
BY-RNRC MT-187474-GO-RFB / C.1.5. Healthcare public key infrastructure	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	Pending implementation				2020-09-24	2020-09-29		2020-11-10	2020-12-10	2021-01-14	2022-10-31						
BY-RNRC MT-58587-GO-RFB / C.1.10 Creation of structured cabling system, supply of equipment, MIS software, designing, creation and certification of information security system, integration with Central Platform in Brest, Vitebsk, Gomel and Mogilev regions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		21,492,000.00	0.00	Canceled				2019-09-11	2019-09-16		2019-10-28	2019-11-27	2020-01-01	2022-02-01						
BY-RNRC MT-90310-GO-RFB / C.1.9 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Minsk city, Grodno and Minsk regions, RNRC and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,561,060.00	0.00	Canceled				2019-08-14	2019-08-19		2019-09-30	2019-10-30	2019-12-04	2020-06-01						
BY-RNRC MT-58581-GO-RFB / C.1.4 Decision support software for Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,150,000.00	0.00	Canceled				2019-09-18	2019-09-23		2019-11-04	2019-12-04	2020-01-08	2021-09-09						
BY-RNRC MT-209024-GO-RFQ / C.1.2.2 Licensed server software for the equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending implementation									2021-04-05	2021-05-31	2021-08-31					
BY-RNRC MT-56841-GO-RFQ / C.2.3 Office equipment and furniture: Belmapo	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled									2021-10-06	2021-11-30	2022-03-31					
BY-RNRC MT-213420-GO-RFB / C.3.4(1) Medical equipment and medical devices to be installed for the "clearrooms" of the construction object "Republican Scientific and Practical Center Mother and Child.	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,850,000.00	1,771,698.28	Signed				2021-01-12	2021-01-18	2021-01-17	2021-01-18		2021-02-28	2021-03-05	2021-03-30	2021-03-19	2021-05-04	2021-04-16	2021-10-31	2021-09-29
BY-RNRC MT-54400-GO-RFB / C.3.1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope		225,949.00	0.00	Canceled				2021-01-17	2021-02-10	2021-01-31	2021-02-10		2021-04-01	2021-03-09	2021-05-01	2021-06-05	2021-12-02			
BY-RNRC MT-213474-GO-RFQ / C.1.5 Built-in furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations				71,128.00	0.00	Canceled							2021-01-17			2021-03-14	2021-09-10					
BY-RNRC MT-226978-GO-RFQ / C.3.4(2) Medical equipment and medical devices to be installed for the "clearrooms" of the construction object "Republican Scientific and Practical Center Mother and Child. Reconstruction of the anesthesiology and resuscitation unit with intensive care	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,750.00	0.00	Canceled							2021-04-02			2021-04-30	2021-06-30					
BY-RNRC MT-227034-GO-RFQ / C.3.9 Inventory	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,050.00	0.00	Canceled							2021-04-30			2021-05-31	2021-06-30					
BY-RNRC MT-227038-GO-RFQ / C.3.10 Equipment for medicine	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,884.00	0.00	Canceled							2021-04-30			2021-05-31	2021-06-30					

BY-RNPC MT-227041-CO-RFQ / G.3.11 Medical devices	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			67,023.00	0.00	Canceled								2021-04-30					2021-05-31	2021-06-30		
BY-RNPC MT-118431-CO-RFQ / G.2.2.1 Informatization equipment for skills labs: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope			82,480.00	0.00	Canceled								2019-07-06					2019-08-31	2020-02-27		
BY-RNPC MT-227047-CO-RFQ / G.2.2.1 Informatization equipment for skill laboratories: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			82,480.00	0.00	Pending Implementation								2021-04-11					2021-05-31	2021-08-31		
BY-RNPC MT-118432-CO-RFQ / G.2.2.2 Medical furniture for skills labs: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope			76,940.00	0.00	Canceled								2019-07-06					2019-08-31	2020-02-27		
BY-RNPC MT-227048-CO-RFQ / G.2.2.2 Medical furniture for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			76,940.00	0.00	Pending Implementation								2021-04-09					2021-04-30	2021-09-30		
BY-RNPC MT-118433-CO-RFQ / G.2.2.3 Phantoms and models of joints, skeletons, muscular system for skills labs: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope			13,765.00	0.00	Canceled								2019-07-06					2019-08-31	2020-02-27		
BY-RNPC MT-227049-CO-RFQ / G.2.2.3 Phantoms and models of joints, skeletons, muscular system for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			13,765.00	0.00	Pending Implementation								2021-04-11					2021-05-31	2021-08-31		
BY-RNPC MT-227050-CO-RFQ / G.2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			80,000.00	0.00	Canceled								2021-04-11					2021-05-31	2021-08-31		
BY-RNPC MT-111908-CO-RFQ / G.2.2.3 Dental equipment and medical furniture for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			90,000.00	0.00	Canceled								2019-05-30					2019-07-25	2020-01-21		
BY-RNPC MT-227058-CO-RFB / G.2.4/1 Simulation equipment for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - International	Single Stage - One Envelope			1,310,742.50	0.00	Canceled				2021-05-12	2021-05-05	2021-05-17	2021-05-05			2021-06-28	2021-06-30	2021-07-28	2021-09-13	2021-08-31	2022-01-31	
BY-RNPC MT-221755-CO-RFQ / C.1.1/1/1 Office equipment including computers for e-Health Creation Department	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope			500.00	309.02	Completed								2021-04-15					2021-05-21	2021-04-29	2021-05-31	2021-05-24
BY-RNPC MT-229291-CO-RFQ / C.1.1/2 Office equipment including computers for e-Health Creation Department	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,171.81	2,398.48	Completed								2021-04-15					2021-05-21	2021-06-10	2021-05-30	2021-06-23
BY-RNPC MT-229299-CO-RFB / G.3.1/1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope			371,729.00	0.00	Under Implementation				2021-04-18	2021-04-30	2021-04-23	2021-05-14			2021-06-11	2021-06-01	2021-06-18		2021-06-30	2021-07-30	
BY-RNPC MT-229308-CO-RFB / G.3.1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope			193,280.00	0.00	Under Implementation				2021-04-14	2021-02-10	2021-04-15				2021-04-16	2021-03-09	2021-05-28		2021-05-31	2021-06-30	
BY-RNPC MT-54422-CO-RFB / G.3.3 Office furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope			32,600.00	0.00	Under Implementation				2021-01-24	2021-03-19	2021-02-07				2021-04-08		2021-05-08		2021-05-31	2021-06-30	
BY-RNPC MT-231805-CO-RFQ / G.3.4/3 Medical equipment and medical devices to be installed for the "classrooms" of the construction object "Republican Scientific and Practical Center Mother and Child. Reconstruction of the anesthesiology and resuscitation unit.	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,750.00	0.00	Under Implementation													2021-05-31	2021-06-30		
BY-RNPC MT-226998-CO-RFQ / G.3.7 Household appliances for the rest room	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			21,800.00	0.00	Under Implementation													2021-05-31	2021-06-30		
BY-RNPC MT-231807-CO-RFQ / G.3.7/1 Household appliances for the rest room	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,200.00	0.00	Under Implementation													2021-05-31	2021-06-30		
BY-RNPC MT-231813-CO-RFQ / G.3.11/1 Medical devices	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			67,023.00	0.00	Canceled													2021-05-31	2021-06-30		
BY-RNPC MT-227042-CO-RFQ / G.3.12 Laboratory equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			68,186.00	0.00	Under Implementation													2021-05-31	2021-06-30		
BY-RNPC MT-231818-CO-RFQ / G.3.14 Video archiving system for operating rooms	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			93,280.00	0.00	Canceled													2021-05-31	2021-06-30		
BY-RNPC MT-226996-CO-RFQ / G.3.6 Simulation equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			9,460.00	0.00	Under Implementation													2021-05-31	2021-06-30		
BY-RNPC MT-231819-CO-RFQ / G.3.15 Medical appliance	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope			26,200.00	0.00	Under Implementation													2021-05-31	2021-06-30		

BY-RNPC MT-240238-CO-RFB / G 2.3.2/1 Dental equipment and medical furniture for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	0.00	Pending Implementation							2021-06-20			2021-06-25				2021-08-06		2021-08-13		2021-08-23		2021-09-20				
BY-RNPC MT-240291-CO-RFQ / G 3.9/2 Inventory	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50.00	0.00	Pending Implementation																	2021-07-23		2021-08-20					
BY-RNPC MT-240293-CO-RFQ / G 3.10/2 Equipment for medicine	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,604.00	0.00	Cancelled																		2021-07-19		2021-08-16				
BY-RNPC MT-231812-CO-RFQ / G 3.10/1 Equipment for medicine	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,280.00	0.00	Under Implementation																		2021-05-31		2021-06-30				
BY-RNPC MT-240294-CO-RFQ / G 3.11/2 Medical devices	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,280.00	0.00	Cancelled																		2021-07-19		2021-08-16				
BY-RNPC MT-242135-CO-RFQ / G 3.20 Built-in furniture workshop	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Implementation																		2021-07-30		2021-08-27				
BY-RNPC MT-231844-CO-RFQ / G 3.19 Built-in hinged furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		47,444.00	0.00	Under Implementation																		2021-05-31		2021-06-30				
BY-RNPC MT-231835-CO-RFQ / G 3.16 Built-in furniture with sinks	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		93,752.00	0.00	Under Implementation																		2021-05-31		2021-06-30				
BY-RNPC MT-231840-CO-RFQ / G 3.17 Built-in furniture for nursing post 2nd and 3rd floors	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,200.00	0.00	Under Implementation																		2021-05-31		2021-06-30				
BY-RNPC MT-231842-CO-RFQ / G 3.18 Built-in furniture for nursing post 4th floor with tall wardrobes	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,100.00	0.00	Under Implementation																		2021-05-31		2021-06-30				
BY-RNPC MT-54419-CO-RFB / G 3.2 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,000.00	23,399.66	Signed							2021-01-17	2021-03-01	2021-01-31	2021-10-20						2021-04-01	2021-03-30	2021-05-01	2021-04-07	2021-06-05	2021-04-27	2021-12-02		
BY-RNPC MT-227027-CO-RFQ / G 3.8 Recovery and relaxation equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,255.00	0.00	Under Implementation																		2021-04-30		2021-05-31	2021-06-30			
BY-RNPC MT-227043-CO-RFQ / G 3.13 Equipment for the nursing room and breast milk expression	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,420.00	0.00	Under Implementation																		2021-04-30		2021-05-31	2021-06-30			
BY-RNPC MT-229304-CO-RFQ / G 3.2/1 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,037.00	0.00	Pending Implementation																		2021-04-19		2021-05-31	2021-06-30			
BY-RNPC MT-242137-CO-RFQ / G 2.6.1 Furniture: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Cancelled																		2021-07-04		2021-09-26				
BY-RNPC MT-242138-CO-RFQ / G 2.6.2 Office equipment: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Cancelled																		2021-07-04		2021-09-26				
BY-RNPC MT-231802-CO-RFQ / G 3.3/1 Office furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,622.00	0.00	Under Implementation																		2021-07-14		2021-08-06	2021-08-08			
BY-RNPC MT-231808-CO-RFQ / G 3.9/1 Inventory	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,627.00	0.00	Under Implementation																		2021-07-14		2021-08-06	2021-08-31			
BY-RNPC MT-243193-CO-RFQ / G 3.21 Information (direction) plates	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Under Implementation																		2021-07-14		2021-08-06	2021-08-31			
BY-RNPC MT-244320-CO-RFQ / G 3.21 Information (direction) plates	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Cancelled																		2021-07-19		2021-08-13	2021-08-31			
BY-RNPC MT-240295-CO-RFQ / G 3.14/1 Video archiving system for operating rooms	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,500.00	0.00	Under Implementation																		2021-06-23		2021-07-19	2021-08-16			
BY-RNPC MT-240252-CO-RFQ / G 3.2/2 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,924.00	0.00	Pending Implementation																		2021-08-07		2021-09-11	2021-09-30			
BY-RNPC MT-246599-CO-RFQ / G 3.5/2 Built-in furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,800.00	0.00	Under Implementation																		2021-08-05		2021-08-23	2021-08-31			
BY-RNPC MT-214173-CO-RFB / G 1.2.1. Equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		105,830.13	0.00	Cancelled																		2021-02-26		2021-03-05	2021-04-19	2021-05-03	2021-05-31	2021-08-31
BY-RNPC MT-247537-CO-RFB / G 1.2.1. Equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,305,830.13	0.00	Pending Implementation																		2021-08-13		2021-08-18	2021-09-29	2021-10-08	2021-10-15	2022-03-31

BY-RNPC MT-253996-CO-RFQ / G2.6.2.4 Wall-mounted shoe cover device: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																	2021-09-24												2021-10-29	2021-12-30	
BY-RNPC MT-253998-CO-RFQ / G2.6.2.5 Computers with a monitor, MPF: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,000.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254001-CO-RFQ / G2.6.2.6 Fixed video surveillance system as a set: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254004-CO-RFQ / G2.6.2.7 Local video surveillance device as a set: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254007-CO-RFQ / G2.6.2.8 Portable projector with speaker system: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254008-CO-RFQ / G2.6.2.9 Uninterrupted power supplies, finger-type accumulators, supply line filters: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254011-CO-RFQ / G2.6.2.10 Laptops: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254013-CO-RFQ / G2.6.2.11 Wall clock, cleaning kit for PC, screen with tripod: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-254016-CO-RFQ / G2.6.2.12 Desktop organizer, paper tray, file folder: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200.00	0.00	Pending Implementation																		2021-09-24											2021-10-29	2021-12-30	
BY-RNPC MT-259219-CO-RFB / G2.2.4/2 Simulation equipment for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,478,385.42	0.00	Pending Implementation				2021-10-22														2021-10-27			2021-12-08				2022-01-07	2022-01-31	2022-05-31				
BY-RNPC MT-259225-CO-RFQ / G2.2.4/3 Simulation equipment for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		71,000.00	0.00	Pending Implementation																		2021-10-27											2021-11-30	2022-01-31	
BY-RNPC MT-259227-CO-RFQ / G2.2.4/4 Simulation equipment for skills labs: medical universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			2021-10-27											2021-11-30	2022-01-31

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion														
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													
											BY-RNPC MT-44850-NC-RFQ / OE 4.1.6 Translation services	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	3.25	Signed																				
BY-RNPC MT-44852-NC-RFQ / OE 4.2.3 In-country transport cost	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		91,955.00	0.16	Completed																										2017-09-08	2017-10-20	2018-12-31			
BY-RNPC MT-58589-NC-DIR / NCS 1.2 Rem of Broadband Access for Nationwide Health Information System in the Republican Data Centre	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct			1,000,000.00	0.00	Cancelled																											2018-12-04	2018-12-09	2019-01-13		
BY-RNPC MT-63333-NC-DIR / NCS 4.1 Accounting program upgrading and maintenance	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct			5,000.00	0.00	Pending Implementation																											2018-06-03	2018-06-08	2018-07-13		
BY-RNPC MT-63346-NC-RFQ / NCS 1.4 Development of the Detailed Technical Requirements and development, implementation and commissioning automated system for inventory checking and monitoring of the information and technical infrastructure under the Ministry of Health of Belarus	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	65,866.85	Signed																											2018-05-25	2018-06-29	2018-09-25		
BY-RNPC MT-44853-NC-DIR / NCS 1.3 Membership in standard development organization "Health Level Seven International" HL7, Procurement of standards and recommendation on implementation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Direct Selection	Direct			10,000.00	0.00	Cancelled																												2017-10-25	2018-04-25	2017-10-30	2018-02-28
BY-RNPC MT-68894-NC-RFQ / G 2.4 A single database of persons trained with the use of simulation technologies	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,981.72	0.00	Pending Implementation																												2019-09-06	2019-11-01		

BY-RNPC MT-91509-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	284,596.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91510-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91512-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	426,894.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91513-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91514-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	528,535.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91517-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	354,293.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-110786-CS-LCS / CS 1.8.1 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Brest region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	438,510.00	336,805.91	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-16	2020-04-23	
BY-RNPC MT-110794-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	12,292.30	Signed	2019-04-16	2019-09-05	2019-05-07	2020-02-26	2019-06-20	2019-11-29	2019-07-18	2019-12-30	2019-08-17	2020-02-18	2019-09-21	2020-03-27	2019-10-26	2020-03-31	2020-04-23
BY-RNPC MT-110822-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	188,777.30	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23	
BY-RNPC MT-110826-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	354,293.00	286,085.57	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23	
BY-RNPC MT-159956-CS-LCS / CS 1.1 Engineering services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	157,940.00	83,913.50	Signed	2020-02-17	2020-01-17	2020-02-17	2020-02-17	2020-01-22	2020-03-06	2020-03-19	2020-03-20	2020-04-30	2020-03-25	2020-06-16	2020-03-31	2020-07-17	2020-10-31	
BY-RNPC MT-110824-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	528,535.00	355,441.26	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-11	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-09-04	2020-04-23	

BY-RNPC MT-110790-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vietbik region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	284,596.00	222,652.62	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-06	2020-04-23
BY-RNPC MT-110796-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Comel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	426,894.00	0.00	Canceled	2019-04-16	2019-09-05	2019-05-07	2019-12-04	2019-06-20	2019-07-18	2019-08-17	2019-09-21	2019-10-26					2020-04-23
BY-RNPC MT-187440-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Comel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	426,894.00	0.00	Under Implementation	2020-08-10	2020-08-10	2020-08-17	2020-08-31		2020-10-05	2020-11-02	2020-11-16	2020-11-30					2021-06-30
BY-RNPC MT-108629-CS-LCS / CS 1.10 Develop the structure of the clinical protocol and processing of the content of clinical protocols approved by the Ministry of Health of the Republic of Belarus for the formation of an information resource of the clinical decision support system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	400,000.00	0.00	Pending Implementation	2021-03-01		2021-03-22	2021-04-26		2021-05-10	2021-05-24	2021-06-14	2021-06-30					2022-05-31
BY-RNPC MT-253345-CS-CDS / CS 1.9.2 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services (preliminary)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National	2,000.00	0.00	Pending Implementation	2021-09-27		2021-10-04	2021-11-01				2021-11-08	2021-11-29					2021-12-29
BY-RNPC MT-58578-CS-CDS / CS 1.9.1 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National	3,000.00	0.00	Pending Implementation	2023-05-23		2023-06-13	2023-07-27				2023-08-26	2023-09-30					2023-11-30

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BY-RNPC MT-35315-CS-CDS / OE 4.2.2/SSS Completion of the accounting program	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct	10,000.00	4,645.80	Completed	2017-07-05		2017-07-06					2017-07-25	2017-07-25	2017-08-28	2017-08-16
BY-RNPC MT-44839-CS-CDS / CS 3.1 Architectural design and construction design for modernization of premises of anesthesiology and resuscitation department of RNPC Mother and child	IBRD / 86630	Modernization of neonatal care at the RCHC	Post	Direct Selection	Direct	300,000.00	277,864.52	Signed	2017-04-26	2017-10-09	2017-06-30					2017-10-09	2017-10-09	2018-09-28	
BY-RNPC MT-54433-CS-CDS / CS 3.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCHC	Prior	Direct Selection	Direct	14,000.00	0.00	Canceled	2018-08-26		2018-09-05					2018-11-09		2022-02-21	
BY-RNPC MT-56276-CS-INDV / CS 2.1.1 Clinical scenarios for the development of competencies, skills and practical skills for the individual work of a medical specialist and team work using simulators and training facilities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2021-01-12		2021-03-02			2021-03-23		2021-04-27		2021-09-24	
BY-RNPC MT-56335-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2018-12-03		2019-01-21			2019-02-11		2019-03-18		2020-08-07	
BY-RNPC MT-56400-CS-INDV / CS 2.1.3 Development of a checklist / Development of a practical toolkit for the management of chronic noncommunicable diseases, using evidence-based medical care	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2019-11-01		2019-12-20			2020-01-10		2020-02-14		2020-12-30	
BY-RNPC MT-56409-CS-INDV / 2.1.4 Surveys of health workers studying at BelMAPO, medical universities and medical colleges on the level of satisfaction of consumers of educational and other services within this component	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open	1,500.00	0.00	Canceled	2018-10-04		2018-11-22			2018-12-13		2019-01-17		2019-12-02	
BY-RNPC MT-56594-CS-CDS / CS 2.3 Author's design supervision: Vietbik State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct	12,000.00	0.00	Canceled	2018-10-01		2018-10-11					2018-12-15		2020-12-02	

BY-RNPC MT-56597-CS-CDS / CS 2.4 Authors design supervision. Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Canceled	2018-03-29	2018-04-08			2018-06-12	2019-05-02			
BY-RNPC MT-58571-CS-INDV / CS 1.1 Development of coding standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-20	2018-07-08	2018-07-29		2018-08-26	2018-12-24			
BY-RNPC MT-58572-CS-INDV / CS 1.2 Standardization external advisor	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-06-03	2018-07-07	2018-07-17		2018-08-14	2018-12-12			
BY-RNPC MT-58573-CS-INDV / CS 1.3 Development and assessment of data exchange standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-24	2018-07-12	2018-08-02		2018-09-06	2019-03-05			
BY-RNPC MT-58574-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-05-20	2018-06-01	2018-06-15		2018-06-29	2018-12-24			
BY-RNPC MT-58575-CS-INDV / CS 1.5 Assessment of developed technical design of Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-05-20	2018-06-16	2018-06-30		2018-08-04	2019-01-31			
BY-RNPC MT-58576-CS-INDV / CS 1.6 Services of a non-staff consultant on information security and data protection	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-06-03	2018-07-06	2018-07-27		2018-08-31	2019-06-20			
BY-RNPC MT-90251-CS-CDS / CS 3.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCHC	Post	Direct Selection	Direct		14,000.00	11,371.24	Signed	2019-11-15	2020-02-24	2019-11-25	2020-03-09	2020-01-29	2020-03-17	2020-07-27		
BY-RNPC MT-90280-CS-CDS / CS 2.4 Authors design supervision. Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Review	2019-03-14	2020-04-03	2019-03-24		2019-05-28	2019-11-24			
BY-RNPC MT-44842-CS-INDV / CS 2.3.2 Consulting services of environmental specialist	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,311.40	0.00	Pending Implementation	2017-12-01	2017-12-19	2017-12-25		2017-12-26	2018-02-22			
BY-RNPC MT-111849-CS-INDV / CS 4.1.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-05-29	2019-07-17	2019-08-07		2019-09-11	2020-03-09			
BY-RNPC MT-111950-CS-INDV / CS 4.4 Consulting services of environmental	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2019-05-30	2019-07-18	2019-08-08		2019-09-12	2020-03-10			
BY-RNPC MT-44844-CS-INDV / CS 2.3.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2017-12-01	2017-12-18	2017-12-26		2017-12-26	2018-07-23			
BY-RNPC MT-158814-CS-CDS / CS 4.1/3 Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		48,984.98	5,000.00	Signed	2020-02-11	2020-02-11	2020-02-13	2020-03-03	2020-02-24	2020-03-10	2020-06-23		
BY-RNPC MT-56600-CS-CDS / CS 2.2.5 Designer's supervision on the facility: "Construction of the Republican Simulation Center of the State Educational Institution "Belarusian Medical Academy of Postgraduate Education" in the P. Brovki Str., 3, in Minsk"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		15,000.00	4,506.88	Signed	2020-08-10	2020-09-10	2020-08-25	2020-09-10	2020-09-30	2020-09-18	2022-04-29		
BY-RNPC MT-172598-CS-INDV / CS 3.3, Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	14,679.02	Signed	2020-05-08	2020-05-08	2020-05-19	2020-07-30	2020-05-20	2020-08-07	2020-05-29	2020-08-07	2021-06-30
BY-RNPC MT-177358-CS-CDS / CS 2.4 Designer's supervision services. "Capital repairs with modernization of the building at the address: 3, Sverdlova Str., Grodno"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Implementation	2020-06-02	2020-04-03	2020-06-02		2020-06-02	2020-12-30			
BY-RNPC MT-182412-CS-CDS / CS 3.4 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns (6th stage of construction	IBRD / 86630	Modernization of neonatal care at the RCHC	Post	Direct Selection	Direct		20,000.00	21,379.34	Signed	2020-07-13	2020-08-05	2020-07-20	2020-08-07	2020-08-11	2020-08-26	2020-09-08		
BY-RNPC MT-187430-CS-INDV / CS 1.11, IT expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2020-08-10	2020-09-14	2020-09-21		2020-10-05	2020-10-30			
BY-RNPC MT-187436-CS-INDV / CS 1.12, IT security expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2020-08-10	2020-09-14	2020-09-21		2020-10-05	2020-10-30			

BY-RNPC MT-90302-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending implementation	2022-02-15		2022-04-05		2022-04-26		2022-05-31		2023-03-31
BY-RNPC MT-58577-CS-INDV / CS 1.7 Design of decision support tools and reporting templates	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2020-04-03		2020-05-22		2020-06-12		2020-07-17		2021-07-15
BY-RNPC MT-90276-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voynov-Internationalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2019-12-12	2020-09-11	2019-12-22				2020-02-25		2020-07-31
BY-RNPC MT-209101-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voynov-Internationalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Under implementation	2020-12-10	2020-11-20	2020-12-14				2020-12-17		2021-06-30
BY-RNPC MT-56607-CS-CDS / CS 2.2.6 Designer's supervision for construction of republican simulation center (Belmapo)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		5,000.00	0.00	Canceled	2020-02-03		2020-02-13				2020-04-18		2021-09-02
BY-RNPC MT-214171-CS-CDS / CS 4.1/2, Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		43,978.35	7,000.00	Signed	2021-02-11	2021-02-19	2021-03-01	2021-04-05			2021-03-19	2021-04-23	2021-07-17
BY-RNPC MT-213657-CS-CDS / CS 3.5 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child" Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns	IBRD / 86630	Modernization of neonatal care at the RCNC	Post	Direct Selection	Direct		20,000.00	0.00	Under implementation	2021-01-19	2021-02-05	2021-01-27				2021-01-29		2021-03-31
BY-RNPC MT-90320-CS-INDV / CS 2.1.2 Simulation equipment consultant services	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		73,000.00	0.00	Pending implementation	2021-08-12		2021-09-03		2021-09-10		2021-09-18		2021-10-04