

Procurement Plan

I. General

1. Project Information

Country: **Tanzania**

Project Name: **Resilient Natural Resources Management for Growth Project**

Project ID: **P150523**

2. **Project Implementation Agency:** **Ministry of Natural Resources and Tourism (MNRT)**
Tanzania National Parks (TANAPA)
Tanzania Wildlife Management Authority (TAWA)
National Irrigation Commission (NIrC)
Rufiji Basin Water Board (RBWB)

3. **Date of the Procurement Plan:** **June 2017**

4. **Period Covered by this Procurement Plan:** **First 18 Months Procurement Plan**

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 15.0	< 15	< 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	< 0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 0.5	< 0.3	< 0.3	
Individual Consultants	≥ 0.2	NA.	NA.	

[Overall Project Procurement Risk is HIGH]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

III. Packages for Goods, Works and Non-Consulting Services

Sr./ No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/ International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
Goods											
Works											
Non-Consulting Services											

I. Packages for Consulting Services

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signature

PROCUREMENT PLAN Tanzania : Tanzania: Resilient Natural Resource Management for Tourism and Growth

General Information

Country:	Tanzania	Bank's Approval Date of the Original Procurement Plan:	2018-06-05
Project ID:	P150523	Revised Plan Date(s): (comma delineated, leave blank if not)	2020-06-12
Project Name:	Tanzania: Resilient Natural Resource Management for Tourism and Growth	GFN Date:	2018-08-17
Loan / Credit No:	IDA / 61430		
Executing Agency(ies)	National Irrigation Commission		

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
TZ-NIRC-59851-CW-RFB / Improvement of Pilot (Madhira) irrigation schemes	IDA / 61430	3. Strengthen landscape management and infrastructure investments in and upstream of the Ruaha National Park	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation						2020-05-12			2020-05-19							2020-06-09			2020-06-23			2020-07-21			2021-07-16

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
TZ-NIRC-59827-GO-RFQ / Supply of IT Equipment	IDA / 61430	4. Project management, institutional strengthening, quality assurance and control, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-04-27														2020-06-01			2020-08-30
TZ-NIRC-59836-GO-RFQ / Supply of Office furnitures	IDA / 61430	4. Project management, institutional strengthening, quality assurance and control, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-06														2018-07-01			2018-12-28

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-NIRC-66304-CS-QCBS / Consultancy Services for professional service provider to train 200 leader farmers and 65 extension officers through FFS	IDA / 61430	3. Strengthen landscape management and infrastructure investments in and upstream of the Ruaha National Park	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-06-12	2018-07-03	2018-06-25	2018-08-16	2018-12-28			2018-09-13	2019-02-11	2018-10-13	2019-09-06	2018-11-17			2018-12-22			2019-12-22

TZ.NIRC-66078-CS-CQS / Consultancy Services to review and update Feasibility study, Conduct Detail design and prepare Tender document for selected irrigation schemes	IDA / 61430	3. Strengthen landscape management and infrastructure investments in and upstream of the Ruaha National Park	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-08-22		2018-09-12		2018-10-26							2018-11-25		2018-12-30		2019-06-28
---	-------------	--	------	--	-----------------	--	------	----------	------------	--	------------	--	------------	--	--	--	--	--	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						