

PROCUREMENT PLAN

I. General

1. Project Information

Country: Bangladesh
 Borrower: People's Republic of Bangladesh
 Project Name: Private Investment and Digital Entrepreneurship Project
 (PRIDE)
 P Number: P170688
 Loan Credit No.: 6676-BD

2. **Bank's Approval Date of the Procurement Plan:** May 26, 2020

3. **Period Covered by this procurement plan:** 18 months

4. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

5. ***The Bank's Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

6. **National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

II. **Goods, Works, and Non-Consulting Services:** Thresholds for Method of Procurement for procurement of goods, works and non-consulting services

Procurement of Goods, Information technology and non consultancy services:

Method of Procurement	Thresholds for Methods
Open International	> US Dollars 2 million
Open National	> USD 100,000 and up to USD 2 million
Request for Quotations	Up to USD 50,000

Procurement of Works:

Method of Procurement	Thresholds for Methods
Open International	> US Dollars 10 million
Open National	> USD 100,000 and up to USD 10 million
Request for Quotations	Up to USD 100,000

III. Prior Review Thresholds: The following would be subject to Prior review of the Bank regardless of the Method of selection:

Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Leased Assets Not Applicable

Procurement of Second Hand Goods: Not Applicable

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCUREMENT PLAN Bangladesh : Bangladesh Private Investment & Digital Entrepreneurship Project

General Information
Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2021-01-28
Project ID: P170688 **Revised Plan Date(s): (comma delineated, leave blank if non GPN Date:** 2021-01-28
Project Name: Bangladesh Private Investment & Digital Entrepreneurship Project **2020-09-07**
Loan / Credit No: IDA / 66760
Executing Agency(ies) Bangladesh Hi-Tech Park Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DEIDP-BHTPA-WD-3 / Establishment of University Innovation Hubs in Dhaka	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation					2021-01-11		2021-01-16					2021-02-15		2021-02-22		2021-03-29	2022-01-05
DEIDP-BHTPA-WD-4 / Establishment of University Innovation Hubs in Chattogram	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation					2021-01-06		2021-01-11					2021-02-10		2021-02-17		2021-03-24	2021-12-31
DEIDP-BHTPA-WD-5 / Establishment of University Innovation Hubs in Khulna	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation					2021-01-12		2021-01-17					2021-02-16		2021-02-23		2021-03-30	2021-12-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DEIDP-BHTPA-C2 / Digital Camera-2 & Movie Camera-2	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,294.00	0.00	Pending Implementation							2021-01-01								2021-02-12		2021-08-11	
DEIDP-BHTPA-C3 / Furniture for project office	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,882.00	0.00	Pending Implementation							2021-01-02								2021-02-06		2021-08-05	
DEIDP-BHTPA-C6 / Photocopier-1 Scanner-2	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,882.00	0.00	Pending Implementation							2021-01-02								2021-02-06		2021-08-05	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DEIDP-BHTPA-S-1 / Transaction Advisory Services Firm	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Quality And Cost-Based Selection	Open - International		352,941.00	0.00	Pending Implementation	2020-12-24	2021-01-14	2021-02-27				2021-03-27		2021-04-26		2021-05-31		2021-07-05		2025-12-31		
DEIDP-BHTPA-S-16 / Program Content production firm	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Quality And Cost-Based Selection	Open - National		588,235.00	0.00	Pending Implementation	2020-12-29	2021-01-19	2021-03-04				2021-04-01		2021-05-01		2021-06-05		2021-07-10		2025-12-31		
DEIDP-BHTPA-S-18 / Startup and Scale-up Program Management Firm	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Quality And Cost-Based Selection	Open - International		3,536,471.00	0.00	Pending Implementation	2020-12-31	2021-01-21	2021-03-06				2021-04-03		2021-05-03		2021-06-07		2021-07-12		2025-12-31		
DEIDP-BHTPA-S-19 / University Innovation Hub Program Management Firm	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Quality And Cost-Based Selection	Open - International		3,660,259.00	0.00	Pending Implementation	2020-12-30	2021-01-20	2021-03-05				2021-04-02		2021-05-02		2021-06-06		2021-07-11		2025-12-31		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DEIDP-BHTPA-S-6 / Social Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Individual Consultant Selection	Open		235,294.00	0.00	Pending Implementation	2020-12-13	2021-01-20	2021-01-27			2021-02-16		2025-12-31	
DEIDP-BHTPA-S-3 / Senior Financial Management Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Individual Consultant Selection	Open		338,435.00	0.00	Pending Implementation	2020-12-13	2021-01-20	2021-01-27			2021-02-16		2025-12-31	
DEIDP-BHTPA-S-4 / Procurement Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Individual Consultant Selection	Open		290,082.00	0.00	Pending Implementation	2020-12-13	2021-01-20	2021-01-27			2021-02-16		2025-12-31	
DEIDP-BHTPA-S-5 / Environmental Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Individual Consultant Selection	Open		235,294.00	0.00	Pending Implementation	2020-12-13	2021-01-20	2021-01-27			2021-02-16		2025-12-31	

DEIEDP-BHTPA-S-7 / Training & Management Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Individual Consultant Selection	Open		164,706.00	0.00	Pending Implementation	2020-12-13		2021-01-20	2021-01-27	2021-02-16	2025-12-31
DEIEDP-BHTPA-S-8 / Training & Management Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Individual Consultant Selection	Open		164,706.00	0.00	Pending Implementation	2020-12-13		2021-01-20	2021-01-27	2021-02-16	2025-12-31
DEIEDP-BHTPA-S-12 / Accounts Associates	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Post	Individual Consultant Selection	Open		87,024.00	0.00	Pending Implementation	2020-12-13		2021-01-20	2021-01-27	2021-02-16	2025-12-31
DEIEDP-BHTPA-S-13 / Project Management Specialist	IDA / 66760	4. Strengthening the digital entrepreneurship and innovation ecosystem	Prior	Individual Consultant Selection	Open		290,082.00	0.00	Pending Implementation	2020-12-13		2021-01-20	2021-01-27	2021-02-16	2025-12-31