## **Appendix to Annex 3**

#### **Procurement Plan**

#### I. General

### 1. Project Information

Country : India

Borrower : Government of India

Project Name : National Hydrology Project

Loan Credit No. :

2. Bank's Approval Date of the Procurement Plan:

3. Date of General Procurement Notice :

4. Period Covered by this procurement plan : 18 months

II. Goods, Works, and Non-Consulting Services

Thresholds for Method of Procurement for procurement of goods, works and nonconsulting services

Procurement of Goods, Information technology and non consultancy services:

Method of Procurement	Thresholds for Methods
International Competitive Bidding (ICB)	> US Dollars 3 million
Limited Competitive Bidding (LIB)	Must meet the requirements as per Para 3.2 of the Procurement Guidelines, and with prior agreement in PP with the Bank
National Competitive Bidding (NCB)	> USD 100,000 and up to USD 3 million
Shopping	Up to USD 100,000 (INR 6.5 m)
Direct	Must meet the requirements as per Para 3.7 of the Procurement Guidelines, and with prior agreement in PP with the Bank
Framework Agreement	Must meet the requirements as per Para 3.6 of the Procurement Guidelines, and with prior agreement in PP with the Bank

#### **Procurement of Works:**

Method of Procurement	Thresholds for Methods
International Competitive Bidding (ICB)	> US Dollars 40 million
National Competitive Bidding (NCB)	> USD 100,000 and up to USD 40 million
Comparison of three quotations / Shopping	Up to USD 100,000 (INR 6.5 m)
Force Account	Must meet the requirements as per Para 3.9 of the Procurement Guidelines, and with prior agreement in PP with the Bank

**Prior Review Thresholds:** The following would be subject to Prior review of the Bank regardless of the Method of selection:

- (a) **Works**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 10 million
- (b) **Goods**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 2 million; and

The Prior Review Thresholds will be reviewed and updated during the implementation of the project, and modified based on the risk assessment.

1. In the case of contracts subject to prior review, Project Implementing Entity shall seek the Bank's no objection before granting/agreeing to (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services or consulting services, other significant changes to the terms and conditions of such that the contract,; (c) any variation order or amendment (except in cases of extreme urgency) which singly or combined with all variation orders or amendments previously issued, increase the original contract amount by more than 15 percent; or (d) the proposed termination of the contract..

A copy of all amendments to the contract shall be furnished to the Bank for its record.

## 2. Prequalification

Not Applicable

**Domestic Preference:** The provision of domestic preference is applicable in the evaluation of Goods only.

#### 3. Reference to Procurement Manual

The procurement manual for the project is presently under preparation. SBDs agreed between the Project and Bank will be used for all works, goods, and non consultancy procurements.

## 4. Any Other Special Procurement Arrangements

The National bidding method for procurement and goods and works according to the above value thresholds will be conducted in accordance with paragraphs 3.3 and 3.4 of the Bank's Procurement Guidelines and the following provisions:

- (a) Only the model bidding documents for NCB agreed with the GOI task force (and as amended for time to time) shall be used for bidding.
- (b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.
- (c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.
- (d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).
- (e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.
- (f) Rate contracts entered into by the DGS&D will not be acceptable as a substitute for NCB procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts will be acceptable, however, for any procurement under the shopping procedures.
- (g) Two or three envelope system will not be used (except when using the eprocurement system assessed and agreed by the Bank).
- (h) No negotiations are conducted even with the lowest evaluated responsive bidders.
- 5. The bid evaluation will be carried out according to the agreed timeline in the Procurement Activity Schedule.

#### III. Selection of Consultants

#### 1. Methods and Prior Review Threshold

Procurement methods of procurement of Consultants' Services (Firms)

Method of Procurement	Thresholds for Methods
Quality and Cost Based Selection (QCBS)	
Quality Based Selection (QBS)	Must meet the requirements as per Para 32 to 3.4 of the Consultant Guidelines
Selection based on a Fixed Budget (FBS)	Must meet the requirements as per Para 3.5 of the Consultant Guidelines,
Selection Based on Least Cost Basis (LCS)	Must meet the requirements as per Para 3.6 of the Consultant Guidelines,
Selection based on Consultant's Qualification (CQ)	Estimated not to exceed USD 300,000, and must meet the requirements as per Para 3.7 of the Consultant Guidelines.
Single Source Selection (SSS)	Must meet the requirements as per Para 3.8 to 3.11 of the Consultant Guidelines, and with prior agreement in PP with the Bank.

#### Procurement methods for Selection of Individual Consultants (IC)

Method of Procurement	Thresholds for Methods
Competitive Selection	Must meet the requirements of
	Section V, Para 5.1 to 5.5 of the
	Consultant Guidelines.
Single Source Selection (SSS)	Must meet the requirements of
	Section V, Para 5.6 of the Consultant
	Guidelines and with prior agreement
	in PP with the Bank

<sup>\*</sup>Shall meet the requirements as stated in Consultant Guidelines

#### **Prior Review Thresholds:**

- (a). **Consulting Firm**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 1 million.
- (b). **Individual Consultant**: all procurements estimated to cost more than USD 0.3 million

Terms of Reference (ToR) for all consultant contracts shall be furnished to the Bank for its prior review and No Objection.

## Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

1. In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key

experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

- 2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. The Request for Expression of Interest for consultancy services estimated to cost above USD 300,000 equivalent per contract for firms shall be advertised in UNDB online and World Bank external Website and in accordance with other provisions of Para 2.5 of the Consultant Guidelines
- 4. **Any other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]

# I. Implementing Agency Capacity Building Activities with Time Schedule

No	Expected Outcome/Activity Description	Estimated Duration	Date
1.	ASCI training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement – multiple trainings	2 weeks	Continuous
2.	Contract management training – multiple trainings	2 weeks	Continuous
3.	Customized training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement – multiple trainings	1 week	Continuous

Bank's Approval Date of the Original Procurement Plan: 2017-10-04 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-21 GPN Date: 2021-06-24

Project ID: P152698
Project Name: National Hydrology Project
Loan / Credit No: IBRD / 87250
Executing Agency(ies Karnataka Surface Water

WORKS																													ı
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification	High SEA/SH	Procurement	Estimated Amount	Actual Amount	Process	Draft Pre-c	qualification	Prequal	ification	Draft	Bidding ment /	Specific Pr	ocurement	Bidding Do	cuments as	Proposal Sul	bmission /	Bid Evaluation	on Report	Signed C	Contract	Contra
Description	No.	Component	Keview Type	Method	market Approach	Process	(Y/N)	Risk	Document Type	(US\$)	(US\$)	Status		ments Actual		n Report	lustifi	ication Actual	Notice /	Invitation	Iss	ued	Opening / Planned	Minutes	for Av	vard			Comple Planned
IN-KARNATAKA SW-26473- CW-RFQ / Up gradation of State Data Center: Repair & Renovation of office and other allied works	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope				68,184.62	64,512.19	Completed	riamed	Actual	rianned	Actual	riameu	Actual	2017-08-29	Actual	riamed	Actual	riameu	Actual	riameu	Actual			2017-11- 14
NHP-2018-2019-KASW- 809404-CW-SH-QU / Acoustics works, improvements works, civil & electrification etc., to class rooms at ESTC, KERS& other works at WQ labs	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				58,461.54	51,244.07	Completed							2018-08-01	2018-09-14							2018-09-26	2018-12-06	2019-03- 25
NHP-2018-2019-KASW- 774493-CW-SH-QU / Improvements to Main building , KERS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				47,692.31	0.00	Canceled							2018-08-25								2018-10-20		2019-04- 18
NHP-2018-2019-KASW- 624324-CW-SH-QU / Improvements to Hostel building (Block-I) of KERS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				47,692.31	0.00	Canceled							2018-09-15								2018-11-10		2019-05- 09
NHP-2018-2019-KASW- 899118-CW-SH-QU / GD housing(reconstruction)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				9,230.77	0.00	Canceled							2018-08-25								2018-10-20		2019-04- 18
NHP-2018-2019-KASW- 688310-CW-SH-QU / Upgrading Divisional/Subdivisional data processing centers-package1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				30,769.23	0.00	Canceled							2018-09-20								2018-11-15		2019-05- 14
NHP-2018-2019-KASW- 352806-CW-SH-QU / Upgrading Divisional/Subdivisional data processing centers-package 2	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,769.23	0.00	Canceled							2018-10-20								2018-12-15		2019-06- 13
NHP-2018-2019-KASW- 639841-CW-SH-QU / Upgrading Divisional/Subdivisional data processing centers-package 3	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,769.23	0.00	Canceled							2018-11-04								2018-12-30		2019-06- 28
NHP-2018-2019-KASW- 462160-CW-SH-QU / Rain gauge housing - reconstruction-package 4	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,307.69	0.00	Canceled							2018-10-05								2018-11-30		2019-05- 29
NHP-2018-2019-KASW- 831126-CW-SH-QU / Rain gauge housing - reconstruction-package 6	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				12,307.69	0.00	Canceled							2018-10-20								2018-12-15		2019-06-
NHP-2018-2019-KASW- 926942-CW-SH-QU / Rain gauge housing - reconstruction-package 8	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				13,846.15	0.00	Canceled							2018-10-30								2018-12-25		2019-06- 23
NHP-2018-2019-KASW- 944031-CW-SH-QU / Upgrading state data centre : package 1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				41,538.46	36,699.77	Completed							2018-07-30	2018-08-30							2018-09-24	2018-11-28	2019-03- 23
NHP-2018-2019-KASW- 336011-CW-SH-QU / Upgradation of state data centre: Package 2	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				35,384.62	0.00	Canceled							2018-09-06								2018-11-01		2019-04- 30
NHP-2018-2019-KASW- 571476-CW-SH-QU / Rain gauge housing-reconstruction : Package 1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope				12,307.69	0.00	Canceled							2018-08-20								2018-10-15		2019-04-
NHP-2018-2019-KASW- 226919-CW-SH-QU / Rain gauge housing - reconstruction-package 2	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,307.69	0.00	Canceled							2018-09-04								2018-10-30		2019-04- 28
NHP-2018-2019-KASW- 890233-CW-SH-QU / Rain gauge housing - reconstruction-package 3	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,307.69	0.00	Canceled							2018-09-20								2018-11-15		2019-05-
NHP-2018-2019-KASW- 664517-CW-SH-QU / Rain gauge housing - reconstruction-package 5	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,307.69	0.00	Canceled							2018-10-15								2018-12-10		2019-06- 08

NHP-2018-2019-KASW- 254133-CW-SH-QU / Rain	]		]	Ι.	I	1				l		1	1	1	1		- 1	ĺ		1	- 1	1	1	1	
254133-CW-SH-QU / Rain gauge housing - reconstruction-package 7	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,307.69	0.00	Canceled						018-10-25						20	18-12-20		2019-06- 18
IN-KARNATAKA SW-77121- CW-RFQ / Upgrading KERS Training center - Improvements to hostel building(Block-1),KERS,K R Sagar.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		95,385.00	79,493.25	Completed					i	018-10-01	2018-10-01					20	18-11-26	2018-12-19	2019-05- 25
IN-KARNATAKA SW-100424- CW-RFQ / Upgrading Divisional/Subdivisional data processing centers : Construction of Regional Data Processing Center at Yermarus camp,Raichur	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		99,462.00	8,708.05	Signed					:	2019-02-18						20	119-04-15	2020-02-24	2019-10- 12
IN-KARNATAKA SW-143408- CW-RFQ / Providing plumbing work and electrification work to ESC campus of KERS,K.R.Sagar	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,153.85	4,408.75	Completed					ž	019-11-10	2019-12-16					20	20-01-05	2020-02-13	2020-07- 03
NHP-2018-2019-KASW- 724042-CW-SH-QU / Rejuvenation of existing peizometers-Package 4	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,538.46	0.00	Canceled					i	1018-07-22						20	18-09-16		2019-03- 15
NHP-2018-2019-KASW- 470717-CW-SH-QU / Rejuvenation of existing peizometers-Package 2	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		61,538.46	0.00	Canceled						018-07-12						20	18-09-06		2019-03- 05
NHP-2018-2019-KASW- 955198-CW-SH-QU / Rejuvenation of existing peizometers-Package 3	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		61,538.46	0.00	Canceled						018-07-17						20	18-09-11		2019-03- 10
NHP-2018-2019-KASW- 842629-CW-SH-QU / Rejuvenation of existing peizometers-Package 1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		61,538.46	0.00	Canceled					i	1018-07-07						20	18-09-01		2019-02- 28
NHP-2018-2019-KASW- 316354-CW-SH-QU / Rejuvenation of existing peizometers-Package 5	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		61,538.46	0.00	Canceled					i	1018-07-28						20	18-09-22		2019-03- 21
NHP-2020-2021-KASW- 395144 / Rejuvenation of Existing Piezometers- Kodagu district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,086.97	4,801.97	Signed					ī	020-09-14	2020-11-13					20	20-11-09	2021-01-11	2021-05- 08
NHP-2020-2021-KASW- 310988 / Rejuvenation of Existing Piezometers-Kolar district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		29,894.15	23,509.93	Completed					i	020-09-14	2020-02-11					20	20-11-09	2020-05-29	2021-05- 08
NHP-2020-2021-KASW- 321864 / Rejuvenation of Existing Piezometers- Tumkur district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		24,730.80	19,449.26	Completed						020-09-14	2020-02-11					20	20-11-09	2020-05-29	2021-05-
NHP-2020-2021-KASW- 344665 / Rejuvenation of Existing Piezometers- Ramnagara district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,573.00	6,742.14	Completed						2020-09-14	2020-02-11					20	20-11-09	2020-05-29	2021-05-
NHP-2020-2021-KASW- 355676 / Rejuvenation of existing Piezometer- Belagavi District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		23,208.71	20,385.31	Signed						020-09-14	2021-02-03					20	20-11-09	2021-03-15	2021-05- 08
NHP-2020-2021-KASW- 356803 / Rejuvenation of Existing Piezometers- Hassan district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		21,409.95	16,880.55	Completed						2020-09-14	2020-01-16					20	20-11-09	2020-02-29	2021-05-
NHP-2020-2021-KASW- 407266 / Rejuvenation of Existing Piezometers- Bangalore (U) district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,160.17	5,631.03	Completed						2020-09-14	2020-02-11					20	20-11-09	2020-05-29	2021-05-
NHP-2020-2021-KASW- 496201 / Rejuvenation of existing Piezometer- Chitradurga District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		11,748.23	8,559.49	Signed						2020-09-14	2020-09-23					20	20-11-09	2020-11-04	2021-05-
NHP-2020-2021-KASW- 508961 / Rejuvenation of Existing Piezometers- Davangere district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		16,893.65	12,619.36	Signed					:	020-09-14	2020-09-23					20	20-11-09	2020-11-04	2021-05-
NHP-2020-2021-KASW- 534053 / Rejuvenation of existing Piezometer- Bagalkot District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,048.35	6,473.81	Signed					:	020-09-14	2020-06-11					20	20-11-09	2020-08-28	2021-05-
NHP-2020-2021-KASW- 535855 / Rejuvenation of Existing Piezometers- Mangalore district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,954.45	5,634.32	Signed					i	2020-09-14	2020-09-23					20	20-11-09	2020-11-04	2021-05-
NHP-2020-2021-KASW- 547148 / Rejuvenation of existing Piezometer- Chikkamangaluru District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		13,677.97	10,088.86	Signed					2	2020-09-14	2020-09-23					20	20-11-09	2020-11-04	2021-05-

	_						. ,															
NHP-2020-2021-KASW- 565367 / Rejuvenation of Existing Piezometers- Bangalore (R) district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			12,056.12	9,481.35	Completed				2	020-09-14	2020-02-11			2020-11-0	9 2020-05-29	2021-05- 08
NHP-2020-2021-KASW- 609048 / Rejuvenation of existing Piezometer- Bellary District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			8,082.11	6,503.88	Signed				2	020-09-14	2020-06-11			2020-11-0	9 2020-08-28	2021-05- 08
NHP-2020-2021-KASW- 655827 / Rejuvenation of Existing Piezometers- Chikkaballapura district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			14,914.80	11,729.58	Completed				2	020-09-14	2020-02-11			2020-11-0	2020-05-29	2021-05- 08
NHP-2020-2021-KASW- 663452 / Rejuvenation of existing Piezometer- Kalburgi District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			6,485.25	5,081.23	Signed				2	020-09-14	2020-06-11			2020-11-0	9 2020-08-28	2021-05- 08
NHP-2020-2021-KASW- 678421 / Rejuvenation of Existing Piezometers- Shivamogga district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			12,433.80	9,127.07	Signed				2	020-09-14	2020-09-23			2020-11-0	9 2020-11-04	2021-05- 08
NHP-2020-2021-KASW- 682764 / Rejuvenation of existing Piezometer- Dharwad District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			11,766.42	14,062.81	Signed				2	020-09-14	2021-02-12			2020-11-0	9 2021-03-18	2021-05- 08
NHP-2020-2021-KASW- 688855 / Rejuvenation of existing Piezometer- Vijaypura District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			10,913.91	9,026.74	Signed				2	020-09-14	2020-06-11			2020-11-0	9 2020-08-28	2021-05- 08
NHP-2020-2021-KASW- 695099 / Rejuvenation of existing Piezometer- Raichur District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			12,266.72	10,231.97	Signed				2	020-09-14	2020-06-11			2020-11-0	9 2020-08-28	2021-05- 08
NHP-2020-2021-KASW- 741185 / Rejuvenation of existing Piezometer- Gadag District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			7,555.63	6,707.01	Signed				2	020-09-14	2021-02-12			2020-11-0	9 2021-03-18	2021-05- 08
NHP-2020-2021-KASW- 755164 / Rejuvenation of existing Piezometer- YadgiriDistrict	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			4,418.11	3,239.61	Signed				2	019-11-19	2020-06-11			2020-01-1	4 2020-08-28	2020-07- 12
NHP-2020-2021-KASW- 789782 / Rejuvenation of existing Piezometer- Haveri District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			9,423.00	5,506.83	Signed				2	020-09-14	2021-02-03			2020-11-0	2021-03-24	2021-05- 08
NHP-2020-2021-KASW- 795399 / Rejuvenation of existing Piezometer - Karwar (Uttara kannada) District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			19,089.49	11,480.15	Signed				2	020-09-14	2021-02-03			2020-11-0	9 2021-03-24	2021-05- 08
IN-KARNATAKA SW-187256- CW-RFQ / Rejuvenation of existing Piezometer- Koppal District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			5,816.38	3,125.49	Signed				2	020-09-14	2021-02-12			2020-11-0	2021-03-18	2021-05- 08
NHP-2020-2021-KASW- 850293 / Rejuvenation of existing Piezometer- Bidar District	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			17,102.49	14,540.18	Signed				2	020-09-14	2020-06-11			2020-11-0	9 2020-08-28	2021-05- 08
NHP-2020-2021-KASW- 884715 / Rejuvenation of Existing Piezometers- Chamrajnagara district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			7,799.14	5,117.10	Signed				2	020-09-14	2020-11-13			2020-11-0	9 2021-01-06	2021-05- 08
NHP-2020-2021-KASW- 904338 / Rejuvenation of Existing Piezometers-Udupi district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			8,301.14	5,907.47	Signed				2	020-09-14	2020-09-23			2020-11-0	9 2020-11-04	2021-05- 08
NHP-2020-2021-KASW- 992914 / Rejuvenation of Existing Piezometers- Mandya district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			15,484.71	10,952.10	Signed				2	020-09-14	2020-11-13			2020-11-0	2021-01-06	2021-05- 08
NHP-2020-2021-KASW- 997954 / Rejuvenation of Existing Piezometers- Mysore district	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope			20,319.77	14,139.25	Signed				2	020-09-14	2020-11-13			2020-11-0	2021-01-06	2021-05- 08
IN-KARNATAKA SW-232327- CW-RFQ / Civil works & Fencing work for Upgraded TRG & AWS 2021-22	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		Other (with field for explanation)	30,769.23	0.00	Canceled				2	021-07-05				2021-08-3		2022-02- 26
IN-KARNATAKA SW-248045- CW-RFQ / Package 2: Fencing work for Byramangala, Doddalahalli & Kylancha TRG stations in Ramnagara district.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		Other (with field for explanation)	6,000.00	0.00	Pending Implementation	t			2	021-09-06				2021-11-0	1	2022-04- 30
IN-KARNATAKA SW-248044- CW-RFQ / Package 3: Fencing work for Kodigenahalli, Kunigal, Madugiri, Mattighatta & Singadahalli TRG stations in Tumkur district.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		Other (with field for explanation)	10,846.15	0.00	Pending Implemental ion	t			2	021-09-06				2021-11-0	1	2022-04- 30

IN-KARNATAKA SW-248048- CW-RFQ / Package 4: Fencing work for Bangarpete, Gogunte & Srinivaspura TRG stations in Kolar district.	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope	Other (with field for explanation)	6,923.08	0.00	Pending Implementat ion				2021-09-06				2021-11-01	2022-04-
IN-KARNATAKA SW-248047- CW-RFQ / Package 1: Fencing work for Muguru AWS station, T.N.pura Taluk, Mysore district-	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope	Other (with field for explanation)	4,615.38	0.00	Pending Implementat ion				2021-09-06				2021-11-01	2022-04- 30

			•		•		•							· ·														
GOODS Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount	Process Status	Draft Pre-q		Prequali		Draft I Docur	nent /	Specific Pro		Bidding Do	cuments as	Proposal Su Opening		Bid Evaluat and Recom	mendation	Signed (	Contract	Contract (	Completion
	110.					1100033	(1710)	74110dil (052)	(033)	Status		Actual	Planned		Justifi Planned			Actual				Actual	for A Planned	Actual	Planned	Actual	Planned	Actual
IN-KARNATAKA SW-26380- GO-RFQ / Procurement of Computers(18 nos) through GEM Portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,430.77	22,115.75	Completed							2017-08-29	2017-08-02							2017-08-29	2017-08-07	2017-08-29	2017-09-05
IN-KARNATAKA SW-26472- GO-RFQ / Procurement of Laptops	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,230.77	8,846.30	Completed							2017-08-29	2017-08-02							2017-08-29	2017-08-05	2017-08-29	2017-09-05
IN-KARNATAKA SW-26476- GO-RFQ / Procurement of Bridge outfits-06 numbers for carrying out the current meter gauging .	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		9,230.77	4,521.99	Completed							2017-08-29								2017-10-25	2017-09-25	2018-01-07	7 2018-02-05
IN-KARNATAKA SW-26478- GO-RFQ / Procurement of Current Meter Gauging equipment with accessories.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		13,846.15	12,245.55	Completed							2017-08-29								2017-10-18	2017-06-08	2017-12-18	3 2017-11-08
IN-KARNATAKA SW-41966- GO-RFQ / Procurement of photocopiers for divisional and subdivisional data centes(A3.3.03.01)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		13,170.92	12,622.34	Completed							2018-01-02	2017-11-04							2018-01-02	2017-11-08	2018-01-02	2017-12-15
IN-KARNATAKA SW 1970-GO RFQ / Procurement of IT equipments(computers- 13,laptop-03&printers-04) for KERS training center.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,269.10	14,633.13	Completed							2018-01-02	2017-11-24							2018-01-02	2017-11-25	2018-01-02	2 2017-12-12
IN-KARNATAKA SW 1978-GO RFQ / Procurement of vehicles for circle officers-2 nos	IBRD / 87250	Institutional Capacity Enhancement	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,246.95	16,604.46	Completed							2018-01-02	2017-10-06							2018-01-02	2017-10-07	2018-01-02	2017-12-05
IN-KARNATAKA SW-42645- GO-RFQ / Procurement of Bolero Camper PS4WD (utility vehicle) for the vehicle mounted crane.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,510.58	17,647.23	Completed							2018-01-06	2018-01-05							2018-01-27	2018-01-30	2018-07-26	5 2018-02-24
IN-KARNATAKA SW-42648- GO-RFQ / Procurement of UPS for divisional and subdivisional offices.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		16,153.85	15,481.02	Completed							2018-01-06	2018-01-03							2018-01-27	2018-01-05	2018-07-26	2018-01-25
IN-KARNATAKA SW-26480- GO-RFQ / Procurement of hydro-meteorological instruments for FCS stations- manual	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		15,384.00	12,269.45	Completed							2017-08-29								2017-11-09	2018-01-18	2018-01-15	2019-01-11
IN-KARNATAKA SW-26479- GO-RFQ / Procurement of Standard Rain Gauges - manual	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		4,923.00	4,980.37	Completed							2017-08-29								2017-11-07	2018-01-18	2018-01-15	2018-03-23
IN-KARNATAKA SW-45012- GO-RFQ / Providing and supplying additional Hard Disks, RAM, Modems with the necessary server interface to the existing server and up gradation of Rainfall receiving applications.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,384.62	0.00	Canceled							2018-01-22								2018-02-12		2018-03-21	
IN-KARNATAKA SW-51640- GO-RFQ / Procurement of All in one Printers for Divisional and Subdivisional offices.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,046.00	2,919.28	Completed							2018-02-28	2018-01-30							2018-02-28	2018-01-30	2018-04-09	2018-02-23
IN-KARNATAKA SW-57627- GO-RFQ / Procurement of 32 numbers of Autographic Rainguages (with charts).	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		16,000.00	14,255.95	Completed							2018-04-09	2017-09-08							2018-04-09	2017-10-09	2018-05-31	2018-03-19
IN-KARNATAKA SW-57628- GO-RFQ / Procurement of Current meters.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,095.00	12,385.60	Completed							2018-04-09								2018-04-09	2017-11-17	2018-05-15	2018-06-07
IN-KARNATAKA SW-57620- GO-RFQ / Reconstruction of Rainguage Stations (Civil Works)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,385.00	879.77	Completed							2018-04-09	2018-01-04							2018-04-09	2018-02-09	2018-04-30	2018-06-19
NHP-2018-2019-KASW- 963084-GO-NCB-DE / DWLR for Ground Water	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope		1,846,153.85	0.00	Under Implementati on					2018-07-23	2019-10-16	2018-07-28				2018-09-08	2019-12-17	2018-11-21	2020-08-26	2018-12-26		2019-06-24	

NHP-2018-2019-KASW- 154455-GO-SH-QU / IT equipment for data centre- Computers: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,769.23	0.00	Canceled				2018-08-02					2018-09-27		2019-03-26	
NHP-2018-2019-KASW- 130432-GO-SH-QU / IT equipment for data centre- Copier / photocopier: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	20,307.69	15,112.32	Completed				2018-08-03	2018-12-22				2018-09-28	2018-12-29	2019-03-27	2019-01-10
NHP-2018-2019-KASW- 535118-GO-SH-QU / IT equipment for data centre- Networking / Internet facilities	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,692.31	0.00	Canceled				2018-09-20					2018-11-15		2019-05-14	
NHP-2018-2019-KASW- 695345-GO-SH-QU / IT equipment for data centre- Plotter: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,615.38	0.00	Canceled				2018-07-28					2018-09-22		2019-03-21	
NHP-2018-2019-KASW- 460794-GO-SH-QU / IT equipment for data centre- Scanners: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	9,230.77	0.00	Canceled				2018-07-28					2018-09-22		2019-03-21	
NHP-2018-2019-KASW- 929749-GO-SH-QU / IT equipment for data centre- Server: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,692.31	0.00	Canceled				2018-07-28					2018-09-22		2019-03-21	
NHP-2018-2019-KASW- 355280-GO-SH-QU / IT equipment for data centre- Storage and backup devices: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	269.23	0.00	Canceled				2018-09-08					2018-11-03		2019-05-02	
NHP-2018-2019-KASW- 475013-GO-SH-QU / IT equipment for data centre- UPS system: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	25,846.15	20,004.50	Completed				2018-08-25	2018-12-13				2018-10-20	2018-12-31	2019-04-18	2019-01-16
NHP-2018-2019-KASW- 509421-GO-SH-QU / IT equipment for data centre- WorkStations: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	22,307.69	15,910.17	Completed				2018-07-28	2018-10-15				2018-09-22	2019-01-07	2019-03-21	2019-02-05
NHP-2018-2019-KASW- 704320-GO-SH-QU / IT equipment for data centre- Laptops: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	5,538.46	0.00	Canceled				2018-07-30					2018-09-24		2019-03-23	
NHP-2018-2019-KASW- 735425-GO-SH-QU / IT equipment for data centre- Printer: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,038.46	0.00	Canceled				2018-09-14					2018-11-09		2019-05-08	
NHP-2018-2019-KASW- 599620-CO-SH-QU / SCADA for barrages & reserviors:package1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	92,307.69	0.00	Canceled				2018-08-25					2018-10-20		2019-04-18	
NHP-2018-2019-KASW- 365600-GO-NCB-DE / SCADA for barrages & reserviors: Package 2: Malaprabha & Bhadra	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	523,076.92	0.00	Canceled			2018-09-04	2018-09-09			2018-10-21	2019-01-03	2019-02-07		2019-08-06	
NHP-2018-2019-KASW- 258058-GO-SH-QU / Bridge Outfits	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,307.69	0.00	Canceled				2018-08-25	2018-09-07				2018-10-20		2019-04-18	
NHP-2018-2019-KASW- 151156-GO-SH-QU / Lab equipments for KERS WQ ,divisional WQ labs	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	23,076.92	1,646.06	Completed				2018-09-30	2018-11-22				2018-11-25	2019-01-05	2019-05-24	2019-03-20
NHP-2018-2019-KASW- 134605-GO-SH-QU / Lab equipments for munirabad WQ, subdisional WQ labs	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,769.23	7,073.76	Completed				2018-10-15	2019-02-01				2018-12-10	2019-03-02	2019-06-08	2019-05-08
NHP-2018-2019-KASW- 929140-CO-SH-QU / Furnishing State/basin informatic centre :Pakage I	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	53,846.15	661.52	Completed				2018-10-11	2018-10-12				2018-12-06	2018-10-15	2019-06-04	2018-10-23
NHP-2018-2019-KASW- 643814-CO-SH-QU / Furnishing of data centre KERS:package 1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	30,769.23	0.00	Canceled				2018-09-20					2018-11-15		2019-05-14	
NHP-2018-2019-KASW- 345314-GO-SH-QU / Procurement of Current meters	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,769.23	2,429.51	Completed				2018-08-15	2018-08-23				2018-10-10	2018-09-14	2019-04-08	2019-03-02
NHP-2018-2019-KASW- 873395-GO-SH-QU / Procurement of Standard Rain Gauges	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	11,076.92	5,012.25	Completed				2018-08-25	2018-09-04				2018-10-20	2018-10-23	2019-04-18	2019-08-20
NHP-2018-2019-KASW- 106288-GO-SH-QU / Furnishing divisional/subdivisional data centre package1	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	30,769.23	0.00	Canceled				2018-09-12					2018-11-07		2019-05-06	

NHP-2018-2019-KASW- 290284-GO-SH-QU /	IBRD / 87250	Water Resources Monitoring		Request for		Single Stage - One	61.538.46							2018-09-03							2018-10-29		2019-04-27	
Furnishing divisional/subdivisional data centre package:2	IBRD / 87250	System	Post	Quotations	Limited	Envelope	61,538.46	0.00	Canceled					2018-09-03							2018-10-29		2019-04-27	
NHP-2018-2019-KASW- 648504-GO-5H-QU / Procurement of Remote sensing data	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,692.31	0.00	Canceled					2018-11-14							2019-01-09		2019-07-08	
NHP-2018-2019-KASW- 678575-GO-DC-DC / Software Upgradation: ARC- GIS	IBRD / 87250	Water Resources Monitoring System	Post	Direct Selection	Direct		26,923.08	28,095.43	Completed		2	018-07-25	2018-08-31	2018-07-30	2018-11-29						2018-09-03	2018-11-29	2019-03-02	2019-01-03
NHP-2018-2019-KASW- 768303-GO-SH-QU / Furnishing State/basin informatic centre :Package II	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	53,846.15	0.00	Canceled					2018-11-10							2019-01-05		2019-07-04	
NHP-2018-2019-KASW- 538330-GO-5H-QU / Furnishing of data centre KERS:package 2	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	30,769.23	0.00	Canceled					2018-10-20							2018-12-15		2019-06-13	
IN-KARNATAKA SW-92329- GO-RFB / RTDAS: Procurement of 150 TRG & 22 AWS through eportal	IBRD / 87250	Water Resources Monitoring System	Prior	Request for Bids	Open - National	Single Stage – Two Envelope	2,107,692.30	0.00	Canceled		2	018-12-26		2019-01-16			2019-02-27		2019-05-12		2019-06-16		2019-12-13	
IN-KARNATAKA SW-117379- GO-RFB / Establishing Hydrological Observation sites	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	1,692,307.69	0.00	Canceled		2	019-07-25		2019-07-30			2019-09-10		2019-11-23		2019-12-28		2020-06-25	
IN-KARNATAKA SW-117785- GO-RFQ / IT equipment for data centre: Computers & LED Screens	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	23,076.92	14,147.68	Completed					2019-06-01	2019-11-14						2019-07-27	2019-12-09	2020-01-23	2020-01-07
IN-KARNATAKA SW-117378- GO-RFB / SCADA for barrages & Reserviors	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	769,230.77	0.00	Canceled		2	019-08-20		2019-08-25			2019-10-06		2019-12-19		2020-01-23		2020-07-21	
IN-KARNATAKA SW-117377- GO-RFQ / Procurement of chemicals & glasswares for PDS for Monitoring WQ at the upstream and downstream along the catchment area of Tungabhadra reservoir	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,615.38	0.00	Canceled					2019-09-02							2019-10-28		2020-04-25	
IN-KARNATAKA SW-117500- GO-RFQ / Furnishing State/basin informatic centre	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	61,538.46	10,960.26	Completed					2019-07-20	2019-06-18						2019-09-14	2019-07-11	2020-03-12	2019-07-25
IN-KARNATAKA SW-117528- GO-RFQ / Furnishing of data center at KERS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope	61,538.46	31,700.06	Completed					2019-08-15	2019-08-20						2019-10-10	2019-10-16	2020-04-07	2019-11-14
IN-KARNATAKA SW-117499- GO-RFB / RTDAS: Procurement of 150 TRG & 22 AWS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	1,673,846.15	0.00	Under Implementati on		2	019-06-25	2019-10-14	2019-06-30			2019-08-11	2019-12-11	2019-10-24	2020-08-28	2019-11-28		2020-05-26	
IN-KARNATAKA SW-133732- GO-RFQ / Furnishing State data center-Providing workstations and furnitures to state data center	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	41,538.46	0.00	Canceled					2019-09-20							2019-11-15		2020-05-13	
IN-KARNATAKA SW-133735- GO-RFQ / Furnishing State data center-Providing Audio conference system to state center	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,692.31	0.00	Canceled					2019-09-20							2019-11-15		2020-05-13	
IN-KARNATAKA SW-174749- GO-RFB / Establishing Hydrological Observation sites	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	923,076.92	0.00	Under Implementati on		2	020-08-10	2021-04-28	2020-08-15	2021-05-10		2020-09-26		2020-12-09		2021-01-13		2021-07-12	
IN-KARNATAKA SW-174765- GO-RFB / Canal RTDAS for Ghataprabha Reservior	IBRD / 87250	Water Resources Monitoring System	Prior	Request for Bids	Open - National	Single Stage – Two Envelope	2,321,538.46	0.00	Pending Implementati on		2	020-07-15		2020-07-20			2020-08-31		2020-11-13		2020-12-18		2021-06-16	
IN-KARNATAKA SW-174764- GO-RFB / Canal RTDAS for Bhadra Reservior	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,846,153.85	0.00	Pending Implementati on		2	020-07-31		2020-08-05			2020-09-16		2020-11-29		2021-01-03		2021-07-02	
IN-KARNATAKA SW-174761- GO-RFQ / Lab Equipments for WQ lab	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,692.31	4,483.58	Signed					2020-07-23							2020-09-17	2021-01-04	2021-03-16	
IN-KARNATAKA SW-174750- GO-RFB / SCADA for Ghataprabha Reservior	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	615,384.62	0.00	Under Implementati on		2	020-07-15	2021-01-05	2020-07-20	2021-01-28		2020-08-31		2020-11-13		2020-12-18		2021-06-16	
IN-KARNATAKA SW-174746- GO-RFB / SCADA for Bhadra Reservior	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	461,538.46	0.00	Under Implementati on		2	020-08-10	2021-01-13	2020-08-15			2020-09-26		2020-12-09		2021-01-13		2021-07-12	
IN-KARNATAKA SW-174754- GO-RFQ / Furnishing State/basin informatics centre	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope	38,461.54	0.00	Pending Implementati on					2020-07-20							2020-09-14		2021-03-13	
IN-KARNATAKA SW-174756- GO-RFQ / Furnishing Divisional/sub divisional data centres	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope	30,769.23	0.00	Under Implementati on					2020-07-23							2020-09-17		2021-03-16	

IN-KARNATAKA SW-174751- GO-RFQ / IT equipment for data centre	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope	52,307.69	24,775.01	Signed				2020-07-25				2020-09-19	2021-02-26	2021-03-18	
NHP-2018-2019-KASW- 811349-GO-SH-QU / IT equipment for data centre- Video wall/LED display: through GEM portal	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,153.85	0.00	Canceled				2018-10-15				2018-12-10		2019-06-08	
IN-KARNATAKA SW-232589- GO-RFQ / Lab Equipments 2021-22	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,153.85	0.00	Pending Implementati on				2021-08-04				2021-09-29		2022-03-28	
IN-KARNATAKA SW-232329- GO-RFQ / Procurement of IT Equipments 2021-22	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,769.23	0.00	Pending Implementati on				2021-10-05				2021-11-30		2022-05-29	
IN-KARNATAKA SW-232588- GO-RFQ / Rennovation & Furnishing of Divisional/ subdivisional data centre & KERS 2021-22	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope	30,769.23	0.00	Pending Implementati on				2021-09-04				2021-10-30		2022-04-28	
IN-KARNATAKA SW-232582- GO-RFB / SCADA for Hipparagi barrage	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage – Two Envelope	710,769.23	0.00	Pending Implementati on			2021-10-30	2021-11-04		2021-12-16	2022-02-28	2022-04-04		2022-10-01	

NON CONSULTING SE	RVICES																										
Activity Reference No. /	Loan / Credit					Procurement	Pregualification	Estimated	Actual Amount	Process	Draft Pre-c	ualification	Pregual	ification	Draft E		Specific Pro	curement	Biddina Do	cuments as	Proposal Su	bmission /	Bid Evaluat				
Description	No.	Component	Review Type	Method	Market Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu		Evaluatio		Docun Justifie		Notice / I			ued	Opening		and Recom for A	Signed C	ontract	Contract C	ompletion
											Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Planned	Actual	Planned	Actual
IN-KARNATAKA SW-72864- NC-RFQ / Digitization of spatial layers(create maps): job work	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,692.31	0.00	Canceled							2018-11-17							2019-01-12		2019-07-11	
IN-KARNATAKA SW-72862- NC-RFQ / Digitization/scanning of reports,documents,existing maps: job work	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.31	0.00	Canceled							2018-11-07							2019-01-02		2019-07-01	
IN-KARNATAKA SW-161138- NC-RFQ / Bathymetric survey of Bhadra Reservoirs (Hydrographic survey)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		56,154.00	49,237.76	Signed							2020-03-07							2020-05-02	2020-08-17	2020-08-17	
IN-KARNATAKA SW-161140- NC-RFQ / Bathymetric survey of Vanivisa sagar Reservoirs(Hydrographic survey)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		63,077.00	0.00	Pending Implementati on							2020-03-07							2020-05-02		2020-08-18	
IN-KARNATAKA SW-174775- NC-RFQ / Digitisation of spatial layers-package 1:digitisation of existing records	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage - One Envelope		69,230.77	0.00	Canceled							2020-08-20							2020-10-15		2021-04-13	
NHP-2018-2019-KASW- 314165-CW-SH-QU / Bathymetric survey of reserviors	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage – One Envelope		64,615.38	0.00	Canceled							2018-09-13							2018-11-08		2019-05-07	
IN-KARNATAKA SW-232584- NC-RFQ / Bathymetric studies for surveys for Reservoir Sedimentation KRS reservoirs	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		84,615.38	0.00	Pending Implementati on							2021-09-04							2021-10-30		2022-04-28	
IN-KARNATAKA SW-232587- NC-RFQ / Remote sensing ,data based based products & data digitization of existing records & State WRIS- Digitization of existing records	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage - One Envelope		76,923.08	0.00	Pending Implementati on							2021-09-04							2021-10-30		2022-04-28	
IN-KARNATAKA SW-232583- NC-RFQ / Bathymetric studies for surveys for Reservoir Sedimentation Kabini reservoirs	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage – One Envelope		46,153.85	0.00	Pending Implementati on							2021-09-04							2021-10-30		2022-04-28	
IN-KARNATAKA SW-174767- NC-RFQ / Digitisation of spatial layers:package 2	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,615.38	0.00	Canceled							2020-08-15							2020-10-10		2021-04-08	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request for				Opening of Proposals				Report a Negotiate	ind Draft	Signed (	Contract	Contract (	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-KARNATAKA SW-174759- CS-LCS / Studies for flood Indundated areas	IBRD / 87250	Water Resources Operations and Planning System	Post	Least Cost Selection	Open - National		153,846.15	0.00	Pending Implementation	2020-09-01		2020-09-22		2020-11-05				2020-12-03		2021-01-02		2021-02-06		2021-03-13		2021-09-09	
IN-KARNATAKA SW-174757- CS-LCS / Water resources assessment of west flowing rivers	IBRD / 87250	Water Resources Operations and Planning System	Post	Least Cost Selection	Open - National		46,153.85	0.00	Pending Implementation	2020-09-10		2020-10-01		2020-11-14				2020-12-12		2021-01-11		2021-02-15		2021-03-22		2021-09-18	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Consultant		Draft Ne Cont	ract	Signed C			ompletion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual