

PROCUREMENT PLAN (Textual Part)

Project information: Cabo Verde: Education and Skills Development Enhancement Project (P164294)

Project Implementation Agency: UGPE (*Unidade de Gestão de Projetos Especiais*)

Date of the Procurement Plan: September 5, 2018

Period covered by this Procurement Plan: 2019 - 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. **“Not Applicable”**

Other Relevant Procurement Information.

“Not Applicable”

PROCUREMENT PLAN Cabo Verde : Cabo Verde Education and Skills Development Enhancement Project

General Information
 Country: Cabo Verde Bank's Approval Date of the Original Procurement Plan: 2019-03-22
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-25
 Project ID: P164294 GPN Date:
 Project Name: Cabo Verde Education and Skills Development Enhancement Project
 Loan / Credit No: IDA / 63310
 Executing Agency(ies) Unidade de Gestao de Projectos Especiais

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
028/UGPE/PESDE/2020 / Purchase of 13682 Televisions for poor families for access to distance learning	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Direct Selection	Direct			1,055,904.64	Completed					2020-06-30	2020-06-30	2020-07-05	2020-07-17									2020-08-09	2020-08-06	2021-02-05	2020-11-16
029/UGPE/PESDE/2020 / Purchase of 1.602 Televisions for poor families for access to distance learning	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Direct Selection	Direct			206,532.08	Signed					2020-12-10	2020-12-10	2020-12-15	2020-12-07									2021-01-19	2020-12-11	2021-04-07	
025/UGPE/PESDE/2020 / Equipment (Tablets) to implement EGRA Assessment	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-07-09									2021-09-03		2022-03-02		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
026/UGPE/PESDE / Marketing and Communications Campaign for Scholarship Program	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2020-09-06	2021-07-14								2020-11-01		2021-04-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
016/UGPE/PESDE / Support to ICF for verification DLIs and EEPs	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Consultant Qualification Selection	Limited		42,145.01	Signed	2019-04-10	2019-04-09			2019-04-24	2019-04-12							2019-05-24	2019-05-20	2019-06-28	2019-06-20	2019-12-25	
015/UGPE/PESDE / Independent Auditor	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Least Cost Selection	Open - International		60,804.47	Signed	2019-07-07	2019-07-12	2019-07-28	2019-07-18	2019-09-10	2019-09-09			2019-10-08	2019-10-21	2019-11-07	2019-11-25	2019-12-12	2019-12-20	2020-01-16	2020-01-10	2020-07-14	
006/UGPE/PESDE / Capacity building for planning, implementing and monitoring the school infrastructure plan	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2019-11-29		2019-12-11		2020-01-24							2020-02-23		2020-03-29		2020-09-25		
009/UGPE/PESDE / Technical support to the Tourism sector committees	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Quality Based Selection	Open - International		0.00	Canceled	2019-04-10	2019-07-24	2019-05-01		2019-06-14				2019-07-12		2019-08-11		2019-09-10		2019-10-15		2020-10-14	
010/UGPE/PESDE / Support to the ICT sector committees	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Quality Based Selection	Open - International		0.00	Canceled	2019-06-17	2019-07-24	2019-07-08		2019-08-21			2019-09-18		2019-10-18		2019-11-17		2019-12-22		2020-12-21		
021/UGPE/PESDE / Development of a socio-emotional skills module	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Consultant Qualification Selection	Open - International		81,110.52	Signed	2019-11-13	2020-01-07	2019-12-04	2020-01-28	2020-01-17	2020-05-28						2020-02-16	2020-09-03	2020-03-22	2020-09-08	2020-09-18		
022/UGPE/PESDE / Technical support to design and implement performance-based management pilot in 4 municipalities	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Quality Based Selection	Open - International		0.00	Canceled	2019-11-14	2020-01-07	2019-12-05	2020-01-28	2020-01-18	2020-06-03			2020-02-15	2020-07-16	2020-03-16	2020-09-22	2020-04-15		2020-05-20		2021-05-20	
002/UGPE/PESDE / Support to the secondary education reform	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-07-29		2020-08-10		2020-09-23				2020-10-21		2020-11-20		2020-12-25		2021-01-29		2022-01-29	
023/UGPE/PESDE / Elaboration of Strategic plan for professional training	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2019-11-15		2019-12-06		2020-01-19				2020-02-16		2020-03-17		2020-04-21		2020-05-26		2021-05-26	
023/UGPE/PESDE/2020 / Elaboration of strategic plan for professional training	IDA / 63310	Support to the Education and Skills Development Reforms and Project Management	Post	Consultant Qualification Selection	Open - International		188,078.76	Signed	2020-10-27	2021-01-21	2020-11-17	2021-02-10	2020-12-31	2021-04-28						2021-01-30	2021-08-11	2021-03-06	2021-08-12	2021-09-02		

