

## P155947: Summarized Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** June 01, 2017
2. **Date of General Procurement Notice:** May 29, 2017
3. **Period covered by this procurement plan:** April 04, 2017 – June 30, 2018

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	≥ 500,000	All Contracts
2.	NCB (Goods)	<500,000	As per PP
3.	ICB (Works)	≥ 5 million	All Contracts
4.	NCB (Works)	< 200,000	As per PP
5.	(Non-Consultant Services)	Below US\$ 50,000	First contract
6.	Direct Contracting	All Values	All Contracts
7.	Shopping	>US\$50,000 - <US\$500,000	As per PP
8.	QCBS	>US\$200,000	All Contracts
9.	QBS	<US\$200,000	Contracts above US\$100,000, or if specified in PP
10.	FBS	<US\$200,000	Contracts above US\$100,000, or if specified in PP
11.	LCS	<US\$200,000	Contracts above US\$100,000, or if specified in PP
12.	CQS	<US\$200,000	Contracts above US\$100,000, or if specified in PP

2. **Prequalification.** Bidders for large or complex civil works shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual: Guidelines Procurement of Goods, Works, And Non-Consulting Services Under IBRD Loans and IDA Credits & Grants By World Bank Borrowers; Guidelines Selection and Employment of Consultants Under IBRD Loans and IDA Credits & Grants By**

July 9, 2010

**World Bank Borrowers. Project Implementation Manual for World Bank - Loan Project P155947 - 03/01/2016 LWSC-PIU**

4. **Any Other Special Procurement Arrangements: N/A**
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Rehabilitation & Extension of PIU Offices and Customer Care Center	60,000	1	No	Prior	
	Procurement of Project Motor Vehicles	80,000	2	Yes	Prior	
	Rehabilitation & Extension of Monrovia Water Supply System	7,800,000.00	1	No	Prior	

**III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 100,000	As per PP
2.	Single Source (Firms)	All	As per PP
3.	Individual	Above US\$ 50,000	All Contracts

2. **Short list comprising entirely of national consultants: N/A**

3. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
LWSC/LU WSP/PIU/ JUNE '17'	Supervision of Rehabilitation & Extension of Monrovia Water Supply System	350,000	1	Prior	QCBS
LWSC/LU WSP/003/2 017	Technical Assistance for Device Assisted Metering & Grievance Redress Mechanism (GRM)	400,000	1	Prior	QCBS
	Public Consultation	50,000	1	Prior	LCS
LWSC/LU WSP/002/2 017	Financial Audit Services	50,000	1	Prior	LCS
	Design & Supervision Engineer – PIU Office and Customer Care Center	10,000	1	Prior	ICS
	Project Director	100,000	1	Prior	ICS
	Financial Management Expert	100,000	1	Prior	ICS
	Procurement Specialist	100,000	1	Prior	ICS
	Safeguard Expert	100,000	1	Prior	ICS
	Project Engineer/M&E Specialist	100,000	1	Prior	ICS









										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LWSC-LUWSP-REF-20 / Technical Assistance for Device Assisted Metering & Grievances Redress Mechanism (GRM)	IDA / 57740	Capacity Building	Prior	Quality And Cost Based Selection	Open - International		400,000.00	362,470.59	Signed	2017-06-12	2017-10-24	2017-07-03	2017-11-01	2017-08-16	2018-04-17			2017-09-13	2018-05-29	2017-10-13	2018-06-25	2017-11-17	2018-11-19	2017-12-22	2018-11-26	2018-12-22
LWSC-LUWSP-REF-17.1 / Supervision of Rehabilitation and Expansion of Monrovia Water Distribution Network	IDA / 57740	Infrastructure Improvements	Prior	Quality And Cost Based Selection	Open - International		350,000.00	399,060.00	Signed	2017-11-03	2017-11-07	2017-11-24	2017-11-08	2018-01-07	2017-11-08			2018-02-04	2017-09-22	2018-03-06	2018-04-10	2018-10-24	2018-05-15	2018-05-21	2019-05-15	
LWSC-LUWSP-REF-018 A / Procurement of Financial Audit Services	IDA / 57740	Capacity Building	Prior	Least Cost Selection	Open - National		50,000.00	0.00	Canceled	2017-11-06		2017-11-27		2018-01-10	2017-11-28			2018-02-07		2018-03-09	2018-04-13		2018-05-18		2018-11-14	
LWSC-LUWSP-REF-19 / Public Consultations	IDA / 57740	Capacity Building	Prior	Least Cost Selection	Open - National		50,000.00	0.00	Canceled	2018-04-16	2018-05-21	2018-05-07		2018-06-20				2018-07-18		2018-08-17		2018-09-21		2018-10-26		2019-04-24
LR-LWSC-39403-CS-QCBS / Supervision of Rehabilitation & Extension of Water Supply	IDA / 57740	Infrastructure Improvements	Prior	Quality And Cost Based Selection	Open - International		350,000.00	349,300.00	Signed	2017-07-25		2017-07-25		2017-07-25				2017-09-11	2017-09-20	2017-12-20	2017-12-26	2018-01-24	2018-05-19	2018-02-28	2018-05-21	2019-02-28
LR-LWSC-39409-CS-LCS / Procurement of Financial Audit Services	IDA / 57740	Capacity Building	Prior	Least Cost Selection	Open - National		50,000.00	13,888.00	Signed	2017-06-29		2017-08-08		2017-10-09				2017-11-02		2017-12-20	2018-01-29	2018-01-24	2018-02-21	2018-02-28	2018-03-13	2018-08-27
LR-LWSC-71019-CS-QCBS / Consultancy Service for the Design of Additional Pipe Networks for LUWSP	IDA / 57740	Infrastructure Improvements	Post	Quality And Cost Based Selection	Open - International		200,000.00	0.00	Canceled	2018-11-20		2018-12-11		2019-01-24				2019-02-21		2019-03-23		2019-04-27		2019-06-01		2020-05-31
LR-LWSC-109122-CS-QCBS / Feasibility, Design and Preparation of Bidding Documents for the 36" from White Plains to Monrovia.	IDA / 63840	Capacity Building	Prior	Quality And Cost Based Selection	Open - International		350,000.00	0.00	Under Review	2019-10-15	2020-02-18	2019-11-05	2020-03-09	2019-12-19				2020-01-16		2020-02-15		2020-03-21		2020-04-25		2021-04-25
LR-LWSC-91205-CS-QCBS / Hiring of Supervision Consultant for Civil Works (Express Line, Ground Reservoir and 36" replacement	IDA / 63840	Infrastructure Improvements	Prior	Quality And Cost Based Selection	Open - International		700,000.00	0.00	Canceled	2020-03-05		2020-03-26		2020-05-09				2020-06-06		2020-07-06		2020-08-10		2020-09-14		2022-09-14
LR-LWSC-161174-CS-QCBS / Construction Supervision for the Construction of a new water transmission line from White Plains to Monrovia	IDA / 63840	Infrastructure Improvements	Post	Quality And Cost Based Selection	Open - International		400,000.00	0.00	Under Implementation	2020-05-20	2020-03-05	2020-06-10		2020-07-24				2020-08-21		2020-09-20		2020-10-25		2020-11-29		2021-11-29
LR-LWSC-161886-CS-QCBS / Consulting Services for Construction Supervision of a Ground Reservoir and an Express Line to Central Monrovia	IDA / 63840	Infrastructure Improvements	Post	Quality And Cost Based Selection	Open - International		350,000.00	0.00	Under Implementation	2020-03-02	2020-03-05	2020-03-23	2020-03-13	2020-05-06	2020-04-22			2020-06-03		2020-07-03		2020-06-07		2020-09-11		2021-09-11
LR-LWSC-194186-CS-LCS / Public Consultations - will involve a process by which the LWSC shall take the public inputs that might affect them in a way during implementation on a large-scale so as to involve in the context of the projects policies and laws of the country.	IDA / 57740	Capacity Building	Post	Least Cost Selection	Open - National		100,000.00	0.00	Pending Implementation	2020-09-30		2020-10-21		2020-11-30				2020-12-28		2021-01-27		2021-03-03		2021-04-07		2021-10-04

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LWSC-LUWSP-REF.17 / Supervision of Rehabilitation & Extension of Water Supply	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		350,000.00	0.00	Canceled	2017-02-06		2017-03-27		2017-04-17		2017-05-22		2017-11-18	
LWSC-LUWSP-REF.18 / Procurement of Financial Audit Services	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-06-20		2017-08-08		2017-08-29		2017-10-03		2018-04-01	
LWSC-LUWSP-REF.16 / Design and Supervision Engineer for Rehabilitation of PITU Office & Customer Care Space	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2017-02-06	2017-11-13	2017-02-11	2017-06-26	2017-03-04		2017-04-08		2017-10-05	
LWSC-LUWSP-REF.12 / Procurement Specialist	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-01-09		2017-02-27		2017-03-20		2017-04-24		2017-10-21	
LWSC-LUWSP-REF.14 / Safeguard Specialist	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-01-09		2017-02-27		2017-03-20		2017-04-24		2017-10-21	
LWSC-LUWSP-REF.13 / Finance and Management Specialist	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-01-09		2017-02-27		2017-03-20		2017-04-24		2017-10-21	
LWSC-LUWSP-REF.11 / Project Director	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-01-09		2017-02-27		2017-03-20		2017-04-24		2017-10-21	
LWSC-LUWSP-REF.15 / Monitoring and Evaluation Specialist/Engineer	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-01-09		2017-02-27		2017-03-20		2017-04-24		2017-10-21	
LR-LWSC-63984-CS-INDV / Consulting Service for the vetting and validating of the abbreviated RAP prepared for the implementation of the Monrovia Water Distribution Network.	IDA / 57740	Infrastructure Improvements	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-05-21	2018-05-28	2018-06-09	2018-06-28	2018-06-14	2018-08-23	2018-06-28		2018-07-28	
LR-LWSC-72403-CS-INDV / Individual Consultant to carry out Gender Sensitive Public Consultations within the Project area to determine suitable Public Kiosk Locations which reduce water hauling distances	IDA / 57740	Capacity Building	Past	Individual Consultant Selection	Open		12,500.00	10,870.00	Completed	2018-09-14	2017-04-03	2018-11-02	2018-07-12	2018-11-23	2018-07-16	2018-12-28	2018-08-24	2019-06-26	2019-10-16
LR-LWSC-91301-CS-CDS / Consultancy service to update feasibility study and design and produce bidding document	IDA / 57740	Infrastructure Improvements	Prior	Direct Selection	Direct		200,000.00	180,132.00	Signed	2018-12-14	2019-01-29	2018-12-24	2019-02-03			2019-02-27	2019-09-10	2019-05-28	

LR-LWSC-117847-CS-CDS / Provision of Financial Audit Services of project implementation status for the period June 1, 2018 to June 30, 2019.	IDA / 57740	Capacity Building	Prior	Direct Selection	Direct		15,000.00	15,000.00	Signed	2019-08-30	2019-09-02	2019-09-09	2019-09-02			2019-11-13	2019-10-14	2020-05-11	
LR-LWSC-161055-NC-RFQ / Procurement of QuickBooks Software System for Accounting Purposes	IDA / 57740	Capacity Building	Post	Direct Selection	Direct		15,000.00	12,500.00	Signed	2020-03-10	2019-12-17	2020-03-20	2020-03-29			2020-05-24	2020-04-30	2020-11-20	
LR-LWSC-184833-CS-INDV / Local Consultant to assist international Specialist to implement Non-revenue Water activities on behalf of the Liberia Water Sewer Corporation.	IDA / 57740	Capacity Building	Post	Individual Consultant Selection	Direct		30,000.00	38,233.33	Signed	2020-07-20	2020-07-22	2020-07-30	2020-09-01	2020-08-20	2020-09-01	2020-09-24	2020-09-02	2021-03-23	
LR-LWSC-187049-CS-CDS / Hiring of the General Auditing Commission to Conduct External Audit of the Liberia Urban Water Supply Project (LUWSP) for the fiscal period July 1, 2019 - June 30, 2020.	IDA / 57740	Capacity Building	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2020-09-01	2020-08-25	2020-09-11	2020-09-11			2020-10-21		2020-12-29	
PIU-LWSC/LUW/TST/001/17 / Procurement of Individual Consultant (Project Procurement Specialist of the Project Implementation Unit of LUWSP)	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		35,250.00	0.00	Pending Implementation	2016-12-20		2017-02-07				2017-02-28		2017-04-04	2017-10-01
PIU-LWSC/LUW/TST/002/17 / Procurement of Individual Consultant (Project Safeguards Expert of the Project Implementation Unit of LUWSP)	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		35,250.00	0.00	Pending Implementation	2016-12-20		2017-02-07				2017-02-28		2017-04-04	2017-10-01
PIU-LWSC/LUW/TST/003/17 / Procurement of Individual Consultant (Project Financial Management Specialist of the Project Implementation Unit of LUWSP)	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		35,250.00	0.00	Pending Implementation	2016-12-20		2017-02-07				2017-02-28		2017-04-04	2017-10-01
PIU-LWSC/LUW/TST/004/17 / Procurement of Individual Consultant (Project Engineer/M&E Specialist of the Project Implementation Unit of LUWSP)	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		38,250.00	0.00	Pending Implementation	2016-12-20		2017-02-07				2017-02-28		2017-04-04	2017-10-01
PIU-LWSC/LUW/TST/005/17 / Procurement of Individual Consultant (Project Director of the Project Implementation Unit of LUWSP)	IDA / 57740	Capacity Building	Prior	Individual Consultant Selection	Open		50,250.00	0.00	Pending Implementation	2016-12-20		2017-02-07				2017-02-28		2017-04-04	2017-10-01