

## Procurement Plan

### I. General

2. **Bank's approval Date of the procurement Plan: June ....., 2017**
3. **Date of General Procurement Notice: .....**
4. **Period covered by this procurement plan: July 17 to Dec 2018.**

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Type of Procurement</b>	<b>Prior Review Threshold (PRT) US\$ (Millions)</b>	<b>Comments</b>
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

July 17, 2017

- 9.** Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

**PROCUREMENT PLAN** Uganda : Uganda Reproductive, Maternal and Child Health Services Improvement Project

**General Information**  
**Country:** Uganda **Bank's Approval Date of the Original Procurement Plan:** 2017-07-18  
**Project ID:** P155186 **Revised Plan Date(s):** (comma delineated, leave blank if non 2021-08-25)  
**Project Name:** Uganda Reproductive, Maternal and Child Health Services Improvement Project **GPN Date:**  
**Loan / Credit No:** IDA / 58970  
**Executing Agency(ies)** Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-MOH-155463-CW-RFB / Procurement of Contractors for the Construction of Maternal Units in Selected Districts in Uganda	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				29,347,106.00	31,498,897.52	Signed					2020-02-06	2020-03-01	2020-02-16	2020-03-06			2020-03-29	2020-07-15	2020-04-28	2021-02-05	2020-05-20	2021-03-15	2020-11-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-23748-GO-RFB / Procurement of ICT equipment for national Identification and Registration authority (NIRA)	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		915,000.00	0.00	Canceled					2017-08-18	2017-08-23					2017-10-04			2017-11-03	2017-12-08			2018-03-30
UG-MOH-48482-GO-RFB / Procurement of Two(02) Mobile Communication/Workshop Trucks for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	383,783.87	Signed					2018-03-12	2018-04-05	2018-03-17				2018-04-28			2018-05-28	2019-02-23	2018-07-02	2018-09-11	2018-12-29
UG-MOH-51168-GO-RFB / Supply of Medicines and Commodities Lot 1, Misoprostol 200mg tablets (3101033) and Cycle beads (814631 Lot 2, Pregnancy test kits (10707).	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		528,000.00	227,184.46	Signed					2018-03-30	2018-11-16	2018-04-04				2018-05-16	2019-02-08	2018-06-15	2019-05-17	2018-07-20	2019-09-02	2019-01-16	
UG-MOH-51175-GO-RFB / Supply of Family Planning Equipment Lot 1, Implant Insertion/removal kits and Lot 2, IUD Insertion/removal kits.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,277,800.00	594,280.00	Signed					2018-03-30	2019-01-18	2018-04-04	2019-01-22			2018-05-16	2019-03-07	2018-06-15	2019-09-20	2018-07-20	2019-10-21	2019-01-16	
UG-MOH-67807-GO-RFB / Procurement of assorted ICT equipment for national Identification and Registration authority (NIRA)	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	1,337,630.48	Signed					2018-07-27	2018-10-17	2018-08-01	2018-10-25			2018-09-12			2018-10-12	2019-04-26	2018-11-16	2019-06-11	2019-05-15
UG-MOH-61856-GO-RFB / Supply of assorted RMNCAH Medicines and Commodities	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,502,532.48	2,999,766.94	Signed					2018-07-13	2018-08-20	2018-07-18	2018-09-24			2018-08-29			2018-09-28	2019-04-23	2018-11-02	2020-01-22	2019-05-01
UG-MOH-67813-GO-DIR / Supply of Etonogestrel 68mg Implant (245,000)	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Direct Selection	Direct			2,082,500.00	2,119,377.50	Signed					2018-07-13		2018-07-18								2018-08-22	2019-04-29	2019-02-18	
UG-MOH-23814-GO-RFB / Procurement of 13 vehicles (8 pick ups and 5 Station Wagons)	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		970,000.00	0.00	Under implementation							2018-10-03	2018-11-07							2018-11-28		2019-05-27	
UG-MOH-79954-GO-RFB / Assorted Equipment for Connectivity between NIRA Headquarters and District Offices.	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		715,921.00	652,701.72	Signed					2018-11-02	2019-04-26	2018-11-07				2018-12-19	2019-05-03	2019-01-18	2019-06-14	2019-02-22	2019-11-15	2019-08-21	
UG-MOH-79997-GO-RFB / Assorted Office Equipment for Staff and Health Service Commission (10 laptops, 36 tablets, 01 Server, 02 Heavy duty Printers and 03 Projectors)	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Under implementation							2018-12-01								2019-01-26		2019-07-25	
UG-MOH-93617-GO-RFB / Supply of assorted Toners for NIRA Headquarters and Regional Offices	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,000.00	0.00	Under implementation					2019-01-25	2019-01-30					2019-03-13	2019-02-22	2019-04-12	2019-02-18	2019-05-17		2019-11-13	
UG-MOH-156756-GO-RFB / Procurement of VHT Kits for Health Promotion	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		356,533.78	575,262.74	Signed					2020-01-31	2020-03-02	2020-02-10	2020-03-13			2020-03-23	2020-06-12	2020-04-22	2020-07-27	2020-05-27	2020-09-29	2020-07-26	
UG-MOH-156763-GO-RFB / Procurement of Toner Cartridge for National Identification and Registration Authority	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		543,243.20	327,071.67	Signed					2020-01-31	2020-01-30	2020-02-10				2020-03-23	2020-03-02	2020-04-22	2020-03-26	2020-05-23	2020-04-27	2020-07-22	
UG-MOH-156754-GO-RFB / Procurement of 7 Ambulances for National Level Emergency Response	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		510,810.80	511,188.30	Signed					2020-01-31	2020-01-30	2020-02-10				2020-03-23	2020-03-02	2020-04-22	2020-04-08	2020-05-27	2020-04-27	2020-08-20	







UG-MOH-48472-CS-QCBS / Consultancy Services For Design Review and Supervision of Construction of Maternity units	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	1,090,000.00	0.00	Canceled	2018-03-05	2018-08-29	2018-03-26	2018-05-09	2018-06-06	2018-07-06	2018-08-10	2018-09-14	2019-09-14				
UG-MOH-79988-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Eastern Uganda - Lot 1	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	404,354.84	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-15	2019-04-05	2019-05-10	2020-05-09
UG-MOH-79990-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Western and Central Uganda- Lot 2	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	474,677.42	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-15	2019-04-05	2019-05-10	2020-05-09
UG-MOH-79991-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Northern and West Nile Uganda - Lot 3	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	210,967.74	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-10	2019-04-05	2019-05-10	2020-05-09
UG-MOH-93950-CS-QCBS / Consultancy Services for clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Eastern Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	809,548.00	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21	2019-04-06	2019-05-04	2019-06-03	2019-07-08	2019-08-12	2020-08-11				
UG-MOH-93949-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Central Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	642,876.00	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21	2019-04-06	2019-05-04	2019-06-03	2019-07-08	2019-08-12	2020-08-11				
UG-MOH-93951-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Northern Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	833,358.00	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21	2019-04-06	2019-05-04	2019-06-03	2019-07-08	2019-08-12	2020-08-11				
UG-MOH-93952-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Western Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open – International	761,927.00	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21	2019-04-06	2019-05-04	2019-06-03	2019-07-08	2019-08-12	2020-08-11				
UG-MOH-95484-CS-CQS / Consultancy Services to Support the Implementation of the E-Recruitment System for Health Service Commission.	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Consultant Qualification Selection	Open – National	100,000.00	0.00	Under Implementation	2019-01-31	2019-02-18	2019-02-21	2019-04-06	2019-05-06	2019-06-10	2019-12-07						
UG-MOH-162126-CS-QCBS / Procurement of Consultancy Services for the Design of an Electronic Performance Management System	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open – National	70,000.00	68,499.55	Signed	2020-03-06	2019-11-28	2020-03-27	2020-05-10	2020-05-14	2020-06-09	2020-05-11	2020-07-14	2020-07-06	2021-01-10			
UG-MOH-159267-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services for South Western Region (Ankole and Kigezi)-Lot 4	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open – National	316,224.00	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27	2020-04-11	2020-05-09	2020-06-08	2020-07-13	2020-08-17	2021-06-30				
UG-MOH-159265-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in South Eastern Region (Busoga and Bukedi)-Lot 3	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open – National	316,224.00	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27	2020-04-11	2020-05-09	2020-06-08	2020-07-13	2020-08-17	2021-06-30				
UG-MOH-159262-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Eastern Region (Teso and Bugisu) for Lot 2	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open – National	333,792.00	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27	2020-04-11	2020-05-09	2020-06-08	2020-07-13	2020-08-17	2021-06-30				
UG-MOH-159261-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Central Region (Buganda)- Lot 1	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open – International	439,200.00	0.00	Canceled	2020-02-28	2020-03-20	2020-05-03	2020-05-31	2020-06-30	2020-08-04	2020-09-08	2021-06-30					
UG-MOH-159270-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in Mid-Northern Region (Lango and Acholi)-Lot 5	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open – National	298,656.00	0.00	Canceled	2020-02-28	2020-04-06	2020-03-20	2020-05-03	2020-06-02	2020-07-07	2021-01-03						







UG-MOH-79968-CS-INDV / Recruitment of Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2018-10-22	2018-11-07	2018-12-10	2018-12-31	2019-02-04	2019-08-03		
UG-MOH-79970-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited		17,200.00	0.00	Under Implementation	2018-11-06	2019-09-13	2018-11-11	2018-12-02	2019-01-06	2019-07-05		
UG-MOH-79975-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited		17,200.00	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10	2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79979-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited		17,200.00	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10	2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79980-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited		17,200.00	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10	2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79982-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited		17,200.00	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10	2018-12-01	2019-01-05	2019-07-04		
UG-MOH-93649-CS-CDS / Consultancy services to develop and disseminate an adolescent health newsletter for in and out of school youth in Uganda and parenting newsletter on adolescent health issues	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Direct Selection	Direct		1,500,000.00	0.00	Under Implementation	2019-01-31	2019-02-18	2019-02-10		2019-04-16	2019-10-13		
UG-MOH-95480-CS-CDS / Recruitment of a Driver to Support NRA	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Direct Selection	Direct		8,500.00	0.00	Under Implementation	2019-01-31	2019-09-13	2019-02-10		2019-04-16	2019-10-13		
UG-MOH-108641-CS-CDS / Consultancy Services to Support Implementation of E-recruitment System for HSC	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2019-04-22	2019-04-08	2019-05-02	2019-05-01	2019-07-06	2020-01-02		
UG-MOH-116835-CS-INDV / Recruitment of Field Based Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,000.00	45,714.48	Signed	2019-07-05	2019-06-17	2019-08-23	2020-02-17	2019-09-13	2020-04-17	2020-04-19	2020-04-15
UG-MOH-116841-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,000.00	42,449.16	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-22	2019-09-20	2020-03-18
UG-MOH-116843-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,000.00	45,714.48	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-20	2019-09-20	2020-03-18
UG-MOH-116844-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,000.00	0.00	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-17	2019-09-20	2020-03-18
UG-MOH-116846-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,000.00	0.00	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-17	2019-09-20	2020-03-18
UG-MOH-116847-CS-INDV / Recruitment of Social Safeguards Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2019-06-14	2019-06-17	2019-08-02	2020-02-27	2019-08-23	2020-05-22	2019-09-27	2020-03-25
UG-MOH-116851-CS-INDV / Recruitment of Environmental Safeguards Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2019-06-14	2019-06-17	2019-08-02	2020-02-19	2019-08-23	2020-05-19	2019-09-27	2020-03-25
UG-MOH-118172-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24		2019-08-28	2020-02-24		
UG-MOH-118177-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24		2019-08-28	2020-02-24		
UG-MOH-118179-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24		2019-08-28	2020-02-24		
UG-MOH-118181-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24		2019-08-28	2020-02-24		
UG-MOH-156750-CS-INDV / Recruitment of a Health Promotions Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		43,232.00	0.00	Under Implementation	2019-11-10	2019-11-11	2020-02-15	2020-02-17	2020-03-19	2021-06-30		

UG-MOH-156743-CS-INDV / Recruitment of a Graphics Designer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		34,592.00	0.00	Under Implementation	2019-11-10	2019-11-11	2019-12-29	2020-01-19	2020-02-29	2021-06-30			
UG-MOH-156728-CS-INDV / Recruitment of An Information System Architect	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		43,232.00	0.00	Under Implementation	2019-11-10	2019-11-11	2020-02-15	2020-02-17	2020-03-19	2021-06-30			
UG-MOH-156713-CS-INDV / Recruitment of a Data Base Administrator	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		34,592.00	2,222.24	Signed	2019-11-10	2019-11-11	2020-02-15	2020-03-13	2020-02-17	2021-02-02	2020-03-19	2021-03-12	2021-06-30
UG-MOH-156725-CS-INDV / Recruitment of a Records Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		30,256.00	1,565.58	Signed	2019-11-10	2019-11-11	2020-02-15	2020-03-10	2020-02-17	2020-02-28	2020-03-19	2020-03-19	2021-06-30
UG-MOH-156738-CS-INDV / Recruitment of a Procurement Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		43,232.00	43,126.40	Signed	2019-11-10	2019-11-11	2020-02-14	2020-02-06	2020-03-06	2020-03-05	2020-03-31	2020-03-09	2021-06-30
UG-MOH-156942-CS-INDV / Recruitment of a Procurement Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		43,232.00	2,580.60	Signed	2019-11-10	2019-11-11	2020-02-14	2020-02-06	2020-03-06	2020-03-02	2020-03-31	2020-03-06	2021-06-30
UG-MOH-156946-CS-CDS / Procurement of a firm to Develop a Birth, Death and Adoption Order Registration (BDAR) Solution	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Direct Selection	Direct		1,961,976.00	0.00	Under Implementation	2020-01-31	2020-03-03	2020-02-10			2020-04-15			2021-06-30
UG-MOH-162438-CS-CDS / Procurement of a Consultancy Services to Develop the Organizational and Functional Structures of the Pharmaceutical Functional in the Health Sector and Costing of the Developed plan	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		30,268.00	31,574.31	Signed	2020-03-10	2020-02-27	2020-03-20	2020-01-03		2020-05-24	2020-05-04		2020-11-20
UG-MOH-184104-CS-CDS / Procurement of Consultancy Services to Conduct Client Satisfaction Survey 2020 for the Health Sector	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		101,762.16	94,561.87	Signed	2020-07-17	2020-04-30	2020-07-27	2020-09-16		2020-09-30	2020-12-08		2021-03-29
UG-MOH-185039-CS-CDS / Procurement of Consultancy Services to Develop a Data Management System for RBF Digitalization	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct		217,277.30	0.00	Under Implementation	2020-07-27	2019-05-03	2020-08-06			2020-10-10			2021-04-08
UG-MOH-200660-CS-CDS / Consultancy Services to Coordinate Revision of the New RMNCAH Sharpened plan 2020/21-2024/25	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		14,000.00	0.00	Under Implementation	2020-10-26	2020-09-25	2020-11-05			2021-01-09			2021-07-08
UG-MOH-204845-CS-CDS / Procurement of a Monitoring and Evaluation Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		14,000.00	13,961.00	Signed	2020-11-19	2020-08-28	2020-11-29	2021-01-18		2021-01-02	2021-03-17		2021-07-01
UG-MOH-204846-CS-CDS / Procurement of a Costing Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		14,000.00	13,961.00	Signed	2020-11-19	2020-08-28	2020-11-29	2021-01-18		2021-01-02	2021-03-17		2021-07-01
UG-MOH-205494-CS-INDV / Procurement of Project Driver for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Individual Consultant Selection	Open		4,325.00	0.00	Under Implementation	2020-12-02	2020-11-02	2021-01-10	2021-02-03	2021-01-24	2021-03-03	2021-02-24		2021-08-23
UG-MOH-205496-CS-INDV / Procurement of Project Driver for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Individual Consultant Selection	Open		4,325.00	0.00	Under Implementation	2020-12-03	2020-11-02	2021-01-11	2021-03-02	2021-01-25	2021-03-02	2021-02-25		2021-08-24
UG-MOH-210194-CS-CDS / Procurement of An Integrated Birth and Adoption Order Registration (BDAR) System	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Direct Selection	Direct		2,000,000.00	0.00	Under Implementation	2020-12-23		2021-01-02			2021-02-06			2021-08-05
UG-MOH-218558-CS-CDS / Recruitment of Mobile Vital Records Systems (MVRS) Consultant for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Direct Selection	Direct		43,783.80	0.00	Under Implementation	2021-02-09	2021-03-18	2021-02-19			2021-04-25			2021-10-22
UG-MOH-219943-CS-CDS / Provision of Consultancy Services to Implement the Interactive Voice Response (IVR) for COVID-19 Response	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct		107,432.43	0.00	Under Implementation	2021-02-15	2021-03-31	2021-02-25			2021-03-28			2021-09-24
UG-MOH-220130-CS-CDS / Provision of Consultancy Services for Call for Life Services for COVID-19 Response	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct		80,880.41	0.00	Under Implementation	2021-02-19	2021-03-31	2021-03-01			2021-04-01			2021-09-28
UG-MOH-229438-CS-CDS / Recruitment of one Result Based Officer	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct		66,000.00	0.00	Under Implementation	2021-04-20	2021-04-26	2021-04-28			2021-06-08			2022-12-31

UG-MOH-229440-CS-CDS / Recruitment of One Result Based Officer (RBO)	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct		66,000.00	0.00	Under Implementation	2021-04-20	2021-04-26	2021-04-28				2021-06-08		2022-12-31
UG-MOH-244387-CS-INDV / Recruitment of an Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		41,395.00	0.00	Under Implementation	2021-07-19	2021-07-17	2021-08-25		2021-09-17		2021-10-10		2022-12-30
UG-MOH-244390-CS-INDV / Recruitment of an Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		41,395.00	0.00	Under Implementation	2021-07-19	2021-07-17	2021-08-25		2021-09-17		2021-10-10		2022-12-30
UG-MOH-244393-CS-INDV / Recruitment of a Project Accountant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		91,800.00	0.00	Under Implementation	2021-07-19	2021-07-17	2021-08-25	2021-08-06	2021-09-17		2021-10-10		2022-12-30
UG-MOH-244394-CS-INDV / Recruitment of a Quantity Surveyor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		73,950.00	0.00	Under Implementation	2021-07-19		2021-08-25		2021-09-17		2021-10-10		2022-12-30
UG-MOH-244395-CS-INDV / Recruitment of a Monitoring and Evaluation Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		64,328.00	0.00	Under Implementation	2021-07-19	2021-07-27	2021-08-25		2021-09-17		2021-10-10		2022-12-30
UG-MOH-246494-CS-CDS / Consultancy Services to Develop and Implement an Integrated Module for DNS2 and National Identification Register to Facilitate Secure Information Exchange on Medical Causes of Deaths.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct		32,500.00	0.00	Under Review	2021-08-05		2021-08-15				2021-10-19		2022-04-17