



DRC Multisectoral Nutrition and Health Project (P168756)

AFRICA EAST | Congo, Democratic Republic of | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2019 | Seq No: 3 | ARCHIVED on 25-Jan-2021 | ISR44710 |

Implementing Agencies: National Nutrition Program (PRONANUT), Democratic Republic of the Congo

Key Dates**Key Project Dates**

Bank Approval Date: 28-May-2019

Effectiveness Date: 21-Apr-2020

Planned Mid Term Review Date: 19-Jul-2021

Actual Mid-Term Review Date:

Original Closing Date: 04-Jul-2024

Revised Closing Date: 04-Jul-2024

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to increase the utilization of nutrition-specific and nutrition-sensitive interventions targeting children 0-23 months of age and pregnant and lactating women in the project regions and to respond to an eligible crisis or emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Improving the Delivery of Community Interventions and Social and Behavioral Change:(Cost \$177.80 M)
Improving Service Supply and Strategic Purchasing:(Cost \$247.00 M)
Convergence Demonstration Project:(Cost \$47.00 M)
Capacity Strengthening and Project Management:(Cost \$30.20 M)
CERC

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	□ Moderately Satisfactory	□ Moderately Satisfactory
Overall Implementation Progress (IP)	□ Moderately Satisfactory	□ Moderately Satisfactory
Overall Risk Rating	□ Substantial	□ Substantial

Implementation Status and Key Decisions

The Project was declared effective in April 2020. The Project Coordination Team (PCT) continues to work on initiating various project activities, however, there have been some delays due to the COVID-19 situation. Progress has been made with regards to the disbursements (first disbursement was in October 2020), compliance with most of the legal covenants, and selection of key staff in the Project Coordination Team including the hiring of the Project Coordinator, Monitoring and Evaluation Specialist, and Environmental and Social Safeguards Specialists. A gender-based violence prevention action plan has also been developed. The preparation of terms of reference, and contract agreements for several



key procurements for the nutrition, family planning, agriculture and social and behavior change communication activities has also advanced over the last several months.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	Substantial	Substantial	High
Sector Strategies and Policies	Substantial	Substantial	Moderate
Technical Design of Project or Program	Substantial	Substantial	Moderate
Institutional Capacity for Implementation and Sustainability	Substantial	Substantial	Moderate
Fiduciary	High	High	High
Environment and Social	Moderate	Moderate	Moderate
Stakeholders	Substantial	Substantial	Moderate
Other	--	--	--
Overall	Substantial	Substantial	Substantial

Results

PDO Indicators by Objectives / Outcomes

Increase utilization of nutrition-specific/sensitive interventions targeting project beneficiaries				
► People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	4,000,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
□ Number of women who received essential nutrition services (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,500,000.00



Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
<input type="checkbox"/> Number of children aged 0-23 months who received essential nutrition services (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2,500,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
<input checked="" type="checkbox"/> Number of children who received post-natal consultations (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	613,684.00	613,684.00	613,684.00	816,200.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of children who received post-natal consultation during the semester			
<input checked="" type="checkbox"/> Number of women who received post-partum family planning services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	134,806.00	134,806.00	134,806.00	138,850.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of women who received family planning services after they gave birth during the semester			
<input checked="" type="checkbox"/> Number of pregnant women who received iron and folic acid supplementation (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	42,798.00	42,798.00	42,798.00	59,917.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of pregnant women who received iron and folic acid supplements during the past semester			
<input checked="" type="checkbox"/> Number of households that received food production kits (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	18,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of households who received household food production kits during the quarter through project support			
<input checked="" type="checkbox"/> Number of beneficiaries who received cash transfers (Number, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of people who received cash transfers during the quarter			

Intermediate Results Indicators by Components

C1: Improving the Delivery of Community Interventions and Social and Behavioral Change				
▶ Number of villages/neighborhoods with a NAC (Nutritoin a Assis Communautaire) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,030.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Annual sum of villages and neighborhoods with a NAC			
▶ Percentage of children 6-23 months of age who benefit from an acceptable diet (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	9.00	9.00	9.00	15.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024

C2: Improving the Service Supply and Strategic Purchasing				
▶ Average quality of care score at health centers supported by performance-based financing (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.00	25.00	25.00	65.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Numerator: sum of quality of care scores at all health centers supported by performance-based financing during the semester Denominator: total number of health centers supported by performance-based financing during the semester			
▶ Percentage of children who received treatment and recovered from Severe Acute Malnutrition (SAM) in target health zones (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	45.00	45.00	45.00	70.00



Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Numerator: Number of children who had Severe Acute Malnutrition, defined as very low weight for height (below -3z scores of the median WHO growth standards) or by the presence of nutritional oedema, received treatment and recovered during the semester. Denominator: Number of children who had Severe Acute Malnutrition			
► Number of first-time users of modern contraception (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	536,001.00	536,001.00	536,001.00	577,425.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of people in target health zone who accept for the first time in their lives any modern family planning method provided by the project during the semester. "Modern" family planning methods refer to: pill, intrauterine device, implant, injectable, condom (male and female), spermicide, diaphragm, patch, vaginal ring, sponge, and sterilization (tubal ligation and vasectomy).			
► Number of women using family planning services in targeted health zones (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	323,154.00	323,154.00	323,154.00	348,129.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of women using family planning services in targeted health zones during the semester. Family planning services may include: pill, IUD, implant, injection, condom (male and female), spermicides/foam/jelly, diaphragm, tubal ligation, sterilization (male and female), vaginal ring, patch, sponge, and lactational amenorrhea method (LAM)			
► Number of women aged 15–49 years who received antenatal care, four times or more (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	216,987.00	216,987.00	216,987.00	373,760.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Number of women aged 15–49 years in target health zones who received antenatal care four or more times during the semester.			

C3: Convergence Demonstration Pilot				
► Number of adolescent girls who receive iron and folic acid supplements in school (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	18,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of students in target schools who received iron and folic acid supplements during the quarter			



▶ Number of multipliers who produce biofortified crops in project zones (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100,000.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of multipliers who produce fortified crops in project zones during semester			

C4: Capacity Strengthening and Project Management				
▶ Number of Community Health Development Committees (CoDeSa) who submitted quarterly activity reports (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,030.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Sum of CoDeSa who submitted their quarterly activity reports during the quarter			
▶ Average community health development committee (CoDeSa) functionality score (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Measurement of functioning to be determined			
▶ Percentage of complaints addressed within the period specified in the Project Operations Manual (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Numerator: number of complaints addressed within specified number of weeks during the quarter, as determined by the Project Operations Manual Denominator: number of complaints received during the quarter			
▶ Execution rate of the Provincial Health Directorate's approved work plan (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	52.00	52.00	52.00	75.00
Date	18-Jul-2019	19-May-2020	04-Dec-2020	18-Jul-2024
Comments:	Numerator: sum of expenditures from start of the year to current reporting period Denominator: annual budget amount approved in Provincial Health Directorate's work plan			



Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P168756	IDA-64410	Effective	USD	246.00	246.00	0.00	8.28	247.70	3.2%
P168756	IDA-D4790	Effective	USD	246.00	246.00	0.00	8.80	247.23	3.4%
P168756	TF-A9954	Effective	USD	10.00	10.00	0.00	0.00	10.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P168756	IDA-64410	Effective	28-May-2019	20-Jun-2019	21-Apr-2020	04-Jul-2024	04-Jul-2024
P168756	IDA-D4790	Effective	28-May-2019	20-Jun-2019	21-Apr-2020	04-Jul-2024	04-Jul-2024
P168756	TF-A9954	Effective	21-May-2019	20-Jun-2019	21-Apr-2020	04-Jul-2024	04-Jul-2024

Cumulative Disbursements





PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
