

PROCUREMENT PLAN (Textual Part)

Project information: [*Sudan*][*Sudan Education Support Program*]
[*No.167169*]

Project Implementation agency: [*Ministry of Education*]

Date of the Procurement Plan: [Aug 28, 2020]

Period covered by this Procurement Plan: [*Jan 2021 - to June 2022*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **[Not applicable]**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: Procurement of 2 photocopiers, IT Equipment, Office Furniture , printing of school census format(2019-2023), Printing of School Grant Manuals(2019-2023), Printing format for NLA(2019-2023)

Works: Construction of 50 school rooms, renovation of meeting room.

Other Relevant Procurement Information.

The BESP is responsible for monitoring and controlling the implementation of each contract to ensure that all contract provisions and conditions are complied with. This covers mainly contractors for construction works but also applies to suppliers of goods and consultancy services.

In addition to controlling implementation progress, the BESP will be responsible for monitoring and ensuring the quality of all works, goods and services provided under each contract.

PROCUREMENT PLAN Sudan : Sudan Basic Education Support Project

General Information
 Country: Sudan Bank's Approval Date of the Original Procurement Plan: 2021-04-21
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-28
 Project ID: P167169 GPN Date: 2021-04-15
 Project Name: Sudan Basic Education Support Project
 Loan / Credit No: TF / B4198
 Executing Agency(ies) Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SD-MOE-229270-CW-CDD / 150 Schools' Construction in 5 states(M,N,L,K,X)	TF / B4198	School Improvement Program	Prior	Request for Bids	Open - National	Single Stage - Two Envelope			National Procurement Document - 2 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2021-05-02		2021-05-10								2021-06-28		2021-09-30	
SD-MOE-229273-CW-RFQ / Ministry of Education Meeting room Renovation	TF / B4198	School Improvement Program	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation								2021-05-02								2021-07-01		2021-07-31	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SD-MOE-229481-CO-RFB / Printing & supply batch 5	TF / B4198	School Improvement Program	Post	Request for Bids				0.00	Pending Implementation	2021-05-01		2021-05-17		2021-05-18		2021-05-02					2021-05-19		2021-05-20		2021-05-23		2021-10-25	
SD-MOE-229492-CO-RFB / Printing & supply batch 6	TF / B4198	School Improvement Program	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Canceled			2021-05-02		2021-05-07							2021-05-10				2021-07-30		2022-12-30	
SD-MOE-229867-CO-RFB / Printing & supply of the Reading Books	TF / B4198	School Improvement Program	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Pending Implementation			2021-05-02		2021-05-06							2021-05-30				2021-06-30		2022-09-30	
SD-MOE-229868-CO-RFQ / Procurement of IT Equipment	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-11-04										2021-12-27		2022-01-27		
SD-MOE-229870-CO-RFQ / Procurement of Office Furniture	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-06-02										2021-08-01		2021-09-01		
SD-MOE-229873-CO-RFQ / Procurement of 2 Photocopiers	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-11-02										2021-12-30		2022-01-31		
SD-MOE-229874-CO-RFQ / Printing of School Census forms (2019-2023)	TF / B4198	Systems Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-05-05										2021-07-22		2022-08-22		
SD-MOE-229875-CO-RFQ / Printing School Grants Manuals (2019-2023)	TF / B4198	School Improvement Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-08-05										2021-08-24		2021-09-26		
SD-MOE-229876-CO-RFQ / Printing format for NLA (2019-2023)	TF / B4198	Systems Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2021-12-05										2021-12-26		2022-01-27		
SD-MOE-236093-CO-RFO / MoU with UNAMID for Vehicles and Assets	TF / B4198	School Improvement Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation					2021-05-30										2021-06-27		2021-08-30		
SD-MOE-246016-CO-RFB / Printing and Distribution of Textbooks Grade 2 to Grade 5 printing, supply of Seventeen titles	TF / B4198	School Improvement Program	Prior	Request for Bids	Limited	Single Stage - Two Envelope		0.00	Pending Implementation			2021-07-28		2021-07-29							2021-08-12				2021-09-01		2021-11-01	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-MOE-229886-CS-CQS / Publishing batch 5	TF / B4198	Systems Strengthening	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-04-25		2021-04-28		2021-05-19								2021-05-25		2021-06-03		2021-09-02	
SD-MOE-229887-CS-QBS / Publishing batch 6	TF / B4198	Systems Strengthening	Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2021-05-02		2021-05-05		2021-05-23			2021-06-01		2021-06-06			2021-06-20		2021-06-24		2022-09-24	
SD-MOE-229957-CS-INDV / International IC for National Learning Assessment	TF / B4198	Systems Strengthening	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2021-04-22				2021-05-30								2021-06-10		2021-06-27		2021-11-30	

SD-MOE-229992-CS-CQS / Assessment of School Grant component	TF / B4198	School Improvement Program	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-09-01		2022-09-11		2022-09-29							2022-10-02		2022-10-10		2022-12-09
---	------------	----------------------------	------	------------------------------------	-----------------	--	------	------------------------	------------	--	------------	--	------------	--	--	--	--	--	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SD-MOE-229949-CS-CDS / Recruitment of International firm to support the NCCER in Curriculum reform	TF / B4198	School Improvement Program	Post	Direct Selection	Direct		0.00	Pending Implementation	2021-04-20		2021-04-24					2021-04-30		2021-10-31	
SD-MOE-229985-CS-CQS / National IC for National Learning Assessment	TF / B4198	Systems Strengthening	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-04-25		2021-04-27		2021-04-30		2021-05-10		2021-12-09		
SD-MOE-236102-CS-INDV / Recruitment of Sr. Procurement Officer	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-05-25		2021-06-30		2021-07-15		2021-08-01		2022-08-30		
SD-MOE-236108-CS-INDV / Recruitment of Sr. Financial Management Expert	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-05-25		2021-06-25		2021-07-15		2021-08-01		2022-08-30		
SD-MOE-236114-CS-INDV / Recruitment of Media & Communications Officer	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-05-25		2021-06-30		2021-07-15		2021-08-01		2022-08-30		
SD-MOE-236118-CS-INDV / Recruitment of Social & Environmental Safeguard Officer	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-05-25		2021-06-30		2021-07-21		2021-08-01		2022-08-30		
SD-MOE-236119-CS-INDV / Recruitment of Education Statistics(Data Analyst)	TF / B4198	Program Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-05-25		2021-06-30		2021-07-15		2021-08-01		2022-08-30		