

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

**PROCUREMENT PLAN** Bolivia - Rural Alliances Project II  
**General Information**  
 Country: Bolivia Bank's Approval Date of the Original Procurement Plan: 2017-08-17  
 Project ID: P1217142 Revised Plan Details (comma delimited, issue blank, etc. 2020-12-08)  
 Project Name: Rural Alliances Project II CPN Date:  
 Loan / Credit No: 854 / 13100 / 802 / 87150  
 Executing Agency: EMPODERAR Program

Activity Reference No / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High-SEA or Risk	Procurement Document Type	Estimated Amount (USD)	Process Status	ICR Pre-qualification		Prequalification Evaluation Report	ICR Bid Opening		Specific Procurement Notice / Invitation	Bidding Documents		Proposal Submission		Bid Evaluation		Signal Contract	Contract Completion
												Passed	Failed		Passed	Failed		Passed	Failed	Passed	Failed	Passed	Failed		

ICR Reference No / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Process Status	ICR Pre-qualification		ICR Bid Opening	Specific Procurement Notice / Invitation	Bidding Documents		Proposal Submission		Bid Evaluation		Signal Contract	Contract Completion
										Passed	Failed			Passed	Failed	Passed	Failed	Passed	Failed		
BO-PROC-1717-00-001	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	0.00	0.00	Cancelled			2018-09-06							2018-09-06	2018-09-06	
BO-PROC-1717-00-002	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	68,613.00	21,278.51	Finalized			2018-09-13							2018-09-18	2018-09-18	
BO-PROC-1718-00-001	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	12,000.00	0.00	Cancelled			2018-09-06							2018-09-06	2018-09-06	
BO-PROC-1718-00-002	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	11,000.00	10,975.07	Finalized			2018-09-08							2018-09-15	2018-12-26	
BO-PROC-1718-00-003	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	10,000.00	0.00	Cancelled			2018-09-06							2018-09-06	2018-09-06	
BO-PROC-1718-00-004	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	10,000.00	0.00	Cancelled			2018-09-06							2018-09-06	2018-09-06	
BO-PROC-1718-00-005	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	20,000.00	20,296.80	Finalized			2018-09-13							2018-09-18	2018-09-27	
BO-PROC-1718-00-006	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	4,984.00	4,796.80	Finalized			2018-09-11							2018-09-27	2018-09-27	
BO-PROC-1818-00-001	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	10,070.00	24,710.12	Finalized			2018-09-14							2018-09-18	2018-09-18	
BO-PROC-1818-00-002	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	471,000.00	507,294.45	Finalized			2018-09-26	2018-09-26	2018-10-24	2018-10-24	2018-10-24	2018-10-24	2018-10-24	2018-10-24	2018-10-24	
BO-PROC-1818-00-003	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	20,000.00	20,000.00	Finalized			2018-09-05							2018-09-05	2018-09-05	
BO-PROC-1818-00-004	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	114.13	0.00	Cancelled			2018-09-22							2018-09-22	2018-09-22	
BO-PROC-1818-00-005	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	2,000.00	2,001.05	Finalized			2018-09-27							2018-09-27	2018-09-27	
BO-PROC-1818-00-006	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	45,000.00	0.00	Cancelled			2018-09-18							2018-09-18	2018-09-18	
BO-PROC-1818-00-007	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	940.00	1,881.50	Finalized			2018-09-28							2018-09-28	2018-12-11	
BO-PROC-1818-00-008	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	100.00	0.00	Cancelled			2018-09-28							2018-09-28	2018-09-28	
BO-PROC-1818-00-009	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	15,000.00	15,028.87	Finalized			2018-09-25							2018-09-25	2018-09-25	
BO-PROC-1818-00-010	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	4,000.00	4,020.87	Finalized			2018-09-25							2018-09-25	2018-09-25	
BO-PROC-1818-00-011	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	2,114.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-012	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	1,571.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-013	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	1,000.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-014	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	14,000.00	13,938.10	Finalized			2018-09-16							2018-09-16	2018-12-21	
BO-PROC-1818-00-015	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	12,700.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-016	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	19,000.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-017	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	2,820.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-018	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	411.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-019	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	7,800.00	7,829.87	Finalized			2018-09-16							2018-09-16	2018-12-16	
BO-PROC-1818-00-020	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	12,700.00	0.00	Cancelled			2018-09-13							2018-09-13	2018-09-13	
BO-PROC-1818-00-021	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	18,110.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-022	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	17,000.00	0.00	Cancelled			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-023	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	600.00	601.88	Finalized			2018-09-16							2018-09-16	2018-09-16	
BO-PROC-1818-00-024	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	400.00	399.27	Finalized			2018-09-07							2018-09-07	2018-09-07	
BO-PROC-1818-00-025	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	20,000.00	19,990.15	Finalized			2018-09-17							2018-09-17	2018-09-17	
BO-PROC-1818-00-026	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	740.00	1,884.11	Finalized			2018-09-07							2018-09-07	2018-09-07	
BO-PROC-1818-00-027	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	2,870.00	2,870.48	Finalized			2018-09-17							2018-09-17	2018-09-17	
BO-PROC-1818-00-028	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	1,417.10	0.00	Cancelled			2018-09-13							2018-09-13	2018-09-13	
BO-PROC-1818-00-029	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	7,600.00	7,601.14	Finalized			2018-09-22							2018-09-22	2018-09-22	
BO-PROC-1818-00-030	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	7,800.00	7,801.18	Finalized			2018-09-12							2018-09-12	2018-09-12	
BO-PROC-1818-00-031	800 / 87100	Implementación de Focal Aldeas	Proceder	Subcontrato de servicios	Open / National	Single Stage - One Step	600.00	598.05	Finalized			2018-09-16							2018-09-16	2018-09-16	



























