

PROCUREMENT PLAN (Textual Part)

Project information: *Preparation of Proposed Sustainable Forests and Livelihood Project*

Project Implementation agency: *Forest Department of Ministry of Environment and Forest, Bangladesh*

Date of the Procurement Plan: *September 13, 2017*

Period covered by this Procurement Plan: *September 2017 to June 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory

- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *"Not Applicable"*

PROCUREMENT PLAN Bangladesh : Sustainable Forests & Livelihoods (SUFAL) Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-09-13
 Project ID: P161996 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30
 Project Name: Sustainable Forests & Livelihoods (SUFAL) Project GPN Date: 2019-02-26
 Loan / Credit No: IDA / V1280, / , IDA / 63250
 Executing Agency(ies): Forest Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
WD 2-A / Repair and Renovation works of PMU Office at Ban Bhaban, Agargaon, Dhaka.	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,500.00	0.00	Canceled							2019-09-07									2019-11-02	2020-04-30				
WD 2-1 / Renovation of Ban Bhaban for PMU of SUFAL Project	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope				48,000.00	0.00	Canceled							2019-05-30								2019-07-02	2019-07-30	2019-09-03	2019-11-02			
WD-2/A / Repair and renovation works of Project Management Unit of SUFAL Project at Ban Bhaban, Agargaon, Dhaka.	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope				43,500.00	33,204.96	Signed							2020-09-14	2020-11-08	2020-09-19						2020-10-04	2020-11-26	2020-11-03	2021-01-07	2020-12-01	2021-02-11	2021-03-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion													
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
CD1 / Procurement of Digital Cameras (4 nos)	IDA / V1280	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	2,357.85	Completed																			2017-11-01	2018-06-21	2017-11-06	2018-06-25								
CD5 / Procurement of Printer (Heavy Duty)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	0.00	Canceled																			2017-10-21		2017-10-26									
CD11 / Procurement of Air conditioner for PMU (3 nos)	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,625.00	4,910.06	Completed																			2017-11-15	2018-05-21	2017-11-22	2018-05-30								
CD12 / Procurement of GPS (8 nos)	IDA / V1280	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	3,770.66	Completed																			2017-11-05	2018-06-21	2017-11-12	2018-06-25								
CD3 / Procurement of Desktop Computer with UPS ,Laptop ,Printer, Photocopier, Multimedia Projector and Scanner (10x17=6x3+1x10)	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		48,500.00	40,439.92	Completed					2018-02-25	2018-05-15	2018-02-28											2018-03-14	2018-05-30	2018-03-22	2018-05-31	2018-03-28	2018-06-12	2018-04-04	2018-06-24					
CD2 / Procurement of Desktop Computer with UPS	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		7,500.00	0.00	Canceled					2017-10-05		2017-10-12											2017-10-30		2017-11-20		2017-12-07		2017-12-14						
CD4 / Procurement of Printer (Regular)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled																			2017-11-05		2017-11-19		2017-11-22							
CD8 / Procurement of Multimedia Projector (1 no)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled																			2017-11-08		2017-11-25		2017-11-30							
CD7 / Procurement of Photocopier (3 nos)	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		16,875.00	0.00	Canceled					2017-10-05		2017-10-12											2017-10-30		2017-11-20		2017-12-09		2017-12-19						
CD9 / Procurement of Scanner (10 Nos)	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled																			2017-10-19		2017-11-02		2017-11-05							
CD-13 / Procurement of Desktop Computer with UPS ,Laptop ,Printer, Photocopier, Multimedia Projector and Scanner	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,948.33	Completed																			2018-01-31	2018-02-22		2018-02-14	2018-03-08	2018-02-20	2018-03-20					
CD-14 / Procurement of Office Furniture	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,299.46	Completed																			2018-01-31	2018-03-25		2018-02-14	2018-04-02	2018-02-20	2018-04-17					
CD10 / Procurement of Office Furniture	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope		16,500.00	13,693.01	Completed																			2018-02-18	2018-05-22	2018-02-22		2018-03-08	2018-06-07	2018-03-15	2018-06-07	2018-03-25	2018-06-12	2018-04-01	2018-06-24
CD-15 / Desktop Computer and Laptop	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,250.00	0.00	Canceled																			2018-09-20			2018-10-04		2018-10-15						
CD6 / Procurement of Accounting Software for PMU	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,875.00	0.00	Canceled																			2017-09-28			2017-10-16		2017-10-30						
CD 8-1 / Supply and Installation of Photocopiers for PMU, MOFFCC, FIU and BFD	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		166,670.00	0.00	Canceled																			2019-05-11	2019-05-15	2019-05-16		2019-06-08	2019-06-13	2019-06-22	2019-07-10	2019-07-09	2019-08-24		
CD 18-1 / Supply and Installation of Printer, Scanner, Multimedia, LED screens etc for PMU, MOFFCC, FIU and BFD.	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,220.00	0.00	Canceled																			2019-05-11	2019-05-15	2019-05-16		2019-06-08	2019-06-13	2019-06-22	2019-07-10	2019-07-09	2019-08-24		

CD 2-1 / Supply, Fitting and Fixing of Furniture for PMU of SUFAL Project	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope									2019-05-30	2019-06-03	2019-06-04							2019-07-02	2019-06-24	2019-07-30	2019-07-28	2019-09-03	2019-08-25	2019-10-18
CD - 19.1 / Supply and Installation of Air Conditioner for the conference room of Bangladesh Forest Department	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,060.00	4,950.76	Signed							2019-07-05	2019-06-24								2019-07-25	2019-07-02	2019-08-15		
CD-16 / Procurement of 85 Nos. Laptop for RIMS & Field Office.	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,488.00	0.00	Canceled					2019-03-03		2019-03-08							2019-03-31		2019-04-14		2019-05-01		2019-06-16
CD 1-1 / Supply of Laptop and Desktop Computer and related accessories for PMU, MOFFCC, FIU and BFD.	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		224,108.00	0.00	Canceled					2019-05-12	2019-05-15	2019-05-17								2019-06-23		2019-07-10		2019-08-25	
CD-6 / Computer operating Licence software (Like Windows,MS Office,Adobe etc)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	0.00	Canceled							2018-12-11										2018-12-25		2019-01-08	
CD 15 / Procurement of Desktop Computer-2, Laptop-1& Printer- 1	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,190.00	0.00	Canceled							2018-12-17										2019-01-01		2019-01-12	
CD-16 / Office Furniture with Work Station for New office of SUFAL Project	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,238.00	0.00	Canceled							2018-12-10										2018-12-20		2019-01-20	
CD 17 / Procurement of Photocopier Machine (Heavy duty)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,357.00	0.00	Canceled							2018-12-09										2018-12-23		2019-01-06	
CD 1 / Supply and Installation of Laptop, Desktop Computer and Related Accessories for PMU, MoFFCC, FIU and BFD	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		383,095.00	302,700.64	Signed					2019-08-22	2019-08-20	2019-08-27							2019-09-24	2019-09-16	2019-10-22	2019-11-03	2019-11-26	2019-12-02	2020-02-24
CD 5-1 / Supply and Installation Two (2) heavy duty IPS for PMU	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,571.00	0.00	Canceled								2020-02-07									2020-04-03		2020-09-30	
CD 8 / Supply and Installation of Photocopiers for PMU, MOFFCC, FIU and BFD	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		228,571.00	170,044.97	Signed					2019-08-19	2019-08-22	2019-08-24							2019-09-14	2019-09-16	2019-10-26	2019-10-20	2019-11-30	2019-10-30	2020-02-28
CD 15-1 / Supply and Installation of Laptop, Desktop Computer, Printer, UPS and Scanner for RIMS	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		459,821.00	351,326.79	Signed					2019-08-19	2019-08-19	2019-08-24							2019-09-14	2019-09-18	2019-10-26	2019-10-31	2019-11-30	2019-11-27	2020-02-28
CD 16 / Supply and Installation of Printer/Wide Format Printer for RIMS & S K Wild Life Center	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		38,095.00	25,817.53	Signed					2019-08-19	2019-08-20	2019-08-24							2019-09-14	2019-09-18	2019-10-14	2019-11-03	2019-11-18	2019-11-27	2020-02-16
CD 18-2 / Supply and Installation of Printer, Scanner, LED screen etc for PMU, MOFFCC, FIU and BFD	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		92,262.00	54,851.00	Signed					2019-09-08	2019-11-06	2019-09-13							2019-10-04	2019-11-25	2019-11-03	2019-12-26	2019-12-08	2020-01-26	2019-12-17
CD 19-2 / Supply and Installation of Air Condition for PMU, FIUs, MoFFCC	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		101,131.00	14,810.45	Signed					2019-09-01	2020-06-10	2019-09-06							2019-09-27	2020-07-01	2019-10-27	2020-08-13	2019-12-01	2020-08-20	2020-02-29
CD -35 / Supply of Rescue Boat (Fiber) - In-Board-Diesel Engine for four Coastal Division	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		333,333.00	0.00	Canceled					2020-01-05		2020-01-10							2020-01-31		2020-03-01		2020-04-05		2020-07-04
CD 15-2 / Supply and Installation of Server, Networking, IP Modem, IF Router etc. and Related Accessories for RIMS	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		72,143.00	0.00	Canceled					2020-01-05		2020-01-10							2020-01-31		2020-03-01		2020-04-05		2020-07-04
CD 15-3 / Supply of GPS Regular, GPS Trimble Juno, Binocular and Cyber Tracker for RIMS and Wild Life Center	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		393,452.00	235,692.29	Signed					2020-01-05	2020-02-24	2020-01-10							2020-01-31	2020-03-16	2020-03-01	2020-04-27	2020-04-05	2020-05-20	2020-07-04
CD 37 / Supply of Backpacks for SSP and Survey	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		15,357.00	0.00	Canceled					2019-09-08		2019-09-13							2019-10-04		2019-11-03		2019-12-08		2020-03-07
CD 5-2 / Supply and Installation of Refrigerator and Water Purifier for PMU	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	2,121.89	Signed								2020-02-14	2020-02-26								2020-03-19	2020-03-22	2020-04-18	
CD 7 / Supply and Installation of Interactive Flat Panel including Video Conferencing System, LED Monitor for making large screen video wall and Floor Stand Digital Signage (Kiosk) for PMU.	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		53,571.00	41,668.31	Signed					2020-04-29	2021-02-09	2020-05-04							2020-05-25	2021-02-25	2020-06-29	2021-04-24	2020-08-03	2021-05-04	2020-11-01
CD 15-4 / Supply of Smart phone, Mobile phone and TABS for RIMS, MP, CI, DFO	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,833.00	0.00	Canceled					2020-05-18		2020-05-23							2020-06-13		2020-07-13		2020-08-17		2020-11-15

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NS-1 / Study Tour (International): Best Practices of Sustainable Forest Management/Restoring Degraded Forest Ecosystems/Forest Dependent Livelihoods (Example of Tentative Country: Ecuador/Mexico/South Korea/Combia or The World Bank funded similar countries.	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Cancelled					2017-11-09		2017-11-14					2017-11-29		2017-12-21		2018-01-25		2018-06-30	
NS-2 / Study Tour (International): Best Practices of Wildlife Management: Safari Park Management	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Cancelled					2017-11-09		2017-11-14					2017-11-29		2017-12-22		2018-01-19		2018-06-30	
NS-10 / Hiring Charge: Rent-a-car	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	13,780.60	Completed							2018-01-31	2018-02-22							2018-02-18	2018-03-14	2018-06-30	2019-01-31	
NS-5 / One Policy Dialogue	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Direct Selection	Direct			15,000.00	14,197.49	Completed					2018-04-30	2018-04-11	2018-05-05	2018-04-11								2018-05-19	2018-04-17	2018-06-30	2018-04-18
NS-9 / Hiring Charge: Rent-a-car	IDA / V1280		Post	Request for Bids	Limited	Single Stage - One Envelope		29,000.00	0.00	Cancelled					2018-02-20		2018-02-25					2018-03-11		2018-03-18		2018-03-29		2018-06-30	
NS-11 / Hiring of Two Vehicle .	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	4,708.55	Terminated							2018-04-27	2018-04-30								2018-05-08	2018-05-06	2018-06-30	2018-06-30
NS-11A / Vehicle Rental Service	IDA / V1280	Project Management, Monitoring and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,750.00	18,714.01	Completed							2018-09-04	2018-07-01								2018-09-18	2018-07-09	2019-01-31	2019-01-31
NS 6 / Non-Consulting Firm: For Taking 10 Surveyor for SDP	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,572.00	3,515.04	Completed							2019-01-06	2018-12-12								2019-01-13	2018-12-26	2019-01-31	2019-01-31
NS 2 / Non Consulting (Outsourcing) Firm for PMU (Training Coordinator, Accountant, IT Assistant, Office Assistant).	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope		173,833.00	0.00	Cancelled					2019-01-31		2019-02-05					2019-03-19		2019-04-18		2019-05-23		2023-06-30	
NS6 / Non-Consulting Service for engaging 20 GIS Surveyors (30 Man Days, each) for conducting GIS Based Survey for Site Specific Planning using QGIS platform of 2019-2020 Nursery Raising for 2019-2020 Plantation (10,075 ha.) of different categories.	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,286.00	19,080.23	Completed							2019-05-09	2019-05-07								2019-07-04	2019-05-19	2019-12-31	2019-06-19
NS 3 / Non Consulting Firm for vehicle (05 Car) rental service of PMU.	IDA / 63250	Project Management, Monitoring and Reporting	Post	Request for Bids	Open - National	Single Stage - One Envelope		302,143.00	0.00	Cancelled					2019-01-20		2019-01-25					2019-03-08		2019-04-07		2019-05-12		2023-06-30	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD7 / Service Procurement From Firm-Consulting Firm for Project Feasibility Study .	IDA / V1280	Project Management, Monitoring and Reporting	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Cancelled	2017-10-04	2017-12-07	2017-10-05		2017-10-19	2017-12-07								2017-10-26		2017-10-31		2018-02-28
SD8 / Service Procurement From Firm (Consulting Firm for Sustainable Livelihood Framework Including Base Line Survey of Forest Dependent .	/		Post	Consultant Qualification Selection	Open - National		56,250.00	0.00	Cancelled	2017-10-04	2017-10-05	2017-10-19											2017-10-26		2017-10-31		2018-02-28
SD9 / Service Procurement From Engineering Firm/ Consulting Firm for Plan, Design, Cost Estimate etc. Preparation for Civil Works under the DPP of SUFAL Project - (a) Senior Architect Engineer-4MM (b) Civil Engineer - 4MM and others as needed	/		Post	Consultant Qualification Selection	Open - National		46,250.00	0.00	Cancelled	2017-10-04	2017-10-05	2017-10-19											2017-10-26		2017-10-31		2018-02-28
SD10 / Short Training (Local): Procurement Management, Project Financial Management, Project Monitoring and Evaluation etc.	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Consultant Qualification Selection	Limited		31,250.00	23,420.26	Signed	2018-04-30	2018-05-15		2018-05-07	2018-05-17									2018-05-14	2018-05-29	2018-05-20	2018-06-24	2018-06-30
SD-9 / Consulting Firm for Plan, Design, Cost Estimate etc. for Civil Works under SUFAL Project.	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Consultant Qualification Selection	Limited		46,250.00	40,426.15	Signed	2018-11-08	2018-01-09		2018-11-08	2018-01-09									2018-11-15	2018-01-25	2018-11-22	2018-01-25	2018-12-31
SD-7 / Consulting Firm for Project Feasibility Study of SUFAL Project.	IDA / V1280	Project Management, Monitoring and Reporting	Post	Consultant Qualification Selection	Limited		60,000.00	52,330.54	Signed	2018-11-08	2018-01-09		2018-11-08	2018-01-09									2018-11-15	2018-01-25	2018-11-22	2018-01-25	2018-12-31
SD-8 / Consulting Firm for Sustainable Livelihood Framework Including Base Line Survey for SUFAL Project of Forest Dependent.	IDA / V1280	Project Management, Monitoring and Reporting	Post	Consultant Qualification Selection	Limited		56,250.00	42,337.10	Signed	2018-11-08	2018-01-09		2018-11-08	2018-01-09									2018-11-15	2018-01-25	2018-11-22	2018-01-25	2018-12-31

SD 14 / Consulting firm for Preparation of (i) Community Operations Manual and (ii) Innovation Grant Manual	IDA / V1280	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Consultant Qualification Selection	Limited	89,286.00	81,596.27	Signed	2018-11-29	2018-11-08											2018-12-13	2018-11-27	2018-12-18	2018-11-29	2019-01-31
SD13 / Workshop, Seminar, Conference & Policy Dialogue/National Workshops on 7th FYP/SDG/Sustainable Forest Management etc. (Capacity Development) at National Level.	IDA / V1280		Post	Consultant Qualification Selection	Limited	98,700.00	0.00	Canceled	2018-04-30												2018-05-10		2018-05-16		2018-06-30
SD-51 / Consulting Firm for: (a) Customized database of financial management, (b) for land management (c) for real time survey and monitoring and (d) for beneficiary/community/AIGAs database etc. and Purchase of: Arc GIS Software, Envoy Software, e-Cognition Soft	IDA / 63250	Strengthening Institutions, Information Systems and Training	Prior	Quality And Cost-Based Selection	Open - National	726,190.00	0.00	Canceled	2019-02-25	2019-03-18			2019-05-01			2019-05-29		2019-06-28			2019-08-02		2019-09-06		2023-07-25
SD-57 / Consulting Firm (NGO): Activity includes- Collaborative Forest Management group formation, data entry, training, etc. (for Hill Area)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	714,286.00	0.00	Canceled	2019-03-03	2019-03-24			2019-05-07			2019-06-04		2019-07-04			2019-08-08		2019-09-12		2023-06-30
SD11 / Short Training (Local): IT Application in Office Management- Presentation, Web Management etc.	IDA / V1280		Post	Consultant Qualification Selection	Limited	6,250.00	0.00	Canceled	2018-04-30												2018-05-14		2018-05-20		2018-06-30
SD-13 / Consulting Firm for Organizing Various Types of National Policy Dialogue /SDG Workshops.	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Limited	15,476.00	0.00	Canceled	2018-12-02												2018-12-11		2018-12-17		2019-01-31
SD-19 / Consulting Firm for Organizing SUFAL Project Inauguration Ceremony.	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Consultant Qualification Selection	Limited	41,667.00	0.00	Canceled	2018-12-13												2018-12-20		2019-01-01		2019-01-31
SD 33 / Selection of Consulting Firm for Market study for wood chips, saw dust and other wood products including furniture - (demand and supply)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Quality And Cost-Based Selection	Open - National	148,810.00	0.00	Under Implementation	2019-10-07	2021-07-26	2019-10-28					2020-01-22		2020-02-21			2020-03-27		2020-05-08		2021-05-08
SD 44 / Selection of Consulting Firm for Implementation of PA Management Rules including Smart Patrolling	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Quality And Cost-Based Selection	Open - National	131,548.00	0.00	Pending Implementation	2019-09-10		2019-10-08					2020-01-07		2020-02-06			2020-03-12		2020-04-23		2023-05-31
SD 37 / Selection of Consulting Firm for Ecosystem Service Valuation 12mm (One Expert International for 3 mm)	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Quality And Cost-Based Selection	Open - National	430,714.00	0.00	Under Implementation	2019-12-22	2021-08-12	2020-01-12					2020-04-07		2020-05-07			2020-06-11		2020-07-23		2021-07-23
SD32 / Third Party Monitoring By Conducting Baseline Survey, Independent Half-Yearly Process Monitoring, Mid Term Review and Final Impact Assessment of Sustainable Forests and Livelihoods (SUFAL) Project activities under all the four components	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Quality And Cost-Based Selection	Open - National	1,080,952.00	0.00	Canceled	2019-04-07		2019-04-28					2019-07-09		2019-07-24			2019-08-07		2019-09-02		2023-09-01
SD 56-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Hill Chattergram North & South)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	1,066,667.00	723,308.62	Signed	2019-10-30	2020-01-29	2019-11-20	2020-02-05	2020-01-24	2020-12-15		2020-03-06	2021-02-07	2020-04-10	2021-03-31	2020-05-15	2021-06-14	2020-06-26	2021-06-30	2023-06-29	
SD-56 / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (for Chattergram Hill Forest Area)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	1,066,667.00	0.00	Canceled	2019-03-10		2019-03-31		2019-05-14			2019-06-11		2019-07-11			2019-08-15		2019-09-19		2023-07-07
SD 57 -B / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Hill Cox's Bazar North and South)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	1,066,667.00	432,161.39	Signed	2019-10-30	2020-01-29	2019-11-20	2020-02-05	2020-01-24	2020-12-15		2020-03-06	2021-02-07	2020-04-10	2021-03-31	2020-05-15	2021-06-15	2020-06-26	2021-06-30	2023-06-29	
SD57A / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (for Cox's Bazar Hill Forest Area)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	1,066,667.00	0.00	Canceled	2019-03-25		2019-04-15		2019-05-29			2019-06-26		2019-07-26			2019-08-30		2019-10-04		2023-07-22
SD 58-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Hill Sylhet)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	716,667.00	616,105.47	Under Review	2019-10-30	2020-01-29	2019-11-20	2020-02-05	2020-01-14	2020-09-21		2020-02-25	2020-11-12	2020-03-31	2021-01-06	2020-05-05	2021-04-17	2020-06-16	2021-05-23	2023-06-29	

SD-58 / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (For Hill Area of Sylhet Forest Division)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	716,666.00	0.00	Canceled	2019-03-03	2019-03-24	2019-05-07						2019-06-04	2019-07-04	2019-08-08	2019-09-12	2023-06-30				
SD 59-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Plain Land Dhaka and Tangail)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	716,667.00	692,800.20	Signed	2019-10-10	2020-01-29	2019-11-20	2020-02-05	2020-01-24	2020-10-07			2020-03-06	2020-11-24	2020-04-10	2021-01-06	2020-05-15	2021-04-17	2020-06-26	2021-05-27	2023-06-29
SD-59 / Consulting Firm (NGO): Activity includes- Collaborative Forest Management group formation, data entry, training, etc.(For Plain land forest area of Dhaka Forest Division and Tangail Forest Division)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	716,667.00	0.00	Canceled	2019-03-03	2019-03-24	2019-05-07						2019-06-04	2019-07-04	2019-08-08	2019-09-12	2023-06-30				
SD 60-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Plain Land Mymensingh)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Quality And Cost-Based Selection	Open - International	333,333.00	282,104.44	Signed	2019-10-30	2020-01-30	2019-11-20	2020-02-05	2020-01-24	2020-10-13			2020-03-06	2020-11-30	2020-04-10	2021-01-13	2020-05-15	2021-02-14	2020-06-26	2021-04-01	2023-06-29
SD-60 / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (For Plain land Sal forest area of Mymensingh Forest Division)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Quality And Cost-Based Selection	Open - International	333,333.00	0.00	Canceled	2019-03-26	2019-04-16	2019-05-18						2019-06-08	2019-06-29	2019-07-21	2019-08-25	2023-08-04				
SD-61 / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (For Coastal forest of Patuakhali Coastal Forest Division and Bhola Coastal Forest Division)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	516,667.00	0.00	Canceled	2019-03-03	2019-03-24	2019-05-07						2019-06-04	2019-07-04	2019-08-08	2019-09-12	2023-06-30				
SD-62 / Consulting Firm (NGO): Activity includes- Baseline Survey, Collaborative Forest Management group formation, data entry, training, etc. (For Coastal forest of Noakhali Coastal Forest Division and Chatteram Coastal Forest Division covering Cox's Bazar)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	583,333.00	0.00	Canceled	2019-03-03	2019-03-24	2019-05-07						2019-06-04	2019-07-04	2019-08-08	2019-09-12	2023-06-30				
SD 62-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Coastal Chattogram and Noakhali)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	583,333.00	487,435.01	Signed	2019-11-05	2020-01-29	2019-11-26	2020-02-05	2020-01-30	2020-10-02			2020-03-12	2020-11-25	2020-04-16	2021-04-17	2020-05-21	2021-05-25	2020-07-02	2021-06-10	2023-06-29
SD 54 / Selection of Consulting firm for Wildlife Olympiad for school & College level student throughout the country	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Quality And Cost-Based Selection	Open - National	228,571.00	0.00	Pending Implementation	2019-11-14	2019-12-05	2020-02-08						2020-03-21	2020-04-25	2020-05-30	2020-07-11	2023-08-16				
SD 61-A / Selection of NGO for Collaborative Forest Management Group formation, data entry, training etc. (Coastal Bhola and Patuakhali)	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Prior	Quality And Cost-Based Selection	Open - International	516,667.00	277,461.83	Signed	2019-11-05	2020-01-29	2019-11-26	2020-02-05	2020-01-30	2020-09-21			2020-03-12	2020-11-12	2020-04-16	2020-12-07	2020-05-21	2021-06-07	2020-07-02	2021-06-30	2023-06-29
SD 32-A / Selection of Consulting Firm for Independent Third Party Monitoring	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Quality And Cost-Based Selection	Open - International	604,762.00	0.00	Canceled	2020-02-02	2020-02-23	2020-04-07						2020-05-22	2020-06-21	2020-07-26	2020-09-06	2023-05-31				
SD 32-B / Selection of Consulting Firm for Baseline, Midterm and End Of Project Evaluation	IDA / 63250	Project Management, Monitoring and Reporting	Post	Quality And Cost-Based Selection	Open - National	476,190.00	0.00	Canceled	2020-02-02	2020-10-08	2020-03-01						2020-05-12	2020-06-11	2020-07-16	2020-08-20	2023-05-31				
SD38 / Selection of Consulting Firm for Social Satisfaction Survey - Baseline and Endline survey	IDA / 63250	Project Management, Monitoring and Reporting	Post	Quality And Cost-Based Selection	Open - National	95,300.00	0.00	Under Implementation	2020-04-01	2021-07-26	2020-04-22						2020-07-03	2020-08-02	2020-09-06	2020-10-11	2021-10-11				
SD 63-A / Selection of Consulting Firm for Site Specific Plan (SSP) and ODK Development	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National	297,620.00	294,828.75	Signed	2019-11-28	2019-12-03	2019-12-19						2020-01-05	2020-10-12	2020-01-19	2020-12-15	2020-02-19	2021-01-21	2020-08-17		
SD 63 / Selection of consulting firm for Site Specific Plan (SSP) and ODK interface Development	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Quality And Cost-Based Selection	Open - National	297,620.00	0.00	Canceled	2019-11-10	2019-12-01	2020-02-04						2020-03-17	2020-04-21	2020-05-26	2020-07-07	2021-01-03				
SD 38 / Selection of Consulting Firm for Avifauna Conservation (a. Birds of Prey; b. Asian Flyway of Migratory Birds Survey; c. Bird census and Ringing etc.)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National	315,714.00	305,657.22	Signed	2019-12-22	2020-02-11	2020-01-26						2020-03-15	2020-09-27	2020-04-19	2021-01-05	2020-06-07	2021-02-11	2022-05-28		
SD-39 / Selection of Consulting Firm for Shark and Ray Conservation Strategy- NDF Completion	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National	297,619.00	294,828.75	Signed	2019-12-31	2020-03-10	2020-01-28						2020-03-19	2020-08-27	2020-05-03	2020-11-26	2020-06-28	2021-01-13	2022-03-20		

SD 46 / Selection of Consulting Firm for Vulture Conservation Program	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National		178,571.00	163,495.82	Signed	2019-12-23	2020-09-24	2020-01-27	2020-03-16	2021-01-10							2020-04-20	2021-03-14	2020-06-08	2021-04-12	2023-05-24					
SD 47 / Selection of Consulting Firm for SB Sandpaper - Conservation Program	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National		59,524.00	0.00	Canceled	2019-12-30		2020-02-03	2020-03-23								2020-04-27	2020-06-15			2022-06-05					
SD 40 / Selection of Consulting Firm for Elephant Conservation & Human Elephant Conflict Resolution (including conservation activities)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Consultant Qualification Selection	Open - National		119,048.00	0.00	Under Implementation	2019-12-19	2020-09-16	2020-01-23	2020-03-12								2020-04-16	2020-06-04			2021-05-30					
SD 35 / Selection of Consulting Firm for Communication & Outreach - (including Design & Publication) - PA (Protected Area) & Wild Life	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Quality And Cost-Based Selection	Open - National		190,476.00	0.00	Canceled	2019-10-22		2019-11-12	2019-12-26								2020-02-06	2020-03-07	2020-04-11	2020-05-23	2021-05-23					
SD 53 / Selection of Consulting firm for Audio-video Spot)	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Quality And Cost-Based Selection	Open - National		238,095.00	0.00	Canceled	2019-11-14		2019-12-05	2020-02-08								2020-03-21	2020-04-25	2020-05-30	2020-07-11	2023-06-29					
SD 50 / Selection of Audit Firm for Internal Audit	IDA / 63250	Project Management, Monitoring and Reporting	Post	Least Cost Selection	Open - National		273,810.00	0.00	Canceled	2019-09-19	2019-10-22	2019-10-10	2019-11-23	2019-12-29							2020-01-04	2020-02-03	2020-03-09	2020-04-20	2023-06-30					
SD 50A / Selection of Internal Audit Firm for SUFAL Project	IDA / 63250	Project Management, Monitoring and Reporting	Post	Fixed Budget Selection	Open - National		273,810.00	239,179.92	Signed	2020-04-02	2020-03-20	2020-05-14	2020-07-09	2020-08-23							2020-08-27	2020-10-07	2020-10-08	2020-10-25	2020-11-26	2021-01-14	2020-12-09	2023-06-30		
SD 34 / Selection of Consulting Firm for Communication & Outreach Strengthening Collaborative Forest Management, Wildlife and Protected Area Management	IDA / 63250	Strengthening Institutions, Information Systems and Training	Prior	Quality And Cost-Based Selection	Open - National		571,428.00	482,647.38	Signed	2020-10-15	2020-09-21	2020-11-12	2020-10-26	2021-01-09	2021-02-09							2021-02-08	2021-04-13	2021-03-20	2021-06-07	2021-05-29	2021-08-01	2021-07-10	2021-08-25	2023-06-30
SD-32 / Selection of Consulting Firm for Third Party Monitoring(Plantation).	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Quality And Cost-Based Selection	Open - International		604,762.00	0.00	Under Implementation	2021-01-31	2021-03-11	2021-02-21	2021-04-05	2021-04-06	2021-06-20							2021-05-26	2021-08-05	2021-07-07	2021-08-18	2021-09-29	2023-06-30			
SD 51A / Consulting Services for Development of database for beneficiary/community profiling and AICAs, and real time survey and monitoring for community tracking	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Quality And Cost-Based Selection	Open - National		297,619.00	0.00	Under Implementation	2021-06-10	2021-08-10	2021-07-01	2021-08-07									2021-09-18	2021-10-18	2021-11-13	2021-12-25	2023-06-25				

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD1 / Procurement of Services for the position of Team Leader for the project	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		50,000.00	28,641.34	Completed	2017-09-21	2017-11-20	2017-09-24	2017-11-21	2017-10-08	2017-12-27	2017-10-15	2017-12-27	2018-06-30	2018-06-30
SD2 / Selection of Individual Consultant - Procurement Specialist (Selection through 3 CV)	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		33,750.00	31,459.15	Completed	2017-09-21	2018-02-19	2017-09-24	2018-02-19	2017-10-08	2018-03-11	2017-10-15	2018-03-14	2018-06-30	2019-01-31
SD3 / Selection of Individual Consultant - Financial Management Specialist (FMS) Selection through 3 CV method	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		33,750.00	46,414.22	Completed	2017-09-21	2017-11-20	2017-09-24	2017-11-21	2017-10-08	2017-12-24	2017-10-15	2017-12-24	2018-06-30	2019-01-31
SD4 / Selection of Individual Consultant - Financial Management Specialist -Junior Consultant - Selection through 3 CV method	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		10,000.00	19,307.31	Completed	2017-10-15	2017-11-20	2017-10-17	2017-11-21	2017-10-31	2017-12-24	2017-11-12	2017-12-24	2018-06-30	2019-01-31
SD5 / Selection of Sustainable Forest Management Planning Specialist	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		11,250.00	22,433.53	Completed	2017-09-21	2017-11-20	2017-09-24	2017-11-21	2017-10-08	2017-12-24	2017-10-15	2017-12-24	2018-05-13	2019-01-31
SD6 / Institutional Specialist for Collaborative Management and Organizational Development	IDA / V1280	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		14,062.50	14,320.67	Completed	2017-09-21	2017-11-20	2017-09-24	2017-11-21	2017-10-08	2017-12-24	2017-10-15	2017-12-24	2018-02-12	2018-04-30
SD12 / International Study Tour	IDA / V1280	Strengthening Institutions, Information Systems and Training	Post	Direct Selection	Direct		19,700.00	18,790.04	Signed	2018-04-30	2018-05-07	2018-05-10	2018-05-07			2018-05-20	2018-06-24	2018-06-30	
SD-18 / Junior Consultant (Accounts)	IDA / V1280	Project Management, Monitoring and Reporting	Post	Direct Selection	Direct		5,250.00	704.85	Completed	2018-09-03	2018-08-27	2018-09-05	2018-08-27			2018-09-24	2018-10-09	2019-01-31	2019-01-31
SD-15 / Consultant for RIMS to support the processing of incoming field data.	IDA / V1280	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Limited		11,250.00	14,248.09	Completed	2018-09-26	2018-08-27	2018-09-26	2018-08-27	2018-10-10	2018-09-19	2018-10-22	2018-10-09	2019-01-22	2019-01-31
SD-16 / Junior Consultant for RIMS to support the processing of incoming field data.	IDA / V1280	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Limited		9,000.00	1,430.44	Completed	2018-09-26	2018-08-27	2018-09-26	2018-08-27	2018-10-10	2018-09-19	2018-10-22	2018-10-09	2019-01-31	2019-01-31
SD-17 / Consultant for Safeguard	IDA / V1280	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Limited		3,750.00	3,524.23	Completed	2018-09-26	2018-08-27	2018-09-26	2018-08-27	2018-10-10	2018-09-19	2018-10-15	2018-10-09	2018-11-15	2018-10-31

SD-14 / Consultant for Community Operational and Disbursement Manual Preparation	IDA / VI280	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TFOP)	Post	Individual Consultant Selection	Limited	11,250.00	0.00	Canceled	2018-09-26	2018-09-26	2018-10-08	2018-10-22	2019-01-22					
SD-7 / Selection of Individual Consultant: Junior Consultant (Accounts) (01)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	86,667.00	77,131.63	Signed	2018-12-09	2018-12-28	2019-01-04	2019-04-21	2019-04-23	2019-02-01	2019-05-05	2023-06-30		
SD-14 / Selection of Individual Consultant: Monitoring & Evaluation Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	200,000.00	228,493.80	Signed	2018-12-09	2019-01-16	2019-01-04	2019-04-24	2019-01-10	2019-04-25	2019-02-01	2019-05-02	2022-12-31	
SD-16 / Selection of Individual Consultant: Regulation & Organizational Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	64,286.00	73,235.46	Signed	2018-12-09	2020-10-07	2019-01-04	2021-02-02	2019-01-10	2021-02-08	2019-02-01	2021-03-07	2020-07-31	
SD-26 / Selection of Individual Consultant: Senior Collaborative Forest Management Specialist	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open	142,857.00	130,196.38	Signed	2018-12-09	2019-01-16	2019-01-04	2020-08-26	2019-01-10	2020-08-31	2019-02-01	2020-09-29	2021-01-31	
SD-28 / Selection of Individual Consultant: Social Safeguard Specialist	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open	42,857.00	42,313.82	Signed	2018-12-09	2019-01-16	2019-01-04	2020-01-06	2019-01-10	2020-01-08	2019-02-01	2020-02-06	2020-01-31	
SD-29 / Selection of Individual Consultant: Gender Specialist	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open	64,286.00	72,125.89	Signed	2018-12-09	2019-01-16	2019-01-04	2019-09-22	2019-01-10	2020-01-08	2019-02-01	2020-02-12	2020-07-31	
SD-1 / Selection of Individual Consultant: Project Management Specialist/CTA	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open	273,214.00	259,759.85	Signed	2019-01-01	2019-01-21	2019-01-27	2019-09-22	2019-02-02	2019-10-09	2019-02-27	2019-10-20	2023-06-30	
SD-8 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	87,876.93	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-23	2023-06-30	
SD-9 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	88,238.48	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-05	2023-06-30	
SD-3 / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open	250,715.00	0.00	Canceled	2019-01-01	2019-01-17	2019-01-27	2019-05-09	2019-02-02	2019-07-15	2019-02-24		2023-06-30	
SD-12 / Selection of Individual Consultant: Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	80,000.00	90,231.72	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-24	2019-02-02	2019-04-25	2019-02-24	2019-05-21	2022-12-31	
SD-13 / Selection of Individual Consultant: Senior Monitoring & Evaluation Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open	228,571.00	0.00	Canceled	2019-01-01	2019-01-28	2019-01-27		2019-02-02	2019-02-24			2023-01-31	
SD-22 / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open	96,429.00	61,029.55	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-2 / Selection of Individual Consultant: Senior Financial Management Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open	285,714.00	271,842.53	Signed	2019-01-01	2019-03-21	2019-01-27	2019-04-30	2019-02-02	2019-05-14	2019-02-24	2019-05-16	2023-06-30	
SD-5 / Selection of Individual Consultant: Consultant - Accounts and Financial Management	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	128,572.00	120,717.20	Under Implementation	2019-01-01	2018-12-28	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-04-28	2023-06-30	2020-02-16
SD-6 / Selection of Individual Consultant: Program Co-ordinator	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open	233,333.00	0.00	Canceled	2019-01-01	2019-01-21	2019-01-27		2019-02-02	2019-02-24			2023-06-30	
SD-10 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	46,429.00	49,769.69	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-28	2021-06-30	
SD-5A / Selection of Individual Consultant: Consultant - Accounts and Financial Management	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	128,572.00	134,873.41	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-07	2019-02-02	2019-04-09	2019-02-24	2019-05-15	2023-06-30	
SD-5B / Selection of Individual Consultant: Consultant - Accounts and Financial Management	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	128,572.00	136,374.94	Signed	2019-01-01	2018-12-28	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-04-28	2023-06-30	
SD-8A / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	88,238.48	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-05	2023-06-30	
SD-8B / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	0.00	Canceled	2019-01-01	2018-12-28	2019-01-27		2019-02-02	2019-02-24			2023-06-30	
SD-8C / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	88,238.48	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-05	2023-06-30	
SD-8D / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open	83,572.00	87,033.97	Signed	2019-01-01	2018-12-28	2019-01-27	2019-04-21	2019-02-02	2019-04-23	2019-02-24	2019-05-26	2023-06-30	

SD-22B / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		96,429.00	61,029.55	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-22C / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		96,429.00	61,029.55	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-22D / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		96,429.00	61,029.55	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-22E / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		96,429.00	58,965.75	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-22F / Selection of Individual Consultant: Community Mobilization Officer	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		96,429.00	5,596.53	Signed	2019-01-01	2019-01-16	2019-01-27	2020-09-28	2019-02-02	2020-10-04	2019-02-24	2020-11-01	2023-06-30	
SD-4A / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		195,000.00	191,088.23	Signed	2019-01-01	2019-01-02	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-06-30	2022-06-30	
SD-4B / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		195,000.00	196,909.91	Signed	2019-01-01	2019-01-02	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-05-29	2022-06-30	
SD-4C / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		139,286.00	137,152.03	Signed	2019-01-01	2019-01-02	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-05-06	2021-06-30	
SD-4E / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		139,286.00	134,754.86	Signed	2019-01-01	2019-01-02	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-05-20	2021-06-30	
SD-4D / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		139,286.00	137,152.03	Signed	2019-01-01	2019-01-02	2019-01-27	2019-03-19	2019-02-02	2019-03-24	2019-02-24	2019-05-06	2021-06-30	
SD-63 / Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		13,929.00	0.00	Canceled	2019-01-10		2019-01-15		2019-01-20		2019-01-31		2019-04-30	
SD-64 / Individual Consultant: Financial Management Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		13,929.00	0.00	Canceled	2019-01-10		2019-01-15		2019-01-20		2019-01-31		2019-04-30	
SD-65 / Individual Consultant: Junior Consultant-Accounts	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		4,643.00	0.00	Canceled	2019-01-10		2019-01-15		2019-01-20		2019-01-31		2019-04-30	
SD-66 / Individual Consultant: Junior Consultant-Accounts	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		4,643.00	0.00	Canceled	2019-01-10		2019-01-15		2019-01-20		2019-01-31		2019-04-30	
SD 21 / Selection of Remote Sensing & GIS Specialist	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		72,857.00	0.00	Canceled	2020-09-16		2020-11-04		2020-11-25		2021-01-06		2023-01-06	
SD-24 / Selection of Junior IT Networking Consultant	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		18,571.00	14,463.81	Signed	2019-09-30	2019-10-21	2019-11-18	2020-08-31	2019-12-09	2020-08-31	2020-01-20	2020-09-30	2021-01-19	
SD-25 / Selection of Junior Consultant GIS	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		18,571.00	18,083.00	Signed	2019-09-30	2019-10-08	2019-11-18	2020-10-01	2019-12-09	2020-10-04	2020-01-20	2020-10-11	2021-01-19	
SUFAL/SD-11 / Selection of Senior Livelihood Specialist	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Individual Consultant Selection	Open		171,429.00	130,181.03	Signed	2019-09-16	2019-12-04	2019-11-04	2021-04-20	2019-11-25	2021-05-04	2019-12-30	2021-06-13	2022-12-29	
SD 27 / Selection of Integrated Forest Management Planning Consultant (Aquatic 3 Dolphin Sanctuary)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		42,857.00	0.00	Canceled	2019-09-15	2019-11-07	2019-11-10		2019-12-01		2020-01-12		2020-07-10	
SUFAL/SD-17 / Selection of Sustainable Forest Financing Specialist	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		40,714.00	39,673.88	Signed	2019-09-30	2020-11-24	2019-11-18	2021-02-15	2019-12-09	2021-02-22	2020-01-13	2021-04-01	2020-10-09	
SD 27A / Selection of Integrated Forest Management Planning Consultant (Terrestrial Plain Land)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		42,857.00	0.00	Canceled	2019-09-22	2019-11-21	2019-11-10		2019-12-01		2020-01-05		2024-01-04	
SUFAL/SD-18 / Selection of Community Development Specialist	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (TOF)	Post	Individual Consultant Selection	Open		14,286.00	0.00	Pending Implementation	2019-10-01		2019-11-19		2019-12-10		2020-01-14		2020-04-13	
SD 27B / Selection of Integrated Forest Management Planning Consultant (Hill)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		42,857.00	0.00	Canceled	2019-09-29	2019-11-07	2019-11-17		2019-12-08		2020-01-12		2024-01-11	
SUFAL/SD-19 / Selection of Database Expert	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		109,286.00	88,474.73	Signed	2019-09-16	2019-11-11	2019-11-04	2020-07-20	2019-11-25	2020-07-22	2019-12-30	2020-08-20	2022-12-29	

SD-20 / Selection of Maintenance Engineer (for IT)	IDA / 63250	Strengthening Institutions, Information Systems and Training	Post	Individual Consultant Selection	Open		130,536.00	103,780.85	Signed	2019-09-16	2019-11-11	2019-11-04	2020-08-05	2019-11-25	2020-08-06	2019-12-30	2020-08-20	2023-06-30
SD 64-A / Selection of Junior Consultant for Index Mapping (GIS Surveyor)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Limited		7,500.00	6,795.54	Signed	2019-09-18	2019-11-21	2019-10-02	2020-06-21	2019-10-30	2020-09-10	2019-12-11	2020-09-17	2020-06-08
SD 64-B / Selection of Junior Consultant for Index Mapping (GIS Surveyor)	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Limited		7,500.00	6,795.54	Signed	2019-09-08	2019-10-21	2019-09-22	2020-06-21	2019-10-20	2020-09-10	2019-12-01	2020-09-17	2020-05-29
SD 65 / Selection of Design, Monitoring and Supervision Consultant for water transport (Rescue boat) under SUFAL	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Limited		7,150.00	0.00	Canceled	2019-11-18	2019-11-25	2019-12-02		2019-12-16		2020-01-27		2020-10-23
SD-12D / Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		66,000.00	74,062.25	Terminated	2019-12-01	2019-12-05	2019-12-11	2020-01-06	2020-01-01	2020-01-08	2020-02-12	2020-02-04	2023-04-30
SD 6 / Selection of Individual Consultant Program Co-ordinator	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		233,333.00	215,880.45	Signed	2019-11-24	2018-12-24	2019-12-16	2019-09-08	2019-12-22	2019-09-15	2020-01-13	2019-11-03	2023-06-30
SD 12E / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		40,000.00	45,568.73	Under Implementation	2019-12-10	2019-12-31	2020-02-21	2020-09-27	2020-03-22	2020-09-29	2020-05-03		2022-05-03
SD 12F / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		40,000.00	45,590.22	Under Implementation	2019-12-10	2019-12-31	2020-02-21	2020-09-27	2020-03-22	2020-09-29	2020-05-03		2022-05-03
SD 12G / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		40,000.00	45,579.47	Signed	2019-12-10	2019-12-31	2020-02-21	2020-09-27	2020-03-22	2020-09-29	2020-05-03	2020-10-12	2022-05-03
SD 67 / Forestry Specialist for Restoration Planning under PIP	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		12,500.00	12,381.35	Signed	2019-12-22	2020-02-19	2020-03-11	2020-12-01	2020-04-10	2020-12-10	2020-05-22	2020-12-27	2020-08-20
SD 66 / selection of Forest Management Specialist for SSP	IDA / 63250	Strengthening Collaborative Forest and Protected Areas Management	Post	Individual Consultant Selection	Open		100,000.00	127,433.63	Signed	2020-04-16	2020-02-19	2020-07-05	2020-07-20	2020-08-04	2020-07-22	2020-09-15	2020-08-20	2022-09-05
SD 15A / Selection of Senior Organizational Specialist for SUFAL PMU	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		71,429.00	79,745.28	Signed	2020-03-18	2020-10-07	2020-05-27	2021-02-02	2020-06-26	2021-02-08	2020-08-07	2021-03-07	2021-08-02
SD - 15 / Selection of Individual Consultant: Senior Organizational Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		71,429.00	0.00	Canceled	2018-12-09	2019-01-16	2019-01-04	2019-09-26	2019-01-10	2019-10-30	2019-02-01		2020-01-31
SD-11 / Selection of Individual Consultant: Senior Livelihoods Specialist	IDA / 63250	Increasing Access to Alternative Income Generating Activities (AIGAs), Forest Extension Services & Trees outside Forests (ITOP)	Post	Individual Consultant Selection	Open		171,429.00	0.00	Canceled	2019-02-03		2019-03-01		2019-03-07		2019-03-29		2022-03-31
SD 13 / Selection of Senior Monitoring & Evaluation Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		171,429.00	135,621.23	Signed	2020-03-30	2020-03-25	2020-06-15	2021-05-02	2020-07-27	2021-05-04	2020-08-31	2021-06-01	2023-06-21
SD-5C / Consultant-Accounts and Financial Management	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		96,314.00	76,060.01	Signed	2020-04-06	2020-09-09	2020-07-27	2021-01-04	2020-08-17	2021-01-10	2020-09-28	2021-03-16	2023-07-21
SD 12H / Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		60,000.00	45,378.74	Signed	2020-04-08	2021-02-08	2020-07-22	2021-04-19	2020-08-21	2021-05-24	2020-10-16	2021-06-29	2023-05-31
SD 12I / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		40,000.00	45,563.36	Signed	2021-01-14	2021-02-08	2021-03-14	2021-05-19	2021-04-04	2021-05-24	2021-05-09	2021-06-16	2023-05-09
SD 12J / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2021-01-14	2021-02-08	2021-03-14		2021-04-04		2021-05-09		2023-05-09
SD-10J / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		12,380.95	0.00	Under Implementation	2021-01-31	2021-02-08	2021-03-28		2021-04-18		2021-05-04		2021-12-30
SD-3A / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open		112,125.00	0.00	Under Implementation	2021-07-15	2021-07-26	2021-09-02		2021-09-07		2021-10-12		2023-06-30
SD-4AA / Selection of Individual Consultant: Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Prior	Individual Consultant Selection	Open		64,071.00	0.00	Under Implementation	2021-07-15	2021-07-27	2021-09-02		2021-09-07		2021-10-12		2022-10-07
SD-10-1 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		21,358.00	0.00	Pending Implementation	2021-09-29		2021-10-01		2021-10-02		2021-10-04		2022-10-04
SD-10H-1 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		21,358.00	0.00	Pending Implementation	2021-09-29		2021-10-01		2021-10-02		2021-10-04		2022-12-01
SD-10L-1 / Selection of Individual Consultant: Junior Consultant (Accounts)	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Direct		21,358.00	0.00	Pending Implementation	2021-09-29		2021-10-01		2021-10-02		2021-10-04		2022-12-01
SD-12K / Selection of Junior Procurement Specialist	IDA / 63250	Project Management, Monitoring and Reporting	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2021-09-30		2021-11-06		2021-11-13		2021-12-04		2023-05-28