

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan**
2. **Date of General Procurement Notice:** 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2016 to December 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ >100,000 < US\$ 500,000</i>	<i>First contract</i>
3.	Shopping (Goods)	<i>Below US\$ 100,000</i>	<i>First contract</i>

2. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual PPIU*

3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost US\$ million	Packages	Dome stic Prefe rence (yes/ no)	Review by Bank (Prior / Post)	Comme nts
	Summary of the ICB (Works)	<i>82</i>	<i>5</i>	<i>No</i>	<i>Prior</i>	
	Summary of the ICB (Goods)	<i>43.77</i>	<i>15</i>	<i>No</i>	<i>Prior</i>	

July 9, 2010

	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

	Summary of number of contracts that will be let under QCBS	<i>4.17</i>	<i>7</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under other methods	<i>0.83</i>	<i>1</i>	<i>Prior</i>	<i>CQS</i>

PROCUREMENT PLAN Pakistan : Pakistan: Third Punjab Education Sector Project

General Information
 Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2016-10-27
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-19)
 Project ID: P154524 **GN Date:**
 Project Name: Pakistan: Third Punjab Education Sector Project
 Loan / Credit No: IBRD / 86200
 Executing Agency(ies) PMU Punjab Education Sector Reform Programme

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-PMU-PESRP-11477-GO-RFQ / Procurement of office machinery (1 Photo copier and 1 LED)	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Pending implementation								2017-04-17									2017-06-12		2017-12-09		
PK-PMU-PESRP-11476-GO-RFQ / Procurement of Server	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled								2017-04-15									2017-06-10		2017-12-07		
PK-PMU-PESRP-165491-GO-RFQ / For procurement of six smart TVs and six laptops for the selected districts	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,300.00	0.00	Canceled								2020-03-27									2020-04-13		2020-04-23		
PK-PMU-PESRP-17311-GO-RFQ / Procurement of Laptop	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations				1,800.00	0.00	Canceled								2020-05-22									2020-06-01		2020-06-11		
PK-PMU-PESRP-193797-GO-RFQ / Procurement of 36 Laptop and 36 Screens one each for District for training purposes under DLI-9	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	87,021.30	Signed								2020-10-04								2020-11-18	2021-01-08	2021-01-17			
PK-PMU-PESRP-235591-NC-RFB / Procurement of Item Bank System for PIC	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled					2021-05-30	2021-06-04	2021-06-04	2021-06-11			2021-07-16					2021-08-15		2021-09-19		2022-03-18	
PK-PMU-PESRP-237054-GO-RFB / Procurement of Data Center	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,950,000.00	1,786,725.02	Signed					2021-06-05	2021-07-17	2021-06-10	2021-07-26			2021-07-22	2021-08-20	2021-10-04	2021-08-30	2021-11-08	2021-10-18		2022-05-07			
PK-PMU-PESRP-239004-GO-RFQ / Procurement of Medals	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	96,878.30	Signed					2021-06-18	2021-07-12											2021-08-13	2021-07-08	2022-02-09		
PK-PMU-PESRP-239008-GO-RFB / Procurement of Tablets	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,079,481.00	0.00	Under implementation					2021-06-13	2021-08-16	2021-06-18	2021-11-01			2021-07-30						2021-10-12		2021-11-16		2022-05-15
PK-PMU-PESRP-252408-GO-RFB / Procurement of Early Childhood Education (ECE) Learning Kits	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,650,000.00	0.00	Under implementation					2021-09-17	2021-09-17	2021-09-22	2021-09-17			2021-11-03						2021-12-03		2022-07-06		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PK-PMU-PESRP-227200-CS-COS / Hiring of a Management Firm to Conduct an End Line Survey Under Third Punjab Education Sector Project (PESP-III)	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	173,200.39	Signed					2021-04-20	2021-05-20	2021-04-25	2021-05-05			2021-06-06	2021-05-25	2021-07-06	2021-05-31	2021-08-10	2021-07-09		2022-02-06	
PK-PMU-PESRP-229483-NC-DR / Verification of Student Level Unique Identifiers Through MADRA	IBRD / 86200	Component 1: Improved access, quality and education system management	Prior	Direct Selection	Direct			2,100,000.00	0.00	Under implementation					2021-04-15	2021-04-27	2021-04-20	2021-10-15									2021-05-25		2021-11-21
PK-PMU-PESRP-239003-NC-RFB / Hiring of Firm for Communication and Awareness Campaign	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		122,000.00	45,672.26	Terminated					2021-06-13	2021-06-25	2021-06-18	2021-06-25			2021-07-30	2021-07-15	2021-10-12	2021-08-06	2021-11-16	2021-08-30		2022-05-15	
PK-PMU-PESRP-239005-NC-DR / Services for Enrollment SMS and SMS Girls	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Direct Selection	Direct			200,000.00	0.00	Under implementation					2021-06-13	2021-08-05	2021-06-18	2021-08-25									2021-07-23		2022-01-19
PK-PMU-PESRP-253958-NC-RFQ / Hiring a Firm for The Extension of Item Bank System	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,000.00	33,308.98	Signed					2021-09-22	2021-10-04											2021-10-05	2021-10-12	2021-11-30
PK-PMU-PESRP-260114-NC-RFQ / Hiring of Firm for Communication & Awareness Campaign	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Under implementation					2021-10-28	2021-11-08											2021-11-10		2021-12-31

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PMU-PESRP-2830-CS-QCBS / Hiring of technical assistance firm for implementation of PESR-III for Improving Access, Quality and Education System Management	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		8,000,000.00	5,879,135.60	Signed	2016-10-27	2016-10-27	2016-11-11	2016-12-10	2017-03-08					2017-01-07		2017-02-06	2018-02-22	2017-03-13	2019-07-12	2017-04-17	2018-10-17	2018-04-17						
PK-PMU-PESRP-3714-CS-CQS / Hiring of Firm for Carrying out Teachers Motivational Survey	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Consultant Qualification Selection	Open - National		100,000.00	80,675.97	Signed	2016-11-24	2016-11-28	2016-12-15	2020-03-04	2017-01-28	2017-03-29								2017-02-27	2017-04-14	2017-04-03	2017-04-21	2017-09-30						
PK-PMU-PESRP-3718-CS-CQS / Hiring of Firm for TPV of Annual School Census and Private School	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Prior	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2016-11-24		2016-12-15		2017-01-28									2017-02-27		2017-04-03		2017-09-30						
PK-PMU-PESRP-3712-CS-QCBS / Hiring of Firm for ERP Web Based Software for PEF	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2017-04-01	2018-01-31	2017-04-22		2017-06-05					2017-07-03		2017-08-02		2017-09-06		2017-10-11		2018-10-11						
PK-PMU-PESRP-7333-CS-CQS / Hiring of a firm for third party validation/forensic audit of irregularities in purchase of furniture and IT equipment for public schools in Punjab by districts governments during financial years 2014-2015 and 2015-2016	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Consultant Qualification Selection	Open - National		250,000.00	102,898.20	Signed	2017-02-14	2016-12-01	2017-03-07	2020-03-03	2017-04-20	2017-02-16								2017-05-20	2017-06-29	2017-06-24	2017-06-29	2017-12-21						
PK-PMU-PESRP-2819-CS-QCBS / Hiring of Technical Assistance Firm for Implementation of PESR-III for Improving Access, Quality and Education System Management	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Prior	Quality And Cost-Based Selection	Open - International		8,000,000.00	0.00	Canceled	2016-10-27	2017-02-03	2016-11-18		2017-01-01					2017-01-29		2017-02-28		2017-04-04		2017-05-09		2018-05-09						
PK-PMU-PESRP-11474-CS-CQS / HIRING OF A FIRM FOR CARRYING OUT TPV OF RECRUITMENT OF EDUCATORS	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2017-04-05		2017-04-26		2017-06-09									2017-07-09		2017-08-13		2018-02-09						
PK-PMU-PESRP-47076-CS-CQS / Hiring of firm for ERP Solution Required by PEF	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		400,000.00	106,018.40	Signed	2018-02-01	2018-02-09	2018-02-22	2020-03-02	2018-04-07	2019-01-30								2018-05-07	2019-08-29	2018-06-11	2019-08-29	2018-12-08						
PK-PMU-PESRP-64478-CS-CQS / Hiring of Firm for TPV of Recruitment of Educators and AEO's for the Year 2017-18	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		140,000.00	90,388.83	Signed	2018-05-29	2017-12-04	2018-06-19	2020-03-03	2018-07-31	2018-01-22								2018-08-03	2018-02-01	2018-08-07	2018-02-02	2018-10-06						
PK-PMU-PESRP-98682-CS-CQS / Hiring of Firm for TPV of Annual School Census and Private Schools	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Consultant Qualification Selection	Open - National		200,000.00	95,860.79	Signed	2019-02-04	2016-11-01	2019-02-25	2020-03-03	2019-04-10	2017-02-01								2019-05-10	2017-02-01	2019-06-14	2017-03-13	2019-12-11						
PK-PMU-PESRP-102018-CS-CQS / Hiring of a Firm for Carrying out TPV of recruitment of Educators	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		250,000.00	155,464.08	Signed	2019-02-20	2017-02-27	2019-03-13	2020-03-02	2019-04-26	2017-05-05								2019-05-26	2017-05-11	2019-06-30	2017-05-12	2019-12-27						
PK-PMU-PESRP-3710-CS-QCBS / Hiring of Firm for Private School Census (DLI - 10)	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Canceled	2017-08-31		2017-09-21		2017-11-04					2017-12-02		2018-01-01		2018-02-05		2018-03-12		2019-03-12						
PK-PMU-PESRP-11475-CS-CQS / HIRING OF AN INTERNAL AUDIT FIRM TO ENSURE EFFECTIVE INTERNAL CONTROLS	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2017-04-05	2017-04-07	2017-04-26		2017-06-09									2017-07-09		2017-08-13		2018-02-09						
PK-PMU-PESRP-193706-CS-CQS / Hiring of Communication Firm For ECE Awareness Strategy Implementation	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2020-09-22	2020-09-24	2020-10-13	2020-10-23	2020-11-02									2020-11-27		2021-01-01		2021-06-30						
PK-PMU-PESRP-194631-CS-CQS / Hiring of a Firm for Developing and Digitization of Training Modules / Contents for Capacity Building of District Education Authorities	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		42,424.00	0.00	Under Implementation	2020-09-20	2020-09-24	2020-10-11	2021-07-28	2020-11-04									2020-11-19		2020-12-09		2021-06-07						
PK-PMU-PESRP-227205-CS-CQS / Hiring of an Information Technology (IT) Firm to Develop a Digital Training Platform for the Early Childhood Education (ECE) Staff	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		110,000.00	106,305.99	Signed	2021-04-08	2021-04-08	2021-04-23	2021-04-22	2021-05-21	2021-06-10								2021-05-24	2021-06-21	2021-06-01	2021-07-06	2021-12-08						
PK-PMU-PESRP-252697-CS-CQS / Hiring of Firm for School Construction Design for Technical Assistance	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		98,000.00	0.00	Under Implementation	2021-09-09	2021-09-09	2021-09-17		2021-09-23									2021-09-27		2021-10-08		2021-11-30						

PK-PMU-PESRP-253960-CS-CDS / Hiring of Firm for Organizational Review for GRADES	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		65,000.00	0.00	Under Review	2021-09-17	2021-10-12	2021-09-19	2021-11-08	2021-09-24							2021-09-27	2021-10-29	2021-12-15
PK-PMU-PESRP-262037-CS-CDS / Hiring of Firm for Environmental and Social Assessment Studies for GRADES	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2021-11-08		2021-11-09		2021-11-18							2021-11-19	2021-11-23	2021-12-31

INDIVIDUAL CONSULTANTS																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
PK-PMU-PESRP-80992-CS-INDV / Contract Management Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		60,000.00	24,431.03	Signed	2018-10-08	2018-11-13	2018-11-26	2020-02-28	2018-12-17	2020-02-28	2019-01-21	2020-02-28	2019-07-20				
PK-PMU-PESRP-102024-CS-INDV / Hiring of Communication Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		38,500.00	0.00	Canceled	2019-02-26	2019-02-28	2019-04-16		2019-05-07		2019-06-11		2019-12-08				
PK-PMU-PESRP-102027-CS-INDV / Hiring of Graphic Designer for Communication Cell	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2019-02-26	2019-02-28	2019-04-16		2019-05-07		2019-06-11		2019-12-08				
PK-PMU-PESRP-123366-CS-INDV / Hiring of Programme Officer (Innovation Management)	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Individual Consultant Selection	Open		24,000.00	23,292.68	Signed	2019-07-18	2019-07-02	2019-09-05	2020-02-29	2019-09-26	2020-02-29	2019-10-31	2020-02-29	2020-04-28				
PK-PMU-PESRP-123369-CS-INDV / Hiring of Services of Programme Officer (Research & Projects)	IBRD / 86200	Component 2: Capacity Building, Project Management, Monitoring, and Evaluation	Post	Individual Consultant Selection	Open		24,000.00	13,240.37	Signed	2019-07-18	2019-07-02	2019-09-05	2019-08-20	2019-09-26	2019-08-21	2019-10-31	2019-08-22	2020-04-28				
PK-PMU-PESRP-139828-CS-INDV / Hiring of Planning and Coordination Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		21,000.00	20,714.96	Signed	2019-10-13	2019-10-10	2019-12-01	2020-02-29	2019-12-22	2020-02-29	2020-01-26	2020-02-29	2020-07-24				
PK-PMU-PESRP-139829-CS-INDV / Hiring of Monitoring & Evaluation Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		18,000.00	16,211.71	Signed	2019-10-13	2019-10-10	2019-12-01	2020-02-29	2019-12-22	2020-02-29	2020-01-26	2020-02-29	2020-07-24				
PK-PMU-PESRP-139830-CS-INDV / Hiring of Field Officer-FCE	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		18,000.00	17,599.68	Signed	2019-10-13	2019-10-10	2019-12-01	2020-02-27	2019-12-22	2020-02-27	2020-01-26	2020-02-28	2020-07-24				
PK-PMU-PESRP-162236-CS-INDV / Hiring the Services of Individual Consultant as Education Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		37,000.00	0.00	Under Implementation	2020-03-02	2020-03-04	2020-04-20		2020-05-11		2020-06-15		2020-12-12				
PK-PMU-PESRP-162774-CS-INDV / Hiring of Services of Programme Officer (Project & Communication)	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		18,400.00	0.00	Under Implementation	2020-03-10	2020-02-04	2020-04-28		2020-05-19		2020-06-23		2020-12-20				
PK-PMU-PESRP-162773-CS-INDV / Hiring of Individual Consultant as Programme Officer (Research & Projects)	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		18,400.00	1,084.66	Signed	2020-03-10	2020-02-04	2020-04-28	2020-03-06	2020-05-19	2020-04-30	2020-06-23	2020-04-30	2020-12-20				
PK-PMU-PESRP-165473-CS-CDS / 5-D Videos Video #1: Highlighting preventive mechanisms from Corona virus (Hand Washing and Social Distancing) & Creating awareness	IBRD / 86200	Component 1: Improved access, quality and education system management	Prior	Direct Selection	Direct		16,000.00	17,334.91	Signed	2020-03-20	2020-03-25	2020-03-24	2020-03-26			2020-03-27	2020-04-09	2020-04-11				
PK-PMU-PESRP-173406-CS-INDV / Hiring of Individual Consultant as Research Associate for Research & Policy Unit	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2020-05-15	2020-06-11	2020-06-11		2020-06-14		2020-06-21		2020-12-18				
PK-PMU-PESRP-173417-CS-CDS / Hiring of Virtual University for preparation of Videos for imparting training under DL1-4	IBRD / 86200	Component 1: Improved access, quality and education system management	Prior	Direct Selection	Direct		6,250.00	0.00	Canceled	2020-05-15		2020-05-17				2020-05-24		2020-06-03				
PK-PMU-PESRP-185866-CS-INDV / Hiring of Data Analyst	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		13,454.00	0.00	Under Implementation	2020-08-05	2020-08-16	2020-09-23		2020-10-14		2020-11-18		2021-06-30				
PK-PMU-PESRP-193700-CS-INDV / Hiring of Services of Individual Consultant as Programme Officer (Innovation Management)	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		25,455.00	0.00	Under Implementation	2020-09-22	2020-09-22	2020-10-16		2020-10-30		2020-11-09		2021-11-09				
PK-PMU-PESRP-193701-CS-INDV / Hiring of Services of Monitoring & Evaluation Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		25,555.00	0.00	Under Implementation	2020-09-22	2020-09-22	2020-10-16		2020-10-30		2020-11-09		2021-11-09				
PK-PMU-PESRP-193702-CS-INDV / Hiring the Services of Individual Consultant as Communication Consultant	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open		25,455.00	0.00	Under Implementation	2020-09-22	2020-09-22	2020-10-16		2020-10-30		2020-11-09		2021-07-07				

PK-PMIU-PESRP-193704-CS-INDV / Hiring of Services of Individual Consultant for Data Center Operation Manual	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2020-09-22	2021-02-05	2020-10-16	2020-10-17	2020-10-27	2021-04-25			
PK-PMIU-PESRP-193705-CS-INDV / Hiring of Services of IT Consultant for Data Center	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2020-09-22	2020-09-25	2020-10-16	2020-10-30	2020-11-09	2021-07-07			
PK-PMIU-PESRP-227149-CS-INDV / Manager Development/Soft ware team Lead for Data Centre	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227165-CS-INDV / Senior Software Frontend	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227193-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227153-CS-INDV / Process Engineer/DevOps	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227158-CS-INDV / Senior Software Engineer Android	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	2,284.08	Signed	2021-04-07	2021-04-13	2021-05-26	2021-10-27	2021-06-16	2021-10-27	2021-07-21	2021-10-27	2022-01-17
PK-PMIU-PESRP-227161-CS-INDV / Senior Software Engineer Android	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227168-CS-INDV / Quality Assurance Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	12,500.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227173-CS-INDV / Network Administrator	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	1,477.98	Signed	2021-04-07	2021-04-13	2021-05-26	2021-09-08	2021-06-16	2021-09-08	2021-07-21	2021-09-09	2022-01-17
PK-PMIU-PESRP-227175-CS-INDV / Support Technician	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	9,375.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227188-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227195-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227182-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227181-CS-INDV / Data Protection Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	18,750.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-228196-CS-INDV / Senior Software Engineer PHP	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	880.28	Signed	2021-04-07	2021-04-13	2021-05-26	2021-09-20	2021-06-16	2021-09-20	2021-07-21	2021-09-22	2022-01-17
PK-PMIU-PESRP-227157-CS-INDV / Senior Software Engineer PHP	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227171-CS-INDV / Data Base Administrator	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	21,875.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227172-CS-INDV / Manager Network and Support	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	18,750.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227178-CS-INDV / Support Technician	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	9,375.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227151-CS-INDV / System Analyst/Business Analyst	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	21,875.00	3,997.15	Signed	2021-04-07	2021-04-13	2021-05-26	2021-10-27	2021-06-16	2021-10-27	2021-07-21	2021-10-27	2022-01-17
PK-PMIU-PESRP-228205-CS-INDV / System Architect	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227154-CS-INDV / Senior Software Engineer-PHP	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	1,171.47	Signed	2021-04-07	2021-04-13	2021-05-26	2021-06-17	2021-06-16	2021-09-08	2021-07-21	2021-09-08	2022-01-17
PK-PMIU-PESRP-227162-CS-INDV / Senior Software Engineer Android	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227164-CS-INDV / Senior Software Engineer.Net	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26	2021-06-16	2021-07-21	2022-01-17			
PK-PMIU-PESRP-227166-CS-INDV / Senior Software Engineer Frontend	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	1,370.45	Signed	2021-04-07	2021-04-13	2021-05-26	2021-10-27	2021-06-16	2021-10-27	2021-07-21	2021-10-27	2022-01-17

PK-PMIU-PESRP-227167-CS-INDV / Quality Assurance Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	12,500.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227179-CS-INDV / System Administrator	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,625.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227184-CS-INDV / Call Centre Officers	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227189-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227194-CS-INDV / Call Centre Officer	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	6,250.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227170-CS-INDV / Data Base Architect	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-227174-CS-INDV / Support Technician	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	9,375.00	0.00	Under Implementation	2021-04-07	2021-04-13	2021-05-26		2021-06-16		2021-07-21		2022-01-17
PK-PMIU-PESRP-23392-CS-INDV / Hiring of Research Consultant	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Review	2021-05-19	2021-05-27	2021-07-07		2021-07-28		2021-09-01		2022-02-28
PK-PMIU-PESRP-239811-CS-INDV / Hiring of Procurement Management Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Prior	Individual Consultant Selection	Open	23,000.00	0.00	Pending Implementation	2021-06-13		2021-08-01		2021-08-22		2021-09-26		2022-03-25
PK-PMIU-PESRP-241079-CS-INDV / Hiring of Environmental Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2021-06-23	2021-07-14	2021-08-11		2021-09-01		2021-10-06		2022-04-04
PK-PMIU-PESRP-241082-CS-INDV / Hiring of Social Development Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	25,000.00	0.00	Under Implementation	2021-06-25	2021-07-14	2021-08-13		2021-09-03		2021-10-08		2022-04-06
PK-PMIU-PESRP-249760-CS-INDV / Hiring of Communication Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2021-08-23	2021-09-01	2021-10-11		2021-11-01		2021-12-06		2021-12-31
PK-PMIU-PESRP-253942-CS-INDV / Hiring of Monitoring & Evaluation Specialist	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	5,000.00	0.00	Pending Implementation	2021-09-17		2021-10-11		2021-10-12		2021-10-14		2021-12-31
PK-PMIU-PESRP-253953-CS-INDV / Hiring of ECE Strategy Consultant	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Limited	12,500.00	0.00	Under Implementation	2021-09-17	2021-10-12	2021-09-21		2021-09-22		2021-09-24		2021-12-31
PK-PMIU-PESRP-173413-CS-INDV / Hiring of Individual Consultant as Research Associate for Research & Policy Unit	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2020-05-15	2020-06-10	2020-06-08		2020-06-10		2020-06-15		2021-06-15
PK-PMIU-PESRP-257814-CS-CDS / Hiring of Firm for Policy Linking Work for PEC	IBRD / 86200	Component 1: Improved access, quality and education system management	Post	Direct Selection	Direct	80,000.00	0.00	Under Implementation	2021-10-14	2021-10-15	2021-10-16				2021-10-22		2021-12-31