

Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [*Nigeria*] [*Nigeria For Women Project*] P161364]

Project Implementation agency: [*Federal Ministry of Women Affairs and Social Development*]

Date of the Procurement Plan: [*August 31, 2018*]

Period covered by this Procurement Plan: [*August 31, 2018 to December 2019*]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN Nigeria : Nigeria For Women Project

General Information

Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2020-09-23
Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-29)
Project ID: P161364 GPN Date:
Project Name: Nigeria For Women Project
Loan / Credit No: IDA / 62710
Executing Agency(ies) Nigeria for Women Project – Ogun State

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
NG-NFWP-OGUN STATE-201995-CO-RFQ / Procurement of 98 Nos of Android Tablets, 93 Nos of Tablet for Ward facilitators, 3 Nos. of Tablets for LFS, 2 Nos. of Tablets for M&E Advisor and Anchor	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		21,480.00	0.00	Canceled																					
NG-NFWP-OGUN STATE-202077-CO-RFQ / Procurement of 3 Nos. Desktops, 20 Nos. Laptops, 3 Nos. Printers, 4 Nos. Scanners, 15 Nos. External Drives, 12 Nos. Flash Drives and 12 Nos. Calculators	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		19,305.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-202079-CO-RFQ / Procurement of 50 Nos. Office Chairs, 12 Nos. Office Tables, 1 Nos. File Cabinets, 1 No. Fire Proof Safe, 1 No. Cash till box, and 4 Nos. 4Seat Workstation.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		11,891.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-202081-CO-RFQ / Procurement of 3 Nos. Public Address Systems, 12 Nos. Rechargeable Fans, 3 Nos. Refrigerators, 3 Nos. UPS, 6 Nos. Stabilizers, 12 Nos. Extension wire, 3 Nos. Generator, 1 Nos. Android phone, 6 Nos. Air – Conditioner and 7 Nos. Television set.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		11,836.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-202084-CO-RFQ / Procurement of 1 No. 16 seater bus	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		68,494.00	0.00	Canceled																					
NG-NFWP-OGUN STATE-204261-CO-RFQ / Procurement of 98 Nos. Android Tablet, 93 Nos. of Tablets for ward facilitators, 3Nos. of Tablets for LFS, 2Nos. of Tablet for M & E Advisor and Anchor	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		32,220.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-208833-CO-RFQ / Procurement of 1 No. 18 Seater Bus	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		68,494.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-212913-CO-RFQ / Procurement of 2000 units of Saving kits for WAG members.	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage – One Envelope		100,000.00	0.00	Under Implementation																					
NG-NFWP-OGUN STATE-228807-CO-RFQ / Procurement of three (3) additional project vehicles (trucks) using N410 to 1 USD as the conversion rate.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage – One Envelope		120,732.00	0.00	Pending Implementation																					
NG-NFWP-OGUN STATE-231319-CO-RFQ / Procurement of 179 pieces of Android Tablets with accessories (Ear Powerbanks, Pouches and Screen guards)	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage – One Envelope		56,756.00	0.00	Pending Implementation																					

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NG-NFWP-OCUN STATE-202087-CO-INDQ / Printing of project newsletter (coloured), Production of project IEC materials, Production & Branding of project materials e.g. T. shirts, Program jackets, etc.	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,562.00	0.00	Under Implementation						2020-11-11				2021-01-06		2021-07-05
--	-------------	-------------------------	------	------------------------	---------	-----------------------------	--	-----------	------	----------------------	--	--	--	--	--	------------	--	--	--	------------	--	------------

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-NFWP-OCUN STATE-195751-CS-INDV / Engagement of Gender & GBV Advisor	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		13,019.00	0.00	Under Review	2020-09-29	2020-09-29	2020-11-17		2020-12-08		2021-01-12	2021-07-11		
NG-NFWP-OCUN STATE-195909-CS-INDV / Engagement of Community Mobilization and Capacity Building Advisor	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		21,107.00	0.00	Under Review	2020-09-29	2020-09-29	2020-11-17		2020-12-08		2021-01-12	2021-07-11		
NG-NFWP-OCUN STATE-195910-CS-INDV / Engagement of Odeda Local Government Coordinator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open		7,101.00	0.00	Under Review	2020-09-29	2020-09-29	2020-11-17		2020-12-08		2021-01-12	2021-07-11		
NG-NFWP-OCUN STATE-195931-CS-CDS / Procurement of Flexible Accounting Software Package	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Direct Selection	Direct		3,288.00	0.00	Under Review	2020-10-11		2020-10-21				2020-12-25	2021-06-23		
NG-NFWP-OCUN STATE-210570-CS-CDS / Engagement of External Auditor, Conversion rate used is N410 to USD 1.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct		2,927.00	0.00	Pending Implementation	2021-04-30		2021-05-10				2021-07-14	2022-01-10		