

PROCUREMENT PLAN (Textual Part)

Project information: *Republic of Mali, Mali COVID-19 Emergency Response Project, P-173816*

Project Implementation agency: *REDISSE 3 – Mali*

Date of the Procurement Plan: *4/3/2020*

Period covered by this Procurement Plan: *from 4/6/2020 – to 12/31/2020*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016), revised November 2017 and August 2018 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “*Décret N° 2015-604/P-RM du 25 Septembre 2015*” and “*Décret N° 2016-0920 du 6 Décembre 2016*”, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a. open advertising of the procurement opportunity at the national level;*
- b. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s*

Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- c. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;*
- d. publication of contract award information;*
- e. rights for the Bank to review procurement documentation and activities;*
- f. maintenance of records of the Procurement Process.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) and Bank Facilitated Procurement (BFP) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

To support emergency response, the project will utilize rapid disbursement procedures and simplified procurement processes in accordance with emergency operations norms.

The proposed procurement approach prioritizes fast track emergency procurement for the emergency goods, works and services needed. Key measures to fast track procurement include: (i) use of simple and fast procurement and selection methods fit for an emergency situation including direct contracting, as appropriate, (ii) streamlined competitive procedures with shorter bidding time, (iii) use of framework agreements including existing ones, (iv) procurement from UN Agencies enabled and expedited by Bank procedures and templates, (v) use of procurement agents, (vi) force account, as needed, and (vii) increased thresholds for Requests For Quotations and national procurement among others, as well as minimal or no prior review for emergency procurement.

PROCUREMENT PLAN Mali : MALI COVID-19 EMERGENCY RESPONSE PROJECT

General Information
 Country: Mali **Bank's Approval Date of the Original Procurement Plan:** 2020-05-19
Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22
Project ID: P173816 **GN Date:** 2020-09-29
Project Name: MALI COVID-19 EMERGENCY RESPONSE PROJECT
Loan / Credit No: IDA / 66180
Executing Agency(ies) Regional Disease Surveillance Systems Enhancement

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
ML-REDISE 3 - MALI-173450-CO-DIR / Acquisition de 10 aspirateurs de mucosité	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			8,500.00	9,031.10	Achevé																												
ML-REDISE 3 - MALI-173451-CO-DIR / Acquisition de 1 respirateur de réanimation et de 1 moniteur multiparamétrique	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			45,000.00	47,209.81	Signé																												
ML-REDISE 3 - MALI-173452-CO-DIR / Acquisition de 10 respirateurs de réanimation et de 10 moniteurs	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			460,000.00	504,838.49	Achevé																												
ML-REDISE 3 - MALI-173454-CO-DIR / Acquisition de 10 respirateurs avec moniteur greffé	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			390,000.00	428,190.31	Signé																												
ML-REDISE 3 - MALI-180665-CO-DIR / Acquisition de 670 boîtes de tests de diagnostic COVID-19 pour la prise en charge des malades	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			961,000.00	1,039,775.83	Achevé																												
ML-REDISE 3 - MALI-180666-CO-DIR / Acquisition de 10 000 kits d'EPI pour la protection des personnes exposées	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			420,000.00	451,555.00	Achevé																												
ML-REDISE 3 - MALI-180667-CO-DIR / Acquisition de 211 950 litres d'eau de javel et de 148 639 litres de gel hydro-alcoolique pour la protection des personnes exposées	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			1,400,000.00	0.00	En cours d'exécution																												
ML-REDISE 3 - MALI-180668-CO-DIR / Acquisition de 15 000 kits d'EPI pour la protection individuelle pour la protection des personnes exposées	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			630,000.00	677,332.50	Achevé																												
ML-REDISE 3 - MALI-180669-CO-DIR / Acquisition de 200 000 masques (N95 ou FFP2) et de 10 000 kits d'EPI pour la protection des personnes exposées	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			1,090,000.00	1,174,043.00	Achevé																												
ML-REDISE 3 - MALI-180670-CO-DIR / Acquisition de 83 000 litres de savon liquide, 2 500 000 bavettes (masques chirurgicaux) et 5 000 kits EPI pour la protection des personnes exposées	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			2,780,000.00	2,651,711.58	Signé																												
ML-REDISE 3 - MALI-180671-CO-DIR / Acquisition de 4 800 cartons de gants (carton de 10 boîtes, boîte de 100 pièces)	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			290,000.00	221,261.95	Achevé																												
ML-REDISE 3 - MALI-184476-CO-DIR / Acquisition de 1 716 tablettes pour la collecte et la gestion des données par les différents échelons des structures sanitaires	IDA / 66180	Component 3: Implementation Management and Monitoring and Evaluation	A posteriori	Passation de marché de gré à gré	Direct			350,000.00	0.00	En cours d'exécution																												
ML-REDISE 3 - MALI-184484-CO-DIR / Acquisition de 78 moniteurs et de 78 défibrillateurs	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			750,000.00	743,147.00	Signé																												
ML-REDISE 3 - MALI-184415-CO-DIR / Acquisition de 20 extracteurs d'oxygène	IDA / 66180	Component 1: Emergency COVID-19 Response	A posteriori	Passation de marché de gré à gré	Direct			94,000.00	101,148.32	Achevé																												

