

PROCUREMENT PLAN (Textual Part)

Moldova

Project information: P167790 – Higher Education Project

Project Implementation agency: Ministry of Education, Culture and Research

Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: March 2020 – December 2025

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

As part of project preparations and negotiations, it has been agreed that the Implementing Agency will use the Procurement Documents which have been previously used by the Ministry in other projects and as agreed with the Bank.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

Procurement arrangements under the Higher Education Improvement Program (HEIP)

Procurement under the HEIP will be managed by HEIP beneficiaries within the scope of their approved proposals. This would include procurement of goods, minor civil works (for pedagogical colleges only), consulting, non-consulting services and training. Goods to be procured would be mainly for equipping the laboratories and learning spaces. It is expected that procurement of these goods will follow the international market approach and for which the Standard Procurement Documents will be used. For procurement following the national market approach, the same arrangement is foreseen as provided in the Section on National Procurement Arrangements (above).

PROCUREMENT PLAN Moldova : Higher Education Project

General Information
 Country: Moldova Bank's Approval Date of the Original Procurement Plan: 2020-12-18
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-13
 Project ID: P167790 GPN Date: 2020-09-14
 Project Name: Higher Education Project
 Loan / Credit No: IDA / 65420
 Executing Agency(ies) Ministry of Education, Culture and Research

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MD-MOED-206063-CO-RFB / Equipment for the Operation of the LMIS	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Request for Bids	Open - National	Single Stage - One Envelope		390,083.00	0.00	Pending Implementation					2021-01-03	2021-03-01					2021-04-12	2021-05-24	2021-06-28	2021-10-29			
MD-MOED-206087-CO-RFB / Purchase of Equipment and Statistical Package for the Graduate Tracer Study	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Request for Bids	Open - National	Single Stage - One Envelope		122,903.00	0.00	Pending Implementation					2021-03-01	2021-05-03					2021-06-14	2021-07-26	2021-09-02	2021-12-31			
MD-MOED-206409-CO-RFQ / Accounting system according to the WB rules	IDA / 65420	3 - Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,437.00	0.00	Pending Implementation						2021-01-08							2021-03-05	2021-09-01			
MD-MOED-206045-CO-RFQ / Equipment for the Unit Responsible for Implementing e-Admission	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,498.00	0.00	Pending Implementation						2022-01-03							2022-05-02	2022-10-29			
MD-MOED-211430-CO-RFQ / Furniture for the Unit Responsible for Implementing e-Admission	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,375.00	0.00	Pending Implementation						2022-01-03							2022-05-02	2022-10-29			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MD-MOED-206314-CO-RFQ / Logistic Company for events organisation for Higher Education Improvement Program Preparation	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,600.00	0.00	Pending Implementation						2021-04-19							2021-06-14	2025-12-31			
MD-MOED-206325-NC-RFQ / Translation services of the relevant documents for grant beneficiaries	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,800.00	0.00	Pending Implementation						2021-02-08							2021-04-05	2021-06-30			
MD-MOED-206743-NC-RFB / Digitalization of Diplomas Issued Before 2008	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Request for Bids	Open - National	Single Stage - One Envelope		851,770.00	0.00	Pending Implementation				2021-06-01	2021-08-15							2021-09-26	2021-10-26	2021-11-30	2023-12-29		
MD-MOED-209125-NC-RFQ / Logistical Support to Training Activities	IDA / 65420	3 - Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		64,123.00	0.00	Pending Implementation						2021-02-21							2021-04-18	2024-12-31			
MD-MOED-206333-CO-RFQ / Transport company to ensure the monitoring visits for implementation stage setting, risk assessment and elaboration of the mitigation plan.	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,800.00	0.00	Pending Implementation						2022-07-05							2022-08-30	2025-09-30			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-MOED-206036-CS-QCBS / IT company for e-Admission system development, maintenance and training of users	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Quality And Cost-Based Selection	Open - International		988,104.00	0.00	Pending Implementation	2021-09-01	2021-12-01	2022-01-14					2022-02-11	2022-03-13	2022-04-17	2022-05-22	2022-04-17	2022-05-22	2023-12-29				
MD-MOED-206040-CS-CQS / Development and implementation of communication campaigns on e-Admission System	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		213,744.00	0.00	Pending Implementation	2022-10-03	2023-01-02	2023-02-15							2023-03-17	2023-04-21	2023-03-17	2023-04-21	2024-08-30				
MD-MOED-206078-CS-QCBS / Technical and Logistical Support to the Implementation of the Graduate Tracer Study	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Quality And Cost-Based Selection	Open - International		491,611.00	0.00	Pending Implementation	2021-01-03	2021-04-04	2021-05-18					2021-06-15	2021-07-15	2021-08-19	2021-09-23	2021-08-19	2021-09-23	2023-02-28				

MD-MOED-206102-CS-CQS / Development and Implementation of a Communication Strategy on the New Financing Mechanism	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	106,872.00	0.00	Pending Implementation	2021-04-01	2021-06-01	2021-07-15							2021-08-14	2021-10-01	2023-10-31
MD-MOED-206331-CS-CQS / Consulting company for implementation of the communication campaign	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Consultant Qualification Selection	Open – National	66,000.00	0.00	Pending Implementation	2021-07-01	2021-09-29	2021-11-12							2021-12-12	2022-01-16	2022-07-15
MD-MOED-206336-CS-CQS / Consulting company for elaboration of the final report related to results obtained and indicators achieved within implemented sub-Projects and distribution of the information to the stakeholders	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Consultant Qualification Selection	Open – National	18,000.00	0.00	Pending Implementation	2025-01-01	2025-04-01	2025-05-15							2025-06-14	2025-07-19	2025-12-31
MD-MOED-206413-CS-CQS / Consulting company for identification of Academic Programs in high demand in the labor market	IDA / 65420	3 – Project Management	Post	Consultant Qualification Selection	Open – National	53,436.00	0.00	Pending Implementation	2021-01-03	2021-03-14	2021-04-27							2021-05-27	2021-07-01	2021-12-31
MD-MOED-206417-CS-CQS / Consulting company to develop and implement surveys with beneficiaries	IDA / 65420	3 – Project Management	Post	Consultant Qualification Selection	Open – National	106,872.00	0.00	Pending Implementation	2021-03-01	2021-05-02	2021-06-15							2021-07-15	2021-08-19	2024-12-31
MD-MOED-206427-CS-LCS / Audit of the MHEP	IDA / 65420	3 – Project Management	Post	Least Cost Selection	Open – National	133,590.00	0.00	Pending Implementation	2021-05-02	2021-05-23	2021-07-06					2021-08-03	2021-09-02	2021-10-07	2021-11-11	2025-12-31
MD-MOED-206695-CS-CQS / Development of Qualification Standards for manufacturing and processing technologies	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	124,292.00	0.00	Pending Implementation	2020-11-26	2021-01-17	2021-03-02							2021-04-01	2021-05-06	2021-12-31
MD-MOED-206697-CS-CQS / Development of Qualification Standards for administrative sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	16,212.00	0.00	Pending Implementation	2020-11-26	2021-01-17	2021-03-02							2021-04-01	2021-05-06	2021-12-31
MD-MOED-206698-CS-CQS / Development of Qualification Standards for economic sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	140,504.00	0.00	Pending Implementation	2020-11-26	2021-01-17	2021-03-02							2021-04-01	2021-05-06	2021-12-31
MD-MOED-206701-CS-CQS / Development of Qualification Standards for law	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	21,616.00	0.00	Pending Implementation	2020-11-26	2021-01-17	2021-03-02							2021-04-01	2021-05-06	2021-12-31
MD-MOED-206702-CS-CQS / Development of Qualification Standards for arts	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	259,391.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206707-CS-CQS / Development of Qualification Standards for Humanities	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	81,060.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206708-CS-CQS / Development of Qualification Standards for philology	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	59,443.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206709-CS-CQS / Development of Qualification Standards for social and behavioral sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	70,251.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206710-CS-CQS / Development of Qualification Standards for Journalism and Information	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	48,636.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206711-CS-CQS / Development of Qualification Standards for chemical sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	27,020.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206712-CS-CQS / Development of Qualification Standards for biological sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	37,828.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206713-CS-CQS / Development of Qualification Standards for environmental sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	16,212.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206714-CS-CQS / Development of Qualification Standards for physical sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	70,252.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206715-CS-CQS / Development of Qualification Standards for mathematics and statistics	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	37,828.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206717-CS-CQS / Development of Qualification Standards for engineering and engineering activities	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open – National	297,219.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30

MD-MOED-206719-CS-CQS / Development of Qualification Standards for architecture and construction	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		102,676.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206720-CS-CQS / Development of Qualification Standards for security services	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		70,252.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206722-CS-CQS / Development of Qualification Standards for transport services	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		16,212.00	0.00	Pending Implementation	2021-10-01	2021-12-30	2022-02-12							2022-03-14	2022-04-18	2022-12-30
MD-MOED-206723-CS-CQS / Development of Qualification Standards for agricultural sciences	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		72,252.00	0.00	Pending Implementation	2022-10-03	2023-01-01	2023-02-14							2023-03-16	2023-04-20	2023-12-29
MD-MOED-206724-CS-CQS / Development of Qualification Standards for silviculture	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		16,212.00	0.00	Pending Implementation	2022-10-03	2023-01-01	2023-02-14							2023-03-16	2023-04-20	2023-12-29
MD-MOED-206725-CS-CQS / Development of Qualification Standards for veterinary medicine	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		16,212.00	0.00	Pending Implementation	2022-10-03	2023-01-01	2023-02-14							2023-03-16	2023-04-20	2023-12-29
MD-MOED-206726-CS-CQS / Development of Qualification Standards for sports sciences	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		43,232.00	0.00	Pending Implementation	2022-10-03	2023-01-01	2023-02-14							2023-03-16	2023-04-20	2023-12-29
MD-MOED-206728-CS-CQS / Development of Qualification Standards for public services	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		27,020.00	0.00	Pending Implementation	2022-10-03	2023-01-01	2023-02-14							2023-03-16	2023-04-20	2023-12-29
MD-MOED-206729-CS-CQS / Updating / revising Qualification Standards for education sciences	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Pending Implementation	2023-10-02	2023-12-31	2024-02-13							2024-03-14	2024-04-18	2024-12-31
MD-MOED-206731-CS-CQS / Updating / revising Qualification Standards for information and communication technologies	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Pending Implementation	2023-10-02	2023-12-31	2024-02-13							2024-03-14	2024-04-18	2024-12-31
MD-MOED-206732-CS-CQS / Updating / revising Qualification Standards for health	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Pending Implementation	2023-10-02	2023-12-31	2024-02-13							2024-03-14	2024-04-18	2024-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-MOED-205732-CS-CDS / Technical assistance for the maintenance of the National Qualifications Register (NQR)	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Direct Selection	Direct		111,146.00	0.00	Pending Implementation	2021-08-01	2021-10-10					2021-12-29		2023-12-31	
MD-MOED-205737-CS-INDV / Development of Terms of Reference for digitalization of archive of documents	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		3,206.00	0.00	Pending Implementation	2021-01-04	2021-04-05			2021-04-26		2021-05-31		2021-08-31	
MD-MOED-205741-CS-INDV / Individual Consultant to improve methodologies on external evaluation for the Accreditation of Higher Education Programs and Institutions Offering Master and Doctoral Programs	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		37,405.00	0.00	Under Review	2020-11-30	2021-01-08	2021-02-17		2021-03-10		2021-04-30		2022-05-31	
MD-MOED-205752-CS-INDV / Individual Consultant to assist the NAQAER in strategic planning on internal quality assurance according to the European standards	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		20,400.00	0.00	Pending Implementation	2020-11-20	2021-02-07			2021-02-28		2021-04-04		2022-04-04	
MD-MOED-205754-CS-INDV / Individual Consultant to deliver training to 200 university teachers on internal quality assurance according to the European standards	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		22,349.00	0.00	Pending Implementation	2020-11-20	2021-02-07			2021-02-28		2021-04-04		2022-04-04	
MD-MOED-206019-CS-INDV / IC to develop the self-evaluation report of the NAQAER and to prepare beneficiaries for interviews with EQAR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		29,924.00	0.00	Pending Implementation	2021-01-04	2021-04-05			2021-04-26		2021-05-31		2022-05-31	
MD-MOED-206021-CS-INDV / IC to deliver trainings to the MoECR's and NAQAER's staff	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		10,687.00	0.00	Pending Implementation	2022-08-01	2022-11-07			2022-11-28		2023-01-02		2023-03-31	

MD-MOED-206035-CS-INDV / IC to develop TOR for e-Admission System and to assist in managing the system development and implementation as well as in acceptance of the e-Admission system.	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	53,898.00	0.00	Pending Implementation	2021-04-01	2021-07-05	2021-07-26	2021-09-01	2023-12-29
MD-MOED-206056-CS-INDV / Develop TOR for the HEMIS and to assist in managing the HEMIS Development and Implementation and in HEMIS acceptance	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	104,431.00	0.00	Pending Implementation	2021-04-01	2021-07-06	2021-07-27	2021-09-02	2023-12-30
MD-MOED-206070-CS-INDV / International consultant to deliver trainings to the NSA in data analysis	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	53,436.00	0.00	Pending Implementation	2022-01-03	2022-04-05	2022-04-26	2022-06-01	2023-06-30
MD-MOED-206071-CS-INDV / International expert for technical assistance for designing and implementing the Graduate Tracer Study	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	240,462.00	0.00	Pending Implementation	2021-06-01	2021-09-05	2021-09-26	2021-11-01	2022-11-30
MD-MOED-206090-CS-INDV / International Consultant for piloting and Adjusting the New Financing Mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	251,366.00	0.00	Pending Implementation	2020-11-23	2021-02-09	2021-03-02	2021-04-06	2022-04-29
MD-MOED-206091-CS-INDV / Local Consultant to assist the International expert in piloting and adjusting the new financing mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2020-11-23	2021-02-09	2021-03-02	2021-04-06	2022-04-29
MD-MOED-206093-CS-INDV / Individual consultant to develop guidelines for the new financing mechanism and to deliver trainings for the Implementation of the New Financing Mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	267,180.00	0.00	Pending Implementation	2022-02-01	2022-05-06	2022-05-27	2022-07-01	2023-07-31
MD-MOED-206098-CS-INDV / Individual consultant to monitor and assess the implementation of the New Financing Mechanism for Course Correction.	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open	106,872.00	0.00	Pending Implementation	2023-01-02	2023-04-06	2023-04-27	2023-06-01	2024-08-30
MD-MOED-206316-CS-INDV / Individual Consultant to provide support to potential beneficiaries in filling a presentation of project proposals	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	2,400.00	0.00	Pending Implementation	2021-01-01	2021-05-06	2021-05-27	2021-07-01	2021-10-31
MD-MOED-206317-CS-INDV / Two consultants for evaluation of the proposals based on four eyes principle in engineering area	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	17,280.00	0.00	Pending Implementation	2021-10-01	2022-02-03	2022-02-24	2022-03-31	2022-06-30
MD-MOED-206318-CS-INDV / Two consultants for evaluation of the proposals based on four eyes principle in IT area	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	17,280.00	0.00	Pending Implementation	2021-10-01	2022-02-03	2022-02-24	2022-03-31	2022-06-30
MD-MOED-206319-CS-INDV / Two consultants for evaluation of the proposals based on four eyes principle in medicine area	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	17,280.00	0.00	Pending Implementation	2021-10-01	2022-02-03	2022-02-24	2022-03-31	2022-06-30
MD-MOED-206320-CS-INDV / Two consultants for evaluation of the proposals based on four eyes principle in pedagogical area	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	17,280.00	0.00	Pending Implementation	2021-10-01	2022-02-03	2022-02-24	2022-03-31	2022-06-30
MD-MOED-206321-CS-INDV / Financial Management Specialist to provide fiduciary support in implementation of the HEIP Sub-Projects	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	100,440.00	0.00	Pending Implementation	2020-12-01	2021-04-05	2021-04-26	2021-05-31	2025-12-31
MD-MOED-206322-CS-INDV / Procurement Specialist to provide fiduciary support in implementation of the HEIP Sub-Projects	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	100,440.00	0.00	Pending Implementation	2020-12-01	2021-04-05	2021-04-26	2021-05-31	2025-12-31
MD-MOED-206329-CS-INDV / PR and Communication consultant for elaboration of the communication strategy and press releases during the project implementation	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	108,000.00	0.00	Pending Implementation	2020-12-01	2021-04-05	2021-04-26	2021-05-31	2025-12-31
MD-MOED-206335-CS-INDV / Individual consultant to provide assistance for adapting or developing a tool for engaging stakeholders in the HEIP	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open	69,467.00	0.00	Pending Implementation	2020-11-30	2021-03-05	2021-03-26	2021-04-30	2025-12-31
MD-MOED-206403-CS-INDV / Administrative assistant for the MHEP PMT	IDA / 65420	3 - Project Management	Post	Individual Consultant Selection	Open	92,910.00	0.00	Pending Implementation	2020-12-01	2021-01-19	2021-02-09	2021-03-16	2025-12-31

MD-MOED-206736-CS-INDV / Assistance of the MoECR in the development of NQF	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		100,460.00	0.00	Under Review	2020-11-26	2021-01-08	2021-02-08		2021-03-01		2021-04-05		2025-10-31
MD-MOED-206737-CS-INDV / Assistance in carrying out the activities related to the elaboration of the qualification standards	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		100,460.00	0.00	Under Review	2020-11-26	2021-01-08	2021-02-08		2021-03-01		2021-04-05		2025-10-31
MD-MOED-206740-CS-INDV / Individual consultant to assist in the management of the NQR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		133,590.00	0.00	Under Review	2020-11-26	2021-01-08	2021-02-08		2021-03-01		2021-04-05		2025-03-31
MD-MOED-206405-CS-CDS / IT Specialist to assist the MoECR with the development and implementation of all IT systems under MHEP	IDA / 65420	3 - Project Management	Post	Direct Selection	Direct		104,400.00	0.00	Pending Implementation	2020-12-01		2020-12-11				2021-02-14		2025-12-31