# PROCUREMENT PLAN (TEXTUAL WORD VERSION)

**Approved August 7, 2020** 

Project information: Zambia COVID-19 Emergency Response and Health

Systems Preparedness Project ID No. P174185

**Project Implementation Agency:** Ministry of Health

Date of the Procurement Plan: August 7, 2020

Period covered by this Procurement Plan: 5 Months - August 2020 to

December 2020

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement Act, 2008 and Public Procurement Regulations 2011 of the Republic of Zambia,** such arrangements shall be subject to paragraph 5.4 of the World Banks Procurement Regulations.

In accordance with paragraph 5.4 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed

acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable** 

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods: Not Applicable for those contracts identified in the Procurement Plan tables;

Works: Not Applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Is applicable and is also linked to the use of Bank Facilitated Procurement (BFP) at the option of the Borrower. HEIS has been broaden with the revision by the Bank of its Procurement Directive (February 2019) to support borrowers at all stages of the procurement – from help with supplier identification, to support for bidding/selection and/or negotiations to contract signing and monitoring of implementation.

#### Other Relevant Procurement Information: -

# (a). Increased Thresholds for Request for Quotations

Being emergency procurement, thresholds for Requests for Quotations (RFQ) has been increased to US\$1 million for goods and services and US\$5 million for works.

**Prequalification**. Not expected for the works/goods packages in the procurement plan.

**Proposed Procedures for CDD Components:** Not Applicable

**Reference to (if any) Project Operational/Procurement Manual:** The MOH/ZNPHI will prepare the Project Implementation Manual. Modifications will be made to the operations manual for the ACDC Project manual which is already under use under ZNPHI

**Any Other Special Procurement Arrangements**: use of simple and fast procurement and selection methods fit for purpose in emergency situations including procurement from UN Agencies such as UNICEF, UNOPS, WHO and others, enabled and expedited by World Bank procedures and templates for procurement of medicines, medical supplies and equipment for emergency requirements.

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

## **b) PROCUREMENT PLAN**

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract Title	Compone nt	Estimated Cost (US\$)	Procur ement Categ ory	Procure ment Method and (Market Approac h)	Bank Review Require ment	Expected date for IFBs/EOIs	Source	Com ment s
1.	Renovation of (6) Isolation Facilities and completion of the construction of Mwembeshi facility	2	296,000.0 0	Works	RFQ (Limited)	Post Review	01-Sep- 2020	MoH/ZNPHI	
2.	Procurement of specialized ambulances and Motor Vehicles	1	1,040,000.	GO	UN (Direct)	Post Review	05-Oct- 2020	MoH/ZNPHI	
3.	Procurement of Laboratory equipment, reagents and consumables and blood transfusion commodities.	1, 2	3,783,448. 00	GO	UN (Direct)	Post Review	07-Sep- 2020	MoH/ZNPHI	
4.	Procurement of TV screens and Laptops	1	330,000.0 0	GO	RFQ, (Limited)	Post Review	28-Sep- 2020	MoH/ZNPHI	
5.	Procurement of medical equipment and Supplies for infrastructure and patient management (digital X-rays, medical tents, pulse	2	3,971,532. 00	GO	UN (Direct)	Post Review	21-Sep- 2020	MoH/ZNPHI	

	oximeters, oxygen concentrators, ventilators, nebulizers and humidifiers)								
6.	Procurement of Nutritional Support Commodities	2	300,000.0	GO	RFQ, Limited	Post Review	07-Dec- 2020	MoH/ZNPHI	
7.	Procurement of PPEs and hygiene commodities for infection prevention and control	2	2,035,060. 00	GO	RFQ, Limited	Post Review	24-Aug- 2020	MoH/ZNPHI	
8.	Procurement of drugs	2	1,000,000. 00	GO	RFQ (Limited)	Post Review	28-Sep- 2020	MoH/ZNPHI	
9.	Procurement of power backup system for various Covid-19 centers	2	627,777.7 8	GO	Direct Bidding	Post Review	26-Oct- 2020	MoH/ZNPHI	
10.	Procurement of linen for the Isolation facilities.	1	1,153,000. 00	GO	RFQ, Limited	Post Review	2-Nov- 2020	MoH/ZNPHI	
11.	Individual Consultant Governance Specialist / Audit Support	1	108,0000. 00	CS	INDV. Limited	Post	30-Sep- 2020	MoH/ZNPHI	
12.	Consultancy services for the development of a project website	2	5,000.00	CS	INDV. Limited	Post	30-Sep- 2020	MoH/ZNPHI	

**Note:** some items may change to use BFP as appropriate

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date:	
Invitation of Bids/Proposals No	
To:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and

<sup>&</sup>lt;sup>1</sup>Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or

<sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>&</sup>lt;sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:
Title of the person signing the Letter:

<sup>&</sup>lt;sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN

Zambia : Zambia COVID-19 Emergency Response and Health Systems Preparedness Project

General Information

Country: Zambia Bank's Approval Date of the Original Procurement Plan: 2020-11-1

Zambia

Bank's Approval Date of the Original Procurement Plan: 2020-11-11

Project ID: P174185

Project Name: Zambia COVID-19 Emergency Response and Health Systems Preparedness Project

Loan / Credit No: IDA / 67750, IDA / 69680

Executing Agency(less Ministry of Health

WORKS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequalif Evaluation	n Report	Draft B Docum Justific	ent /	Specific Pr Notice /	Invitation	Bidding Doo Issu		Opening	/ Minutes	Bid Evaluat and Recom	mendation	Signed (		Cont Compl
ZM-MOH-203410-CW-RFQ / Renovation of six (6) Isolation Facilities and completion of the construction of Mwembeshi Facility	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage – One Envelope			296,000.00	0.00	Pending Implementat ion	Planned	Actual	Planned	Actual	Planned		Planned 2021-01-09	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2021-03-06	Actual	2021-09- 02

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu	ualification ments	Prequali Evaluatio		Draft B Docum Iustific	nent /	Specific Pro Notice / I		Bidding Do	cuments as ued		ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed C	ontract	Contract Co	mpletion
											Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual
ZM-MOH-203473-GO-RFQ / Procurement of TV Screens and Laptops	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage - One Envelope		330,000.00	0.00	Pending Implementati on							2021-03-13								2021-05-08		2021-11-04	
ZM-MOH-203457-GO-UN / Procurement of specialised Ambulances.	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct			625,778.00	0.00	Pending Implementati on					2021-09-13		2021-09-18								2021-10-23		2022-04-21	
ZM-MOH-258062-GO-DIR / Procurement of delivery Oxygen Equipment under the Bank Facilitated Procurement	IDA / 69680	Emergency Public Health Response to COVID-19	Prior	Direct Selection	Direct			2,557,288.00	0.00	Pending Implementati on					2021-10-25		2021-10-30								2021-12-04		2022-06-02	
ZM-MOH-203476-GO-RFQ / Procurement of PPEs and hygiene commodities for infection prevention and control	IDA / 67750	Resilient Health Service Delivery	Post	Request for Bids	Limited	Single Stage - One Envelope		2,035,060.00	0.00	Canceled					2021-01-18		2021-01-23				2021-03-06		2021-04-05		2021-05-10		2021-11-06	
ZM-MOH-258119-GO-RFQ / Procurement of Executive desks, office chairs, visitors chairs, PA,s desk and filling cabinets for the PIU	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	0.00	Pending Implementati on							2021-11-14								2022-01-09		2022-07-08	
ZM-MOH-258120-CO-RFQ / Procurement of office equipment (2 Desktop computers, 1 server, 13 laptops, 5 printers, 1 heavy duty copier, 1 color printer, projector, 3in 1 printer, 1 binder, 1 shreeded, 1 laminator, 1 camera, 1 office fridge, 1 electric kettle and 1 microwave.	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,277.78	0.00	Pending Implementati on							2021-11-20								2022-01-15		2022-07-14	
ZM-MOH-203474-CO-UN / Procurement of medical equipment and Supplies for infrastructure and patient management (digital X-rays, medical tents, pulse oximeters, oxygen concentrators, ventilators, nebulizers and humidifiers)	IDA / 67750	Resilient Health Service Delivery	Post	UN Agencies (Direct)	Direct			3,971,532.00	0.00	Canceled					2021-02-15		2021-02-20								2021-03-27		2021-09-23	
ZM-MOH-258159-GO-RFQ / Procurement of (8) Ultrasound Machine with three probes- linear convex, Echo for UTH Adlut, Ndola TH, Livingstone TH, Kabwe GH, Solwezi GH, Chipata GH and Lewanika General Hospital.	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Request for Quotations	Limited	Single Stage – One Envelope		350,000.00	0.00	Pending Implementati on							2021-11-20								2022-01-15		2022-07-14	
ZM-MOH-258162-GO-RFQ / Procurement of (150) Hand Held Pulse Oximeters for Covid-19 Case Management	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct			23,400.00	0.00	Pending Implementati on					2021-11-10		2021-11-15								2021-12-20		2022-06-18	
ZM-MOH-203486-GO-DIR / Procurement of power backup system for various Covid-19 centres	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Direct Selection	Direct			62,777.78	0.00	Canceled					2021-03-08		2021-03-13								2021-04-17		2021-10-14	

ſ	NON CONSULTING SE	RVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu			lification on Report	Draft Docui Justifi	Bidding ment / ication	Specific Pro Notice / I		Bidding Dod Issu	uments as ed	Proposal Su Opening		Bid Evaluat and Recom for A	mendation ward	_	Contract	Contract C	ompletion
L												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Γ																													

1	CONSULTING FIRMS																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List Request fo		as Is			/ Minutes	Technica		Combined Report a Negotiate	nd Draft d Contract	Signed	Contract	Contract C	
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- 1				1									1															

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Identified	tion to I/Selected ultant	Draft Ne Con	egotiated itract	Signed (	Contract	Contract C	Completion
										Planned	Actual	Planned		Planned	Actual	Planned	Actual	Planned	Actual
ZM-MOH-218376-CS-CQS / Recruitment of a Project Manager for the COVID-19 Project	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		150,000.00	112,831.55	Signed	2021-02-22	2021-02-11	2021-02-27	2021-03-11	2021-03-20	2021-03-15	2021-04-24	2021-03-23	2021-10-21	
ZM-MOH-219846-CS-INDV / Recruitment of a Governance Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2021-02-21	2021-02-16	2021-04-11	2021-03-03	2021-05-02	2021-04-26	2021-06-06		2021-12-03	
ZM-MOH-235208-CS-INDV / Recruitment of Monitoring and Evaluation Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		97,566.37	0.00	Under Implementation	2021-07-26	2021-07-30	2021-08-05				2021-10-09		2022-04-07	
ZM-MOH-235214-CS-INDV / Recruitment of a Social Development Specialist for Covid-19	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		100,353.98	0.00	Under Implementation	2021-07-26	2021-07-30	2021-08-05				2021-10-09		2022-04-07	
ZM-MOH-244416-CS-INDV / Recruitment of a Communications Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-07-28	2021-08-09	2021-09-15		2021-10-06		2021-11-10		2022-05-09	
ZM-MOH-244417-CS-INDV / Recruitment of an Environmental Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-07-28	2021-07-30	2021-09-15		2021-10-06		2021-11-10		2022-05-09	
ZM-MOH-244418-CS-INDV / Recruitment of a Mental Health Specialist	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-07-28	2021-07-30	2021-09-15		2021-10-06		2021-11-10		2022-05-09	
ZM-MOH-203492-CS-INDV / Individual Consultant Governance Specialist / Audit Support	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		108,000.00	0.00	Canceled	2021-01-18		2021-01-23		2021-02-13		2021-03-20		2021-09-16	
ZM-MOH-249796-CS-INDV / Recruitment of Case Management Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13		2021-11-03		2021-12-08		2022-06-06	
ZM-MOH-249797-CS-INDV / Recruitment of a Public Health Specialist	IDA / 67750	Emergency Public Health Response to COVID-19	Post	Individual Consultant Selection	Open		100,353.98	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13		2021-11-03		2021-12-08		2022-06-06	
ZM-MOH-249801-CS-INDV / Recruitment of a Procurement Specialist	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		84,000.00	0.00	Under Implementation	2021-08-25	2021-08-27	2021-10-13		2021-11-03		2021-12-08		2022-06-06	
ZM-MOH-249802-CS-CDS / Recruitment of a Project Accountant	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Direct Selection	Direct		84,000.00	0.00	Under Implementation	2021-08-25	2021-08-27	2021-09-04				2021-11-08		2022-05-07	
ZM-MOH-254862-CS-INDV / Recruitment of an IT Specialist (Digital Innovations). The consultant will be recruited under the Open Competitive Selection under section VII Clause 7.36	IDA / 69680	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Open		100,353.98	0.00	Pending Implementation	2021-10-04		2021-11-22		2021-12-13		2022-01-17		2022-07-16	
ZM-MOH-258231-CS-INDV / Consultancy services to develop a Project Procurement Strategy for Development for the Covid-19 Project	IDA / 67750	Project Management, Operational Research, and Governance and Accountability	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2021-11-10		2021-11-15		2021-12-06		2022-01-10		2022-07-09	