

## INTEGRATED FOREST ECOSYSTEM MANAGEMENT PROJECT

### General

**Procurement Thresholds and Methods of Procurement:** The following methods of procurement shall be used for procurement under the project. It has been agreed that if a invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Financing Agreement.

<b>Expenditure Category</b>	<b>Contract Value</b>	<b>Procurement Method</b>	<b>Bank Prior Review</b>
Civil Works	>= 5, 000 000	ICB	All ICB contracts
	< 5, 000 000	NCB	NA
	<50 000	Shopping	NA
	NA	DC	>= 5, 000 000
Goods	>= 1, 000 000	ICB	All ICB contracts
	<1, 000 000	NCB	NA
	<100 000	Shopping	NA
	NA	DC	>= 1, 500 000
Consultant Services	NA	QCBS, QBS, FBS, LCS and CQS*	All contracts >= USD 500,000 for firms; all contracts >= USD 200,000 for individuals;
	NA	SSS	
	NA	IC	
<p>Notes: ICB - International Competitive Bidding            NCB - National Competitive Bidding            DC - Direct Contracting            QCBS - Quality and Cost Based Selection            QBS - Quality Based Selection            FBS - Fixed Budget Selection            LCS - Least Cost Selection            *CQS - Selection Based on Consultants' Qualification below \$300,000 depending on the nature of assignment            SSS - Single (or Sole) Source Selection            IC - Individual Consultant selection procedure            NA - Not Applicable</p>			

**Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

**1. PROCUREMENT PLAN (July 2015)**

<b>Item No</b>	<b>Contract Description</b>	<b>Proc. Method</b>	<b>WB Review (Prior/Post)</b>	<b>Date of Contract Signing</b>
<b>GOODS</b>				
<b>Component 1. Forest Sector Institutional Reform</b>				
	No goods			
<b>Component 2. Strategic Investments and Piloting of Sustainable Management Approaches</b>				
1	Financing the implementation of INRMPS	NCB/SH	Prior/Post	
2	Investments like afforestation of short rotation tree species, natural regeneration through thinning etc.	NCB/SH	Prior/Post	
<b>Component 3. Information and Monitoring and Evaluation</b>				
3	National Forest Inventory (NFI) and the Management Forest Inventory (MFI) (Non-consulting services)	ICB	Prior	<b>9/1/2016</b>
4	Office equipment for FMIS	NCB	Prior	<b>6/1/2017</b>
<b>Component 4. Project Management, Monitoring and Evaluation</b>				
5	Computers for PCU	SH	Prior	<b>3/1/2016</b>
6	Furniture for PCU	SH	Post	<b>3/1/2016</b>
7	Car for PCU	SH	Post	<b>3/1/2016</b>
8	Accounting software for PCU	SH	Post	<b>3/1/2016</b>

<b>CONSULTANCY LARGE</b>				
<b>Item No</b>	<b>Contract Description</b>	<b>Select Method</b>	<b>WB Review (Prior/Post)</b>	<b>Date of Contract Signing</b>

July 9, 2010

<b>Component 1. Forest Sector Institutional Reform</b>				
1	Support of introduction of new principles of planning, budgeting and monitoring /a	QCBS	Prior	<b>9/1/20 16</b>
<b>Component 2. Strategic Investments and Piloting of Sustainable Management Approaches</b>				
2	Preparation of the Integrated Natural Resource Management Plans (INRMPs)	QCBS	Prior	<b>9/1/20 16</b>
<b>Component 3. Information and Monitoring and Evaluation</b>				
3	The Forest Management Information System (FMIS)	QCBS	Prior	<b>1/1/20 17</b>
<b>Component 4. Project Management, Monitoring and Evaluation</b>				
4	Project Audit	LCS	Prior	<b>9/1/20 16</b>

July 9, 2010

**PROCUREMENT PLAN** Kyrgyz Republic : Integrated Forest Ecosystem Management

**General Information**

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2018-04-04  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30  
 Project ID: P151102 GPN Date: 2020-09-11  
 Project Name: Integrated Forest Ecosystem Management  
 Loan / Credit No: IDA / D0950, IDA / 57430  
 Executing Agency(ies) State Agency on Environment Protection and Forestry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IFEMP-INVEST-W-SH-10-2019 / Fencing in Aksu Ickhaz 8 hectare	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,912.00	0.00	Canceled																		2019-08-05
IFEMP-INVEST-W-SH-1-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Ickh-Korgan LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				27,696.00	27,058.67	Completed																		2019-11-29
IFEMP-INVEST-W-SH-2-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Naryn LH in the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				290,772.00	168,911.54	Completed																		2019-11-29
IFEMP-INVEST-W-SH-3-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Baken LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				80,655.00	70,213.58	Completed																		2019-11-29
IFEMP-INVEST-W-SH-4-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Tektopal LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				109,980.00	82,803.43	Completed																		2019-11-29
IFEMP-INVEST-W-SH-5-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Talas LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				136,138.00	93,094.05	Completed																		2019-11-29
IFEMP-INVEST-W-SH-6-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Akty LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				67,031.00	46,563.62	Completed																		2019-11-29
IFEMP-INVEST-W-SH-7-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Kara-Kuldzha LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				202,650.00	141,188.34	Completed																		2019-11-29
IFEMP-INVEST-W-SH-8-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Kodhkor-Ata (Kodhkor-Ata) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				128,234.00	78,687.27	Completed																		2019-11-29
IFEMP-INVEST-W-SH-9-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Karakol (Aksu) LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				194,000.00	145,193.60	Completed																		2019-11-29
IFEMP-INVEST-W-SH-11-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Ak-Bashy LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				113,259.00	80,647.33	Completed																		2019-11-29
IFEMP-INVEST-W-SH-12-2019 / Installation of fencing and soil preparation for planting forest crops, fast-growing plantations and orchards in Chui LH for the current and next years.	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,191.00	47,463.04	Completed																		2019-11-29





IFEMP-INVEST/G/NCB-1-2020 / Beekeeping equipment for Kara-kuldzhinsky leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope	141,345.00	96,904.37	Completed								2020-02-19	2020-02-21	2020-03-04	2020-02-21					2020-03-25	2020-03-13	2020-03-31	2020-04-20	2020-04-29	2020-05-21	2020-05-29	2020-07-10	
IFEMP-INVEST/G/SH-2-2020 / Purchase of planting materials for Chuy leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,140.00	7,746.63	Completed										2020-02-21	2020-02-21								2020-03-16	2020-03-16	2020-04-15	2020-03-24		
IFEMP-INVEST/G/SH-3-2020 / Purchase of planting materials for Ton leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,810.00	21,945.12	Completed										2020-02-21	2020-02-21								2020-03-16	2020-03-16	2020-04-15	2021-03-16		
IFEMP-INVEST/G/SH-4-2020 / Purchase of planting materials for Karakol leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,650.00	1,912.52	Completed										2020-02-21	2020-02-21								2020-03-16	2020-03-16	2020-04-15	2020-03-25		
IFEMP-INVEST/G/SH-5-2020 / Purchase of planting materials for Mayyn leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	30,410.00	19,421.43	Signed										2020-02-21	2020-02-21								2020-03-16	2020-03-16	2020-04-15			
IFEMP-INVEST/G/SH-6-2020 / Purchase of planting materials for Al-Bashi leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,730.00	4,937.65	Completed										2020-02-21	2020-02-21								2020-03-16	2020-03-16	2020-04-15	2021-04-26		
IFEMP-INVEST/G/SH-7-2020 / Purchase of planting materials for Toktogul leskhooz	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,210.00	10,565.21	Under implementation										2020-02-21	2020-02-21								2020-03-16	2020-03-27	2020-04-15	2020-11-23		
IFEMP-INVEST/LSGB/G/NCB/1-2020 / Special technique for 6 LSGB	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope	226,274.00	188,632.49	Completed										2020-05-01	2020-05-12	2020-05-08	2020-05-15				2020-05-29	2020-06-05	2020-06-05	2020-06-26	2020-07-01	2020-07-24	2020-09-01	2020-09-14
IFEMP-COVID-SH-1-2020 / Purchase of calcium hypochlorite (chlorine)	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	13,158.04	Under implementation												2020-04-27	2020-04-30							2020-05-08	2020-05-18	2020-05-22	2020-05-18	
IFEMP-COVID-SH-2-2020 / Purchase of individual protective means	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	66,869.52	Completed												2020-05-06	2020-05-15							2020-05-27	2020-05-26	2020-06-27	2020-07-17	
IFEMP-INVEST/M/G/SH-1-2020 / Purchase of planting materials for Cholpon Ata Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,384.00	0.00	Canceled												2020-03-27							2020-04-21		2020-05-11			
IFEMP-INVEST/M/G/SH-2-2020 / Purchase of planting materials for Bel Aiyi Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,637.00	0.00	Canceled												2020-03-27							2020-04-21		2020-05-11			
IFEMP-INVEST/G/SH-8-2020 / Materials and equipment for drip irrigation system of Karakol leskhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,200.00	26,462.72	Completed												2020-08-07	2020-08-14						2020-09-01	2020-09-04	2020-10-01	2020-10-09		
IFEMP-INVEST/G/SH-9-2020 / Materials and equipment for drip irrigation system of Kara - kuldzha leskhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	96,600.00	80,652.76	Completed												2020-08-07	2020-08-14						2020-09-01	2020-09-04	2020-10-01	2020-09-22		
IFEMP-INVEST/G/SH-10-2020 / Materials and equipment for drip irrigation system of Akxy leskhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,250.00	11,105.48	Completed												2020-08-07	2020-08-14						2020-09-01	2020-09-04	2020-10-01	2020-10-19		
IFEMP-INVEST/LSGB/G/SH-1-2020 / Purchase of materials for fencing plots of forest and fruit plantations for Cholpon Ata Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	56,920.00	45,891.13	Completed												2020-08-14	2020-08-21						2020-09-10	2020-09-09	2020-10-05	2020-11-12		
IFEMP-INVEST/LSGB/G/SH-2-2020 / Purchase of materials for fencing plots of forest and fruit plantations for Zhany Zhol Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	27,240.00	23,898.84	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-09	2020-10-05	2020-11-17		
IFEMP-INVEST/LSGB/G/SH-3-2020 / Purchase of materials for fencing plots of forest and fruit plantations for Onbir Zhyiga Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	28,870.00	26,557.67	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-09	2020-10-05	2020-12-04		
IFEMP-INVEST/LSGB/G/SH-4-2020 / Purchase of materials for fencing plots of forest and fruit plantations for Bel Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,142.00	25,729.36	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-07	2020-10-05	2020-10-14		
IFEMP-INVEST/LSGB/G/SH-5-2020 / Purchase of materials for fencing plots for forest and fruit plantations for Niche Sai Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	41,247.00	31,688.34	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-09	2020-10-05	2020-11-17		
IFEMP-INVEST/LSGB/G/SH-6-2020 / Purchase of materials for fencing plots for forest and fruit plantations for Dostuk Aiyi Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	37,705.00	29,518.64	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-09	2020-10-05	2021-02-22		
IFEMP-INVEST/LSGB/G/SH-7-2020 / Purchase of materials and equipment for drip irrigation system for Zhany - Zhol aiyi aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	86,468.00	64,203.82	Completed												2020-08-14	2020-08-21						2020-09-11	2020-09-09	2020-10-05	2020-09-29		

IFEMP/INVEST/LSGB/G/SH-9-2020 / Purchase of materials and equipment for a drip irrigation system for Cholpon-Ata ayil aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		47,930.00	38,263.85	Completed																							2020-08-14	2020-08-21																			2020-09-11	2020-09-09	2020-10-05	2020-11-12				
IFEMP/INVEST/LSGB/G/SH-10-2020 / Purchase of materials and equipment for drip irrigation system for Nicheke - Sai ayil aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		52,954.00	42,411.86	Completed																								2020-08-14	2020-08-21																	2020-09-11	2020-09-09	2020-10-05	2020-09-29					
IFEMP/INVEST/LSGB/G/SH-8-2020 / Purchase of materials and equipment for a drip irrigation system for Onbir - Zhylga ayil aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,958.00	52,133.85	Completed																								2020-08-14	2020-08-28																			2020-09-11	2020-09-21	2020-10-05	2020-11-12			
IFEMP/INVEST/LSGB/G/SH-11-2020 / Purchase of materials and equipment for a drip irrigation system for Bel-Aldy ayil aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,258.00	51,417.57	Completed																								2020-09-04	2020-09-09																				2020-09-18	2020-10-01	2020-10-08	2020-11-12		
IFEMP/INVEST/LSGB/G/SH-1/1/2021 / Purchase of materials for fencing plots for forest and fruit plantations for Cholpon Ata Ayil Aymak (Imerish Plot)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,720.00	1,607.98	Completed																								2021-01-13	2021-01-22																						2021-01-26	2021-03-12	2021-02-15	2021-03-19
IFEMP/INVEST/LSGB/G/SH-5/2/2021 / Purchase of materials for fencing plots for forest and fruit plantations for Nicheke Sai Ayil Aymak (Chyngakai plot)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,700.00	4,465.98	Completed																								2021-01-13	2021-01-21																						2021-01-26	2021-03-12	2021-02-15	2021-03-19
IFEMP/INVEST/LSGB/G/SH-1-2021 / Purchase of planting materials for Cholpon Ata Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,807.00	19,214.61	Signed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-2-2021 / Purchase of planting materials for Bel Aldy Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		64,748.00	36,229.27	Completed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	2021-03-19
IFEMP/INVEST/LSGB/G/SH-3-2021 / Purchase of planting materials for Zhany Zhol Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,150.00	5,005.47	Completed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	2021-03-30
IFEMP/INVEST/LSGB/G/SH-5-2021 / Purchase of planting materials for Doosuk Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,875.00	37,594.10	Signed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	
IFEMP/INVEST/LSGB/G/SH-6-2021 / Purchase of planting materials for Nicheke Sai Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,016.00	18,873.41	Completed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	2021-03-19
IFEMP/INVEST/LSGB/G/SH-4-2021 / Purchase of planting materials for Onbir Zhylga Ail Aymak	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,475.00	21,337.51	Signed																								2021-02-19	2021-02-15																						2021-03-05	2021-03-09	2021-03-22	
IDA/IFEMP/G/SH/COVID/5/2021 / Purchase of planting material for vulnerable layers in pilot zone of Chuil Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,840.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/COVID/6/2021 / Purchase of planting material for vulnerable layers in pilot zone of Frunze Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,647.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/COVID/7/2021 / Purchase of planting material for vulnerable layers in pilot zone of Babkykty Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,469.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/COVID/8/2021 / Purchase of planting material for vulnerable layers in pilot zone of Kara-Kuldzha Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,407.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/COVID/9/2021 / Purchase of planting material for vulnerable layers in pilot zone of Toktogul Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,761.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/COVID/13/2021 / Purchase of planting material for vulnerable layers in pilot zone of Aksy Iekkhooz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,292.00	0.00	Canceled																								2021-02-20	2021-03-02																						2021-03-12		2021-03-29	
IDA/IFEMP/G/SH/2021/1 / Purchase of planting materials to promote natural forest regeneration (At-Bashi, Naryn)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,894.00	8,030.57	Completed																								2021-03-05	2021-03-10																						2021-03-16	2021-03-29	2021-04-19	2021-04-15
IDA/IFEMP/IMP/SH/2021/1 / Fencing forest crops (2 ha) on the site of Kapchygai, of Kara-Zhygash Ayil Aymak, of AKSH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,220.00	0.00	Pending Implementation																								2021-08-10																							2021-09-01		2021-09-20	



IDA/IFEMP/MP/SH/2021/2 / Fencing of forest crops (2 ha) on Ak-Tiken site of AK-Zhol Ayil Aimak of Aksy LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,305.00	0.00	Pending Implementation													2021-08-10								2021-09-01	2021-09-20									
IDA/IFEMP/MP/SH/2021/3 / Development of beekeeping in Zhary-Zhol village of Zhary-Zhol Ayil Aimak of Aksy LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,965.00	0.00	Pending Implementation																						2021-08-10				2021-09-01	2021-09-20				
IDA/IFEMP/MP/SH/2021/4 / Development of beekeeping in Kosh-Dobo village of Kosh-Dobo Ayil Aimak of Aksy LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,205.00	0.00	Pending Implementation																								2021-08-10				2021-09-01	2021-09-20		
IDA/IFEMP/MP/SH/2021/5 / Restoration of apple orchards of subsidiary farm of Bei-Aldy Ayil Aimak of Toktogul LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				12,165.00	0.00	Pending Implementation																									2021-08-10				2021-09-01	2021-09-20	
IDA/IFEMP/MP/SH/2021/6 / Creation of an orchard in Dostuk Ayil Aimak of Kochkor-Ata LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				16,282.00	0.00	Pending Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/MP/SH/2021/7 / Development of beekeeping in Tunuk-Say village of Dari Ayil Aimak of Batken LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				4,250.00	0.00	Pending Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/MP/SH/2021/8 / Organizing of intensive garden in Butum village of Kara-Bulak Ayil Aimak of Batken LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				8,225.00	0.00	Pending Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/MP/SH/2021/9 / Fencing of 2.65 ha land to create a fruit-bearing orchard on the territory of the Kur-Sai site of Kara-Kulzha AO	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				2,910.00	0.00	Pending Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/MP/SH/2021/10 / Planting of coniferous trees and currants on the square of 2 ha on the site of Konur-Dobo village Chet-Nur, Naryn LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				4,180.00	0.00	Pending Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/MP/SH/2021/11 / Barbed wire fencing of the orchard (35 ha) Balykchy LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Limited	Single Stage – One Envelope				7,590.00	0.00	Under Implementation																										2021-08-10				2021-09-01	2021-09-20
IDA/IFEMP/G/SH/COVID/2021/3 / Purchase of planting material for vulnerable layers in pilot zone of Kara-Kulzha leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				30,408.00	0.00	Pending Implementation																										2021-09-29				2021-10-18	2021-11-18
IDA/IFEMP/G/SH/COVID/2021/4 / Purchase of planting material for vulnerable layers in pilot zone of Toktogul leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				14,725.00	0.00	Pending Implementation																										2021-09-29				2021-10-18	2021-11-18
IDA/IFEMP/G/SH/COVID/2021/5 / Purchase of planting material for vulnerable layers in pilot zone of Aksy leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				6,683.00	0.00	Pending Implementation																										2021-09-29				2021-10-18	2021-11-18
IDA/IFEMP/G/SH/COVID/2021/6 / Purchase of planting material for vulnerable layers in pilot zone of Kochkor-Ata leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				7,216.00	0.00	Pending Implementation																										2021-09-29				2021-10-18	2021-11-18
IDA/IFEMP/G/SH/COVID/2021/7 / Purchase of planting material for vulnerable layers in pilot zone of Talas leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				34,216.00	0.00	Pending Implementation																										2021-09-27				2022-03-07	2022-04-07
IDA/IFEMP/G/SH/COVID/2021/8 / Purchase of planting material for vulnerable layers in pilot zone of At-Bashy leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				41,969.00	0.00	Pending Implementation																										2021-09-27				2022-03-07	2022-04-07
IDA/IFEMP/G/SH/COVID/2021/9 / Purchase of planting material for vulnerable layers in pilot zone of Naryn leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				26,228.00	0.00	Pending Implementation																										2021-09-27				2022-03-07	2022-04-07
IDA/IFEMP/G/SH/COVID/2021/10 / Purchase of planting material for vulnerable layers in pilot zone of Karakol leskhoz	IDA / 57430	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Request for Quotations	Open – National	Single Stage – One Envelope				10,704.00	0.00	Pending Implementation																										2021-09-27				2022-03-07	2022-04-07

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KG-IFEMP-CQS-DESIGN ESTIMATES-05-2019 / Company for the development of design estimates documentation for bridges, greenhouses, irrigation systems	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	226,378.64	Completed	2019-06-19	2019-06-21	2019-07-10	2019-06-27	2019-07-12	2019-09-16							2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-11-25	2020-06-19
KG-IFEMP-CQS-DESIGN ESTIMATES-04-2019 / Company for the development of design estimates documentation for corridors, driving shops and refrigerators	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		280,000.00	210,962.72	Completed	2019-06-10	2019-06-28	2019-07-01	2019-07-15	2019-07-12	2019-09-16							2019-08-19	2019-10-25	2019-08-23	2019-10-28	2019-12-23	2020-06-19
KG-IFEMP-CQS-DESIGN ESTIMATES-06-2019 / Design of construction, repair and reconstruction of pilot leshoz facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		78,427.00	56,237.29	Completed	2019-11-08	2019-11-14	2019-11-29	2019-11-14	2019-12-13	2019-12-20							2019-12-20	2020-01-27	2019-12-27	2020-01-27	2020-03-06	2021-01-21
KG-IFEMP-CQS-DESIGN ESTIMATES-07-2020 / Development of design estimate documentation for construction, repair and reconstruction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		216,000.00	102,105.18	Completed	2020-02-07	2020-02-05	2020-02-28	2020-02-06	2020-03-12	2020-05-17							2020-04-09	2020-05-14	2020-04-15	2020-05-18	2020-07-22	2020-12-04
IFEMP-CQS-SUPERVISION-09-2020 / Company for providing technical supervision	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Consultant Qualification Selection	Open - National		150,000.00	140,943.69	Signed	2020-05-08	2020-06-23	2020-05-15	2020-07-15	2020-06-16	2020-08-17							2020-06-29	2020-09-08	2020-07-01	2020-09-10	2021-07-01	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/ Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
KG-IFEMP-CS-INT-FA-01/2018 / Selection of individual consultant for functional and institutional review of Kyrgyz Forestry	IDA / D0950	Forest Sector Institutional Reform	Prior	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-05-23	2018-05-23	2018-05-24					2018-05-27		2018-12-02								
KG-SAEFF-CS-ENV-SAFEGUARD-INDV / Selection of individual consultant (national) for providing consulting services on Environmental Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	44,636.68	Signed	2018-05-23	2018-05-31	2018-05-28	2018-06-01	2018-06-18	2018-06-05	2018-07-23	2018-07-06	2019-01-19									
KG-SAEFF-CS-SOCIALSAFEGUARD-INDV / Selection of individual consultant (national) for providing consulting services on Social Safeguard	IDA / 57430	Information and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	26,498.92	Signed	2018-05-24	2018-05-31	2018-05-29	2018-06-01	2018-06-19	2018-06-15	2018-07-24	2018-07-23	2019-01-20									
CS-NAT-FA-01-2018 / Selection of national consultant for Functional analysis of Kyrgyz Forest Sector	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		10,000.00	5,448.81	Completed	2018-05-25	2018-05-29	2018-05-28	2018-05-30	2018-05-29	2018-06-06	2018-05-31	2018-06-14	2018-11-27	2019-01-30								
KG-SAEFF-64439-CS-INDV / Selection of individual consultant for functional and institutional review of the forestry sector of the Kyrgyz Republic	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		50,000.00	33,224.00	Completed	2018-05-29	2018-05-31	2018-06-01	2018-04-17	2018-06-04	2018-06-07	2018-06-08	2018-06-12	2018-10-16	2019-01-30								
SSS-PIUDATABASE-009/2018 / IT specialist on development of database for the Integrated Forest Ecosystem Management Project of the Kyrgyz Republic	IDA / D0950	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		8,000.00	8,137.84	Completed	2018-07-31	2018-07-26	2018-08-03				2018-08-05	2018-08-24	2019-01-06	2019-04-30								
CS-CCC/JFMC-02-1/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	6,589.93	Completed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08	2019-05-08	2019-05-08								
CS-CCC/JFMC-02-2/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		6,750.00	11,748.93	Completed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08	2019-05-08	2019-10-18								
CS-CCC/JFMC-02-3/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,100.00	19,413.24	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08	2019-05-08									
CS-CCC/JFMC-02-4/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,150.00	21,500.02	Signed	2018-02-12	2018-01-31	2018-03-17	2018-02-23	2018-04-09	2018-04-20	2018-05-23	2018-05-08	2019-05-08									
CS-CCC/JFMC-02-5/2018 / PIU Local Focal Point	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Limited		7,250.00	18,951.32	Signed	2018-02-12	2018-01-31	2018-02-17	2018-05-18	2018-04-09	2018-07-06	2018-05-23	2018-07-13	2019-05-08									
SSS-RTK-03-1/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct		10,000.00	4,985.34	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-15								
SSS-RTK-03-2/2018 / Development of methodology of Calculation the Cost of forestry works	IDA / D0950	Forest Sector Institutional Reform	Post	Direct Selection	Direct		10,000.00	4,569.65	Completed	2018-04-03	2018-04-04	2018-04-13	2018-04-13			2018-04-25	2018-04-25	2018-10-27	2019-06-28								

IC-MF-REGULATORY-012-2018 / Expert on regulatory status of orphan forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	6,466.45	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-04-30	2019-12-25
IC-MF-INVENTORY-014-2018 / Expert on forest management inventory guidelines for municipal forest	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		3,000.00	2,873.98	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-01-31	2019-10-30
IC-MF-FACILITATION-013/1-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	6,825.69	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/2-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	8,057.07	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-MF-FACILITATION-013/3-2018 / Consultants for facilitation in municipal forests (3 positions)	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		9,000.00	9,069.78	Completed	2018-09-11	2018-09-25	2018-10-12	2018-10-26	2018-10-17	2018-10-26	2018-10-31	2018-10-29	2019-03-31	2019-10-31
IC-FOREST CULTURES-017/2018 / Consultant on development forest management investment projects	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	8,836.59	Completed	2018-10-05	2018-10-10	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-03-09	2019-10-10
IC-TECHNICAL ENGINEER-015/2018 / Technical engineer for PIU	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		17,518.00	24,314.08	Signed	2018-10-01	2018-10-11	2018-10-26	2018-11-16	2018-10-29	2018-11-22	2018-11-05	2018-11-26	2019-11-05	
IC-FOREST CULTURES-017/1/2018 / Short-term consultant on development of forest management investments	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	9,231.94	Completed	2018-10-10	2018-10-11	2018-11-01	2018-11-16	2018-11-02	2018-11-16	2018-11-09	2018-11-20	2019-02-01	2019-10-10
IC-FOOD-SAFETY-016-2019 / Short-term consultant on the organization of processing production	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	4,842.75	Completed	2019-07-03	2019-06-28	2019-07-25	2019-07-24	2019-07-26	2019-07-25	2019-07-31	2019-07-26	2019-11-30	2019-12-19
IC-CFTI FRUNZE -028/2019 / Short-term consultant on organizing the logistics of "Center for Forest Technologies and Information" on the basis of the Frunze LH	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		3,000.00	2,143.49	Completed	2019-08-30	2019-08-27	2019-09-27	2019-10-29	2019-09-30	2019-10-29	2019-10-01	2019-10-30	2019-10-31	2019-12-25
IC-F5-TOURISM-027/2019 / Short-term consultant on the development of feasibility studies, logistics and organization of tourist facilities	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		10,000.00	5,174.09	Completed	2019-09-06	2019-09-10	2019-10-25	2019-11-01	2019-10-25	2019-11-04	2019-10-31	2019-11-06	2020-02-29	2020-04-27
ICINAT-02-6-2019 / PIU Local Focal Point in Ysk-Kul and Naryn oblast	IDA / D0950	Forest Sector Institutional Reform	Post	Individual Consultant Selection	Open		9,000.00	13,831.43	Signed	2019-10-25	2019-10-30	2019-11-22	2019-11-26	2019-11-25	2019-11-29	2019-12-01	2019-12-02	2020-12-01	
IC-LSGB-019/2019 / Short-term Consultant 1 for development of projects on restoration of LSG	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		4,000.00	3,650.19	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-LSGB-030/2019 / Short-term Consultant 2 for development of projects on restoration of degraded municipal forests	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		4,000.00	3,470.99	Completed	2019-11-06	2019-10-29	2019-11-29	2019-11-27	2019-12-02	2019-11-29	2019-12-09	2019-12-02	2020-03-09	2020-03-02
IC-MAPPING-01/2020 / Consultant on municipal forests mapping	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		6,000.00	4,800.50	Terminated	2020-01-31	2020-02-05	2020-02-26	2020-03-04	2020-02-28	2020-03-10	2020-03-05	2020-03-11	2020-07-05	
IC-CONST SUPERVISION-05-2020 / Construction supervision consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		18,000.00	13,792.24	Signed	2020-04-22	2020-04-24	2020-05-12	2020-05-21	2020-05-14	2020-06-01	2020-05-21	2020-06-01	2021-05-21	
ICSSSI-EVALSPECIAL EQUIP-06-2020 / Technical expert on special equipment evaluation	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		500.00	777.01	Completed	2020-04-22	2020-05-07	2020-04-30	2020-05-12			2020-05-06	2020-05-15	2020-09-06	2021-01-26
ICSSSI-MF-07-2020 / Consultant under sub-component 2.3	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		7,000.00	5,685.86	Signed	2020-06-10	2020-06-17	2020-06-12	2020-06-26			2020-06-15	2020-07-01	2021-06-15	
IC-DS-09-2020 / Technical Supervision Consultant on the installation of a drip irrigation systems, fencing, and other projects of the municipality and pilot teskhazes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		7,500.00	3,237.79	Terminated	2020-08-28	2020-09-01	2020-09-24	2020-09-30	2020-09-25	2020-10-19	2020-09-29	2020-10-21	2021-01-29	
IFEMP-COMPANY-SSS-1-2020 / Author's supervision over the construction of cordon houses and greenhouses	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	9,821.94	Signed	2020-09-22	2020-09-18	2020-09-25	2020-12-15			2020-10-03	2020-12-30	2021-06-30	
IFEMP-COMPANY-SSS-2-2020 / Author's supervision over the construction of bridges, irrigation systems, power transmission lines	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		20,000.00	8,127.26	Signed	2020-09-22	2020-10-14	2020-09-25	2020-10-22			2020-10-03	2020-12-24	2021-06-30	

IC-CONST-SUPERVISION-06-2020 / Construction Supervision Consultant	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		15,000.00	11,756.15	Signed	2020-09-23	2020-09-29	2020-10-13	2020-11-05	2020-10-13	2020-11-13	2020-10-15	2020-11-16	2021-09-15
IDA/IFEMP/CS/SSS/2021/1 / Author's supervision over the construction of processing shops and cold storage facilities in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	6,196.09	Signed	2021-04-27	2021-06-18	2021-05-14	2021-06-29			2021-06-03	2021-08-10	2022-06-03
IDA/IFEMP/CS/SSS/2021/2 / Author's supervision over the construction of facilities (administrative offices) in pilot leshozes	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Direct Selection	Direct		10,000.00	2,341.16	Signed	2021-06-09	2021-06-29	2021-06-29	2021-07-08			2021-07-01	2021-08-06	2022-07-01
IDA/IFEMP/CS/IC/2021/1 / Technical Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		17,000.00	11,554.02	Signed	2021-06-21	2021-06-29	2021-07-20	2021-07-29	2021-08-02	2021-08-18	2021-08-08	2021-08-20	2022-08-08
IDA/IFEMP/CS/IC/2021/2 / Civil Engineer	IDA / D0950	Strategic Investments and Piloting of Sustainable Management Approaches	Post	Individual Consultant Selection	Open		16,000.00	8,838.61	Signed	2021-06-30	2021-07-08	2021-07-22	2021-08-16	2021-07-29	2021-08-18	2021-08-02	2021-08-20	2022-08-02