

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-Consulting Services)	1.06	18	No	Post	

III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	Individuals ≥ USD 0.3 million; and for essential assignments (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts that will be let under other methods	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>

IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19							2016-12-19		2017-01-23		2020-06-30
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19							2016-12-19		2017-01-23		2020-06-30
CO502 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Under Implementation	2016-12-01	2017-04-27	2016-12-15		2017-01-31							2017-03-15		2017-03-27		2020-12-31
CO505 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-06-15	2016-11-17	2016-10-09		2016-11-17	2017-02-06						2016-12-17	2017-04-18	2017-01-21		2020-12-16
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-06-15		2016-10-06		2016-11-11							2016-12-11		2017-01-15		2020-12-15
CO514 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-29		2016-11-20		2016-12-14							2017-02-09		2017-02-14		2020-12-31
CO518 / Nat. Cons on improving coffee sustainable dev and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Under Implementation	2016-10-15	2017-03-19	2016-11-11		2016-11-23							2017-01-08		2017-01-21		2020-12-31
CO5-22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	94,662.35	Signed	2016-12-22		2017-01-12		2017-02-25							2017-03-27	2017-05-24	2017-05-01	2017-06-01	2020-12-30
CO517 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-01		2016-11-06		2016-11-16							2017-01-12		2017-01-25		2020-12-31
CO5-17 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-12-09	2017-01-18	2017-01-06		2017-02-03							2017-03-05		2017-03-29		2020-12-31
DN CO509 / Description/Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30		2016-12-14		2017-01-04							2017-02-01		2017-02-22		2017-08-21
CO5-13 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30		2016-12-18		2017-02-09							2017-04-02		2017-04-11		2020-12-31
CO513 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-20		2016-11-07		2016-12-30							2017-02-20		2017-03-01		2018-05-31
DN-CO509 / Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-09-08		2016-09-22		2016-10-13							2016-11-10		2016-12-01		2017-05-30
CO531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01		2016-11-22		2017-01-05							2017-02-04		2017-03-11		2020-06-30
CO543 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-29		2016-10-20		2016-12-03							2017-01-02		2017-02-06		2020-12-31
CO5-31 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	84,915.36	Signed	2016-12-20	2017-04-17	2017-01-10		2017-02-23	2017-07-20						2017-03-25	2017-11-22	2017-04-29	2017-11-29	2020-06-30
CO501 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-11-15		2016-11-29		2017-01-16							2017-03-06		2017-03-20		2020-12-31
CO5-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	120,609.13	Signed	2017-01-20	2016-12-24	2017-02-20		2017-05-22	2017-06-30						2017-06-21	2017-11-27	2017-07-12	2017-12-15	2020-12-31
CO525 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-01		2016-09-05		2016-10-19							2016-11-18		2016-11-25		2020-06-30
CO5-25 / Independent assessment of farmer adoption.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	96,868.20	Signed	2016-12-15	2017-03-06	2016-12-30		2017-02-13	2017-05-22						2017-03-02	2017-07-14	2017-03-17	2017-07-20	2020-12-31
CO502-0T / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-10-22		2017-01-22		2017-03-07							2017-04-06		2017-01-11		2017-07-10
CO5-69 / Development Management Software Past on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		140,000.00	117,925.70	Signed	2017-01-12	2017-10-16	2017-02-22		2017-04-07	2017-12-28						2017-05-07	2018-03-26	2017-06-11	2018-04-05	2018-08-01
CO5-02 / Independent evaluation consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2017-01-18	2017-03-15	2017-03-08		2017-04-03	2017-08-08						2017-05-03	2017-09-29	2017-06-07		2020-09-30
CO537 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-05-02		2017-05-23		2017-07-06							2017-08-05		2017-09-09		2020-12-31
CO5-43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2016-12-16	2017-02-13	2017-01-06		2017-02-19	2017-04-28						2017-03-21	2017-07-31	2017-04-25		2020-12-31

COS-37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-02-02		2017-02-23		2017-04-08						2017-05-08		2017-06-12		2020-12-31
IC26 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30		2016-11-13						2016-11-28		2016-12-27		2020-12-31
COS40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-20		2016-12-11		2017-01-24						2017-02-23		2017-03-30		2017-09-28
COS-40 / Independent assessment for farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01		2017-03-22								2017-06-04		2017-07-08		2018-01-05
COS22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-28		2016-10-19		2016-12-02						2017-01-01		2017-02-05		2020-12-31
COS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		22,500.00	0.00	Cancelled	2016-10-27		2016-11-10		2016-12-21						2016-12-30		2017-01-16		2017-06-30
COS-A4 / Consultant to support economic co-operation to implement the National Assembly's Resolution on National Restructuring Plan for the 2016-2020 period and to conduct study on strengthen the agricultural production linkages following value chain	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-05-01		2017-05-16		2017-06-26						2017-07-06		2017-07-21		2018-01-17
COS-A5 / National consultant on land policy review and proposals	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-05-03		2017-05-18		2017-06-23						2017-06-30		2017-07-12		2017-12-29
COS-A7 / Review of medium term agricultural public investment and expenditure	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		155,000.00	0.00	Pending Implementation	2017-04-24		2017-05-09		2017-06-19						2017-06-29		2017-07-12		2018-06-19
COS67 / National consultant on capacity and organization arrangements in some pilot PDARDs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-03-27		2017-04-10		2017-05-22						2017-06-02		2017-06-09		2017-11-30
COS50 / National consultant for human resources in MARD's agencies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Cancelled	2017-02-13		2017-02-27		2017-04-12						2017-04-24		2017-05-03		2017-10-30
COS50 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Cancelled	2017-04-05		2017-04-19		2017-05-31						2017-06-12		2017-06-26		2017-09-30
COS59 / National consultant for reviewing the public expenditures in ARD sector	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-03-01		2017-03-16		2017-04-24						2017-05-04		2017-05-18		2017-11-14
COS-A1 / Public Service analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05		2017-06-12						2017-06-19		2017-06-26		2018-02-26
COS-A3 / Consultant to support 8 provinces to review ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05		2017-06-14						2017-06-20		2017-06-29		2018-02-19
COS-A2 / Consultant to review and support implementation of sector and subsector ARPs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05		2017-06-12						2017-06-21		2017-06-29		2018-02-01
COS-A6 / Consultant on human resources for agencies under MARD, DARDs, and study of capacity and organizational structure of DARDs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		240,000.00	0.00	Cancelled	2017-04-24		2017-05-09		2017-06-19						2017-06-30		2017-07-12		2018-06-18
COS-91 / Communication Consultant at CFMU	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		180,000.00	175,000.08	Signed	2017-06-12	2017-11-08	2017-07-03		2017-08-16	2017-12-29					2017-09-15	2018-03-15	2017-10-20	2018-04-05	2020-12-31
COS61 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Cancelled	2017-04-13		2017-04-27		2017-06-08						2017-06-20		2017-06-30		2017-12-31
COS-A8 / Propaganda on the agriculture restructuring plan	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Cancelled	2017-06-01		2017-06-15		2017-07-28						2017-08-15		2017-09-04		2018-02-28
COS34 / The independent assessment consultancy package applying technology in rice production of farmer	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2017-05-25	2017-04-27	2017-06-15		2017-08-03	2017-10-25					2017-08-17	2017-10-25	2017-09-07		2020-12-20
COS-A9 / Consultant to provide technical support for PDP Secretariat Board (COS-A9) is replaced with COS59 package in Decision No. 1885/Q-BNN-XD dated 23/5/2016	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2017-10-06		2017-10-23		2017-11-13						2017-12-19		2018-01-01		2019-03-27

IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18	
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	87,360.00	Terminated	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31	
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	29,059.14	Signed	2016-09-08	2016-07-07	2016-10-13	2017-08-23	2016-10-18	2017-08-31	2016-11-01	2017-10-02	2019-05-01	
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,941.00	Signed	2016-06-15	2016-09-13	2016-10-07		2016-10-18	2017-01-18	2016-11-01	2017-02-06	2018-06-01	
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-30	
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14	
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31	
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	60.29	Signed	2016-07-07	2016-06-30	2016-09-09	2016-10-07	2016-10-09	2016-10-11	2016-10-30	2016-11-01	2020-12-31	
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31	
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31	
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	53,737.63	Signed	2016-07-07	2016-07-08	2016-09-09	2017-01-17	2016-09-30	2017-01-09	2016-10-30	2017-02-15	2020-12-31	
IC38 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	45,285.11	Signed	2016-08-26	2016-09-20	2016-10-14	2016-12-02	2016-11-04	2016-12-20	2016-12-09	2017-01-06	2020-12-31	
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	48,143.50	Signed	2016-09-14	2016-09-29	2016-11-02	2016-10-27	2016-11-23	2016-10-31	2016-12-28	2016-12-01	2019-12-28	
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14	
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31	
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22	
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			73,320.00	57,463.12	Signed	2016-06-23	2016-06-28	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31	
Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct			1,240,000.00	1,191,136.00	Signed	2016-08-31	2016-12-20	2016-09-25				2016-12-01	2017-07-20	2020-10-30	
IC21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	22,704.00	Signed	2017-01-28		2017-03-18		2017-04-08		2017-05-13	2017-04-28	2020-05-13	
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09	
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31	
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	106,103.00	Signed	2016-07-26	2016-07-28	2016-10-16	2016-10-19	2016-11-04	2016-11-24	2016-12-01	2016-12-01	2020-12-31	
IC01-OT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31	
IC36 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31	
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	92,983.84	Signed	2016-09-15	2016-09-20	2016-11-28	2016-11-21	2016-12-05	2016-11-28	2016-12-30	2016-12-19	2020-12-31	
IC44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	73,074.86	Signed	2016-09-29	2016-09-29	2016-11-17	2016-11-08	2016-12-08	2016-12-23	2017-01-12	2017-01-03	2020-12-31	
IC35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	78,070.29	Signed	2016-10-27	2016-11-15	2016-12-15	2017-01-06	2017-01-06	2017-01-10	2017-02-09	2017-01-20	2020-12-31	
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27	
IC41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01	

IC-45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	125,000.00	81,968.00	Signed	2016-12-24	2016-09-23	2017-01-14	2017-01-17		2017-01-24	2016-11-29	2019-01-31	
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	10,000.00	9,683.52	Signed	2017-02-20	2017-07-26	2017-04-10	2017-09-05	2017-05-01	2017-09-08	2017-06-05	2017-09-29	2017-12-29
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-20		2016-10-03		2017-03-31
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	113,520.00	Signed	2016-08-30		2016-10-18		2016-11-08		2017-01-04	2017-05-25	2020-12-31
IC-90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	98,000.00	91,405.25	Signed	2017-04-03	2017-06-20	2017-05-22	2017-09-11	2017-06-12	2017-09-14	2017-07-03	2017-09-27	2020-12-31
IC52 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lâm Đồng, Cà Mau)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Cancelled	2016-09-09		2016-10-04		2016-10-07		2016-10-18		2016-12-31
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Cancelled	2016-07-05		2016-07-29		2016-08-02		2016-08-10		2016-11-30
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Cancelled	2017-02-15		2017-03-14		2017-03-20		2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Cancelled	2017-03-15		2017-04-20		2017-05-02		2017-05-16		2017-08-16
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Cancelled	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	17,500.00	0.00	Cancelled	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21
IC83 / National consultant to support Change Management Group (rehring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	64,000.00	0.00	Pending Implementation	2017-04-20		2017-05-16		2017-05-23		2017-05-30		2020-12-31
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Cancelled	2017-02-23		2017-03-15		2017-03-20		2017-03-27		2018-11-30
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Cancelled	2016-10-02		2016-10-30		2016-11-08		2016-11-13		2017-08-31
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Cancelled	2016-11-03		2016-11-28		2016-12-02		2016-12-13		2017-02-28
IC05 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	114,000.00	68,685.24	Signed	2017-05-10	2017-03-21	2017-07-01	2017-10-02	2017-07-08	2017-09-21	2017-07-16	2017-10-16	2020-12-15
IC84 / Interpreter (rehring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-04-20		2017-05-17		2017-05-22		2017-05-29		2020-12-31
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	75,000.00	0.00	Cancelled	2017-01-10		2017-02-07		2017-02-10		2017-02-27		2017-05-31
IC-93 / Interpreter Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	55,000.00	50,198.76	Signed	2017-10-25	2017-10-06	2017-12-13	2017-11-07	2018-01-03	2017-11-10	2018-02-07	2017-11-17	2020-12-31
IC-94 / Website Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	11,000.00	0.00	Pending Implementation	2017-12-01		2018-01-19		2018-02-09		2018-03-01		2020-12-31
IC85 / Analyzing and evaluating the current status and proposing contents, solutions, mechanisms and policies to encourage the development of safe vegetable value chain in Nam Dinh province	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,581.00	0.00	Pending Implementation	2018-07-12		2018-08-09		2018-08-10		2018-08-17		2018-11-15