

Procurement Plan (Text Part)
Bangladesh Weather and Climate Services Regional Project (BWCSR)
Agency: Bangladesh Meteorological Department (BMD)
Bangladesh Water Development Board
Department of Agricultural Extension

I. General

1. **Date of General Procurement Notice:** July 10, 2017
2. **Period covered by this procurement plan:** The procurement period of project covered from July 2016 to December 2022.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:

Procurement Prior Review Thresholds (US\$ millions)
 (Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

Notes:

1. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
2. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act, 2006 and The Public Procurement Rules, 2008) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
 - c. Lottery in award of contracts shall not be allowed;
 - d. Bidders' qualification/experience requirement shall be mandatory;

- e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
- f. Single-stage two-envelope procurement system shall not be allowed.

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual:** A Project Operational Manual will be prepared.
5. **Any Other Special Procurement Arrangements:** Not Applicable.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consultants: firms	0.5	1	2	4
Consultants: Individual	0.2	0.3	0.4	0.5

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements: Not Applicable.***

PROCUREMENT PLAN Bangladesh : Bangladesh Weather and Climate Services Regional Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-03-29
 Project ID: P150220 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-24
 Project Name: Bangladesh Weather and Climate Services Regional Project GPN Date: 2017-07-10
 Loan / Credit No: IDA / 58370
 Executing Agency(ies) Department of Agricultural Extension

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
DAE-W1 / Renovation & Repair of PIU, DAE Project Headquarter (Refurbishing and Setting up of VC Room)-Setting up Video Conference Room at DAE	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	115,908.71	Completed					2017-12-07	2017-12-17	2017-12-12					2018-01-11	2018-01-05	2018-03-02	2018-01-18	2018-04-13	2018-02-04	2018-10-10	
DAE-W2 / Refurbishment of district level agrometeorological service room (64 districts)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	126,839.04	Completed					2017-12-07	2017-12-19	2017-12-17					2018-01-07	2018-01-04	2018-01-17	2018-01-18	2018-02-07	2018-02-04	2018-08-06	
DAE-W3 / Lighting and wiring and Fittings of Office premises	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				121,343.17	20,059.04	Completed					2017-12-10	2017-12-19	2017-12-15					2018-01-05	2018-01-03	2018-01-15	2018-01-22	2018-02-12	2018-02-04	2018-08-11	
DAE-W4 / Office premises repairing and maintenance	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				103,027.22	17,451.14	Completed					2017-12-10	2017-12-19	2017-12-15					2018-01-05	2018-01-03	2018-01-19	2018-01-21	2018-02-16	2018-02-04	2018-08-15	
DAE-W5 / Other Repair and Maintenance (Office equipments, Maintenance & Repair of old Computers, AC, Photocopier,etc.	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				14,614.60	2,052.82	Completed	2017-12-10	2017-12-17	2017-12-29		2017-12-29	2017-12-17	2017-12-15					2018-01-19	2018-01-03	2018-02-02	2018-01-22	2018-02-16	2018-02-04	2018-06-16	
WD1-18-19 / Office Premises Repairing and Maintenance (14 Regional office & PIU)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				20,605.44	45,335.64	Completed					2018-08-07	2018-09-18	2018-08-12					2018-09-23	2018-10-04	2018-10-23	2018-10-07	2018-11-27	2018-10-14	2019-02-20	
WD2-18-19 / Lighting, Wearing and fittings of office premises (14 regional offices & PIU)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				24,268.63	38,172.10	Completed					2018-08-21	2018-09-18	2018-08-26					2018-10-07	2018-10-04	2018-11-06	2018-10-07	2018-12-11	2018-10-14	2019-02-20	
AMISOP-WDB / Renovation/ Refurbishing and setting up the PIU office rooms including BAMS Portal, Conference Hall, and Video Conference Rooms and control room under Field Services Wing	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,714.00	0.00	Pending Implementation								2021-02-28								2021-04-04	2021-04-29		
UNI-WD1 / Renovation (Interior Design) for BAU and BSMARU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				261,905.00	0.00	Pending Implementation					2021-01-03			2021-01-08				2021-01-29		2021-02-08		2021-03-08		2021-06-13	
UNI-WD2 / Repair/ Refurbishment for BAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,904.00	0.00	Pending Implementation								2021-07-17								2021-08-21		2021-09-20	
UNI-WD3 / Repair/ Refurbishment for BSMARU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,905.00	0.00	Pending Implementation								2021-08-28								2021-10-02		2021-11-01	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DAE-G8 / ICT Equipment for office (camera)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,324.60	0.00	Cancelled					2017-03-22		2017-03-27					2017-04-26		2017-05-26		2017-07-07		2018-01-03	
DAE-G11 / Office Furniture	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		45,840.75	14,676.96	Completed					2017-03-14	2017-11-20	2017-03-19					2017-04-18	2017-12-07	2017-05-18	2017-12-26	2017-06-29	2018-01-07	2017-08-28	2018-02-14
DAE-G2 / Vehicles. Two double cabin pickup with canopy	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		143,233.27	135,405.91	Completed					2017-11-15	2017-11-19	2017-11-20					2018-01-01	2017-12-07	2018-01-31	2017-12-21	2018-03-14	2017-12-31	2018-04-10	2018-03-21
DAE-G12 / Instant Power Supply (iPS) System etc.	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,026.97	15,273.60	Completed					2017-12-03	2017-11-19	2017-12-08					2017-12-17	2017-12-07	2018-01-16	2017-12-26	2018-02-27	2018-01-14	2018-04-28	2018-04-22
DAE-G9 / ICT Equipment for PIU Office (Desktop computer, printer, Laptop, Digital Camera, Small Handy cam, Fax machine, Photocopier, Multimedia Projector with projection Screen)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		29,865.17	29,374.63	Completed					2017-12-04	2017-11-20	2017-12-09					2017-12-23	2017-12-07	2017-12-30	2017-12-24	2018-01-13	2018-01-14	2018-01-28	2018-02-12
DAE-G15 / Development & Printing of Communication materials like posters, leaflet, note-book,desk calendar, folder	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,994.91	6,850.38	Completed					2017-12-20	2017-12-06	2017-12-25					2018-01-08	2017-12-28	2018-01-22	2018-01-01	2018-02-05	2018-01-09	2018-04-06	2018-04-16

AMISDP-GD-005 / Communication Materials eg. Posters, leaflets, Brochure, Calendar, Magazine, Stickers etc. for FY 22-23	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,571.00	0.00	Pending Implementation											2022-08-14								2022-09-18	2022-10-08	
AMISDP-GD-007 / Upgradation of 130 AGRs and install / setup Special Agromet Weather Station (Ag-AWS) for 130 different location of Bangladesh	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,988,095.00	0.00	Pending Implementation			2020-12-30		2021-01-04										2021-02-15		2021-03-17		2021-04-21	2021-10-18	
AMISDP-GD-009 / Office Stationery Items/Consumable Items (PIU, DAE Including Logistic support for DG & ICT Wing- DAE) for FY-20-21	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		21,429.00	0.00	Pending Implementation			2020-10-10		2020-10-15										2020-11-26		2020-12-26		2021-01-30	2021-04-20	
AMISDP-GD-010 / Office Stationery Items/Consumable Items (PIU, DAE Including Logistic support for DG & ICT Wing- DAE) for FY-21-22	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		21,429.00	0.00	Pending Implementation			2021-08-25		2021-08-30										2021-10-11		2021-11-10		2021-12-15	2022-04-28	
AMISDP-GD-011 / Office Stationery Items/Consumable Items (PIU, DAE Including Logistic support for DG & ICT Wing- DAE) for FY-22-23	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2022-09-08	2022-09-28	
AMISDP-GD-012 / Installation of Video-Conferencing System in 14 Regional offices, 64 Districts and 3 Research Institutes (BRI, BRT & BSR) and Supply of 5 laptops to each of the Research Institute (BRI, BRT, BRTI & BSR)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,714.00	0.00	Pending Implementation			2020-11-26		2020-12-01										2021-01-12		2021-02-11		2021-03-18	2021-06-16	
AMISDP-GD-013 / Purchase of Supply, Delivery and Installation of Digital Display Board at 64 Districts & Head Quater	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,845,238.00	0.00	Pending Implementation			2020-12-24		2020-12-29										2021-02-09		2021-03-11		2021-04-15	2021-10-12	
AMISDP-GD-014 / Conference room table and chair	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-03-10	2021-03-30	
AMISDP-GD-015 / Office furniture & Fixture for PIU, DAE	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,357.00	0.00	Pending Implementation																			2021-03-14	2021-03-29	
AMISDP-GD-016 / Instant Power Supply (IPS) Systems for Control Room, Field Services Wing, DAE	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,761.00	0.00	Pending Implementation																			2021-02-26	2021-03-13	
UNI-GD-01 / Automatic Weather Station (AWS), Essential Conventional Meteorological Instruments with autographic instruments and Research Instruments	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,057,142.00	0.00	Pending Implementation			2020-12-17		2020-12-22										2021-01-12		2021-02-11		2021-03-11	2021-06-14	
UNI-GD-02 / ICT Instruments for Department and Laboratory (Desktop PC, Laptop, Printer, scanner, Projector, photocopier, Video conferencing systems, etc.)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		354,761.00	0.00	Pending Implementation			2020-11-26		2020-12-01										2020-12-22		2021-01-06		2021-02-10	2021-04-11	
UNI-GD-03 / Books and Journals for BAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-02-07	2021-03-14	2021-04-03
UNI-GD-04 / Books and Journals for BSMRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-02-21	2021-03-28	2021-04-17
UNI-GD-05 / Furniture for the Laboratory and Department-BAU & BSMRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		166,666.00	0.00	Pending Implementation				2021-01-03	2021-01-08										2021-01-29		2021-02-18		2021-03-14	2021-05-13	
UNI-GD-06 / Software (Statistical or other software for Crop Weather Phenological Yield Model) for BAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-02-28	2021-04-04	2021-04-24
UNI-GD-07 / Software (Statistical or other software for Crop Weather Phenological Yield Model) for BSMRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-02-28	2021-04-04	2021-04-24
UNI-GD-08 / Printing, Publications and Stationery for two years of BAU for FY 20-21	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-03-28	2021-05-02	2021-05-22
UNI-GD-09 / Printing, Publications and Stationery for two years of BAU for FY 21-22	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-09-14	2021-10-19	2021-11-08
UNI-GD-10 / Printing, Publications and Stationery for two years of BSMRAU for FY 20-21	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation																			2021-03-23	2021-04-27	2021-05-17

UNI-GD-11 / Printing, Publications and Stationery for two years of BSRAU for FY 21-22	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,952.00	0.00	Pending Implementation										2021-09-25							2021-10-30	2021-11-19	
UNI-GD-12 / Solar Instant power Supply and Generator for BAU and BSRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		119,048.00	0.00	Pending Implementation				2021-01-05		2021-01-10										2021-01-31	2021-03-02	2021-03-30	2021-05-29
UNI-GD-13 / Supply - installation and full functioning of Research based Green House for BAU & BSRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		404,761.00	0.00	Pending Implementation				2020-12-29		2021-01-03										2021-01-26	2021-02-10	2021-03-10	2021-06-08
UNI-GD-14 / Supply and Installation of Air conditioner for BAU & BSRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		59,523.00	0.00	Pending Implementation				2021-01-05		2021-01-10										2021-01-31	2021-03-02	2021-03-30	2021-05-09

NON CONSULTING SERVICES																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											DAE/SD-07 / Procurement of SIM Cards with Internet Connectivity for 6664 SAAO's Tablet	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		524,573.90	0.00	Canceled							2018-09-16		2018-09-21				
DAE/NS-02 / Development of Content for Media (Documentary Films, Ads, publication etc.)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		199,949.91	0.00	Canceled							2019-09-25		2019-09-30						2019-11-11	2019-12-11	2020-01-15	2020-07-13						
AMISDP-NCS-01 / Internet Connectivity (3GB data per month) on existing SIM for 6000 SAAO's Tablet Covering all over Bangladesh except hill tracts	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Direct Selection	Direct			186,976.00	190,312.17	Signed							2019-02-21	2019-03-10	2019-02-26	2019-03-14							2019-04-04	2019-04-17	2021-07-02					
AMISDP-NCS-02 / SIM Card with internet connectivity (3GB data per month) for 664 SAAO's tablet for Hill tracts.	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Direct Selection	Direct			23,226.00	25,070.74	Signed							2019-02-21	2019-03-10	2019-02-26	2019-03-14							2019-04-04	2019-04-10	2021-06-30					
AMISDP-SD-016 / Dissemination of Agrometeorological Advisories and Product through electronic media or others media	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,738.00	0.00	Pending Implementation							2021-01-12		2021-01-17							2021-02-28	2021-03-30	2021-05-04	2022-12-20					
AMISDP-SD-018 / Dissemination of Agrometeorological advisories and products to farming communities in different Upazillas and feedback from farmers, including SMS service for agro-met stakeholder	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Direct Selection	Direct			41,666.00	0.00	Pending Implementation							2020-12-14		2020-12-19								2021-01-23	2022-12-26						
AMISDP-SD-019 / Dissemination of Agrometeorological advisories and products to farming communities in different Upazillas and feedback from farmers through VR and voice broadcast service	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,809.00	0.00	Pending Implementation							2021-01-03		2021-01-08							2021-02-19	2021-03-21	2021-04-25	2022-12-20					

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										DAE-C1 / BAMSIS technical design consultancy	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Quality And Cost-Based Selection	Open - International		328,567.79	186,210.68	Signed	2017-03-30	2017-07-09	2017-04-20		2017-06-03	2018-02-01				2017-07-01	2018-03-13	2017-08-30
DAE-C10 / Technical consultancy on Baseline survey and two monitoring surveys to assess user satisfaction of agrometeorological advisories and products mid-term and end-term evaluations and Training need assessment	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Quality And Cost-Based Selection	Open - National		127,779.19	22,852.63	Completed	2017-04-11	2017-11-12	2017-05-02		2017-06-15	2018-02-04				2017-07-13	2018-03-13	2017-08-12	2018-03-04	2017-09-16	2018-03-28	2017-10-21	2018-03-29	2018-10-21	2018-06-12			
DAE-C11 / Dissemination of Agrometeorological advisories and products to farming communities in different Upazillas and feedback from farmers	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Quality And Cost-Based Selection	Open - National		95,828.03	82,640.26	Signed	2018-10-28	2018-09-17	2018-11-25		2019-01-08	2018-12-24				2019-02-05	2019-01-13	2019-03-27	2019-02-20	2019-05-01	2019-04-10	2019-06-12	2019-04-16	2021-03-31				
DAE/SD-05 / Digitization of historical and current data for development of Agrometeorological databases and land holding crops / Cropping Systems Cultivated by farmers for the 487 upazillas.	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Quality And Cost-Based Selection	Open - International		381,582.29	243,524.77	Signed	2018-10-24	2018-09-17	2018-11-14	2018-09-26	2018-12-28	2018-12-24				2019-01-25	2019-01-20	2019-02-24	2019-02-20	2019-03-31	2019-04-03	2019-05-05	2019-04-16	2020-06-30				
DAE/SD-01 / Technical Consultancy on Agrometeorological Training Need Assessment	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		25,438.81	23,309.19	Completed	2018-08-20	2018-09-16	2018-09-10	2018-09-23	2018-10-24	2018-12-24										2018-11-23	2019-03-20	2018-12-28	2019-03-14	2019-04-30	2019-06-26	

DAE/SD-04 / Computer Software (Mobile apps for Advisory text and Voice Messages etc. for Crops, design and Development)	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		108,331.21	99,722.15	Signed	2018-10-01	2018-10-07	2018-10-22	2018-12-05	2018-12-24						2019-01-04	2019-03-12	2019-02-08	2019-03-14	2019-05-30	
AMISDP/SD-01/19-20 / Project Mid term Evaluation	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		50,877.00	46,945.66	Completed	2019-08-29	2019-09-26	2019-09-19	2019-11-02	2019-12-05						2019-12-02	2020-01-15	2020-01-06	2020-01-27	2020-06-25	2020-07-23
AMISDP/SD-02/19-20 / Produce Video Documentary for Awareness on Agro-Meteorology	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		19,080.00	17,555.47	Completed	2019-08-29	2019-09-02	2019-09-19	2019-11-02	2019-11-07						2019-12-02	2019-12-23	2020-01-06	2020-01-06	2020-06-24	2020-06-25
AMISDP-SD-009 / Strengthening of BAMS Portal by incorporation of Agromet data base and information and Development Crop Weather calendar and pest & Disease Weather Calendar for different major cereals, cash and horticultural crops	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		178,571.00	0.00	Pending Implementation	2020-12-14	2021-01-04		2021-02-17							2021-03-19	2021-04-23		2021-12-30		
AMISDP-SD-012 / Technical Consultancy on Project End Term evaluation	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		47,620.00	0.00	Pending Implementation	2022-07-05	2022-07-26		2022-08-23							2022-09-06	2022-09-27		2022-12-27		
AMISDP-SD-014 / Automation in preparation of Agromet Advisory	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		166,666.00	0.00	Pending Implementation	2020-12-16	2021-01-06		2021-02-19							2021-03-21	2021-04-25		2021-06-28		
UNI-SD-05 / Web Server Based application software for BAU and ISMAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		40,476.00	0.00	Pending Implementation	2021-01-05	2021-01-26		2021-03-11							2021-04-10	2021-05-15		2021-06-29		
UNI-SD-06 / Renovation Design Consultancy for BAU and ISMAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Consultant Qualification Selection	Open - National		11,904.00	0.00	Pending Implementation	2021-01-20	2021-02-10		2021-03-26							2021-04-25	2021-05-30		2021-07-20		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DAE-C3 / Senior International Agromet Technical consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Prior	Individual Consultant Selection	Open		354,451.79	0.00	Canceled	2017-04-06	2017-05-09	2017-06-08		2017-07-08		2017-08-19		2020-08-18		
DAE C6 / Selection of Senior National Procurement Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		95,828.08	86,710.39	Signed	2017-10-31	2017-11-12	2017-12-19	2018-01-29	2018-01-09	2018-01-31	2018-02-13	2018-03-25		2021-02-12	
DAE-C6 / Senior National Procurement Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Prior	Individual Consultant Selection	Open		95,828.03	0.00	Canceled	2017-03-30	2017-05-09	2017-05-18		2017-06-08		2017-07-20		2020-06-20		
DAE C9 / Senior National M&E Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		47,914.02	43,370.89	Signed	2017-11-02	2017-11-12	2017-12-21	2018-01-17	2018-01-11	2018-01-23	2018-02-15	2018-02-01		2019-08-17	
DAE C8 / National Communications Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		31,938.44	28,906.94	Signed	2017-11-02	2017-11-12	2017-12-21	2018-01-17	2018-01-11	2018-01-21	2018-02-15	2018-02-01		2019-02-15	
DAE C7 / Senior National FM Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		122,665.99	96,378.79	Signed	2017-11-05	2017-11-12	2017-12-24	2018-01-30	2018-01-14	2018-01-31	2018-02-18	2018-02-22		2021-06-30	
DAE C5 / Senior National Agromet Technical Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		92,000.00	86,741.78	Signed	2017-11-05	2017-11-12	2017-12-24	2018-01-17	2018-01-14	2018-01-23	2018-02-18	2018-02-01		2021-02-17	
DAE-C9 / Senior National M&E Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		47,914.02	0.00	Canceled	2017-07-12	2017-09-04	2017-09-06		2017-09-27		2017-11-08		2019-11-08		
DAE-C8 / National Communications Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		31,938.44	0.00	Canceled	2017-05-24	2017-08-27	2017-07-19		2017-08-09		2017-09-20		2018-09-20		
DAE-C5 / Senior National Agromet Technical Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		92,000.00	0.00	Canceled	2017-04-07	2017-08-27	2017-05-26		2017-06-16		2017-07-28		2020-07-27		
DAE-C7 / Senior National FM Consultant for PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		122,665.99	0.00	Canceled	2017-04-12	2017-09-04	2017-05-31		2017-06-21		2017-08-02		2021-07-02		
DAE C3 / Selection of Senior International Agromet Technical Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Prior	Individual Consultant Selection	Open		354,451.79	329,467.47	Signed	2017-10-31	2017-11-29	2017-12-19	2018-01-17	2018-01-09	2018-04-30	2018-02-13	2018-10-18		2020-02-13	
DAE/SD-02 / Risk Mapping for Climate Vulnerability	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Direct Selection	Direct		164,283.89	154,039.03	Completed	2018-10-04	2018-09-13	2018-10-14	2018-09-26			2018-12-18	2018-11-22		2020-06-30	2020-06-23
DAE/SD-03 / Consultancy for Agromet data analysis and future scenario development	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Direct Selection	Direct		246,425.84	230,461.49	Completed	2018-10-21	2018-09-13	2018-10-31	2018-09-27			2019-01-04	2018-11-22		2020-06-30	2020-06-23
AMISDP FM-02 / Senior National Financial management Consultant, DAE-PIU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		68,684.00	2,354.46	Signed	2019-10-31	2019-10-29	2019-11-29	2019-12-29	2019-12-13	2020-01-02	2020-01-10	2020-02-17		2022-03-30	

AMISDP-SD-005 / Senior National Monitoring & Evaluation Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		53,571.00	0.00	Pending Implementation	2021-01-15		2021-03-05		2021-03-26		2021-04-30		2022-10-20
AMISDP-SD-006 / Junior National ICT Consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		28,571.00	0.00	Pending Implementation	2021-02-01		2021-03-22		2021-04-12		2021-05-03		2022-12-30
AMISDP-SD-007 / Junior consultant Administration and logistics	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		27,142.00	0.00	Pending Implementation	2021-01-12		2021-03-02		2021-03-23		2021-04-20		2023-12-30
AMISDP-SD-008 / Accounting software management consultant	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		5,952.00	0.00	Pending Implementation	2021-01-03		2021-02-21		2021-03-07		2021-04-04		2021-09-01
UNI-SD-01 / Junior financial management Consultant for BAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		34,523.00	0.00	Pending Implementation	2020-12-03		2021-01-21		2021-02-11		2021-03-18		2022-12-20
UNI-SD-02 / Junior financial management Consultant for BSMRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		34,523.00	0.00	Pending Implementation	2020-12-21		2021-02-08		2021-03-01		2021-04-05		2022-12-20
UNI-SD-03 / Agrometeorologist Consultant for BAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		34,523.00	0.00	Pending Implementation	2021-01-03		2021-02-21		2021-03-14		2021-04-18		2022-11-30
UNI-SD-04 / Agrometeorologist Consultant for BSMRAU	IDA / 58370	Component C- Agro-Meteorological Information Systems Development	Post	Individual Consultant Selection	Open		34,523.00	0.00	Pending Implementation	2021-01-03		2021-02-21		2021-03-14		2021-04-18		2022-11-30