

PROCUREMENT PLAN (Textual Part)

Project information: Moldova Education Reform Project (P127388)

Project Implementation agency: Ministry of Education, Culture and Research

Date of the Procurement Plan: January 3, 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

Type of Procurement	Procurement Risk Ratings			
	High	Substantial	Moderate	Low
Works, Turnkey, S&I of Plant & Equipment and PPP	5.0	10.0	15.0	20.0
Goods, IT and Non-Consultant Services	1.5	2.0	4.0	6.0
Consultant (Firms)	0.5	1.0	2.0	4.0
Consultant (Individuals)	0.2	0.3	0.4	0.5

Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling
Goods	Works	Goods	Works	Goods	Works	
≥1	≥5	<1	<5	≤0.1	≤0.2	<0.3

Note:

1. Individual Consultant Prior Review (below the above threshold) is done only under exceptional circumstances (e.g., key positions, long term consultants);
2. Total value of contract, including taxes and duties, determines prior review and procurement method thresholds, as well as national consultant ceilings;
3. All negotiations with lowest bidder, cancellation of procurement or selection process and/or rebidding shall be subject to prior review.
4. Irrespective of the cost estimate, all the TORs are subject to prior review

PROCUREMENT PLAN Moldova : Moldova Education Reform Project

General Information
 Country: Moldova Bank's Approval Date of the Original Procurement Plan: 2018-10-25
 Project ID: P127388 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26
 Project Name: Moldova Education Reform Project GPN Date:
 Loan / Credit No: IDA / 51960, IDA / 61810
 Executing Agency(ies) Ministry of Education, Culture and Research

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MERP/AF/CS/NCB-01 / Procurement of IT Equipment for PISA 2021, NACE and NAQNER	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		290,000.00	156,615.40	Completed					2019-03-30	2019-04-05	2019-04-04				2019-05-14	2019-05-14	2019-06-13	2019-05-28	2019-07-18	2019-06-26	2020-01-14	2019-09-13		
MERP/AF/G/SH-03 / Procurement of vehicle for MERP	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled							2019-05-20											2019-07-02	2019-09-30	
MERP/AF/G/ICB-02 / Special education teaching and learning materials, and selected equipment to equip the selected schools	IDA / 61810	Component 1: Strengthening the Quality of Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,600,000.00	408,245.61	Completed					2019-03-26	2019-11-21	2019-03-31	2019-11-25			2019-05-12	2020-01-17	2019-06-11	2020-03-04	2019-07-16	2020-04-10	2020-01-12	2020-07-17		
ICB-01 / Technology and science labs to equip the selected schools	IDA / 61810	Component 1: Strengthening the Quality of Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,800,000.00	0.00	Under Implementation					2019-12-01	2020-04-28	2019-12-29				2020-02-27		2020-05-27		2020-06-24		2020-08-27			
MERP/AF/G/ICB-02/2 / Special education teaching and learning materials, and selected equipment to equip the selected schools. Re-bidding.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,030,000.00	626,661.31	Signed					2020-02-24	2020-02-25	2020-02-29	2020-02-25			2020-04-11	2020-05-29	2020-05-11	2020-08-12	2020-06-15	2020-09-08	2020-12-12	2020-12-17		
MERP/AF/G/LUNOPS-01 / Procurement of IT Equipment for distance learning for teachers and students in the primary and general secondary education	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	UN Agencies (Direct)	Direct			3,500,000.00	0.00	Pending Implementation					2020-06-18		2020-06-23												2020-07-28	2020-09-26
MD-MOED-181359-GO-RFQ / Special education teaching and learning materials and equipment to equip the selected 100 schools.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Request for Quotations	Open - International	Single Stage - One Envelope		95,000.00	42,435.00	Signed							2020-07-06	2020-07-27									2020-08-31	2020-12-08	2020-12-09	
MD-MOED-188349-GO-RFQ / Procurement of IT Equipment for distance learning for teachers and students in the primary and general secondary education	IDA / 61810	Component 1: Strengthening the Quality of Education	Prior	Request for Quotations	Open - International	Single Stage - One Envelope		3,500,000.00	3,351,330.00	Signed							2020-08-18	2020-08-20									2020-09-12	2020-10-26	2021-01-10	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
01/NCS/SH/2014/51960 / Logistics Services for Communication Campaign within the Moldova Education Reform Project	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Request for Quotations	Open - International			0.00	20,289.39	Signed																			2014-05-30		
MERP/AF/G/NCS-01 / fees for SICI membership for 2018	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct			5,000.00	3,000.00	Completed					2019-02-26	2018-09-02	2019-02-27	2018-09-03										2019-03-01	2018-10-10	2019-12-31	2019-01-15
MD-MOED-122840-NC-RFB / Company to deliver training to teaching support staff and psycho-pedagogues working with students with disabilities and special educational needs (includes materials)	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		142,500.00	0.00	Pending Implementation					2019-12-30		2020-01-04				2020-02-15		2020-03-16		2020-04-20		2020-08-28				
MERP/AF/NCS-02 / Fee for Standing International Conference of Inspectorates (SICI) Membership for year 2021	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct			5,000.00	3,589.08	Signed					2019-12-10	2019-12-10	2019-12-20	2020-02-27									2020-01-01	2020-03-10	2020-12-31		
MD-MOED-122834-NC-RFB / Company to Deliver updated training to 2nd cohort of teachers (includes materials) and school managers (directors and deputy directors) (includes materials)	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		480,000.00	0.00	Pending Implementation					2021-01-31		2021-02-05				2021-03-19		2021-04-08		2021-05-02		2021-08-30				

MERP/AF/CS/CQS-05 / Company to deliver training to teaching support staff and psycho-pedagogues working with students with disabilities and special educational needs (includes materials)	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	142,500.00	0.00	Canceled	2019-03-31	2019-04-21	2019-06-04							2019-07-04	2019-09-01	2020-02-28			
MERP/AF/CS/CQS-03 / Company for evaluation of teacher training (classroom observations)	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	270,000.00	0.00	Canceled	2019-06-27	2019-07-04	2019-08-07							2019-08-27	2019-09-01	2020-08-31			
MERP/AF/CS/CQS-06 / Company to conduct training needs assessment and develop training modules for face-to-face training on implementation of quality/accreditation standards and external, internal and self-evaluation. Develop online training modules for school managers on ext	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	220,000.00	0.00	Canceled	2019-03-10	2019-03-31	2019-04-28							2019-05-28	2019-06-07	2019-12-31			
MERP/AF/CS/QCBS-02 / Company to develop NAQAER's webpage/module (to be integrated with other education informational systems) and management information systems on school inspections and key risk areas that are identified through inspections and can pull information from EMS	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Quality And Cost-Based Selection	Open - International	370,500.00	0.00	Canceled	2019-09-03	2019-09-03	2019-10-18					2019-12-12	2020-01-01	2020-01-29	2020-02-29	2020-06-28			
MD-MOED-12344-C5-CQS / Consulting services to produce didactic support (explanatory video for the training of school managers of the general education institutions in application of external evaluation methodologies	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	60,000.00	29,901.00	Signed	2019-07-18	2019-08-22	2019-08-01	2019-09-04	2019-11-15					2019-09-24	2020-01-22	2019-10-25	2020-01-22	2020-02-28	2020-09-30
MD-MOED-123451-C5-CQS / Review the existing mechanism/framework that finances extra-curricular activities in Moldovan schools.	IDA / 51960	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	56,000.00	39,920.00	Signed	2019-11-12	2019-11-07	2019-12-03			2020-01-16	2020-03-17			2020-02-15	2020-04-16	2020-03-21	2020-05-04	2020-06-30	
MD-MOED-133988-C5-CQS / Development of a web based information system for external evaluation in the general education institutions in Moldova that will be integrated in the web page of the National Agency for Quality Assurance in Education and Research	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2019-10-11	2019-10-16	2019-10-25			2019-12-08	2020-07-30			2019-12-18	2019-12-28	2020-06-30			
MERP/AF/CS/CQS-15 / Preparation and Promotion of Social Marketing Campaigns, Outreach, and Dissemination Events on the Reform	IDA / 51960	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Consultant Qualification Selection	Open - National	55,200.00	0.00	Under Review	2020-02-02	2021-01-15	2020-02-16			2020-03-19				2020-03-22	2020-04-01	2020-12-04			
MERP/AF/CS/CQS-07 / Selected company will support 80 trainers to locally train 700-800 teachers who will assess Baccalaureate tests and 1400-1500 teachers who will assess gymnasium graduation tests.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2021-01-15		2021-02-07			2021-03-23				2021-04-22	2021-05-08	2021-09-05			
MERP/AF/CS/CQS-09 / Consultant company to develop assessment reference framework.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Canceled	2021-01-10		2021-01-24			2021-03-09				2021-03-20	2021-04-12	2021-10-09			
MERP/AF/CS/CQS-18 / Consulting Company to develop special educational software for students with disabilities and/or special educational needs	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	140,000.00	0.00	Under Implementation	2020-05-24	2020-09-01	2020-06-14			2020-07-18	2021-01-06			2020-08-07	2020-09-11	2021-01-07			
MD-MOED-172179-C5-CQS / Consulting services for verification of compliance with standards for receiving schools	IDA / 51960	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	36,000.00	0.00	Pending Implementation	2021-06-01		2021-06-22			2021-07-27				2021-07-28	2021-09-01	2021-12-30			
MD-MOED-189179-C5-CQS / Company to update/revise training program for teachers, developed in 2016, based on training evaluation and to convert the training program in a remote learning course.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Under Implementation	2020-08-20	2020-09-07	2020-09-06			2020-09-22	2020-11-09			2020-09-28	2020-12-14	2020-10-04	2021-02-01		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
10/IC1/CS/2014/51960 / Project Procurement Specialist	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	22,091.31	Signed							2014-02-25	2014-03-01		

11/IC3/CS/2014/51960 / Administrative Assistant and Translator	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	45,482.23	Signed							2014-03-31	2014-04-01		
12/IC4/CS/2014/51960 / Civil Works Engineer	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	64,422.33	Signed							2014-05-06	2014-05-12		
15/CS/IC08/2015/51960 / Procurement Specialist (local procedures)	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	24,511.36	Signed							2015-02-17	2015-02-20		
IC-12 / Environmental Specialist	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	19,250.00	Signed							2015-10-21	2015-11-02		
IC-15 / Financial Management Specialist	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	25,840.00	Signed							2016-03-25	2016-04-04		
13/IC2/CS/2014/51960 / Legal Consultant	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	32,036.08	Signed							2014-05-06	2014-05-07		
16/CS/IC6/2015/51960 / Project Coordinator	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	53,050.00	Signed							2015-04-30	2015-05-11		
CS/IC-7 / Procurement Specialist	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	2,500.00	Signed							2015-07-27	2015-07-27		
IC-11 / Civil Works Engineer	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	10,800.00	Signed							2015-11-02	2015-11-16		
CS/IC-7/SS / Procurement Specialist	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Direct Selection	Direct		0.00	9,800.00	Signed									2015-12-31	
IC/13 / PR Consultant	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	9,600.00	Signed							2016-02-08	2016-02-09		
IC-17 / Procurement Specialist (National Procedures)	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	17,278.67	Under Review							2017-06-29	2017-06-29		
IC-18 / Procurement Specialist (part-time)	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	8,400.00	Signed							2017-06-15	2017-06-15		
IC-17/1 / Procurement Specialist (part-time)	IDA / 51960	Component 1: Strengthening the Quality of Education	Prior	Individual Consultant Selection	Open		0.00	7,000.00	Signed							2017-10-02	2017-10-03		
MERP/AF/CS/IC-11 / Local Education consultant (part-time) that will provide technical support and assistance to the MoECR, ANACEC, National Agency for Curriculum and Evaluation and Project management team.	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open		18,000.00	14,437.50	Terminated	2019-02-19	2019-02-07	2019-03-20	2019-04-26	2019-03-25	2019-05-13	2019-04-01	2019-05-13	2020-06-30	
MERP/AF/CS/SSS-07 / IT Consultant Company to modernize EMIS portal for open data for public use.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		50,000.00	48,855.00	Signed	2019-02-20	2019-03-04	2019-02-25	2019-04-15			2019-03-05	2019-09-30	2019-11-30	
MERP/AF/CS/IC-02 / Individual Consultant to elaborate Terms of reference for development of NAQER's webpage/module (to be integrated with other education informational systems) and management information system on school inspections and key risk areas	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open		30,000.00	6,000.00	Completed	2019-02-21	2019-01-29	2019-03-16	2019-05-02	2019-04-05	2019-05-20	2019-04-13	2019-05-28	2019-06-12	2019-08-20
MERP/AF/CS/SSS-03 / PISA Assistant translator. Local IC	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		17,000.00	13,680.00	Signed	2019-02-21	2019-02-13	2019-02-23	2019-02-15			2019-03-01	2019-02-18	2020-03-03	
MERP/AF/CS/SSS-04 / PISA Consultant-operator statistic data analysis. Local IC.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		17,000.00	13,680.00	Signed	2019-02-21	2019-02-13	2019-02-23	2019-02-15			2019-03-01	2019-02-18	2020-02-29	
MERP/AF/CS/SSS-05 / PISA Admin manager. Local IC.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		16,000.00	13,680.00	Signed	2019-02-21	2019-02-13	2019-02-23	2019-02-15			2019-03-01	2019-02-18	2020-02-29	
MERP/AF/CS/IC-13 / IT Specialist within MERP PIU	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open		18,000.00	12,180.00	Signed	2019-03-03	2019-03-26	2019-04-05	2019-06-12	2019-04-15	2019-06-27	2019-04-21	2019-07-01	2020-06-30	
MERP/CS/IC-19 / International Individual Consultant to revised and propose adjustments to the list of goods and technical specifications for School Labs	IDA / 51960	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open		50,000.00	19,350.00	Signed	2019-02-24	2019-02-07	2019-04-04	2019-06-07	2019-04-14	2019-06-20	2019-04-24	2019-06-26	2019-06-23	
003/MERP-SSS-08-IC/2018 / MERP Project Coordinator (part-time)	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Direct		67,200.00	27,466.67	Signed	2019-02-21	2018-08-02	2019-02-25	2018-08-03	2019-02-26	2018-08-03	2019-02-28	2018-08-03	2019-08-02	

001/MERP-SSS-09-IC/2018 / MERP Financial Management Specialist	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Direct	58,650.00	45,777.48	Signed	2019-02-21	2018-08-03	2019-02-25	2018-08-03	2019-02-26	2018-08-03	2019-02-28	2018-08-03	2019-08-02
002/MERP-SSS-10-IC/2018 / MERP Procurement consultant (part-time)	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Direct	67,200.00	27,466.67	Signed	2019-02-21	2018-08-03	2019-02-25	2018-08-03	2019-02-26	2018-08-03	2019-02-28	2018-08-03	2019-08-02
004/MERP-SSS-11-IC/2018 / Project and GRM assistant	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Direct	43,200.00	32,044.44	Signed	2019-02-21	2018-08-02	2019-02-25	2018-08-03	2019-02-26	2018-08-03	2019-02-28	2018-08-03	2019-08-02
005/MERP-IC-10-IC/2018 / MERP Procurement consultant assistant (part-time)	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Direct	43,200.00	22,668.00	Signed	2019-02-21	2018-07-28	2019-02-25	2018-12-10	2019-02-26	2018-12-10	2019-02-28	2018-12-10	2019-12-31
MERP/AF/CS/IC-12 / PR local individual consultant (part-time)	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2019-03-29	2019-07-30	2019-05-17		2019-05-27		2019-06-06		2020-06-30
MERP/AF/CS/SSS-08 / IT company to improve/modernize Automated Data Processing System in order to retrieve data from EMS.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct	110,000.00	107,114.36	Signed	2019-07-21	2018-10-18	2019-07-31	2018-10-24			2019-08-24	2019-10-23	2020-01-21
MERP/AF/CS/IC-06-1 / Individual Local Consultant (head) to review per capita financing formula and, as needed, introduce adjustments.	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open	30,000.00	18,200.00	Signed	2019-07-31	2019-10-17	2019-10-07	2020-09-11	2019-10-22	2020-09-16	2019-10-31	2020-09-21	2020-02-28
IC-06-1 / International Consultant to review and adjust the current financing formula for primary and general secondary educational institutions	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-12-28	2018-11-14	2019-02-04		2019-02-25		2019-04-01		2019-09-28
MERP/AF/CS/IC-01 / Individual Consultant to evaluate training to school inspectors	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-03-26		2019-04-28		2019-05-19		2019-06-22		2019-11-29
MERP/AF/CS/IC-03 / International individual Consultant to analysis of PISA 2018	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2019-02-21		2019-04-27		2019-05-18		2019-07-04		2019-12-31
MERP/AF/CS/SSS-06 / Individual Local Consultant to analysis of PISA 2018	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct	15,000.00	0.00	Canceled	2019-03-10		2019-04-23				2019-07-04		2019-12-31
MERP/AF/CS/IS-04 / Individual Local Consultant to analysis of PISA 2018	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2019-02-24		2019-04-30		2019-05-21		2019-07-04		2019-12-31
IC-18_5196-MD/2018 / International Consultant to prepare the list of goods and technical specification for asking/learning materials and equipment for students with disabilities and/or special learning needs.	IDA / 51960	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open	50,000.00	33,210.00	Signed	2019-07-18	2018-07-28	2019-07-21	2018-10-30	2019-07-22	2018-11-23	2019-07-24	2018-11-23	2019-12-31
MD-MOED-123446-CS-INDV / Contract an individual consultant (team leader) for the development of tools for assessing the educational process satisfaction degree by the interested parties (school managers, teachers, students, parents).	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2019-10-15	2019-12-19	2019-12-03		2019-12-24		2020-01-28		2020-05-31
MD-MOED-123450-CS-INDV / Contract an individual consultant for the development of tools for assessing the educational process satisfaction degree by the interested parties (school managers, teachers, students, parents).	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2019-10-15	2019-11-21	2019-12-03		2019-12-24		2020-01-28		2020-05-31
MERP/AF/CS/IC-06-2 / Local Individual Consultant to assist the national consultant to review per capita financing formula.	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open	30,000.00	17,160.00	Signed	2019-02-20	2019-10-17	2019-02-25	2020-09-11	2019-02-26	2020-09-16	2019-02-28	2020-09-21	2019-05-31
MD-MOED-125890-CS-INDV / Local education consultant to support Ministry of Education, Culture and Research and Project management team under Moldova Education Reform Project (MERP)	IDA / 61810	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open	16,000.00	8,347.83	Signed	2019-08-04	2019-08-02	2019-08-28	2019-10-16	2019-09-02	2019-10-22	2019-09-09	2019-10-22	2020-06-28
MERP/AF/CS/SSS-01 / Company to update/revise training program for teacher training on basis of training evaluation.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct	40,000.00	0.00	Canceled	2019-11-29	2020-07-06	2019-12-06				2020-01-31		2020-04-30

MER/AF/CS/SSS-02 / Company to update/review training program for directors training on basis of training evaluation.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		35,000.00	24,180.00	Signed	2019-11-29	2020-07-06	2019-12-06	2020-07-10			2020-01-31	2020-09-07	2020-04-30
MER/BF/CS/IC-12 / Local communication/PR consultant to provide technical assistance to the Ministry of Education, Culture and Research and Project management team under Moldova Education Reform Project (MERP)	IDA / 51960	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open		33,000.00	5,960.00	Terminated	2019-12-06	2019-07-30	2020-01-24	2020-01-09	2020-02-03		2020-02-13	2020-01-21	2022-04-20
MER/AF/CS/IC-09 / Local Individual Consultant to evaluate the piloting of formula in pre-schools from 2 rayons.	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-09-01		2021-10-20		2021-11-19		2021-11-22		2022-03-22
MER/AF/CS/IC-08 / Local Individual Consultant for Piloting of formula in pre-schools in 1 rayon.	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2021-02-28		2021-05-02		2021-05-05		2021-05-13		2021-10-10
MER/AF/CS/IC-07 / Local Individual Consultant for Piloting of formula in pre-schools in 1 rayon.	IDA / 61810	Component 2: Improving the Efficiency of the Education Sector	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2021-02-28		2021-05-02		2021-05-05		2021-05-13		2021-10-10
MER/AF/CS/SSS-14 / International Consultant for training the support staff and psychopedagogues on use of special needs equipment.	IDA / 51960	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		22,000.00	0.00	Pending Implementation	2020-03-01		2020-03-11				2020-05-15		2020-11-11
MER/AF/CS/IC-05 / Local Individual Consultant to review samples of textbooks for gender bias.	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2020-09-27	2020-12-02	2020-11-11		2020-12-02		2021-01-06		2021-04-06
MD-MOED-172152-CS-CDS / Adjusting the in-depth special education modules for online training of the teaching supporting staff and psychopedagogues working with students with disabilities and/or special educational needs	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Direct Selection	Direct		17,000.00	12,989.87	Signed	2020-05-06	2020-06-11	2020-05-26	2020-06-22			2020-08-02	2020-07-24	2020-10-31
MER/AF/CS/IC-14 / Local communication/PR consultant to provide technical assistance to the Ministry of Education, Culture and Research and Project management team under Moldova Education Reform Project (MERP)	IDA / 51960	Component 3: Improving the Ministry of Education's Capacity to Monitor the Reform	Post	Individual Consultant Selection	Open		28,563.00	10,315.79	Signed	2020-06-18	2020-06-16	2020-07-23	2020-08-04	2020-07-27	2020-08-05	2020-07-31	2020-08-05	2022-04-30
MD-MOED-203183-CS-INDV / Contract trainers for online training of the teaching supporting staff and psychopedagogues working with students with disabilities and/or special educational needs	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Under Implementation	2020-11-12	2020-11-17	2020-11-23		2020-11-27		2020-11-30		2021-05-29
MD-MOED-214220-CS-INDV / Individual Consultant to develop the National Assessment Reference Framework	IDA / 61810	Component 1: Strengthening the Quality of Education	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2021-01-15		2021-03-05		2021-03-26		2021-04-12		2021-10-09