

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Marshall Islands: Early Childhood Development Project
P166800

Project Implementation agency: Office of the Chief Secretary (OCS); Division of International Development Assistance–Ministry of Finance (DIDA–MOF)

Date of the Procurement Plan: September 11, 2018

Period covered by this Procurement Plan: September 1, 2018 to February 28, 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts,

confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

3. Publication of contract award information;

4. Rights for the Bank to review procurement documentation and activities;
and

5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Marshall Islands : Multisectoral Early Childhood Development Project

General Information

Country: Marshall Islands Bank's Approval Date of the Original Procurement Plan: 2019-06-25
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26
 Project ID: P166800 GPN Date: 2019-03-12
 Project Name: Multisectoral Early Childhood Development Project
 Loan / Credit No: IDA / D4240
 Executing Agency(ies) ECD PMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MI-ECD PMO-120365-CW-RFQ / Minor civil works	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,000.00	0.00	Pending Implementation								2019-08-29								2019-10-24	2020-04-21
MI-ECD PMO-202505-CW-RFQ / Rehabilitation of MOHHS ECD office spaces	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation								2020-11-20								2021-01-15	2021-07-14
MI-ECD PMO-121647-CW-RFQ / Rehabilitation of IT Room	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,000.00	0.00	Canceled								2019-11-16								2020-01-11	2020-07-09
MI-ECD PMO-202504-CO-RFQ / Rehabilitation of labor and delivery at Majuro Hospital	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Under Implementation								2020-11-20								2021-01-15	2021-07-14
MI-ECD PMO-183931-CW-RFQ / Renovation for MOCIA	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Open - National	Single Stage - One Envelope				66,850.00	0.00	Pending Implementation								2020-08-05								2020-09-30	2021-03-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MI-ECD PMO-121710-CO-RFQ / Educational Toys.	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	22,939.03	Signed																			2019-11-27	2020-10-15	2020-05-25	
MI-ECD PMO-171103-CO-DR / Marshallese Kids Books from JREI.	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Direct Selection	Direct			20,000.00	21,496.00	Signed				2020-05-17	2020-06-15			2020-05-22	2020-07-13											2020-06-26	2020-08-17	2020-12-23
MI-ECD PMO-183933-CO-RFQ / Office vehicle for enhancing implementation	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																			2020-12-01	2021-05-30		
MI-ECD PMO-181136-CO-RFQ / Office equipment, stationary and office supplies.	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation																			2020-10-01	2021-03-30		
MI-ECD PMO-181147-CO-RFQ / Procurement of an RMNCH-N vehicle (mini van) to provide services in remote areas.	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			2021-05-01	2021-10-28		
MI-ECD PMO-205620-CO-RFQ / Furniture and Office Equipment	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																			2021-03-06	2021-09-02		
MI-ECD PMO-205621-CO-RFQ / Telecom Services	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																			2021-02-13	2021-08-12		
MI-ECD PMO-121435-CO-RFQ / IT Hardware for CCT Program	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled																			2019-12-14	2020-08-06		
MI-ECD PMO-183932-CO-RFQ / IT Hardware for CCT program	IDA / D4240	Component 3. Social assistance for early years families	Post	Request for Quotations	Open - International	Single Stage - One Envelope		40,000.00	0.00	Canceled																			2020-09-30	2021-03-29		
MI-ECD PMO-121648-CO-RFQ / Classroom furniture	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled																			2019-11-27	2020-05-25		
MI-ECD PMO-206002-CO-RFQ / Ultra sound Units- Maternity ward	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation																			2021-01-09	2021-09-02		
MI-ECD PMO-181151-CO-RFQ / Classroom furniture.	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,168.72	0.00	Pending Implementation																			2020-08-06	2021-03-30		
MI-ECD PMO-212430-CO-RFQ / Ultra Sound Units - Maternity ward	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation																			2021-02-03	2021-09-27		
MI-ECD PMO-213322-CO-DR / AdvMed	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Direct Selection	Direct			210,000.00	0.00	Pending Implementation					2021-01-25														2021-03-06	2021-09-02		
MI-ECD PMO-213323-CO-RFQ / EMDR Equipment	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			2021-02-01	2021-09-25		

MH-ECD PMO-135247-CS-INDV / ECD Advisor Health (International)	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Prior	Individual Consultant Selection	Open	440,000.00	0.00	Canceled	2019-09-24		2019-11-12	2019-12-03	2020-01-07	2020-07-05	
MH-ECD PMO-136572-CS-INDV / A Social Assistance/ECD System Designer for the RMI	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	100,000.00	0.00	Under implementation	2019-10-04	2019-10-10	2019-11-22	2019-12-13	2020-01-17	2020-07-15	
MH-ECD PMO-136576-CS-INDV / A National Coordinator, Ebeye	IDA / D4240	Component 4. Strengthening the multisectoral ECD system and Project management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Under Implementation	2019-10-11	2019-10-11	2019-10-16	2019-11-06	2019-12-11	2020-06-08	
MH-ECD PMO-139437-CS-INDV / ECD Adviser, Health	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Prior	Individual Consultant Selection	Open	440,000.00	0.00	Canceled	2019-10-10	2019-10-26	2019-11-28	2020-01-10	2019-12-19	2020-01-23	2020-07-21
MH-ECD PMO-136575-CS-INDV / MIS Consultant – Social Assistance/CCT. S/he will be responsible for designing & developing the Management Information System (MIS) based on the tools and guidelines provided by the Social Assistance/CCT experts, including the beneficiary database	IDA / D4240	Component 3. Social assistance for early years families	Prior	Individual Consultant Selection	Open	200,000.00	0.00	Under implementation	2020-03-13	2020-03-19	2020-05-01	2020-05-22	2020-06-26	2020-12-23	
MH-ECD PMO-181145-CS-INDV / Develop service delivery guidelines	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2021-05-01		2021-06-19	2021-07-10	2021-08-14	2022-02-10	
MH-ECD PMO-181148-CS-INDV / Contract International Health Service Providers	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2023-03-01		2023-04-19	2023-05-10	2023-06-14	2023-12-11	
MH-ECD PMO-183934-CS-INDV / Capacity building program for MOCIA core staff	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2021-05-01		2021-06-19	2021-07-10	2021-08-14	2022-02-10	
MH-ECD PMO-183935-CS-INDV / Short Term CCT MIS Expert (International)	IDA / D4240	Component 3. Social assistance for early years families	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Under Implementation	2020-07-31	2020-09-22	2020-09-18	2020-10-09	2020-11-13	2021-05-12	
MH-ECD PMO-183936-CS-INDV / Financial Officer/ CCT (National)	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	120,000.00	0.00	Canceled	2020-11-01		2020-12-20	2021-01-10	2021-02-14	2021-08-13	
MH-ECD PMO-183937-CS-INDV / Payment Officer (National)	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2020-11-01		2020-12-20	2021-01-10	2021-02-14	2021-08-13	
MH-ECD PMO-183938-CS-INDV / IT/MIS Specialist	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2020-07-31		2020-09-18	2020-10-09	2020-11-13	2021-05-12	
MH-ECD PMO-188065-CS-INDV / Graphic Design and Photography	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2020-09-06		2020-10-25	2020-11-15	2020-12-20	2021-06-18	
MH-ECD PMO-195362-CS-INDV / ECD Program Manager	IDA / D4240	Component 4. Strengthening the multisectoral ECD system and Project management	Prior	Individual Consultant Selection	Open	450,000.00	0.00	Under Review	2020-09-21	2021-01-11	2020-11-09	2020-11-30	2021-01-04	2021-07-03	
MH-ECD PMO-181334-CS-INDV / Define the health service delivery model with emphasis on decentralizing	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2021-02-01		2021-03-22	2021-04-12	2021-05-17	2021-11-13	
MH-ECD PMO-181130-CS-INDV / ECD Advisor- CCT (International)	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	250,000.00	0.00	Pending Implementation	2021-01-01		2021-02-19	2021-03-12	2021-04-16	2021-10-13	
MH-ECD PMO-202502-CS-INDV / National Human Resources Consultant for MOHIS	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Post	Individual Consultant Selection	Direct	80,000.00	0.00	Pending Implementation	2020-12-01		2020-12-11	2021-01-01	2021-02-05	2021-08-04	
MH-ECD PMO-202503-CS-CDS / Pacific Islands Health Officers Association	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Prior	Direct Selection	Direct	700,000.00	0.00	Pending Implementation	2020-11-15		2020-11-25		2021-01-29	2021-07-28	
MH-ECD PMO-202615-CS-INDV / Ebeye Admin Staff - MOCIA	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	42,000.00	0.00	Pending Implementation	2020-12-13		2021-01-31	2021-02-21	2021-03-28	2021-09-24	
MH-ECD PMO-202616-CS-INDV / Majuro - Admin Staff MOCIA	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	42,000.00	0.00	Pending Implementation	2020-12-13		2021-01-31	2021-02-21	2021-03-28	2021-09-24	
MH-ECD PMO-202619-CS-INDV / Beneficiaries Outreach & Media Affairs (National)	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2021-01-04		2021-02-22	2021-03-15	2021-04-19	2021-10-16	
MH-ECD PMO-202620-CS-INDV / Conditionality and Compliance Officer (National)	IDA / D4240	Component 3. Social assistance for early years families	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2021-01-11		2021-03-01	2021-03-22	2021-04-26	2021-10-23	
MH-ECD PMO-139778-CS-CDS / ECD Coordinator, SBCC	IDA / D4240	Component 4. Strengthening the multisectoral ECD system and Project management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2019-10-11	2019-12-19	2019-10-16	2019-11-06	2019-12-11	2020-06-08	
MH-ECD PMO-181149-CS-CDS / TA - review and development of training materials - (Round 2)	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Direct Selection	Direct	100,000.00	0.00	Pending Implementation	2021-03-01		2021-03-11		2021-05-15	2021-11-11	

MIH-ECD PMO-205986-CS-INDV / 5 Preschool Teachers	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Individual Consultant Selection	Open		165,560.00	0.00	Pending Implementation	2020-11-23		2021-01-11		2021-02-01		2021-03-08		2021-09-04
MIH-ECD PMO-120354-CS-CDS / TA -review and development of training materials (Round 1)	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2019-07-15		2019-07-25				2019-09-28		2020-03-26
MIH-ECD PMO-205995-CS-INDV / 5 Teacher Assistant	IDA / D4240	Component 2. Improve coverage of stimulation and early learning activities	Post	Individual Consultant Selection	Open		112,400.00	0.00	Pending Implementation	2020-11-23		2021-01-11		2021-02-01		2021-03-08		2021-09-04
MIH-ECD PMO-214699-CS-INDV / Health - International Adviser	IDA / D4240	Component 1. Improve coverage of essential RMNCH-N services	Prior	Individual Consultant Selection	Direct		250,000.00	0.00	Pending Implementation	2021-01-29		2021-02-08		2021-03-01		2021-04-05		2021-10-02
MIH-ECD PMO-212428-CS-CDS / Social Assistance Design Expert	IDA / D4240	Component 3. Social assistance for early years families	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2021-01-06		2021-01-16				2021-03-22		2021-09-18