

Third Village Investment Project (P146970)

IDA-VIP3-V-CQ-2020-16 / Preparing Audio and Video Lessons	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National	2,000.00	2,004.17	Signed	2020-08-18	2020-10-26	2020-09-08	2020-10-13	2020-10-23							2020-10-18	2020-11-17	2020-10-28	2020-12-07	2021-01-26	
IDA-VIP-5-CQ-20-7 / development of detailed design estimates for the construction of the building for the CRD (Group of Family Doctors) in Ak-Dobo Village, Bakai-Ata Raion, Talas Oblast	IDA / D0410	Village Investments	Post	Consultant Qualification Selection	Open - National	15,000.00	0.00	Canceled	2020-07-24		2020-08-07	2020-09-13								2020-09-16		2020-09-18		2020-12-17	

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IDA-VIP3-T-IC-2020-1 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Kyzyl-Zhyldyz village, Zhungal region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-02-26	2020-02-24	2020-04-15		2020-05-06		2020-06-10				2020-12-07	
IDA-VIP3-T-IC-2020-2 / Technical Supervision Engineer (TSE) for subproject "Overhaul of school them. Myrzakmatova in Kazhomkul village, Zhayyl region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-02-21	2020-02-18	2020-04-10		2020-05-01		2020-06-05				2020-12-02	
IDA-VIP3-T-IC-2020-3 / Technical Supervision Engineer (TSE) for subproject "Overhaul of kindergarten in Kaldyk village, Zhayyl region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-02-21	2020-02-18	2020-04-10		2020-05-01		2020-06-05				2020-12-02	
IDA-VIP3-T-IC-2020-4 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten Ken-Aral village, Bakai-Ata region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-03-18	2020-03-16	2020-05-06		2020-05-27		2020-07-01				2020-12-28	
IDA-VIP3-T-IC-2020-5 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten A. Ogonbaev village, Talas region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,211.66	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05			2020-12-28	
IDA-VIP3-T-IC-2020-6 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zherge-Tal village, Ak-Tala region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-03-18	2020-03-16	2020-05-06		2020-05-27		2020-07-01				2020-12-28	
IDA-VIP3-T-IC-2020-7 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zher-Kechkyu village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-03-18	2020-03-16	2020-05-06		2020-05-27		2020-07-01				2020-12-28	
IDA-VIP3-T-IC-2020-8 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 100 places Ak-Sai village, Ton region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	7,100.00	4,628.29	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05			2021-02-28	
IDA-VIP3-T-IC-2020-9 / Technical Supervision Engineer (TSE) for subproject "Construction of an additional building for "Zhetigen" Kindergarten in Beryu-Bash village, Ak-Sou region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	7,100.00	5,133.08	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05			2021-02-28	
IDA-VIP3-T-IC-2020-10 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-05-19	2020-05-18	2020-07-07		2020-07-28		2020-09-01				2021-02-28	
IDA-VIP3-T-IC-2020-11 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,460.08	Completed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05			2021-03-01	2020-12-31
IDA-VIP3-T-IC-2020-12 / Technical Supervision Engineer (TSE) for subproject "Construction of library in Ottuk village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-05-20	2020-05-18	2020-07-08		2020-07-29		2020-09-02				2021-03-01	

IDA-VIP3-T-IC-2020-13 / Technical Supervision Engineer (TSE) for subproject "The device of a sewer collector and connection to a city network in Njinealarcha village, Almaty region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Under Implementation	2020-06-16	2020-05-20	2020-08-04	2020-08-25	2020-09-29	2021-03-28			
VIP-5-CQ-20-2 / The geo-referencing to the area design documents (DDD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,000.00	0.00	Canceled	2020-05-22	2020-08-13	2020-05-29		2020-06-03	2020-08-02			
IDA-VIP3-IC-20-13 / Development Cost Estimate for the Capital Repair of the building of School Stravoplovska of Jalyl Region, Chui Region	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,000.00	869.57	Signed	2020-07-13	2020-08-18	2020-08-17	2020-10-14	2020-08-20	2020-10-14	2020-08-26	2020-10-20	2020-11-24
IDA-VIP-5-DC-20-3 / The geo-referencing to the area of detailed design documents (DDD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 100 children in the village of Taldy-Suu,JK	IDA / D0410	Village Investments	Post	Direct Selection	Direct	13,500.00	12,195.12	Completed	2020-07-20	2020-07-23	2020-07-27	2020-08-03		2020-08-01	2020-08-15	2020-09-30	2020-10-30
IDA-VIP-5-DC-20-8 / author's supervision Construction of an additional building for "Zhetgen" Kindergarten in Beruy-Bash village, AK-Suu region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,460.18	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19		2020-08-07	2020-08-26	2021-03-05	
IDA-VIP-5-DC-20-9 / Author's supervision of Construction of FAP in Tamchy-Bakak village, Kara-Buura region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	730.09	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19		2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-10 / Author's supervision of construction of a kindergarten A.Ogombayev village, Talas region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	878.40	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19		2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-11 / Author's supervision of construction of a kindergarten Ken-Aral village, Bakal-Ata region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,169.07	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19		2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-12 / Author's supervision of construction of a kindergarten Zher-Kechiky village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,226.87	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19		2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-13 / Author's supervision of Construction of a kindergarten Zhege-Tal village, AK-Tala region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,746.01	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19		2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-14 / Author's supervision of Construction of a kindergarten Ak-Sai village, Ton region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	1,322.00	1,155.89	Under Implementation	2020-07-24	2020-08-13	2020-07-30	2020-08-19		2020-08-07	2020-08-26	2021-03-05	
IDA-VIP-5-DC-20-15 / Author's supervision of Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	0.00	Under Implementation	2020-07-24	2020-08-13	2020-07-30			2020-08-07		2021-01-04	
IDA-VIP-5-DC-20-16 / Author's supervision of Construction of Library in Ottuk village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	0.00	Under Implementation	2020-07-24	2020-08-13	2020-07-30			2020-08-07		2021-01-04	
IDA-VIP-5-DC-20-1 / The geo-referencing to the area of detailed design documents (DDD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Doboku, Naryn Raio	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-03	2020-08-13	2020-08-09	2020-08-24		2020-08-12	2020-08-26	2020-11-10	2020-11-26
IDA-VIP-5-DC-20-2 / The geo-referencing to the area design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-17	2020-08-24	2020-08-27	2020-08-24		2020-09-05	2020-08-26	2020-12-04	2020-11-26

IDA-VIP3-T-IC-2020-14 / Technical supervision consultant for sub projects of the construction of building for a group of family doctors (FGP) in the village Ak-Dobo Talas oblast (3 cycle)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2020-10-21	2020-10-22	2020-11-12	2020-11-13	2020-11-17	2021-07-15
IDA-VIP-5-DC-20-17 / Author's supervision of the construction drainage collector and connection Bishkek City net in the Chui oblast, Alamsudun rajion, Nijnee Ala-Archa	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	0.00	Under Implementation	2020-10-25	2020-11-13	2020-10-27		2020-10-30	2021-03-29
IDA-VIP-5-DC-20-18 / The geo-referencing to the area of detailed design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of feldsher-obstetric station (FAP) in the villages.	IDA / D0410	Village Investments	Post	Direct Selection	Direct	18,115.00	0.00	Under Implementation	2020-11-04	2020-11-04	2020-11-09		2020-11-13	2021-02-26
IDA-VIP3-T-IC-2020-15 / Technical supervision consultant for sub projects of the construction of Kindergarten for 100 places in the village Taldu-Suu Issyk-Kul (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Under Implementation	2020-11-19	2020-11-20	2020-12-19	2020-12-22	2020-12-27	2021-09-23
IDA-VIP3-T-IC-2020-16 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Döbölü village, Naryn Rajion, Naryn oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Pending Implementation	2020-12-16		2021-01-14	2021-01-15	2021-01-21	2021-10-18
IDA-VIP3-T-IC-2020-17 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Maymak village, Kara-Bura Rajion, Talas oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Pending Implementation	2020-12-16		2021-01-01	2021-01-02	2021-01-21	2021-10-18
IDA-VIP3-IC-2020-18 / Selection of a consultant for the development of design estimates for: "Repair of FAP, purchase of inventory and equipment" in the village Zhar-Bashy, International AO, Issyk-Ata rayon, Chui oblast "	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	1,647.00	0.00	Under Implementation	2020-12-16	2020-12-14	2021-01-14	2021-01-15	2021-01-21	2021-02-20
IDA-VIP3-T-IC-2020-18 / Technical supervision consultant for sub project of the Repairing of school in the village Staropolovka, Zhayil rayon, Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,994.00	0.00	Under Review	2021-01-06		2021-02-08	2021-02-08	2021-02-13	2021-09-11
IDA-VIP3-IC-2020-17 / Infrastructure Engineer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	5,835.00	0.00	Canceled	2020-11-19	2020-11-25	2020-12-20	2020-12-23	2020-12-25	2021-08-22