

		Method					
Small Works (SW), Works (W), Design Supply and Installation (D,S&I), Supply and Installation (S&I) contracts	>=5 000 000	ICB	All the ICB contracts				
	<5 000 000	NCB	Post review				
	<200 000	Shopping	Post review				
	N/A	DC	All DC contracts >=5 000 000				
Goods (G), Information Technology (IT), non-consulting services (S)	>=1 500 000	ICB	All the ICB contracts				
	<1 000 000	NCB	Post review				
	<100 000	Shopping	Post review				
	NA	DC	All DC contracts >=1 500 000				
Consultant Services (CS)	>=300 000	QCBS, QBS,FBS,LC S	All contracts >= 500 000 for firms; all contracts >= 200 000 for individuals; and all SSS contracts >= 500 000 for firms, all SSS contracts >= 200 000 for individuals; Draft TORs				
	<300 000	QCBS, QBS,FBS,LC S and CQS					
	N/A	SSS					
	N/A	IC					
Notes	ICB -International Competitive Bidding; NCB- National Competitive Bidding; SH - Shopping QCBS - Quality-and Cost Based Selection; QBS- Quality Based Selection; FBS - Fixed Budget Selection; LCS - Least-Cost Selection; CQS or CQ -Consultant's Qualification Selection; IC-Individual Consultants; DC-Direct Contract; SSS-Single (or Sole) Source Selection AP - Agreed Procedure NBF - Not Bank Financed N/A - Not Applicable						

SSS-IC-C-007 / Financial management specialist of CPMU	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Direct Selection	Direct		0.00	160,800.00	Signed									2015-08-14	
IC-C-011 / Project Assistant	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	5,318.18	Signed									2015-10-01	2015-10-21
IC-C-009 / Safeguards Specialist	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	5,350.00	Signed									2015-09-29	2015-10-21
IC-C-010 / Financial Management Assistant	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	4,704.00	Signed									2015-10-01	2015-10-21
IC-C-008-1 / Consultancy Services-Safeguards Specialist	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	108,750.00	Signed									2017-06-01	2017-06-02
IC-C-005 / Engineer	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	8,650.00	Signed									2015-09-29	2015-10-21
IC-C-008 / Accountant	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	8,000.00	Signed									2015-09-29	2015-10-21
IC-C-010-1 / Consultancy Services - Financial Management Assistant	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Individual Consultant Selection	Open		0.00	74,085.71	Signed									2017-07-07	2017-07-24
SSS-IC-C-002 / Deputy Head of CPMU	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Direct Selection	Direct		0.00	190,000.00	Signed										2015-08-14
SSS-IC-C-006 / Contract performance monitoring specialist of CPMU	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Prior	Direct Selection	Direct		0.00	160,800.00	Signed										2015-08-14
IC-C-001 / Consultancy Services - Head of CPMU	IBRD / 83910	Component 3: Project Management and Supervision	Prior	Individual Consultant Selection	Open	190,000.00	179,005.26	Signed		2020-05-25	2020-05-25	2020-05-25	2020-05-30	2020-05-25	2016-07-08	2020-10-31			
IC-C-003 / Consultancy Services - Procurement Specialist	IBRD / 83910	Component 3: Project Management and Supervision	Prior	Individual Consultant Selection	Open	138,000.00	134,600.00	Signed		2020-05-25	2020-05-25	2020-05-25	2020-06-01	2020-05-25	2016-07-08	2020-10-31			
IC-C-007 / Consultancy Services - Financial Management Specialist	IBRD / 83910	Component 3: Project Management and Supervision	Prior	Individual Consultant Selection	Open	125,600.00	124,600.00	Signed		2020-05-25	2020-05-25	2020-05-25	2020-06-01	2020-05-25	2016-07-08	2020-10-31			
IC-C-008/1 / Consultancy Services - Accountant	IBRD / 83910	Component 3: Project Management and Supervision	Prior	Individual Consultant Selection	Open	122,000.00	120,831.58	Signed		2020-05-25	2020-05-25	2020-05-25	2020-06-01	2020-06-15	2016-07-08	2020-10-31			
IC-C-011-1 / Consultancy Services - Project Assistant - interpreter / Reporting, Monitoring and Evaluation Specialist	IBRD / 83910	Component 3: Project Management and Supervision	Prior	Individual Consultant Selection	Open	94,000.00	89,575.00	Signed		2020-05-25	2020-05-25	2020-05-25	2020-06-01	2020-05-25	2016-07-08	2020-10-31			
IC-C-006-2 / Individual Consultant - Contract Performance Monitoring Specialist (CPMU, UIP-2)	IBRD / 83910	Component 3: Project Management and Supervision	Post	Individual Consultant Selection	Open	133,000.00	83,580.95	Signed		2020-06-03	2017-10-24	2020-06-03	2018-02-01	2020-06-03	2018-05-07	2020-06-03	2018-05-07	2020-10-31	

PM4C-013-3 / Preparation of Resettlement Action Plan(s) for UIP-2	IBRD / 83910	Component 3: Project Management and Supervision	Post	Direct Selection	Direct		25,466.00	25,771.50	Signed	2020-06-03	2019-06-20	2020-06-03	2019-06-24			2020-06-03	2019-08-30	2020-10-31	
KHW-SWM-SSS-02 / Construction supervision of rehabilitation works on existing landfill	IBRD / 83910	Component 1: Urban Infrastructure Improvement	Post	Direct Selection	Direct		89,200.00	89,200.00	Signed	2020-06-03	2019-10-10	2020-06-03	2019-09-30			2020-06-03	2019-12-12	2021-12-01	