

PROCUREMENT PLAN (Textual Part)

Project information: P164551 – Mozambique Land Administration Project (Terra Segura)

Project Implementation agency: FNDS

Date of the Procurement Plan: April 8, 2018

Period covered by this Procurement Plan: 12 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in The procedures to be followed for NCB shall be those set forth in the “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of Março 08, 2016 (“the Regulation”), as per Decree No. 5/2016 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;

- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). To be specified

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

To be detailed

PROCUREMENT PLAN Mozambique : Mozambique Land Administration Project (Terra Segura)

General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2018-04-10
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-27)
 Project ID: P164551 GPN Date:
 Project Name: Mozambique Land Administration Project (Terra Segura)
 Loan / Credit No: IDA / V1430, IDA / D4010
 Executing Agency(ies) MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT – International Funds Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
49/MLAND/W/19 / Renovate the DINAT Data Center premises.	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope				550,000.00	0.00	Pending Implementation						2020-09-28		2020-10-03					2020-11-14		2020-12-25		2021-01-31	2022-01-31
31/MLANDS/W/18 / Construction of buildings for Provincial and Regional Offices	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope				5,500,000.00	0.00	Pending Implementation						2021-02-28		2021-03-05					2021-04-16		2021-05-16		2021-06-20	2021-12-17

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
14/MLAND/G/2018 / IT equipment	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	42,435.61	Signed								2018-05-22	2018-06-12							2018-07-17	2018-06-27	2019-01-13	
15/MFIP/G/2018 / Office equipment – Furniture	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	66,393.25	Signed								2018-06-04	2018-08-20							2018-07-30	2018-09-14	2019-01-26	
45/MLAND/G/19 / IT Equipment	IDA / D4010	Project Management and Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		30,000.00	21,338.81	Signed								2019-06-25								2019-08-20	2019-09-11	2020-02-17	
13/MLAND/G/18 / Vehicles	IDA / V1430	Project Management and Coordination	Post	Request for Bids	Open – National	Single Stage – One Envelope		350,000.00	138,396.78	Signed				2019-07-05	2019-08-19	2019-07-10						2019-08-21	2019-10-01	2019-09-20	2019-11-04	2019-10-25	2019-11-29	2020-04-22	
32/MLAND/W/2018 / Renovation of Data Center premises and purchase and installation of hardware, security and licensing for DINAT Data Center	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,500,000.00	0.00	Canceled				2020-05-04				2020-05-11				2020-06-22		2020-07-22		2020-08-26		2021-02-22	
51/MLAND/G/19 / Purchase of generators for provincial and regional offices.	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		400,000.00	0.00	Pending Implementation				2021-09-29				2021-10-14				2021-11-25		2021-12-27		2022-02-02		2022-08-02	
13/MLAND/G/2020- / Acquisition of one vehicle.	IDA / V1430	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	73,279.06	Signed								2020-04-20	2020-03-04							2020-06-15	2020-03-24	2020-12-12	
22/MLAND/G/2018 / Purchase Furniture for Provincial and Regional offices	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		900,000.00	0.00	Pending Implementation				2022-06-15				2022-06-20				2022-08-01		2022-08-31		2022-10-05		2023-04-03	
20/MLAND/G/18 / ICT equipment and network installation and maintenance for the new provincial and regional offices	IDA / V1430	Systematic Land Regularization	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,000,000.00	0.00	Pending Implementation				2022-03-16				2022-03-21				2022-05-02		2022-06-01		2022-07-06		2023-01-02	
59/MLAND/G/2020 / Supply and Distribution of Emergency Kit Seeds	IDA / D4010	Contingent Emergency Response Component (CERC)	Prior	Direct Selection	Direct			9,400,000.00	0.00	Under Review				2020-10-20	2020-10-22	2020-10-30	2020-12-01								2020-12-04		2021-06-02		
24/MLAND/G/2020 / ACQUISITION OF ORTHO-RECTIFIED HIGH-RESOLUTION IMAGERY	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	0.00	Under Implementation				2020-12-21	2020-11-17	2020-12-28	2020-12-28					2021-02-12		2021-03-05		2021-04-23		2021-10-20	
67/MLAND/G/2021 / PRODUCTION AND SUPPLY OF GRAPHIC AND SITOGRAPHY MATERIALS FOR THE PUBLIC HEARINGS IN THE SCOPE OF THE REVISION OF THE NATIONAL LAND POLICY	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	0.00	Pending Implementation								2021-03-03							2021-04-28		2021-06-27		
38/MLAND/G/19 / Upgrade the capacity for processing and use of imagery and base map, purchase necessary hardware, software including field equipment and training of personnel	IDA / V1430	Systematic Land Regularization	Post	Request for Bids	Open – National	Single Stage – One Envelope		350,000.00	0.00	Pending Implementation				2021-03-31				2021-04-05				2021-05-17		2021-06-16		2021-07-21		2022-01-17	
44/MLAND/G/20 / Acquisition of vehicles	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	UN Agencies (Direct)	Direct			480,000.00	0.00	Pending Implementation								2021-06-01							2021-07-11		2022-01-07		
72/MLAND/G/2021 / PURCHASE OF HOES FOR THE BENEFICIARIES OF THE SEED KITS	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Request for Bids	Open – National	Single Stage – One Envelope		150,000.00	0.00	Pending Implementation				2021-02-26				2021-02-28				2021-04-11		2021-04-12		2021-05-08		2021-07-07	
90/MLAND/G/21 / PURCHASE OF OFFICE EQUIPMENT FOR CSPMT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,000.00	0.00	Pending Implementation								2021-05-05							2021-06-30		2021-08-29		

91/MLAND/G/21 / PURCHASE OF COMMUNICATIN EQUIPMENT FOR CRPNT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,500.00	0.00	Pending Implementation							2021-05-05						2021-06-30	2021-08-29
89/MLAND/G/21 / PURCHASE OF CONSTRUCTION MATERIALS FOR DENSIFICATION OF GEODETIC NETWORK	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage – One Envelope		13,000.00	0.00	Pending Implementation							2021-05-13						2021-07-02	2021-08-01
87/MLAND/G/21 / PURCHASE OF IT TECHNICAL EQUIPMENT FOR DENSIFICATION OF EXISTING GEODETIC NETWORK	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,100.00	0.00	Pending Implementation							2021-05-17						2021-07-12	2021-08-11
88/MLAND/G/21 / PURCHASE OF CAMPING EQUIPMENT FOR DENSIFICATION OF EXISTING GEODETIC NETWORK AND DELIMITATION OF ADMINISTRATIVE BOUNDARIES	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,200.00	0.00	Pending Implementation							2021-05-17						2021-07-08	2021-08-07
96/MLAND/G/21 / PURCHASE OF GENERATORS FOR DENSIFICATION OF EXISTING GEODETIC NETWORK AND DELIMITATION OF ADMINISTRATIVE BOUNDARIES	IDA / D4010	Systematic Land Regularization	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,500.00	0.00	Pending Implementation							2021-05-17						2021-07-12	2021-08-11

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract	Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
18/MLAND/NCS/2018 / Upgrade a capacity for processing and use of imagery and base map, purchase necessary hardware, software including field equipment and training of personnel and development of QMC procedures	IDA / V1430	Systematic Land Regularization	Post	Request for Bids	Open – National	Single Stage – One Envelope		350,000.00	0.00	Canceled					2019-03-12		2019-03-17					2019-04-28		2019-05-28		2019-07-02	2019-12-29
24/MLAND/NCS/2018 / Densification of existing Geodetic Network for selected project areas	IDA / V1430	Systematic Land Regularization	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	0.00	Canceled					2019-10-15		2019-10-21					2019-12-02		2020-01-01		2020-02-05	2020-08-03
57/MLAND/NCS/19 / Delimitation of communities and basic land use planning and land regularization, parcels demarcation, boundaries survey, preparation and issuance of DUATS – Phase II	IDA / D4010	Systematic Land Regularization	Prior	Request for Bids	Open – International	Single Stage – One Envelope		31,200,000.00	0.00	Pending Implementation					2021-04-01		2021-04-16					2021-05-28		2021-06-27		2021-08-02	2022-08-02
29/MLAND/NCS/2018 / Delimitation of communities and basic land use planning and land regularization, parcels demarcation, boundaries survey, preparation and issuance of DUATS – Phase I	IDA / V1430	Systematic Land Regularization	Prior	Request for Bids	Open – International	Single Stage – One Envelope		12,500,000.00	0.00	Under Implementation					2020-03-18	2020-06-17	2020-03-23	2020-07-22				2020-05-04	2020-08-31	2020-06-03	2021-03-09	2020-07-08	2021-01-04
23/MLAND/NCS/2018 / Acquisition of high resolution orthorectified imagery (base map)	IDA / V1430	Systematic Land Regularization	Prior	Request for Bids	Open – International	Single Stage – One Envelope		5,300,000.00	0.00	Canceled					2020-03-02	2020-07-10	2020-03-07	2020-07-21				2020-04-18	2020-09-22	2020-05-18		2020-06-22	2020-12-19
28/MLAND/CS/2018 / Public Information and Sensitization campaign	IDA / V1430	Systematic Land Regularization	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,800,000.00	0.00	Pending Implementation					2020-05-31		2020-06-07					2020-07-19		2020-08-18		2020-10-01	2021-10-01
24/MLAND/NCS/2020 / Purchase of satellite imagery and training	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	0.00	Under Implementation					2020-04-30	2020-11-09	2020-05-05	2020-11-17				2020-06-16		2020-07-16		2020-08-20	2021-02-16
58/NCS/MOZBIO/2020 / Services for the launching ceremony of the accreditation process of the land political national and land legislation	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Request for Quotations	Limited	Single Stage – One Envelope		47,000.00	40,441.14	Signed							2020-08-29	2020-07-10							2020-10-24	2020-07-15	2021-04-22
19/MLAND/NCS/2018 / CORS Network design, Upgrade establishment capacity building during the project time	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,800,000.00	0.00	Under Implementation					2020-11-19	2020-11-19	2020-11-21	2021-02-01				2020-12-21		2021-01-20		2021-05-04	2025-10-09
23/MLAND/NCS/2020-1 / ACQUISITION OF HIGH RESOLUTION ORTHO-RECTIFIED AERIAL PHOTOGRAPHY	IDA / V1430	Systematic Land Regularization	Prior	Request for Bids	Open – International	Single Stage – One Envelope		5,300,000.00	0.00	Under Implementation					2021-03-01	2021-02-24	2021-03-11	2021-03-12				2021-04-29		2021-05-31		2021-07-12	2023-07-12
77/MLAND/NCS/21 / CONTRACTING OF FIELD CLEANSING SERVICES	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Request for Bids	Open – International	Single Stage – One Envelope		500,000.00	0.00	Pending Implementation					2021-04-15		2021-04-20					2021-06-01		2021-07-01		2021-08-05	2021-10-04

54/MLAND/NCS/19 / Implementation of the new version of the Land Information Management System (SIGIT), including web portal, mobile app, interoperability, quality control and maintenance	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Prior	Request for Bids	Open – International	Single Stage – One Envelope		4,200,000.00	0.00	Pending Implementation						2021-04-16		2021-04-21				2021-06-02		2021-07-02		2021-08-06		2023-01-28
79/MLAND/NCS/2021 / RECRUITMENT OF A FIRM FOR PRODUCTION OF COMMUNICATION MATERIALS-PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Request for Bids	Open – International	Single Stage – One Envelope		530,000.00	0.00	Pending Implementation						2021-03-26		2021-03-31				2021-05-12		2021-06-11		2021-07-16		2022-01-12
66/MLAND/NCS/21 / RECRUITMENT OF A SERVICE PROVIDER-2 FOR DISSEMINATION OF THE ACTIVITIES OF THE COMMISSION FOR THE REVISION OF THE NATIONAL LAND POLICY.	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Direct Selection	Direct			20,000.00	0.00	Pending Implementation						2021-05-03		2021-05-08						2021-06-12		2021-12-09		

CONSULTING FIRMS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
11/MLAND/CS/2018 / Land Information System (SIGIT) Technical Review	IDA / V1430		Post	Consultant Qualification Selection	Open – International		150,000.00	0.00	Canceled	2018-06-06	2018-04-27	2018-06-27			2018-08-10								2018-09-09		2018-10-14		2019-04-12		
16/MLAND/CS/18 / Land information System (SIGIT) technical review	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – International		150,000.00	190,562.30	Signed	2018-06-15	2018-04-18	2018-06-29			2018-08-13	2018-07-26							2018-09-12	2018-11-07	2018-10-17	2018-12-12	2019-04-15		
17/MLAND/CS/18 / Infrastructure needs assessment	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – International		100,000.00	109,305.37	Signed	2018-06-20	2018-07-24	2018-07-11			2018-08-24	2018-07-24							2018-09-24	2018-08-31	2018-10-29	2018-09-21	2019-04-27		
10/MLAND/CS/2018 / Revision of the Land Legislation and land use planning (including consultations)	IDA / V1430	Systematic Land Regularization	Prior	Quality And Cost-Based Selection	Open – International		500,000.00	443,102.90	Signed	2018-12-10	2018-12-06	2018-12-31	2019-01-14	2019-02-13	2019-03-28				2019-03-13	2019-06-24	2019-04-12	2019-07-05	2019-05-17	2019-07-15	2019-06-21	2019-09-26	2020-06-20		
44/MLAND/CS/19 / Communities delimitation and land regularization quality assurance and quality control	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open – National		400,000.00	0.00	Canceled	2019-11-28		2019-12-19			2020-02-01				2020-02-29		2020-03-30	2020-05-04		2020-06-08		2021-06-08			
26/MLAND/CS/2018 / Interoperability of SIGIT and e-Government integration	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – National		250,000.00	0.00	Canceled	2019-07-02		2019-07-23			2019-09-05							2019-10-05		2019-11-09		2020-05-07			
27/MLAND/CS/2018 / Redesign and upgrade of SIGIT web-portal	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – National		200,000.00	0.00	Canceled	2019-10-15		2019-11-05			2019-12-19							2020-01-18		2020-02-22		2020-08-20			
09/MLAND/CS/18 / Institutional Assessment and Consolidation Business Plan (1. Management / 2. Capacity building)	IDA / V1430		Post	Consultant Qualification Selection	Open – National		150,000.00	0.00	Canceled	2018-05-31		2018-06-21			2018-08-04							2018-09-03		2018-10-08		2019-04-06			
39/MLAND/CS/19 / Development of a business plan for land administration institution	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – National		200,000.00	0.00	Canceled	2019-08-28		2019-09-18			2019-11-01							2019-12-01		2020-01-05		2020-07-03			
33/MLAND/CS/2018 / Development of DMAT's ICT strategy and enterprise architecture towards the centralized system	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – National		125,000.00	0.00	Pending Implementation	2021-04-30		2021-05-21			2021-07-04							2021-08-03		2021-09-07		2022-03-06			
43/MLAND/CS/19 / External Audits	IDA / D4010	Project Management and Coordination	Post	Least Cost Selection	Open – National		40,000.00	0.00	Pending Implementation	2021-06-30		2021-07-21			2021-09-03							2021-10-01		2021-11-01		2021-12-06	2022-01-10	2022-04-10	
41/MLAND/CS/19 / Design the operationalization plan of the land tax system	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open – National		150,000.00	0.00	Pending Implementation	2021-02-28		2021-03-21			2021-05-06							2021-06-05		2021-07-10		2022-01-06			
38/MRIP/CS/18 / Redesign of Land Information Management System (SIGIT), including technical specifications	IDA / V1430	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open – National		300,000.00	0.00	Under Implementation	2020-03-03	2020-03-24	2020-03-24	2020-03-31	2020-05-07					2020-06-04		2020-07-04	2020-08-08		2020-09-12		2021-09-12			
25/MLAND/CS/2018 / Consolidation, maintenance and upgrade of SIGIT software toward a centralized system architecture (data quality, increased volume data, high availability, communication and licenses cost)	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Prior	Quality And Cost-Based Selection	Open – International		3,800,000.00	0.00	Canceled	2019-10-01		2019-10-22			2019-12-05						2020-01-02	2020-02-03	2020-03-09		2020-04-13		2020-10-10		
42/MLAND/CS/19 / Independent Process Quality Assurance Entity (support of conflict resolution mechanism, training of authorities, safeguard monitoring in communities (social impact))	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open – National		493,750.00	0.00	Canceled	2020-06-30		2020-07-21			2020-09-03						2020-10-01	2020-10-31	2020-12-05		2021-01-09		2022-01-09		

60/MLAND/CS/2020 / CONSULTANCY SERVICES FOR INDEPENDENT VERIFICATION OF THE DISTRIBUTION OF THE EMERGENCY SEED KITS IN CABO DELGADO AND NAMPUULA	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Consultant Qualification Selection	Limited			75,000.00	0.00	Under Implementation	2020-12-21	2021-02-01							2021-01-04					2021-01-08			2021-01-25			2021-02-24	
55/MLAND/CS/19 / INSTITUTIONAL ASSESSMENT AND DEVELOPMENT OF BUSINESS PLAN FOR A LAND ADMINISTRATION INSTITUTION	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Quality And Cost-Based Selection	Open - National			365,000.00	0.00	Under Implementation	2021-08-20	2021-03-16	2021-09-10	2021-04-14	2021-10-24									2021-11-21		2021-12-21	2022-01-26	2022-03-02		2022-08-29	
61/MLAND/CS/2020 / CONSULTANCY SERVICES FOR SURVEY AND REGISTRATION OF CERIP ELIGIBLE BENEFICIARIES IN THE PROVINCES OF NAMPUULA AND CABO DELGADO	IDA / D4010	Contingent Emergency Response Component (CERC)	Post	Consultant Qualification Selection	Open - National			100,000.00	0.00	Under Implementation	2021-01-08	2021-01-08	2021-01-29	2021-02-17	2021-03-14											2021-04-13		2021-05-18		2021-11-14	
70/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATIONS OF PARALEGALS/CIVIL SOCIETY ORGANIZATIONS FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN NAMBUA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited			26,000.00	0.00	Pending Implementation	2021-03-01				2021-03-15											2021-04-14		2021-05-19		2021-08-17	
69/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATIONS FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN MANICA PROVINCE-PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited			73,000.00	0.00	Pending Implementation	2021-03-01				2021-03-15											2021-04-14		2021-05-19		2021-08-17	
64/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN SOFALA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited			32,000.00	0.00	Pending Implementation	2021-03-01				2021-03-15											2021-04-14		2021-05-19		2021-08-17	
65/MLAND/CS/2021 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHT IN NAMPUULA PROVINCE - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited			82,000.00	0.00	Pending Implementation	2021-03-01				2021-03-15											2021-04-14		2021-05-19		2021-08-17	
63/MLAND/CS/2020 / RECRUITMENT OF ASSOCIATION OF PARALEGALS/CIVIL SOCIETY ORGANIZATION FOR TRAINING OF COMMUNITIES IN LAND USE RIGHTS IN MARIUTO AND GAZA PROVINCES - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National			108,000.00	0.00	Pending Implementation	2021-03-01		2021-03-22		2021-05-05											2021-06-04		2021-07-09		2021-09-07	
05/MLAND/CS/2020 / Design and supervision of Renovation of DNAT Data Center	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Open - National			75,000.00	0.00	Pending Implementation	2021-04-30		2021-05-21		2021-07-04											2021-08-03		2021-09-07		2022-03-06	
21/MLAND/CS/2018 / Design and supervision works of buildings offices (Regional & Provincial)	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Quality And Cost-Based Selection	Open - International			885,000.00	0.00	Pending Implementation	2021-03-31		2021-04-21		2021-06-04										2021-07-02	2021-08-01	2021-09-05	2021-10-10	2022-10-10		
93/MLAND/CS/21 / HISTORICAL AND LEGACY DATA MIGRATION INTO NEW SYSTEM	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Limited			90,000.00	0.00	Pending Implementation	2021-05-03				2021-05-17											2021-06-16		2021-07-21		2022-01-17	
75/MLAND/CS/21-1 / INDEPENDENT QUALITY ASSURANCE ENTITY FOR DELCOM/RDIAT PROCESS - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Consultant Qualification Selection	Open - National			475,000.00	0.00	Under Implementation	2021-03-26	2021-03-25	2021-04-10	2021-04-14	2021-04-16											2021-05-01		2021-05-25		2021-11-21	
75/MLAND/CS/2021 / INDEPENDENT QUALITY ASSURANCE ENTITY FOR DELCOM/RDIAT PROCESS - PHASE 01	IDA / D4010	Systematic Land Regularization	Post	Quality And Cost-Based Selection	Open - National			475,000.00	0.00	Canceled	2021-03-01	2021-02-12	2021-03-22	2021-02-25	2021-05-05										2021-06-02	2021-07-02	2021-08-06	2021-09-10	2022-09-05		
92/MLAND/CS/21 / RECRUITMENT OF AN NGO FOR TRAINING OF DISTRICT AGENTS FOR FOR THE PUBLIC HEARING AT THE DISTRICT LEVEL IN THE SCOPE OF THE REVISION OF THE LAND POLICY AND LAW	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Consultant Qualification Selection	Limited			115,000.00	0.00	Pending Implementation	2021-05-03				2021-05-17											2021-05-27		2021-07-01		2021-08-30	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
02/MLAND/IC/18 / Social Analysis	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-04-26	2018-05-25	2018-06-14	2018-06-08	2018-07-05			2018-08-09		2019-02-05

03/MLAND/IC/2018 / Environment analysis	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		50,000.00	62,517.14	Signed	2018-04-25	2018-05-25	2018-06-13	2018-06-08	2018-07-04	2018-06-10	2018-08-08	2018-06-21	2019-02-04
04/MFIP/IC/2018 / Cadastral Survey and Mapping needs assessment	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		65,000.00	71,523.00	Signed	2018-05-24	2018-04-24	2018-07-12	2018-06-22	2018-08-02	2018-06-21	2018-09-06	2018-06-29	2019-03-05
06/MLAND/IC/18 / Economic and Financial Analysis (EFA)	IDA / V1430	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Open		50,000.00	73,532.15	Signed	2018-06-12	2018-05-01	2018-07-31	2018-07-27	2018-08-21	2018-07-27	2018-09-25	2018-07-31	2019-03-24
07/MLANDS/IC/208 / Design the Communication Strategy and Awareness Campaign	IDA / V1430		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-06-20		2018-08-08		2018-08-29		2018-10-01		2019-04-01
01/MLAND/IC/18 / Infrastructure Needs Assessment	IDA / V1430		Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-05-23	2018-03-23	2018-07-11		2018-08-01		2018-09-05		2019-03-04
07/MLAND/CS/2018-2 / Design the Communication Strategy and Awareness Campaign	IDA / V1430	Systematic Land Regularization	Post	Direct Selection	Direct		50,000.00	23,649.34	Signed	2018-12-10	2019-01-08	2018-12-20	2019-05-16			2019-02-23	2019-07-23	2019-08-22
05/MFIP/IC/2018 / Project Implementation Manual (PIM)	IDA / V1430		Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-04-30		2018-06-18		2018-07-09		2018-08-13		2019-02-09
36/MLAND/IC/2018 / Technical Assistance to develop RfBids for Orthorectified Imagery	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-01-09		2019-02-27		2019-03-20		2019-04-24		2019-10-21
30/MLAND/IC/2018 / Technical Assistance to develop Request for Bids for DELCOM/LTR contracts	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	49,512.50	Signed	2019-04-30	2019-02-28	2019-06-18	2019-07-16	2019-07-09	2019-07-16	2019-08-13	2019-07-16	2020-02-09
08/MLAND/IC/2018 / E-Government Legal Framework Assessment	IDA / V1430		Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2018-05-24		2018-07-12		2018-08-02		2018-09-06		2019-03-05
35/MLAND/IC/2018 / Technical Assistance to Develop Request for Bids for the DELCOM/LTR Contracts	IDA / V1430	Systematic Land Regularization	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2018-12-17	2019-03-01	2019-02-04		2019-02-25		2019-04-01		2019-09-28
48/MLAND/IC/19 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2019-11-29	2019-12-10	2020-01-17		2020-02-07		2020-03-13		2021-03-13
37/MLAND/IC/19 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		96,000.00	0.00	Canceled	2019-03-29	2019-04-05	2019-06-03		2019-06-24		2019-07-29		2020-07-28
40/MLAND/IC/19 / Gender-Based Violence (GBV) Assessment as part of safeguards implementation.	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2020-05-31	2020-04-29	2020-07-19		2020-08-09		2020-09-13		2020-11-12
57/MLAND/IC/20 / Procurement Specialist	IDA / V1430	Project Management and Coordination	Prior	Individual Consultant Selection	Open		72,000.00	119,685.00	Signed	2020-05-29	2020-04-28	2020-07-20	2020-07-27	2020-08-10	2020-09-17	2020-09-13	2020-09-30	2021-03-12
71/MLAND/CS/2021 / LAND POLICY AND LEGISLATION SPECIALIST	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		44,000.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2022-04-20
73/MLAND/CS/2021 / ADMINISTRATIVE AND FINANCIAL ASSISTANCE	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		43,200.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2022-04-20
74/MLAND/CS/2021 / HEAD OF TECHNICAL SECRETARIAT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Individual Consultant Selection	Limited		56,000.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21		2021-04-25		2021-04-28
66/MLAND/IC/2021 / RECRUITMENT OF A CARTOGRAPHER FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		9,000.00	0.00	Pending Implementation	2021-03-16		2021-03-26				2021-05-30		2021-08-28
62/MLAND/IC/2021-2 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2021-03-16		2021-03-26				2021-05-30		2023-05-30
56/MLAND/IC/2021 / RECRUITMENT OF A CARTOGRAPHER FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		9,000.00	0.00	Pending Implementation	2021-03-16		2021-03-26				2021-05-30		2023-05-30
62/MLAND/IC/2021-1 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Systematic Land Regularization	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2021-03-16		2021-03-26				2021-05-30		2023-05-30

62/MLAND/IC/2021-3 / RECRUITMENT OF A GEOGRAPHIC INFORMATION SYSTEMS TECHNICIAN FOR THE NATIONAL DIRECTORATE FOR LAND AND TERRITORIAL DEVELOPMENT	IDA / D4010	Institutional Development and Strengthening of the Legal Framework	Post	Direct Selection	Direct	15,000.00	0.00	Pending Implementation	2021-03-16		2021-03-26				2021-05-30	2023-05-30
50/MLAND/IC/19 / Development of QAQC procedures for CENACARTA, including training.	IDA / D4010	Systematic Land Regularization	Post	Individual Consultant Selection	Open	100,000.00	0.00	Pending Implementation	2021-05-30		2021-07-18		2021-08-08		2021-09-12	2022-03-11
76/MLAND/CS/21 / RECRUITMENT OF A PROCUREMENT SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-03-26	2021-04-23	2021-04-21		2021-05-06		2021-06-10	2022-06-10
77/MLAND/CS/21 / RECRUITMENT OF A LAND ADMINISTRATION SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-03-26		2021-04-10		2021-05-01		2021-06-05	2021-06-08
78/MLAND/CS/21 / ENVIRONMENTAL AND SOCIAL & GRM SPECIALIST	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-03-26		2021-04-10		2021-05-01		2021-06-05	2022-05-31
79/MLAND/CS/21 / RECRUITMENT OF A FINANCIAL ASSISTANT	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2021-03-26		2021-03-31		2021-04-15		2021-05-14	2022-05-09
80/MLAND/CS/21 / LAND ADMINISTRATION SPECIALIST FOR GAZA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-04-02		2021-04-07		2021-04-22		2021-05-21	2022-05-16
81/MLAND/CS/21 / RECRUITMENT OF AN ENVIRONMENTAL AND SOCIAL ASSISTANT FOR GAZA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2021-04-02		2021-04-17		2021-05-02		2021-05-31	2022-05-26
82/MLAND/CS/21 / FINANCIAL MANAGEMENT ASSISTANT FOR THE PROVINCE OF GAZA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2021-04-02		2021-04-07		2021-04-22		2021-05-21	2022-05-16
83/MLAND/CS/21 / LAND ADMINISTRATION SPECIALIST FOR THE PROVINCE OF NIASA	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-04-02		2021-04-07		2021-04-22		2021-05-21	2022-05-16
84/MLAND/CS/21 / RECRUITMENT OF ENVIRONMENTAL AND SOCIAL ASSISTANT FOR NIASA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2021-04-02		2021-04-17		2021-05-02		2021-05-31	2022-05-26
85/MLAND/CS/21 / FINANCIAL MANAGEMENT ASSISTANT FOR NIASA PROVINCE	IDA / D4010	Project Management and Coordination	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2021-04-02		2021-04-07		2021-04-22		2021-05-21	2022-05-16