

Country/Organisation:		Ethiopia/PFSA (MoH)																				
Project/Programme:		PBS II / Component 2																				
Grant #:		H 4770 ET																				
BASIC DATA							Draft Bid Documents, including specs and quantities, draft SPN				Spec Proc Notice Advert		Bidding Period		Bid Evaluation		Contract Finalization			Contract Implementation		
Description*	Package Number	Lot Number	Estimated Amount in US \$	Procurement Method	Pre- or Post Qualification	Prior or Post Review	Plan vs. Actual	Prep & Submission by Ex Agency	No-objection Date	Online UNDB Gateway Nat Press	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	No-objection Date	Plan vs. Actual	Contract Amount in US\$'000	Date Contract Award	Date Contract Signature	Opening of Lot of Credit	Arrival of Goods	Inspection Final Acceptance	
Norm Duration of Proc Steps					If Prequalification add 7-13 wks		Plan	4 - 7 wks	1 - 1.5 wks	1.5 - 2 wks	6 to 12 wks	15	12 wks	1.5 - 3 wks	1 - 1.5 wks	Plan	1 wk	1.5-3 wks				
List of Contracts							Actual	10	10	10	15	45	21	15	1	7683710.00	7	21	7	120	30	
LUNs	ICB/PBSII/PFSA/ITN/01/02	1	7,900,000.00	ICB	Post	Prior	Plan Actual	07-Feb-10 07-Feb-10	17-Feb-10 18-Feb-10	04-Mar-10 9-Mar-10	04-Mar-10 09-Mar-10	18-Apr-10 27-Apr-10	18-May-10 28-Jun-10	02-Jun-10 28-Oct-10	Plan 1	7683710.00	09-Jun-10	30-Jun-10	07-Jul-10	04-Nov-10	04-Dec-10	
Essential health commodities (Pharmaceuticals)	ICB/PBSII/PFSA/PH/02/02	6	10,000,000.00	ICB	Post	Prior	Plan Actual	16-Oct-09 16-Oct-09	26-Oct-09 03-Feb-10	05-Nov-09 11-Feb-10	20-Nov-09 11-Feb-10	04-Jan-10 30-Mar-10	20-Apr-10 19-May-10	05-May-10 25-Jun-10	Plan 1		12-May-10	02-Jun-10	09-Jun-10	07-Oct-10	06-Nov-10	
	Missionpharma APF														USD	8,633,198.40	30-Jun-10	06-Jul-10	15-Jul-10	12-Nov-10	12-Dec-10	
	Serum Institute of India														ETB	562,500.00	30-Jun-10	12-Jul-10				
	FDC Novonordisk														USD	126,000.00	30-Jun-10	25-Jul-10				
Health Center Equipment (295 HC)	ICB/PBSII/PFSA/ME/03/02	6	6,000,000.00	ICB	Post	Prior	Plan Actual	17-Apr-10 14-Apr-10	27-Apr-10 30-Apr-10	10-May-10 11-May-10	25-May-10 11-May-10	11-Jul-10 29-Jun-10	01-Aug-10 20-Dec-10	16-Aug-10 27-Dec-10	Plan 1		23-Aug-10	13-Sep-10	20-Sep-10	18-Jan-11	17-Feb-11	
Vaccine & AD Syringes	ICB/PBSII/PFSA/CN/05/02	1	3,800,000.00	DC/UNICEF	Pre	Prior	Plan Actual	30-May-10 01-Jul-10	09-Jun-10	N/A	N/A	N/A	N/A	N/A	Plan 1		16-Jun-10	07-Jul-10	14-Jul-10	11-Nov-10	13-Dec-10	
Contraceptives (Implanon)	ICB/PBSII/PFSA/CN/06/02	1	6,200,000.00	ICB	Post	Prior	Plan Actual	17-Jan-11 01-Mar-11	18-Mar-11	29-Mar-11	29-Mar-11	13-May-11	03-Jun-11	17-Jun-11	Plan 1		24-Jun-11	15-Jul-11	29-Jul-11	25-Nov-11	25-Dec-11	
Equipment, Supply and Kits for Emergency Obstetrics care	ICB/PBSII/PFSA/ME/07/02	1	2,507,318.00	ICB	Post	Prior	Plan Actual	17-Jan-11 02-Feb-11	27-Jan-11 07-Mar-11	18-Mar-11	18-Mar-11	29-Apr-11	20-May-11	03-Jun-11	Plan 1		10-Jun-11	01-Jul-11	15-Jul-11	14-Nov-11	14-Dec-11	
Vaccines	ICB/PBSII/PFSA/VC/08/02	1	2,892,682.00	ICB	Post	Prior	Plan Actual	21-Mar-11	31-Mar-11	08-Apr-11	23-Apr-11	15-May-11	05-Jun-11	20-Jun-11	Plan 1		27-Jun-11	18-Jul-11	25-Jul-11	24-Nov-11	23-Dec-11	
Ambulances	ICB/PBSII/PFSA/Amb/09/02	1	3,800,000.00	ICB	Post	Prior	Plan Actual	21-Mar-11	31-Mar-11	08-Apr-11	08-Apr-11	23-May-11	13-Jun-11	28-Jun-11	Plan 1		05-Jul-11	15-Jul-11	29-Jul-11	25-Nov-11	15-Dec-11	
ITN	ICB/PBSII/PFSA/ITN/10/02	1	10,428,000.00	ICB	Post	Prior	Plan Actual	18-Mar-11	28-Mar-11	08-Apr-11	08-Apr-11	23-May-11	13-Jun-11	27-Jun-11	Plan 1		04-Jul-11	25-Jul-11	08-Aug-11	30-Dec-11	31-Jan-12	
Spray pumps	ICB/PBSII/PFSA/Spraypumps/11/0	1	1,871,898.00	ICB	Post	Prior	Plan Actual	18-Mar-11	28-Mar-11	08-Apr-11	08-Apr-11	23-May-11	13-Jun-11	27-Jun-11	Plan 1		04-Jul-11	25-Jul-11	08-Aug-11	07-Nov-11	18-Nov-11	
Total Cost			55,399,898.00				Plan								Plan	9,795,699.40						
			44,971,898.00				Actual															