

Procurement Plan (Text Part)
Bangladesh Weather and Climate Services Regional Project
(BWCSR)

Agency: Bangladesh Meteorological Department (BMD)
Bangladesh Water Development Board
Department of Agricultural Extension

I. General

1. **Date of General Procurement Notice:** July 10, 2017
2. **Period covered by this procurement plan:** The procurement period of project covered from July 2016 to December 2022.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

Notes:

1. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
2. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act, 2006 and The Public Procurement Rules, 2008) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;

- c. Lottery in award of contracts shall not be allowed;
- d. Bidders' qualification/experience requirement shall be mandatory;
- e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
- f. Single-stage two-envelope procurement system shall not be allowed.

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual:**
A Project Operational Manual will be prepared.
5. **Any Other Special Procurement Arrangements:** Not Applicable.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consultants: firms	0.5	1	2	4
Consultants: Individual	0.2	0.3	0.4	0.5

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements: Not Applicable.**

PROCUREMENT PLAN Bangladesh : Bangladesh Weather and Climate Services Regional Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2016-06-28
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-23
 Project ID: P150220 GPN Date: 2017-07-10
 Project Name: Bangladesh Weather and Climate Services Regional Project
 Loan / Credit No: IDA / Q9970, IDA / 58370
 Executing Agency(ies) Bangladesh Meteorological Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
BMD-DOM-W1 / Renovation of new academic building in Mukarram Hussain Khundkar Biggan Bhaban - Classrooms, Office, laboratories, Meeting room, library and teachers room. (Interior Decoration)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				120,000.00	118,309.80	Signed					2019-05-16	2019-07-04	2019-05-21	2019-07-14			2019-06-10	2019-07-28	2019-07-08	2019-09-12	2019-08-12	2019-10-21	2020-02-08			
BMD-DOM-W2 / Repair/Refurbishing for old office at Kazi Motahar Hossain Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	11,334.12	Signed															2019-11-07	2021-04-13	2020-05-05			
BMD-DOM-W3 / Internet Networking in new academic building in Mukarram Hussain Khundkar Biggan Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	8,299.49	Signed															2019-12-24	2020-01-15	2020-02-22			
BMD-W1 / Refurbishment works at BMD Headquarters, Dhaka	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				529,400.00	0.00	Pending Implementation															2021-05-11	2021-05-17	2021-06-08	2021-07-08	2021-08-05	2022-01-02
BMD-W2 / Refurbishment works at divisional offices of BMD	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				705,000.00	0.00	Pending Implementation															2021-04-07	2021-04-15	2021-05-09	2021-06-08	2021-07-06	2022-01-02
BMD-DOM-W4 / Sentry Box, Compound Roads, Master Drain, Sanitation and Water Supply for new academic building in Mukarram Hussain Khundkar Biggan Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	0.00	Canceled																2019-11-18		2020-01-09	2020-04-08	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
BMD-PPF-G1 / Supply of Stationery	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,544.00	2,400.24	Completed																		2016-08-21		2016-09-12	2016-09-05	2016-09-26	2016-09-07									
BMD-PPF-G2 / Supply of Office Equipment (Computer, Printer, Scanner & Photocopier)	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,724.00	5,411.29	Completed																			2016-08-21		2016-09-12	2016-09-05	2016-09-26	2016-09-07								
BMD-PPF-G3 / Procurement of Furniture	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,816.00	3,580.25	Completed																				2016-09-04		2016-09-26	2016-09-05	2016-10-10	2016-09-15							
BMD-G20 / Procurement of Stationery for PIU	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	5,889.28	Completed																				2018-03-17	2018-03-14		2018-04-01	2018-03-22	2018-04-15	2018-03-28						
BMD-G21 / Consumable Stores	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,035.00	5,791.37	Completed																					2018-03-28	2018-03-21		2018-04-19	2018-04-04	2018-05-03	2018-04-08					
BMD-G22 / Furniture for PIU	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,140.00	15,379.75	Completed																					2018-03-19	2018-03-21	2018-03-22		2018-04-09	2018-04-09	2018-04-23	2018-04-23	2018-05-15	2018-05-22	2018-06-14	2018-06-12
BMD-G2 / Supply and Installation of Aviation Weather Observing System (AWOS)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,515,650.00	997,020.00	Signed																					2018-09-27	2019-01-06	2018-10-18	2019-04-07		2018-12-17	2019-04-21	2019-02-11	2019-09-25	2019-04-08	2019-12-04	2019-10-05
BMD-G1 / Supply and Installation of Automatic Weather Stations (AWS) and Automatic Raingauges	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,800,000.00	0.00	Canceled																					2019-07-22		2019-08-05		2019-09-30		2019-11-25		2020-01-20		2021-06-30	
BMD-G5 / Supply and Installation of Portable Hydrogen Generators	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,320,000.00	964,163.94	Signed																					2018-06-25	2018-06-12	2018-07-16	2018-06-24		2018-09-17	2018-08-14	2018-11-19	2018-12-18	2019-01-14	2019-01-31	2019-10-11
BMD-G19 / Stationery (Framework Agreement)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		138,797.00	77,582.12	Signed																					2018-09-13	2019-01-03	2018-10-04		2018-11-08	2019-01-21	2018-12-13	2019-02-17	2019-01-31	2019-03-14	2021-03-31	
BMD-G23 / Procurement of upgradation of the GTS/WIS	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Direct Selection	Direct			153,000.00	139,200.00	Signed																					2018-08-13	2018-07-15	2018-09-03	2018-10-10				2018-12-03	2019-02-04	2019-04-02		

BMD-C-8 / Technical consultancy on M&E	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		166,109.45	149,017.99	Signed	2019-02-25	2019-03-27	2019-03-25	2019-03-30	2019-05-07	2019-06-13					2019-05-21	2019-08-05	2019-06-11	2019-08-08	2021-05-31
BMD-C8 / Technical consultancy on M&E	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Quality And Cost-Based Selection	Open - National		166,109.45	0.00	Canceled	2018-08-14	2018-09-16	2018-09-04	2018-10-04	2018-11-20			2018-12-25	2019-01-22		2019-02-26	2019-04-16		2020-04-15	
BMD-C9 / Building - Structural assessment and design options	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		63,888.25	47,023.59	Signed	2020-09-10	2019-12-11	2020-09-24	2019-12-26	2020-11-26	2020-04-16					2020-12-24	2020-06-09	2021-02-04	2020-06-15	2021-06-04
BMD-C10 / Research Program	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Quality Based Selection	Open - International		804,000.00	0.00	Canceled	2020-05-10		2020-05-17		2020-08-02			2020-08-30	2020-10-04		2020-11-03	2020-11-30		2021-11-25	
BMD-C10 / Development of a national data sharing policy	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		63,888.25	0.00	Canceled	2020-09-07		2020-09-21		2020-12-13						2020-12-27	2021-01-31		2021-06-30	
BMD-C-10 / Development of a national data sharing policy	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		105,880.00	0.00	Under Implementation	2021-01-21	2021-01-26	2021-01-24	2021-01-28	2021-04-04						2021-05-20	2021-06-17		2022-02-12	
BMD-C11 / Develop roadmap for regional collaboration (including twinning plan), technical support and facilitation for BMD	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		127,776.50	0.00	Canceled	2020-09-02		2020-09-16		2020-11-29						2020-12-13	2021-01-17		2021-06-30	
BMD-C13 / Multiple technical studies (regional collaboration and others)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Quality And Cost-Based Selection	Open - National		262,065.50	0.00	Canceled	2019-11-11		2019-11-25		2020-02-16			2020-03-15	2020-04-26		2020-05-10	2020-06-14		2021-06-30	
BMD-C14 / Design, implementation and training on Common Alerting Protocol (CAP)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		82,144.50	0.00	Canceled	2020-09-21		2020-10-05		2020-12-17						2021-01-07	2021-02-11		2021-06-30	
BMD-C15 / Develop software of Common Alerting Protocol (CAP) for Disaster Management	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		164,289.00	0.00	Canceled	2020-09-13		2020-09-27		2020-12-10						2020-12-24	2021-01-28		2021-06-30	
BMD-C16 / Consultancy for BMD Climate Services Product generation and communication and outreach to sectoral users and stakeholders	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Quality And Cost-Based Selection	Open - International		645,000.00	0.00	Canceled	2020-07-29		2020-08-12		2020-10-25			2020-11-22	2020-12-20		2021-01-03	2021-02-07		2021-06-30	
BMD-C17 / Technical Consultants for meteorology training including general meteorology training and NWP product interpretation	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		164,289.00	0.00	Canceled	2020-10-19		2020-11-02		2021-01-24						2021-02-07	2021-03-14		2021-06-30	
BMD-C18 / Install, configure and train on WRF model	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		164,289.00	0.00	Canceled	2020-09-24		2020-10-08		2020-12-28						2021-01-18	2021-02-22		2021-07-07	
BMD-C19 / Install, configure and training on storm surge and wave models (International Assignment)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		246,433.50	0.00	Canceled	2020-09-27		2020-10-11		2020-12-24						2021-01-07	2021-02-11		2021-06-23	
BMD-C20 / Design, installation, training on climate modeling and prediction (International Assignment)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		246,433.50	0.00	Canceled	2020-09-20		2020-10-04		2020-12-24						2021-01-28	2021-03-04		2021-06-30	
BMD-C12 / Design and implementation of dissemination of forecasts, weather and climate reports and data to users through mobile applications (both push and pull technology)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		164,289.00	0.00	Canceled	2020-09-01		2020-09-15		2020-11-29						2020-12-13	2021-01-17		2021-06-30	
BMD-C-12 / Develop and implement automated integrated system software in the form of website, mobile app and APIs for real-time dissemination of weather and climate products with key stakeholders (app and website for public users and API for institutional users).	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Fixed Budget Selection	Open - National		470,600.00	0.00	Pending Implementation	2021-09-08		2021-09-15		2021-11-22			2021-12-20	2022-01-19		2022-02-06	2022-02-23		2022-12-22	
BMD-C28 / Develop National framework of climate services	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		105,880.00	0.00	Pending Implementation	2021-10-25		2021-11-01		2022-01-09						2022-02-20	2022-03-09		2022-11-08	
BMD-C21-A / Local Training (In house Training)-Ph-II	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Fixed Budget Selection	Open - National		244,700.00	0.00	Pending Implementation	2021-03-31		2021-04-14		2021-06-20			2021-07-18	2021-08-29		2021-09-09	2021-09-30		2022-09-29	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BMD-C7 / Senior M&E specialist for PMU (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		68,147.46	36,544.38	Signed	2018-05-01	2017-12-24	2018-06-19	2018-06-03	2018-07-10	2018-06-06	2018-08-14	2018-06-14	2019-08-11	

BMD-C3 / Senior Financial Management Specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National	196,616.64	109,706.05	Signed	2017-09-03	2017-08-10	2017-10-22	2018-01-21	2017-11-12	2018-01-29	2017-12-17	2018-02-01	2021-06-30
BMD-C5 / International Procurement Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National	168,532.00	157,613.00	Signed	2017-08-10	2017-08-03	2017-09-28	2018-01-21	2017-10-19	2018-03-15	2017-11-23	2018-03-29	2018-05-22
BMD-C2 / Sr. Procurement Specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National	196,196.90	0.00	Canceled	2016-08-01		2016-09-19		2016-10-10		2016-11-14		2017-05-13
BMD-C2 / Sr. Procurement Specialist for PIU (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National	196,196.90	111,495.01	Signed	2017-07-23	2017-07-27	2017-09-10	2017-10-18	2017-10-01	2017-11-21	2017-11-12	2017-12-17	2021-06-30
BMD-C6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National	168,532.00	0.00	Canceled	2017-10-15	2017-08-03	2017-12-03		2017-12-24		2018-01-28		2018-07-29
BMD-C4 / Senior Project Technical Coordinator (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	138,424.54	83,506.83	Signed	2018-06-28	2018-07-10	2018-08-02	2018-07-19	2018-09-13	2018-09-17	2018-11-01	2018-09-18	2020-10-31
BMD-C4 / Senior Project Technical Coordinator (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National	138,424.54	0.00	Canceled	2018-06-06	2018-05-31	2018-08-01		2018-08-16		2018-09-11		2020-06-30
BMD-C23 / Individual Consultant for preparation of English version and rules and regulations of "ABAWA Act 2018"	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	30,000.00	18,979.84	Signed	2018-08-12	2018-08-19	2018-08-30	2018-08-26	2018-09-27	2018-09-17	2018-10-25	2018-09-18	2019-04-23
BMD-C22 / Individual Consultant for Web Page Design for BWCSR (Component-A)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	12,156.00	12,071.72	Signed	2018-09-03	2018-12-09	2018-09-17	2018-12-13	2018-10-15	2019-02-06	2019-02-14	2019-02-07	2019-05-15
BMD-DOM-52 / Selection of Junior Consultant (Procurement and Finance) (Intermittent)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	8,600.00	8,521.21	Signed	2019-05-14	2019-08-06	2019-05-21	2019-08-27	2019-06-25	2019-09-12	2019-07-09	2019-09-16	2020-07-08
BMD-DOM-53 / Selection of Senior Consultant / Senior Meteorologist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	65,750.00	64,085.15	Signed	2019-07-04	2019-08-01	2019-07-11	2019-08-08	2019-08-15	2019-09-12	2019-08-29	2019-09-16	2021-06-09
BMD-DOM-55 / Mid level Consultant (Local)-4 persons (Satellite Ground Station, NWP Model, Meteorologist, Agro-Meteorologist)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	143,000.00	32,073.90	Signed	2019-07-23	2019-08-01	2019-07-30	2019-08-08	2019-09-03	2019-09-12	2019-09-17	2019-09-16	2021-06-28
BMD-C-05 / International Procurement Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open	84,300.00	143,175.00	Signed	2019-08-21	2019-07-28	2019-11-06	2020-05-07	2019-11-20	2020-06-18	2019-12-11	2020-06-21	2021-06-30
BMD-R-C6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	168,532.00	0.00	Canceled	2018-04-23	2019-07-31	2018-04-30		2018-05-28		2018-07-01		2018-12-28
BMD-DOM-58 / Selection of Mid level Consultant- Agro Meteorologist (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	35,715.00	34,733.07	Signed	2019-09-15	2019-09-17	2019-09-22	2019-09-22	2019-10-27	2020-01-23	2019-11-10	2020-01-23	2021-06-30
BMD-C-02 / Senior Procurement Specialist (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National	125,000.00	0.00	Canceled	2019-10-06		2019-11-25		2019-12-02		2019-12-15		2021-06-30
BMD-DOM-54 / Selection of Consultant for fluid lab (Intermittent)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	24,000.00	9,773.57	Signed	2020-02-27	2020-11-15	2020-03-05	2020-11-18	2020-04-09	2020-12-24	2020-04-23	2021-01-04	2021-06-30
BMD-DOM-56 / Selection of Mid level Consultant - Satellite ground station (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	35,715.00	34,712.62	Signed	2020-02-27	2020-03-23	2020-03-05	2020-02-27	2020-04-09	2020-06-04	2020-04-23	2020-06-07	2021-06-30
BMD-DOM-57 / Selection of Mid level Consultant- Meteorologist (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	35,715.00	34,733.07	Signed	2020-02-27	2020-03-23	2020-03-05	2020-02-27	2020-04-09	2020-06-04	2020-04-23	2020-06-07	2021-06-30
BMD-DOM-51 / Selection of Junior Consultant/Engineer	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	8,600.00	8,503.60	Signed	2020-05-21	2019-09-17	2020-05-28	2019-09-22	2020-07-02	2020-10-11	2020-07-16	2020-10-13	2021-06-30
BMD-DOM-59 / Selection of Junior Consultant (Engineer)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	8,600.00	8,498.08	Signed	2020-05-21	2019-09-17	2020-05-28	2019-09-22	2020-07-02	2020-10-11	2020-07-16	2020-10-13	2021-06-30
BMD-C-002 / Senior Procurement Specialist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	116,440.00	62,487.22	Signed	2020-03-12	2020-03-15	2020-03-15	2020-03-19	2020-04-05	2020-05-19	2020-04-19	2020-06-28	2021-06-30
BMD-C-3 / Senior Financial Management Specialist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited	103,350.00	55,419.25	Signed	2020-03-12	2020-03-15	2020-03-15	2020-03-19	2020-04-05	2020-05-18	2020-04-19	2020-06-07	2021-06-30
BMD-C4-A / Senior Project Technical Coordinator	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Direct Selection	Direct	89,400.00	0.00	Pending Implementation	2021-03-31		2021-04-11				2021-05-23		2022-12-31
BMD-C-6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open	168,532.00	0.00	Canceled	2019-08-21	2019-07-28	2019-11-06		2019-11-20		2019-12-11		2021-06-30

BMD-C2-A / Senior Procurement Specialist (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		84,700.00	0.00	Canceled	2021-04-05		2021-04-10		2021-05-25		2021-06-08		2022-12-31	
---	-------------	--	------	---------------------------------	---------	--	-----------	------	----------	------------	--	------------	--	------------	--	------------	--	------------	--