

## PROCUREMENT PLAN (Textual Part)

**Project information:** São Tomé and Príncipe - Institutional Capacity Building Project (P162129)

**Project Implementation agency:** Projects Administrative and Fiduciary Agency (AFAP)

**Date of the Procurement Plan:** August 2017

**Period covered by this Procurement Plan:** August 2017 - March 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Procurement Law (Law 8/2009 of August 26)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables;

**PROCUREMENT PLAN** Sao Tome and Principe : Sao Tome and Principe: Institutional Capacity Building Project

**General Information**  
 Country: Sao Tome and Principe Bank's Approval Date of the Original Procurement Plan: 2017-09-19  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27  
 Project ID: P162129 GPN Date:  
 Project Name: Sao Tome and Principe: Institutional Capacity Building Project  
 Loan / Credit No: IDA / D3080, / , IDA / V1240, IDA / D8180  
 Executing Agency(ies) Project Fiduciary and Administrative Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/G/ICB/2018 / Supply of informatic equipment for VAT Offices	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	269,373.65	Completed							2018-03-06	2018-11-13							2018-05-01	2019-02-08	2018-10-28	2019-07-29
04/G/ICB/2018 / Supply of materials and equipment for the refurbishment of VAT rooms	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		250,000.00	197,704.66	Completed							2018-02-27	2019-04-08							2018-04-24	2019-06-21	2018-10-21	2019-12-02
16/G/ICB/2019 / Acquisition of construction materials and equipments for refurbishment of INE building	IDA / D3080	Property Registration and Statistical Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	277,368.38	Completed					2019-03-29	2020-02-07	2019-04-03				2019-05-15	2020-04-27	2019-06-14	2020-04-30	2019-07-19	2020-05-25	2020-01-15	2020-09-22
17/G/ICB/2019 / Purchase of surveillance camera and A/C for INE building	IDA / D3080	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	10,800.00	Signed							2019-03-05								2019-04-30	2019-03-12	2019-10-27	
35/G/ICB/2019 / Acquisition of software and IT equipments for INE	IDA / D3080	Property Registration and Statistical Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	55,634.72	Completed							2019-03-05								2019-04-30	2019-07-11	2019-10-27	2019-11-11
36/G/ICB/2019 / Acquisition of IT equipments for DGRN	IDA / D3080	Property Registration and Statistical Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled							2019-04-03	2019-06-28							2019-05-29		2019-11-25	
39/G/ICB/2018 / Acquisition of minibus, double cabine pick up and motorcycles for INE and PIU	IDA / D3080	Property Registration and Statistical Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,000.00	106,331.33	Completed					2019-02-25	2018-10-17	2019-03-02	2019-08-23			2019-04-13	2018-11-27	2019-05-13	2018-12-14	2019-06-17	2019-02-05	2019-12-14	2019-05-29
2/G/ICB/2018 / Acquisition of informatic equipments and softwares for DITE	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		280,352.66	271,796.25	Completed							2019-03-31	2018-09-27							2019-05-26	2019-02-08	2019-11-22	2019-07-29
37/G/ICB/2019 / Acquisition of software STATA for INE	IDA / D3080	Property Registration and Statistical Development	Post	Direct Selection	Direct			5,000.00	3,990.00	Completed					2019-02-28	2019-03-12	2019-03-05	2019-03-12							2019-04-09	2019-03-22	2019-10-06	2019-03-24
15/G/2019 / Acquisition of power generator for Debt Department and DGRN	IDA / D3080	Financial Soundness and Access	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	26,751.99	Completed							2019-03-05	2019-05-30							2019-04-30	2019-07-30	2019-10-27	2019-08-26
12/G/ICB/2019 / Acquisition of informatic equipment for Debt Department	IDA / D3080	Financial Soundness and Access	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	14,699.88	Signed							2019-05-29	2019-06-28							2019-07-24	2019-10-03	2020-01-20	
54/G/RRQ/PRCI/2019 / Acquisition of IT equipments for DGRN	IDA / D3080	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	133,299.14	Completed							2019-09-28	2019-10-22							2019-11-23	2019-12-19	2020-05-21	2020-03-17
03/G/ICB/2018 / Supply of Furniture for VAT Offices	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	39,217.00	Signed							2020-02-22	2021-03-10							2020-04-18	2021-07-14	2020-10-15	
71/G/PRCI/2020 / Acquisition of Tablets and desk computers for INE survey(Covid19 and Census)	IDA / D3080	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	23,048.53	Completed							2020-10-10	2020-10-01							2020-12-05	2020-10-05	2021-06-03	2020-10-19
75/G/PRCI/2021 / Acquisition of informatic equipment for COSSIL_DGRN and INE	IDA / V1240	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,000.00	0.00	Canceled							2021-05-29								2021-07-24		2022-01-20	
74/G/PRCI/2021 / Acquisition of complementary construction material for INE	IDA / V1240	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	68,093.08	Signed							2021-06-05	2021-05-20							2021-07-31	2021-08-02	2022-01-27	
76/G/PRCI/2021 / Acquisition of remaining informatic equipment for INE	IDA / V1240	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	32,801.21	Signed							2021-06-05	2021-05-12							2021-07-31	2021-08-27	2022-01-27	
77/G/PRCI/2021 / Acquisition of informatic equipment for COSSIL	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Canceled							2021-06-06								2021-08-01		2022-01-28	
78/G/PRCI/2021 / Acquisition of Informatic equipment for DGRN	IDA / V1240	Property Registration and Statistical Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	0.00	Under Implementation							2021-06-13	2021-08-24							2021-08-08		2022-02-04	



32/C/ICB/2019 / Development of SIRP software	IDA / D3080	Property Registration and Statistical Development	Post	Consultant Qualification Selection	Open – International		170,000.00	0.00	Canceled	2020-01-13	2019-11-29	2020-02-03	2020-01-15	2020-03-18						2020-04-17		2020-05-22		2020-11-18
68/C/PRCJ/2020 / Development of a procurement website for COSSIL (Gabinete de Seguimento do Sistema de Licitação e Contratação Pública)	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Consultant Qualification Selection	Open – National		20,000.00	10,333.03	Signed	2020-09-21	2020-09-28	2020-10-12	2020-11-12	2020-11-25	2021-04-06					2020-12-25	2021-05-23	2021-01-29	2021-06-07	2021-07-28
19/C/ICB/2019 / Development of a moveable asset electronic Collateral Registry	IDA / D3080	Financial Soundness and Access	Post	Quality And Cost-Based Selection	Open – International		700,000.00	0.00	Pending Implementation	2021-06-30		2021-07-21		2021-09-03			2021-10-01		2021-10-31	2021-12-05		2022-01-09		2023-01-09
14/C/ICB/2019 / Development of a Data Center for the Central Bank	IDA / D3080	Financial Soundness and Access	Post	Quality And Cost-Based Selection	Open – International		350,000.00	0.00	Canceled	2020-03-02		2020-03-23		2020-05-06			2020-06-03		2020-07-03	2020-08-07		2020-09-11		2021-09-11
18/C/ICB/2019 / Design of a D/R solution to guarantee Business continuity (module 3)	IDA / D3080	Financial Soundness and Access	Post	Quality And Cost-Based Selection	Open – International		350,000.00	0.00	Canceled	2020-03-16		2020-04-06		2020-05-20			2020-06-17		2020-07-17	2020-08-21		2020-09-25		2021-09-25

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
05/C/ICB/2018 / Consultant services for project design of VAT room and work supervision	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Direct Selection	Direct		10,000.00	10,000.00	Completed	2018-02-21	2018-06-19	2018-03-03				2018-05-07	2018-02-26	2018-11-03	2020-02-21
06/C/ICB/2018 / CPI Specialist for INE	IDA / V1240	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		15,000.00	17,510.00	Completed	2018-04-12	2018-04-20	2018-04-17	2018-07-03	2018-05-08	2018-11-14	2018-06-12	2018-11-15	2018-12-09	2020-01-16
07/C/ICB/2018 / Poverty analysis Specialist for INE	IDA / V1240	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		27,500.00	16,800.00	Signed	2018-04-05	2018-04-20	2018-04-10		2018-05-01	2018-08-15	2018-06-05	2018-08-27	2018-12-02	
08/C/ICB/2018 / Hiring of IT specialist for INE	IDA / V1240	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		30,000.00	14,308.00	Completed	2018-02-22	2018-04-20	2018-02-27	2018-04-21	2018-03-20	2018-04-23	2018-04-24	2018-04-25	2018-10-21	2020-02-18
09/C/ICB/2018 / Technical Assistance to support the hiring of 25 new tax staff	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Direct Selection	Direct		30,000.00	31,736.00	Completed	2018-03-08	2018-03-08	2018-03-18	2018-03-21			2018-05-22	2018-04-04	2018-11-18	2018-07-17
10/C/ICB/2018 / Preparation of the Operating, administrative and financial Procedures Manual	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		10,000.00	10,100.00	Completed	2018-03-01	2018-06-19	2018-03-11				2018-05-15	2018-06-27	2018-11-11	2020-02-19
31/C/ICB/2019 / Technical assistance to design and quantify the materials needed for the INE rehabilitation	IDA / D3080	Property Registration and Statistical Development	Post	Direct Selection	Direct		10,000.00	10,000.00	Completed	2019-02-22	2019-01-23	2019-03-04				2019-05-08	2019-01-31	2019-11-04	2020-02-19
34/C/ICB/2019 / Technical assistance to training 25 INE Staffs in multiple topics	IDA / D3080	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		20,000.00	19,700.00	Completed	2019-03-15	2019-01-23	2019-03-20	2019-02-07	2019-04-10	2019-02-20	2019-05-15	2019-02-20	2019-11-11	2019-03-28
23/C/ICB/2019 / Design of the 2019–2023 COSSIL strategy and operational Plan	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2019-04-30		2019-06-18		2019-07-09		2019-08-13		2020-02-09	
20/C/ICB/2019 / Introduction of a methodology for macroeconomic and revenue forecasting	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2019-04-26	2019-04-01	2019-06-14	2019-05-16	2019-07-05	2019-08-09	2019-08-09		2020-02-05	
21/C/ICB/2019 / Updating of a Public procurement law and related documents	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prior	Individual Consultant Selection	Open		150,000.00	147,142.45	Signed	2019-03-29	2019-05-06	2019-05-17	2020-01-16	2019-06-07	2020-05-11	2019-07-12	2020-04-27	2020-01-08	
38/C/ICB/2019 / Post-graduation on Public Procurement for 7 COSSIL staff	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prior	Direct Selection	Direct		80,500.00	70,900.20	Signed	2019-02-25	2019-03-06	2019-03-07	2019-03-04			2019-05-11	2019-03-21	2019-11-07	
24/C/ICB/2019 / Training on logical architecture of the data center infrastructure for 7 DITEI staff	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Direct Selection	Direct		88,000.00	61,380.00	Completed	2019-05-27	2019-04-18	2019-06-06	2019-04-22			2019-08-10	2019-05-03	2020-02-06	2019-08-14
28/C/ICB/2019 / T.A. to support issues regarding State Enterprises	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Individual Consultant Selection	Open		100,000.00	239,290.68	Signed	2019-05-27	2019-06-19	2019-07-15	2019-11-14	2019-08-05	2020-06-13	2019-09-09	2020-06-09	2020-03-07	
40/C/ICB/2019 / T.A. on Property Registry, Commercial and Notary new Codes	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Direct Selection	Direct		50,000.00	65,802.80	Signed	2019-10-28	2019-07-17	2019-11-07	2019-09-27			2020-01-11	2019-09-23	2020-07-09	
41/C/ICB/2019 / T.A. for preparation of the Consumer Price Index	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Limited		19,110.00	0.00	Pending Implementation	2019-07-10		2019-07-15		2019-08-05		2019-09-09		2020-03-07	
44/C/ICB/2019 / Elaboration of an Information System Strategic Plan for INE	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2019-10-24		2019-12-12		2020-01-02		2020-02-06		2020-08-04	

46/C/ICB/2019 / Senior Administrative for AFAP	IDA / D3080	Project Implementation Support	Post	Individual Consultant Selection	Open		14,000.00	7,647.50	Signed	2019-04-26	2019-03-28	2019-06-14	2019-08-13	2019-07-05	2019-08-14	2019-08-09	2019-08-14	2020-02-05	
47/C/ICB/2019 / Accountant for AFAP	IDA / D3080	Project Implementation Support	Post	Individual Consultant Selection	Open		14,000.00	21,000.00	Signed	2019-09-26	2019-09-16	2019-11-14	2019-11-19	2019-12-05	2020-01-07	2020-01-09	2020-01-07	2020-07-07	
48/C/ICB/2019 / Design, architecture project and work supervision of the 3rd floor for AFAP Offices	IDA / D3080	Project Implementation Support	Post	Individual Consultant Selection	Open		10,000.00	9,411.06	Completed	2019-04-30	2019-03-26	2019-06-18	2019-04-04	2019-07-09	2019-04-05	2019-08-13	2019-04-08	2020-02-09	2020-04-07
45/C/ICB/2019 / T.A. for the organization of enterprises Census	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Open		40,000.00	29,497.00	Signed	2019-10-10	2019-08-29	2019-11-28	2019-11-27	2019-12-19	2020-01-07	2020-01-23	2020-01-07	2020-07-21	
57/C/PRCI/2019 / Accounting training for Inquiritors on Enterprise Census	IDA / V1240	Property Registration and Statistical Development	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2019-10-08	2019-10-14	2019-11-26		2019-12-17		2020-01-21		2020-07-19	
56/C/PRCI/2019 / Technical Advisor for PRCI	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		38,478.00	0.00	Canceled	2019-10-03		2019-10-13				2019-12-17		2020-06-14	
55/C/PRCI/2019 / Financial Manager	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		38,478.00	0.00	Canceled	2019-10-03		2019-10-13				2019-12-17		2020-06-14	
59/C/PRCI/2019 / Technical Advisor for PRCI	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		38,478.00	38,478.00	Signed	2018-12-03	2018-12-30	2018-12-13	2019-01-01			2019-01-22	2019-01-02	2020-01-22	
60/C/PRCI/2019 / Financial Manager	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		38,478.00	38,478.00	Signed	2018-12-03	2019-12-02	2018-12-13	2019-01-02			2019-01-07	2019-01-03	2020-01-07	
43/C/ICB/2019 / Preparation of Roadmap for updating National Accounts	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2019-12-09	2021-06-14	2020-01-27		2020-02-17		2020-03-23		2020-09-19	
33/C/ICB/2019 / Technical assistance to training 10 INE staff in STATA	IDA / D3080	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		21,000.00	0.00	Canceled	2020-03-16		2020-03-21		2020-04-11		2020-05-16		2020-11-12	
11/C/AFAP/2020 / Senior Accountant Nilza Maria de Jesus Costa Nazare	IDA / V1240	Project Implementation Support	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed	2020-02-13	2019-12-02	2020-02-23	2020-01-02			2020-04-28	2020-01-03	2020-10-25	
63/C/PRCI/2020 / 5 ASSISTENTES PARA APOIAREM A DGRN NO PROCESSO DE DIGITALIZAÇÃO E CATALOGAÇÃO DOS LIVROS DA SEÇÃO PREDIAL E AUTOMÓVEL	IDA / V1240	Property Registration and Statistical Development	Post	Direct Selection	Direct		20,000.00	3,034.74	Signed	2020-02-23	2020-02-27	2020-03-04	2020-04-02			2020-05-08	2020-05-05	2020-11-04	
64/C/ICB/2020 / T.A. to Design Public Debt Management System and software solution for debt service forecast and reports	IDA / V1240	Financial Soundness and Access	Post	Individual Consultant Selection	Open		60,000.00	96,000.00	Signed	2020-03-09	2020-04-01	2020-04-27	2020-11-16	2020-05-18	2021-04-09	2020-06-22	2021-04-20	2020-12-19	
65/C/ICB/2020 / Training on System, Communication and Informatic Security (Fortigate and Storage) for DITEI Staff	IDA / V1240	Financial Soundness and Access	Post	Individual Consultant Selection	Open		40,000.00	16,408.58	Signed	2020-03-02	2020-02-24	2020-04-20	2020-07-22	2020-05-11	2020-07-16	2020-06-15	2021-01-25	2020-12-12	
30/C/ICB/2019 / T.A. to assist on preparation of TOR for SIRP design and LEGI-NON integration and solution	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2019-05-31		2019-06-05		2019-06-26		2019-07-31		2020-01-27	
22/C/ICB/2019 / Development of a procurement website for COSSIL	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Prior	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2019-04-05		2019-05-24		2019-06-14		2019-07-19		2020-01-15	
72/C/PRCI/2021 / Training of INE staff and delegated body on data anonymization	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2021-10-11		2021-10-16		2021-11-06		2021-12-11		2022-06-09	
42/C/ICB/2019 / T.A. for training of 10 INE staff and delegated body on data anonymization	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2019-08-22	2021-02-19	2019-10-10		2019-10-31		2019-12-05		2020-06-02	
80/C/PRCI/2021 / Development of Informatic system for Debt management	IDA / V1240	Financial Soundness and Access	Prior	Individual Consultant Selection	Open		200,000.00	0.00	Under Implementation	2021-05-31	2021-10-27	2021-07-19		2021-08-09		2021-09-13		2022-03-12	
81/C/PRCI/2021 / AT du logiciel TOMPRO au niveau de l'AFAP	IDA / D3080	Project Implementation Support	Post	Direct Selection	Direct		10,000.00	0.00	Under Implementation	2021-09-23	2021-09-14	2021-10-03				2021-12-07		2022-06-05	
82/C/PRCI/2021 / Assistência à DGRN para digitalização e catalogação dos livros	IDA / V1240	Property Registration and Statistical Development	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2021-09-30	2021-09-08	2021-10-10	2021-09-21			2021-12-14		2022-06-12	
83/C/PRCI/2021 / Procurement Officer	IDA / D8180	Project Implementation Support	Prior	Individual Consultant Selection	Limited		24,040.00	0.00	Pending Implementation	2021-10-19		2021-10-24		2021-11-14		2021-12-19		2022-06-17	
25/C/ICB/2019 / T.A. to design the electronic interface between Treasury and Central Bank (Management Treasury Module)	IDA / D3080	Financial Soundness and Access	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-11-25		2020-01-13		2020-02-03		2020-03-09		2020-09-05	

51/C/ICB/2019 / T.A. to design a Manual for VAT	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2019-10-28		2019-12-16		2020-01-06		2020-02-10		2020-08-08
27/C/ICB/2019 / T.A. to create a Communication Strategy for VAT	IDA / D3080	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Canceled	2019-10-23		2019-10-28		2019-11-18		2019-12-23		2020-06-20
86/C/PRCI/2021 / T.A. to support Comite Macrofiscal	IDA / V1240	Strengthening Budget Credibility, Tax Base and SOE Governance	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2021-12-07		2022-01-25		2022-02-15		2022-03-22		2022-09-18
92/C/PRCI/2021 / T.A. for dissemination of the activities on the Radio and TV	IDA / V1240	Property Registration and Statistical Development	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Pending Implementation	2021-11-30		2021-12-05		2021-12-26		2022-01-30		2022-07-29