

PROCUREMENT PLAN (Textual Part)

Country:	<i>Kyrgyz Republic</i>
Full Project Name:	<i>Enhancing Resilience in the Kyrgyz Republic Project (ERIK)</i>
Project Number:	<i>P162635</i>
Project Implementation agency	Project Implementation Unit of the Project under MoES
Date of the Procurement Plan:	<i>December 26, 2017</i>
Period covered by this Procurement Plan:	<i>December 26, 2017 - December 26, 2018</i>

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

PROCUREMENT PLAN Kyrgyz Republic : Enhancing Resilience in Kyrgyzstan Project

General Information

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2017-12-27
 Project ID: P162635 Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-29
 Project Name: Enhancing Resilience in Kyrgyzstan Project GPN Date: 2020-11-09
 Loan / Credit No: IDA / V1060, / , IDA / 62380, IDA / 66870, IDA / D6550
 Executing Agency(ies) Ministry of Emergency Situations

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KG-CW/RFB-10 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				5,350,000.00	0.00	Canceled						2021-11-30		2021-12-17					2022-02-15		2022-03-17		2022-04-28	2023-04-28
KG-CW/RFB-09 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				1,700,000.00	0.00	Pending Implementation							2020-08-25		2020-09-11				2020-11-10		2020-12-10		2021-01-21	2022-01-21
KG-CW/RFB-01/AF / Procurement of civil works for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				10,000,000.00	0.00	Pending Implementation							2021-10-01		2021-10-29				2021-12-13		2022-03-04		2022-04-15	2023-04-15
KG-CW/RFB-02/AF / Procurement of civil works for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				10,000,000.00	0.00	Pending Implementation							2022-10-01		2022-10-29				2022-12-13		2023-03-04		2023-04-15	2024-04-14
KG-CW/RFB-03/AF / Procurement of civil works for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				21,978,591.00	0.00	Pending Implementation							2023-10-01		2023-10-29				2023-12-13		2024-03-03		2024-04-14	2025-04-14
KG-CW/RFQ-01/AF / Major repairs of the PIU office	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,000.00	0.00	Pending Implementation																2021-11-27	2022-01-26	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KG-RFB-02 / Equipment for '112' Call Center	/		Post	Request for Bids	Open - International	Single Stage - One Envelope		800,000.00	0.00	Canceled					2018-04-25		2018-05-23						2018-07-07		2018-08-04		2018-09-01		2019-02-28	
KG-G/RFB-02B / Equipment for '112' Call Center	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		240,000.00	229,590.14	Completed					2018-05-28	2018-07-20	2018-06-08	2018-07-20				2018-07-20	2018-09-04	2018-08-19	2018-09-13	2018-09-23	2018-10-02	2019-03-22	2019-02-26	
KG-G/RFQ-02/1 / Software (1C accounting system for PIU under the MOES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct			8,000.00	7,900.00	Completed					2018-05-29	2018-06-18	2018-06-01	2018-06-18									2018-06-14	2018-06-19	2018-07-14	2018-07-19
KG-G/RFQ-01 / Equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Canceled								2018-04-27	2018-05-18								2018-06-07		2018-07-17	
KG-G/RFQ-02 / Software (1C accounting system for MoES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled								2018-05-05									2018-06-15		2018-08-14	
KG-RFB-01 / Equipment for rescue team	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled					2018-05-15		2018-05-29						2018-07-13		2018-08-10		2018-09-07		2019-03-06	
KG-G/RFB-01A / Equipment for rescue team: Lot #1 - Procurement of rescue tools	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	98,060.00	Completed					2018-06-22	2018-06-28	2018-06-29	2018-06-29				2018-08-03	2018-07-27	2018-09-02	2018-08-06	2018-10-07	2018-10-01	2018-11-21	2018-10-30	
KG-G/RFQ-01B / Furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	3,719.77	Completed								2018-06-29	2018-07-20								2018-08-17	2018-09-06	2018-09-16	2018-10-05
KG-G/RFQ-01A / Computer equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	19,146.94	Completed								2018-06-29	2018-06-29								2018-08-10	2018-07-12	2018-09-09	2018-08-24
KG-G/RFB-02A / Software for '112' call center	IDA / V1060	Contingent Emergency Response	Post	Direct Selection	Direct			560,000.00	508,250.80	Completed					2018-07-09	2018-08-06	2018-07-14	2018-08-07									2018-08-30	2018-08-28	2019-01-17	2019-01-14
KG-G/RFB-01B / Equipment for rescue team: Lot#1 - Rescue equipment, Lot#2 - Fire equipment, Lot #3 - Diving equipment.	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	18,141.96	Completed					2018-08-15	2018-08-17	2018-08-17	2018-08-17				2018-09-14	2018-09-07	2018-10-14	2018-09-20	2018-11-11	2018-10-17	2018-12-26	2018-11-23	
KG-G/RFB-01C / Equipment for rescue team: Lot#1 - Rescue equipment, Lot#2 - Fire equipment, Re-advertisement	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		84,600.00	45,416.74	Completed					2018-10-04	2018-10-05	2018-10-05	2018-10-05				2018-10-26	2018-10-26	2018-11-15	2018-11-13	2018-12-10	2018-12-17	2019-01-24	2019-04-12	
KG-G/RFQ-04 / Procurement of office equipment for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Canceled								2019-04-11									2019-05-23		2019-07-22	
KG-G/RFQ-05 / Procurement of furniture for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Canceled								2019-04-11									2019-05-30		2019-07-29	
KG-G/RFQ-07 / Procurement of mobile devices for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Canceled								2019-07-14									2019-09-13		2019-12-12	

KG-G/RFB-05 / Establishing the Platform to Exchange the Data	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	390,000.00	0.00	Canceled								2019-03-28	2019-04-04				2019-05-19	2019-06-16		2019-07-14		2020-07-13				
KG-G/RFQ-10 / Procurement of Software for development of the Unified Duty-Dispatching Service 112	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open – International	Single Stage – One Envelope	61,970.00	55,000.00	Completed									2019-04-05	2019-04-05						2019-05-20	2019-07-09	2019-09-17	2019-09-04			
KG-G/RFB-03 / Development of the Country-Wide Integrated Public Notification and Warning System – OKSIGN System	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open – International	Single Stage – One Envelope	1,407,325.00	1,241,130.00	Signed									2019-04-04	2019-06-26	2019-04-19	2019-08-21			2019-06-03	2019-08-22	2019-07-01	2019-10-30	2019-08-12	2019-11-14	2020-02-08	
KG-G/RFB-04 / Development of Routine Management Body – Crisis Management Center. Lot #1 purchase of controller for video wall. Lot 2 purchase of satellite equipment. Lot #3 purchase of radio station equipment.	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	166,528.00	103,167.69	Completed									2019-03-25	2019-04-05	2019-03-29	2019-04-05			2019-05-13	2019-05-20	2019-06-10	2019-06-19	2019-07-08	2019-07-10	2019-12-15	2019-12-10
KG-G/RFB-09 / Disaster Learning Platform for Professional Training Center MES	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	100,000.00	0.00	Under Implementation									2020-06-22	2021-05-28	2020-06-26	2021-05-28			2020-08-07	2020-09-04		2020-10-16		2021-02-13		
KG-G/RFB-10 / Procurement of furniture for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open – National	Single Stage – One Envelope	65,000.00	47,782.91	Completed										2019-04-18	2019-05-13						2019-06-17	2019-07-19	2019-08-16	2019-10-22		
KG-G/RFB-12 / Procurement of office equipment for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open – National	Single Stage – One Envelope	99,000.00	67,943.35	Completed										2019-04-18	2019-05-13						2019-06-17	2019-07-19	2019-08-16	2019-09-17		
KG-G/RFQ-11 / Computer equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		4,000.00	3,924.70	Completed									2019-05-07	2019-05-17	2019-05-12	2019-05-21					2019-06-16	2019-05-22	2019-07-31	2019-06-05		
KG-G/RFQ-12 / Additional furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		950.00	909.09	Completed									2019-05-07	2019-05-17	2019-05-12	2019-05-21					2019-05-24	2019-05-22	2019-06-23	2019-05-29		
KG-G/RFQ-09 / Procurement of office equipment for Unified Duty-Dispatching Service 112	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – National	Single Stage – One Envelope	11,000.00	0.00	Canceled										2019-03-22							2019-05-08		2019-06-24			
KG-G/RFQ-09A / Procurement of computer equipment for 112 system	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope	11,000.00	0.00	Canceled										2019-06-14	2019-07-11						2019-07-24		2019-09-12			
KG-G/RFB-11 / Procurement of server equipment for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open – International	Single Stage – One Envelope	170,000.00	163,420.25	Completed									2019-06-24	2019-07-22	2019-06-28	2019-07-22			2019-08-09	2019-09-02	2019-08-23	2019-10-01	2019-09-20	2019-10-18	2019-11-19	2020-02-28
KG-G/RFB-08 / Strengthening the capacity of the newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	167,000.00	0.00	Canceled									2019-06-17	2019-06-21					2019-08-02	2019-08-16		2019-09-13		2019-12-12		
KG-G/RFQ-13 / Procurement of compressed air apparatus	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope	23,700.00	0.00	Canceled										2019-06-16	2019-08-23						2019-07-31		2019-09-29			
KG-G/RFB-13 / Procurement of hardware for Web portal and newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP.	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	307,000.00	0.00	Canceled									2019-08-07	2019-08-16	2019-08-09	2019-08-16			2019-09-20	2019-11-12	2019-10-21	2019-12-04	2019-11-25		2020-02-24	
KG-G/RFB-14 / Production of Branded and Promotional Products for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open – National	Single Stage – One Envelope	23,000.00	0.00	Pending Implementation									2019-08-12	2019-08-15					2019-09-26	2019-10-26		2019-11-26		2020-02-24		
KG-G/RFB-04A / Development of Routine Management Body – Crisis Management Center. Purchase of satellite equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	44,000.00	0.00	Canceled									2019-08-02	2019-08-13	2019-08-05	2019-08-13			2019-09-19	2019-09-25	2019-10-17	2019-12-05	2019-11-14		2020-02-12	
KG-G/RFB-15 / Procurement of mobile devices for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open – International	Single Stage – One Envelope	99,000.00	0.00	Terminated									2019-08-07	2019-08-16	2019-08-09	2019-08-16			2019-09-23	2019-09-27	2019-10-23	2019-11-18	2019-11-25	2019-12-25	2020-01-24	
KG-G/RFB-06A / Goods for operational survey of landslides: Lot #1 – Equipment and car. Lot # 2 – Mobile meteorological station and measuring equipment. Lot #3 – UAV and land surveying equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	193,817.00	0.00	Canceled									2019-06-03	2019-06-07	2019-06-06	2019-06-06			2019-07-18	2019-07-19	2019-08-01	2019-08-12	2019-08-29		2019-12-17	
KG-G/RFB-06C / Procurement of Off-road Vehicle	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope	59,000.00	0.00	Canceled									2019-09-27	2019-09-16	2019-09-30	2019-09-17			2019-11-11	2019-12-26		2020-01-23		2020-05-22		
KG-G/RFB-06D / Procurement of UAV and land survey equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope	48,600.00	47,819.01	Completed									2019-10-03	2019-09-16	2019-10-07	2019-09-17			2019-11-18	2019-10-08	2020-01-02	2019-10-31	2020-01-30	2019-11-12	2020-05-29	2020-03-18

KG-G/RFB-06E / Procurement of Measuring Equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope	34,117.00	0.00	Canceled									2019-09-27	2019-09-16	2019-09-30	2019-09-17					2019-11-11	2019-10-09	2019-12-26		2020-01-23		2020-05-22								
KG-G/RFB-06F / Procurement of Mobile Weather Station and Forecast Equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	52,100.00	0.00	Canceled										2019-09-27	2019-10-17	2019-09-30	2019-10-18					2019-11-14	2019-12-03	2019-12-30	2019-12-19	2020-02-03		2020-06-02							
KG-G/RFQ-13A / Procurement of compressed air apparatus	IDA / VI060	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope	23,700.00	19,574.61	Completed												2019-10-02	2019-09-24									2019-12-30	2019-12-06	2020-02-28	2020-02-06						
KG-G/DC-01 / Procurement of Software for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct		176,315.00	176,305.00	Completed												2019-09-30	2019-09-20	2019-10-11	2019-09-26							2019-11-08	2019-10-18	2020-03-07	2019-12-03						
KG-G/RFQ-09A-2 / Procurement of office equipment for Unified Duty-Dispatching Service 112	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope	11,000.00	9,694.14	Completed												2019-10-05	2019-09-27									2019-11-19	2019-11-14	2020-01-08	2019-12-26						
KG-G/RFB-06C-2 / Procurement of Special Vehicles	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	59,000.00	55,798.40	Completed												2020-02-06	2020-01-24	2020-02-12	2020-01-23							2020-04-02	2020-03-16	2020-05-12	2020-05-18	2020-06-16	2020-06-05	2020-10-14	2020-10-01		
KG-G/RFB-13-2 / Procurement of hardware for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope	67,000.00	0.00	Canceled												2020-02-13	2020-03-11	2020-02-18	2020-03-11							2020-03-16	2020-04-01	2020-04-30		2020-06-04		2020-09-02			
KG-G/RFB-04A-2 / Development of Routine Management Body – Crisis Management Center. Purchase of satellite equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	52,000.00	0.00	Canceled												2020-02-18	2020-02-07	2020-02-21	2020-02-07							2020-04-06		2020-05-11		2020-06-08		2020-10-06			
KG-G/RFB-06E-2 / Procurement of measuring equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	34,117.00	0.00	Canceled												2020-03-10	2020-03-13	2020-03-13	2020-03-13							2020-04-30	2020-06-30	2020-06-19		2020-07-17		2020-11-14			
KG-G/RFB-06F-2 / Procurement of a mobile weather station and forecast equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope	60,100.00	57,208.80	Completed												2020-03-23	2020-06-04	2020-03-25	2020-06-05							2020-05-14	2020-07-27	2020-07-03	2020-08-27	2020-07-31	2020-09-14	2020-11-28	2021-01-12		
KG/ERIK-CERC/G/RFQ/2020-01 / Personal Protective Equipment for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	1,617,707.00	0.00	Canceled																								2020-04-07	2020-04-06		2020-04-19		2020-05-19		
KG/ERIK-CERC/G/RFQ/2020-02 / Disinfectants for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	110,198.00	0.00	Canceled																								2020-04-07	2020-04-06		2020-04-19		2020-05-19		
KG/ERIK-CERC/G/RFQ/2020-03 / Laboratory reagents needed for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	342,362.00	71,415.39	Signed																									2020-04-07	2020-04-06		2020-05-19	2020-04-29	2020-11-15	2020-05-22
KG/ERIK-CERC/G/RFQ/2020-04 / Lifesaving essential drugs for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	2,195,831.00	749,828.10	Completed																									2020-04-07	2020-04-06		2020-05-19	2020-04-23	2020-11-15	2020-07-06
KG/ERIK-CERC/G/RFQ/2020-05 / Medical devices for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	16,242.00	2,510.00	Completed																									2020-04-07	2020-04-06		2020-04-19	2020-04-23	2020-05-19	2020-06-29
KG/ERIK-CERC/G/RFQ/2020-09 / Procurement of 13 fully equipped ambulances – Advanced Life Support (ALS) vehicles	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	800,000.00	764,900.00	Completed																									2020-04-07	2020-04-06		2020-04-19	2020-04-22	2020-06-18	2020-09-01
KG/ERIK-CERC/G/RFQ/2020-06 / Medical equipment for diagnosis for RRTs, 24 designated quarantine hospitals, PHC, ICUs and designated hospitals	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	972,566.00	571,333.53	Completed																									2020-04-07	2020-04-06		2020-04-19	2020-04-28	2020-06-18	2020-10-14
KG/ERIK-CERC/G/RFQ/2020-08 / Other products (paper towels, shipping containers, etc.)	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	31,436.00	0.00	Canceled																									2020-04-07	2020-04-06		2020-04-19		2020-05-19	
KG/ERIK-CERC/G/RFQ/2020-07 / Respiratory Support Equipment	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open – International	Single Stage – One Envelope	1,920,837.00	1,431,298.56	Completed																									2020-04-07	2020-04-06		2020-04-19	2020-05-07	2020-06-18	2020-10-21

KG/ERIK-CERC-COVID19/G/RB/2020-01 / Procurement of computer tomographs	IDA / 62380	Contingent Emergency Response	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,600,000.00	0.00	Canceled									2020-08-21	2020-08-23	2020-08-28	2020-08-25							2020-09-14	2020-09-09	2020-10-29			2020-11-24			2021-03-24							
KG-IDC-02-2 / Procurement of database of residential properties for QISC "State Insurance Organization"	IDA / 62380	Enhancing Financial Protection	Post	Direct Selection	Direct			29,128.00	28,740.25	Signed									2020-09-10	2020-09-04	2020-09-15	2020-09-04														2020-10-13	2020-09-16	2020-12-12						
KG-GIDC-03 / Procurement of measuring equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Direct Selection	Direct			34,117.00	37,734.28	Completed									2020-09-10	2020-09-08	2020-09-24	2020-09-08														2020-10-29	2020-10-21	2021-01-27	2021-03-16					
KG-G/RFQ-06/AF / Procurement of Office Furniture for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	3,314.50	Completed											2020-12-15	2020-11-27															2021-04-01	2021-01-12	2021-06-10	2021-02-03				
KG-G/RFQ-07/AF / Office Equipment for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled											2020-12-01	2020-11-27															2021-03-18	2021-05-27						
KG-G/RFB-06/AF / Procurement cars for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled											2020-11-26	2020-12-01														2021-01-15	2021-02-14	2021-03-28	2021-07-26					
KG-G/RFB-02/AF / Procurement of necessary fire extinguishing means and other equipment	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation											2022-07-15	2022-08-12														2022-09-26	2022-11-25	2023-01-27	2023-04-27					
KG-G/RFB-04/AF / Procurement of Furniture for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation											2023-03-01	2023-03-29														2023-05-13	2023-08-02	2023-09-13	2024-04-10					
KG-G/RFB-05/AF / Procurement of Furniture for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation											2024-03-01	2024-03-29														2024-05-13	2024-08-02	2024-09-13	2025-04-11					
KG-G/RFB-03/AF / Improving IT infrastructure of the MoEs	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation											2021-09-01	2021-09-29														2021-11-13	2022-02-02	2022-03-16	2022-09-12					
KG-G/RFB-13-2C / Procurement of hardware for newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		67,000.00	65,562.40	Signed											2020-10-22	2020-11-25	2020-10-27	2020-11-25												2020-11-17	2020-12-15	2020-12-27	2020-12-22	2021-01-06	2021-01-21	2021-04-06		
KG-G/RFB-01/AF / Procurement of vehicles Lot No 1 - Firefighting vehicle; Lot No 2- Feet maintaining vehicles	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,296,400.00	0.00	Canceled											2021-07-15	2021-08-12															2021-09-26	2021-12-16	2022-01-27	2023-01-27				
KG-G/RFB-13A / Procurement of hardware for Web portal of the USCEMF	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	176,861.06	Signed											2020-11-20	2020-12-03	2020-11-25	2020-12-03												2021-01-11	2021-01-20	2021-02-25	2021-03-25	2021-03-25	2021-04-16	2021-07-23		
KG-G/RFQ-07/AF-2 / Procurement of office equipment for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	11,839.09	Completed												2020-12-25																	2021-06-07	2021-02-16	2021-08-16	2021-03-27		
KG-G/RFB-06/AF-2 / Procurement of cars for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - Two Envelope		120,000.00	0.00	Canceled											2020-10-15	2020-12-11	2020-10-20	2020-12-10													2020-11-24	2021-01-05	2021-02-08	2021-02-25	2021-06-25			
KG-G/RFB-06/AF-4 / Procurement of vehicles for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation											2021-10-01	2021-10-01															2021-11-15	2021-12-15	2022-01-05	2022-04-05				
KG-G/RFB-06/AF-3 / Procurement of vehicle for PIU	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	29,413.01	Completed											2021-01-25	2021-01-22	2021-01-30	2021-01-22													2021-02-17	2021-02-09	2021-03-03	2021-03-11	2021-03-20	2021-03-17	2021-06-18	2021-04-04
KG-G/RFB-01/AF-2 / Procurement of vehicles	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,300,000.00	0.00	Under Implementation											2021-02-19	2021-04-09	2021-03-19	2021-04-14													2021-05-10	2021-08-20	2021-09-17	2022-09-17				
KG-G/RFB-16/ERIK / Development of Routine Management Body (CMC): Procurement of radio equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		57,000.00	0.00	Under Implementation											2021-03-23	2021-03-30	2021-03-26	2021-03-30													2021-04-16	2021-04-19	2021-05-31	2021-05-07	2021-06-17	2021-10-15		
KG-G/RFB-17/ERIK / Procurement of land surveying equipment for USCEMF (software and UAV)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		59,000.00	0.00	Under Implementation											2021-05-28	2021-05-20	2021-05-31	2021-05-20													2021-06-21	2021-08-05	2021-08-22	2021-12-20				
KG-G/RFB-18/ERIK / Procurement of land surveying equipment for USCEMF (GNSS)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		38,000.00	0.00	Under Implementation											2021-05-03	2021-05-20	2021-05-06	2021-05-20													2021-05-27	2021-07-11	2021-07-28	2021-11-25				
KG-G/RFB-19/ERIK / Procurement of measuring equipment for USCEMF	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		16,150.00	0.00	Under Implementation											2021-06-01	2021-05-20	2021-06-04	2021-05-20													2021-06-25	2021-08-09	2021-08-26	2021-12-24				
KG-G/RFB-20/ERIK / Capacity building of the Emergency Monitoring and Forecasting Center: Procurement of office equipment and engineering infrastructure (furniture)	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		59,450.00	0.00	Pending Implementation											2021-06-01	2021-06-04															2021-06-25	2021-08-09	2021-08-26	2021-12-24				

KG-Cs(QCS-04 / Risk management and regulatory compliance	IDA / 62380	Enhancing Financial Protection	Post	Consultant Qualification Selection	Open - International		220,000.00	0.00	Pending Implementation	2020-10-15		2020-10-29	2020-12-14						2021-01-25	2021-03-01	2021-03-13	
KG-Cs(QCBS-01)/AF / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2020-12-25		2021-01-01	2021-02-27			2021-04-13	2021-05-04		2021-06-15	2021-08-10	2022-08-10	
KG-Cs(QCBS-03)/AF / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Pending Implementation	2021-12-25		2022-01-01	2022-03-01			2022-04-15	2022-05-06		2022-06-17	2022-08-12	2023-08-12	
KG-Cs(LCS-01)/AF / Financial audit (annual) - 2021-2027	IDA / 66870	Project Management and Monitoring & Evaluation	Post	Least Cost Selection	Open - International		200,000.00	0.00	Pending Implementation	2021-04-16		2021-05-01	2021-06-28			2021-07-26	2021-08-15		2021-09-05	2021-10-09	2025-09-28	
KG-Cs(QCBS-02)/AF / Technical supervision for 10 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2022-08-18		2022-09-15	2022-10-28			2022-12-12	2023-01-02		2023-02-13	2023-04-10	2024-04-09	
KG-Cs(QCBS-04)/AF / Technical supervision for 20 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2023-09-01		2023-09-15	2023-10-26			2023-12-10	2023-12-31		2024-02-04	2024-04-07	2025-04-07	
KG-Cs(QCS-01)/AF / Development of Fire Service Program	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2021-11-01		2021-11-22	2022-01-05						2022-01-21	2022-02-25	2022-08-24	
KG-Cs(QCS-02)/AF / Development of special technical conditions for 30 schools	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2021-01-01		2021-01-22	2021-02-21						2021-03-14	2021-04-27	2021-10-24	
KG-Cs(QCS-03)/AF / Development of communication strategy	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		285,000.00	0.00	Pending Implementation	2021-01-01		2021-01-22	2021-03-07						2021-04-06	2021-04-27	2025-08-31	
KG-Cs(QCS-05 / Expansion of the activities of the web portal of the USCEMF. Development of software to expand the activities of the USCEMF web portal	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Pending Implementation	2021-06-17		2021-07-01	2021-07-29						2021-08-26	2021-09-09	2021-12-08	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-IOC/JC-07 / Local Coordinator for the Component 1	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	12,731.86	Completed	2018-02-15	2018-02-15	2018-03-29	2018-04-02	2018-03-30	2018-04-02	2018-04-17	2018-04-16	2020-04-06	2019-04-30
KG-IOC/JC-08 / Local Coordinator for the Component 2	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	11,086.74	Completed	2018-02-15	2018-02-19	2018-03-29	2018-04-25	2018-03-30	2018-04-28	2018-04-17	2018-05-14	2020-04-06	2019-04-30
KG-IOC/JC-09 / Local Coordinator for the Component 3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	13,404.13	Completed	2018-02-15	2018-02-15	2018-03-29	2018-04-04	2018-03-30	2018-04-06	2018-04-17	2018-04-23	2020-04-06	2019-04-30
KG-IOC/JC-03 / Local Financial Manager	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		21,500.00	20,923.36	Completed	2018-02-15	2018-03-02	2018-03-08	2018-03-19	2018-03-22	2018-04-04	2018-03-29	2018-04-01	2019-11-19	2019-04-30
KG-IOC/JC-04 / Local Disbursement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,500.00	11,986.87	Completed	2018-02-15	2018-02-19	2018-03-20	2018-04-03	2018-03-22	2018-04-03	2018-04-08	2018-04-18	2019-04-03	2019-04-30
KG-IOC/JC-05 / Local assistant of Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		7,500.00	4,791.60	Terminated	2018-02-15	2018-02-19	2018-03-29	2018-04-03	2018-03-30	2018-04-05	2018-04-19	2018-04-16	2019-04-14	
KG-IOC/JC-06 / Local Translator-office-manager	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		10,500.00	8,286.74	Terminated	2018-02-15	2018-02-19	2018-03-29	2018-04-02	2018-03-30	2018-04-02	2018-04-19	2018-04-16	2019-04-14	
KG-CS/JC-02 / Selection of Local Social Consultant	/	Project Management and Monitoring & Evaluation	Post	Individual Consultants Selection	Limited		10,000.00	3,235.30	Terminated	2017-12-29	2018-01-09	2017-12-30	2018-01-17	2018-01-05	2018-01-23	2018-01-17		2018-02-28	
KG-CS/JC-01 / Selection of Local Environmental Consultant	/		Post	Individual Consultant Selection	Limited		10,000.00	3,970.59	Completed	2017-12-29	2018-01-30	2017-12-31	2018-01-17	2018-01-05	2018-01-22	2018-01-17	2018-02-04	2018-02-28	2018-04-06
KG-IOC/JC-02 / Local Senior Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		21,500.00	13,575.10	Terminated	2018-02-22	2018-03-02	2018-02-22	2018-03-19	2018-02-22	2018-04-04	2018-04-01	2018-04-01	2019-11-22	
KG-MES-S4500-CS-INDV / Local Director PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Limited		35,500.00	14,390.21	Completed	2018-03-19	2018-03-22	2018-03-19	2018-04-06	2018-04-02	2018-04-24	2018-04-26	2018-05-16	2019-04-21	2019-04-30
KG-IOC/JC-01 / Local Director PIU	/		Prior	Individual Consultant Selection	Open		35,500.00	0.00	Canceled	2018-02-15	2018-02-19	2018-03-29		2018-04-12		2018-05-17		2020-05-06	

KG-CS/JC-03 / Selection of Local Consultant for preparation of bidding documents for goods for MES	/		Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-04-15	2018-05-27	2018-06-10	2018-06-24	2019-06-19					
KG-CS/JC-03-2 / Local IT Consultant for preparation of bidding documents for Component #1 and Component #3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2018-05-10	2018-05-15	2018-06-05	2018-07-03	2019-07-03					
KG-CS/JC-03/1 / Local Consultant for Business Processes and Information Technologies	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,000.00	12,778.57	Completed	2018-06-21	2018-06-21	2018-07-30	2018-08-06	2018-08-02	2018-08-06	2018-08-21	2018-08-22	2019-08-21	2019-08-21
KG-CS/JC-04 / International Civil engineer	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-10-26	2018-12-05	2018-12-21	2019-01-09	2020-12-29					
KG-CS/JC-04/A / Local civil engineer	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		45,000.00	26,288.61	Terminated	2019-02-17	2019-03-01	2019-03-14	2019-04-10	2019-03-21	2019-04-24	2019-04-11	2019-04-25	2020-04-10	
KG-CS/JC-05 / Local Social & Environment Consultant	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2019-02-27	2019-02-25	2019-04-04	2019-04-10	2019-04-11	2019-05-02	2020-05-01			
KG-CS/JC-07 / Local IT Consultant for MES KR	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		20,000.00	5,213.26	Terminated	2019-03-25	2019-04-10	2019-04-19	2019-06-04	2019-04-22	2019-05-31	2019-05-10	2019-06-19	2020-05-09	
KG-CS/JC-09 / Local Translator Consultant for Component #2	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-06-28	2019-04-12	2019-04-29	2020-04-28			
KG-CS/JC-10 / Local Translator Consultant for Component #3	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-07-02	2019-04-12	2019-04-29	2020-04-28			
KG-CS/JC-05-2 / Local Social/Environment Consultant	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Limited		45,000.00	18,631.04	Terminated	2019-05-03	2019-05-15	2019-05-10	2019-05-21	2019-05-24	2019-05-31	2019-06-14	2019-07-04	2020-06-13	
KG-CS/JC-08 / Local Translator Consultant for Component #1	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-03-25	2019-04-02	2019-04-11	2019-07-17	2019-04-12	2019-04-29	2020-04-28			
KG-CS/JC-03/2 / Local Consultant for Business Processes and Information Technologies	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Direct		12,900.00	12,808.23	Completed	2019-08-21	2019-09-06	2019-08-21	2019-08-20	2019-08-21	2019-08-20	2019-08-22	2019-08-20	2020-08-31	2020-08-31
KG/CS/SS-01/SDC / Development of special design criteria	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Direct Selection	Direct		50,000.00	48,252.84	Signed	2020-07-01	2020-06-24	2020-07-15	2020-07-23		2020-09-09	2020-09-25	2020-11-08		
KG-CS/JC-07/B / Local IT Consultant for MES	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		15,417.44	10,085.87	Signed	2020-05-22	2020-06-12	2020-06-20	2020-08-24	2020-07-04	2020-08-24	2020-07-07	2020-09-09	2021-07-07	
KG-CS/JC-03/3 / Local Consultant for Business Processes and Information Technologies	IDA / 62380	Enhancing Financial Protection	Post	Individual Consultant Selection	Direct		6,609.00	25,809.03	Signed	2020-08-28	2020-08-24	2020-08-31	2020-08-25	2020-08-31	2020-08-25	2020-09-01	2020-09-01	2021-03-31	
KG-CS/JC-01/AF / Communications Strategy Specialist	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		86,462.00	10,522.20	Signed	2020-10-26	2020-10-13	2020-12-02	2021-01-11	2020-12-09	2021-01-11	2020-12-30	2021-01-25	2025-08-31	
KG-CS/JC-02/AF / Fire Safety Specialist	IDA / 66870	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		3,600.00	0.00	Canceled	2020-10-27	2020-12-10	2020-12-17	2020-12-31	2021-12-31					
KG-CS/JC-11 / Local Consultant Engineer on energy efficiency	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		8,200.00	8,992.22	Signed	2021-02-03	2021-02-03	2021-03-17	2021-03-12	2021-03-24	2021-03-12	2021-03-27	2021-04-01	2021-07-25	
KG-CS/JC-12 / Local Consultant Engineer on energy efficiency	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		8,200.00	8,992.22	Signed	2021-02-03	2021-02-03	2021-03-17	2021-03-12	2021-03-24	2021-03-12	2021-03-27	2021-04-01	2021-07-25	
KG-CS/JC-13 / Local Consultant on water supply and sanitation	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		8,200.00	0.00	Canceled	2021-02-03	2021-02-03	2021-03-17	2021-03-12	2021-03-24	2021-03-27	2021-07-25			
KG-CS/JC-13-2 / Local Consultant on water supply and sanitation	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Limited		8,200.00	8,994.63	Signed	2021-03-30	2021-03-30	2021-04-13	2021-04-05	2021-04-27	2021-04-15	2021-05-11	2021-04-30	2021-09-08	
KG-CS/JC-03/AF / IT Consultant for Component 2	IDA / 66870	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2021-04-01	2021-03-30	2021-05-06	2021-05-13	2021-05-27	2023-05-27				