

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** *Revision of Updated Procurement Plan, August 2017*
2. **Date of General Procurement Notice:** October 10, 2016
3. **Period covered by this procurement plan:** 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Category	Prior Review Threshold US\$	Comments
1.	Goods and	\geq US\$2 million	All
2.	Works	\geq US\$ 10 million	All
3.	(Non-Consultant Services)	\geq US\$2 million	All

2. **Prequalification.** *[_Not applicable.](#)*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** At sub-national levels (Commune/Sangkat and Community), provisions of the Project Implementation Manual (PIM) dated March 30, 2016 which has been agreed by the Bank will apply. The PIM provides for processes and procedures for procurement at sub-national levels.

4. **Reference to (if any) Project Operational/Procurement Manual:** the Project Implementation Manual (PIM) dated March 30, 2016 has been agreed by the Bank.

5. Summary of the Procurement Packages

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
LASE D/NC DDS/	Upgrade Earth Road to Late-	<i>1.5</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>

W/NC B/05/ 17	Rite Roads (106.96Km)					
LASE D/NC DDS/ W/NC B/03/ 17	Constructio n of Late- Rite Roads = 29km	<i>1.3</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>
LASE D/NC DDS/ W/NC B/02/ 17	Land Preparation Agriculture - Bulldozing, Leveling. Total:2,355 .50Ha	<i>2.4</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>
LASE D/NC DDS/ W/NC B/06/ 17	Constructio n of 11 small dams.	<i>1.1</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>
LASE D/NC DDS/ W/NC B/04/ 17	Constructio n of earth roads (130Km)	<i>2.86</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>
LASE D/NC DDS/ G/NC B/12/ 17	Household Start-Up Packages for Daung 700 HH (Solar lamp, Tent plastic, mat, blanket, water jar, water filter)	<i>0.12</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>
LASE D/NC DDS/ G/NC B/03/ 16	Office equipment (computers & Photocopy Machines)	<i>0.18</i>	<i>1</i>	<i>No</i>	<i>Post</i>	<i>NCB</i>

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	2 Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	>= US\$1,000,000	
2.	Individual	>= US\$ 300,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

4. **Consultancy Assignments with Selection Methods**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
LASED/N CDDS/F/35/17	Consulting firm for Irrigation Design (8 sites)	<i>0.12</i>	<i>1</i>	<i>Post</i>	<i>CQS</i>
LASED/N CDDS/IC/30/17	Baseline Survey in year 2017 (Local Firm)	<i>0.07</i>	<i>1</i>	<i>Post</i>	<i>CQS</i>
LASED/N CDDS/IC/31/18	Impact Survey for 2nd year of the project/Mid-term review (Local Firm)	<i>0.05</i>	<i>1</i>	<i>Post</i>	<i>CQS</i>
LASED/N CDDS/IC/32/21	Final Impact Survey	<i>0.12</i>	<i>1</i>	<i>Post</i>	<i>CQS</i>

LAESI/NCDD/IC/13/17 / One Provincial GS, Safeguard and Environmental Advisor at LAESD Kratie	IDA / 58070	Sub-Component 1.1: Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open	101,647.06	56,587.00	Signed	2016-12-31	2017-03-16	2017-02-18	2017-10-11	2017-03-11	2017-11-11	2017-04-15	2017-12-07	2021-04-15
LAESI/NCDD/IC/14/17 / One Provincial GS, Safeguard and Environmental Advisor for LAESD Kg. Thom and Theng Khnum	IDA / 58070	Sub-Component 1.1: Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open	101,647.06	75,689.25	Signed	2016-12-31	2017-03-16	2017-02-18	2017-09-15	2017-03-11	2017-10-15	2017-04-15	2017-10-16	2021-04-15
LAESI/NCDD/IC/15/17 / One Provincial GS, Safeguard and Environmental Advisor for LAESD Kampong Speu and Kampong Chhnang	IDA / 58070	Sub-Component 1.1: Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open	101,647.06	72,085.00	Signed	2016-12-31	2017-03-16	2017-02-18	2017-09-15	2017-03-11	2017-10-15	2017-04-15	2017-10-16	2021-04-15
LAESI/NCDD/IC/16/17 / Provincial Operation Advisor for LAESD Kratie	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	64,876.50	Signed	2016-12-31	2017-03-16	2017-02-18	2017-10-13	2017-03-11	2017-10-28	2017-04-15	2017-12-01	2021-12-31
LAESI/NCDD/IC/17/17 / Provincial Operation Advisor for LAESD Theng Khnum	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	54,064.00	Terminated	2016-12-31	2017-03-16	2017-02-18	2017-09-15	2017-03-11	2017-10-25	2017-04-15	2017-10-16	2021-12-31
LAESI/NCDD/IC/18/17 / Provincial Operation Advisor for LAESD Kg. Thom	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	58,749.00	Signed	2016-12-31	2017-10-16	2017-02-18	2017-09-15	2017-03-11	2017-10-28	2017-04-15	2017-12-01	2021-12-31
LAESI/NCDD/IC/19/17 / Provincial Operation Advisor for LAESD Kg. Speu	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	58,668.00	Terminated	2016-12-31	2017-03-16	2017-02-18	2017-09-15	2017-03-11	2017-10-29	2017-04-15	2017-12-01	2021-12-31
LAESI/NCDD/IC/20/17 / Provincial Operation Advisor for LAESD Kg. Chhnang	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	64,876.50	Signed	2016-12-31	2017-03-16	2017-02-18	2017-09-15	2017-03-11	2017-10-28	2017-04-15	2017-12-01	2021-12-31
LAESI/NCDD/IC/21/18 / Provincial Finance Consultant for LAESD Kratie	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	52,242.00	Terminated	2016-11-30	2017-03-16	2017-01-18	2017-09-22	2017-02-08	2017-10-28	2017-03-15	2017-11-01	2021-12-31
LAESI/NCDD/IC/22/18 / Provincial Finance Consultant for LAESD Theng Khnum	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	64,876.50	Terminated	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-28	2017-03-15	2017-11-01	2021-12-31
LAESI/NCDD/IC/23/18 / Provincial Finance Consultant for LAESD Kg. Thom	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	37,845.00	Terminated	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-15	2017-03-15	2017-10-16	2021-12-31
LAESI/NCDD/IC/24/18 / Provincial Finance Consultant for LAESD Kg. Speu	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	46,855.00	Terminated	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-18	2017-03-15	2017-10-24	2021-12-31
LAESI/NCDD/IC/25/18 / Provincial Finance Consultant for LAESD Kg. Chhnang	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	109,411.76	46,855.00	Terminated	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-25	2017-03-15	2017-10-16	2021-12-31
LAESI/NCDD/IC/26/18 / Senior Sub-National Project Management Advisor at NCDD	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	115,294.12	114,747.00	Signed	2016-11-30	2016-12-05	2017-01-18	2017-04-03	2017-02-08	2017-03-15	2017-03-10	2017-03-10	2021-12-31
LAESI/NCDD/IC/26A/18 / Senior National Infrastructure Advisor at CSGLC	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	118,588.24	113,262.00	Signed	2016-11-30	2016-11-21	2017-01-18	2017-04-03	2017-02-08	2017-05-02	2017-03-15	2017-03-03	2021-03-15
LAESI/NCDD/IC/26B/18 / Senior National Operation and M&E Advisor at CSGLC	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	176,470.59	154,680.00	Terminated	2016-11-30	2016-12-06	2017-01-18	2017-04-03	2017-02-08	2017-03-02	2017-03-15	2017-03-02	2021-12-31
LAESI/NCDD/IC/27A/16 / Senior National Agriculture & Rural Development Advisor at CDA - MAFF	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	148,235.29	106,605.00	Signed	2016-11-30	2016-12-06	2017-01-18	2017-04-03	2017-02-08	2017-05-05	2017-03-15	2017-03-08	2021-12-31
LAESI/NCDD/IC/28A/16 / National Communication & Strategy Advisor at NCDD	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	118,588.24	105,626.91	Signed	2016-11-30	2017-12-25	2017-01-18	2018-03-16	2017-02-08	2018-03-20	2017-03-15	2018-03-21	2021-03-15
LAESI/NCDD/IC/28/18 / Provincial Infrastructure Engineer at LAESD Kratie	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	87,529.41	64,876.50	Signed	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-15	2017-03-15	2017-10-16	2021-03-15
LAESI/NCDD/IC/27/18 / Provincial Infrastructure Engineer for LAESD Kg. Thom and Theng Khnum	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	87,529.41	64,876.50	Signed	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-28	2017-03-15	2017-11-01	2021-03-15
LAESI/NCDD/IC/28/18 / Provincial Infrastructure Engineer for LAESD Kampong Speu and Kampong Chhnang	IDA / 58070	Sub-component 1.2: Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open	87,529.41	66,679.00	Signed	2016-11-30	2017-03-16	2017-01-18	2017-09-15	2017-02-08	2017-10-28	2017-03-15	2017-12-15	2021-03-15
LAESI/NCDD/IC/29/17 / International Short-Term Consultant for Internal Review and Report (Smooth & Donek)	IDA / 58070	Sub-Component 1.1: Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open	100,000.00	83,720.93	Signed	2017-03-31	2018-07-06	2017-05-19	2019-01-03	2017-06-09	2019-01-15	2017-07-14	2018-01-15	2018-01-10
LAESI/NCDD/IC/32/21 / National Consultant for Preparing Project Completion Report	IDA / 58070	Sub-Component 1.1: Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open	65,000.00	0.00	Cancelled	2020-12-31		2021-02-18		2021-03-11		2021-04-15		2021-12-31
LAESI/NCDD/IC/37/17 / Community Development and Agriculture Facilitator for Sambok, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	27,748.65	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-09-28	2017-06-13	2018-10-01	2021-12-31
LAESI/NCDD/IC/38/17 / Community Development and Agriculture Facilitator for Changkrang, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	21,473.38	Signed	2017-02-28	2018-04-19	2017-04-18	2018-09-23	2017-05-09	2018-09-27	2017-06-13	2018-10-01	2021-12-31
LAESI/NCDD/IC/39/17 / Community Development and Agriculture Facilitator for Da, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	34,688.25	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-10-11	2017-06-13	2018-10-18	2021-12-31
LAESI/NCDD/IC/40/17 / Community Development and Agriculture Facilitator for Thmey, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	21,473.38	Terminated	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-09-27	2017-06-13	2018-10-01	2021-12-31
LAESI/NCDD/IC/41/17 / Community Development and Agriculture Facilitator for Chhambol, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	16,076.32	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-09-27	2017-06-13	2018-10-01	2021-12-31
LAESI/NCDD/IC/42/17 / Community Development and Agriculture Facilitator for Chhamban, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	29,346.23	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-10-11	2017-06-13	2018-10-22	2021-12-31
LAESI/NCDD/IC/43/17 / Community Development and Agriculture Facilitator for Tpo, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	31,329.12	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-10-22	2017-06-13	2018-11-01	2021-12-31
LAESI/NCDD/IC/44/17 / Community Development and Agriculture Facilitator for Dong, KBT	IDA / 58070	Sub-component 1.3: Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open	48,000.00	38,205.00	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-23	2017-05-09	2018-10-22	2017-06-13	2018-11-13	2021-12-31

LAIED/NCDD/IC/451/17 / Community Development and Agriculture Facilitator for Kating Lavea, KCH	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open			48,000.00	10,434.00	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-14	2017-05-09	2018-10-22	2017-06-13	2018-11-01	2021-12-31
LAIED/NCDD/IC/461/17 / Community Development and Agriculture Facilitator for Chhantleung, KCH	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open			48,000.00	29,991.32	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-14	2017-05-09	2018-10-22	2017-06-13	2018-11-01	2021-12-31
LAIED/NCDD/IC/471/17 / Community Development and Agriculture Facilitator for Peam, KCH	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open			48,000.00	31,329.12	Terminated	2017-02-28	2018-04-18	2017-04-18	2018-09-14	2017-05-09	2018-10-22	2017-06-13	2018-11-01	2021-12-31
LAIED/NCDD/IC/481/17 / Community Development and Agriculture Facilitator for Rukunysamak, Ordi, KSP	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open			48,000.00	26,851.53	Signed	2017-02-28	2018-04-18	2017-04-18	2018-09-14	2017-05-09	2018-10-22	2017-06-13	2018-11-01	2021-12-31
LAIED/NCDD/IC/091/16 / Procurement and Contract Management Assistant at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Prior	Individual Consultant Selection	Open			104,470.59	0.00	Cancelled	2016-08-22	2016-09-02	2016-10-10		2016-10-31		2016-12-05		2021-07-31
LAIED/NCDD/IC/021/16 / National Procurement and Contract Management Advisor at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Prior	Individual Consultant Selection	Open			158,117.65	0.00	Cancelled	2016-08-22	2016-09-01	2016-10-10		2016-10-31		2016-12-05		2020-07-31
LAIED/NCDD/IC/031/16 / Project Finance Consultant at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Prior	Individual Consultant Selection	Open			148,235.20	0.00	Cancelled	2016-09-01	2016-09-16	2016-10-20		2016-11-30		2016-12-15		2021-08-31
LAIED-NCDD-IC-02A-16 / Senior National Procurement and Contract Management Advisor at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			158,117.65	158,258.00	Signed	2016-08-31	2016-09-02	2016-10-19	2017-07-12	2016-11-09	2017-07-25	2016-12-14	2017-07-27	2020-12-31
LAIED-NCDD-IC-03A-16 / Senior National Project Financial Management Consultant at NCDD, GCLC and GDA	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			176,470.59	70,400.00	Signed	2016-09-11	2016-08-16	2016-12-07	2017-03-21	2016-12-28	2017-05-18	2017-02-25	2017-08-25	2021-12-31
LAIED-NCDD-IC-09A-16 / Procurement and Contract Management Assistant at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			104,470.59	66,375.00	Signed	2016-09-01	2016-09-03	2016-10-20	2017-01-18	2016-11-30		2016-12-15		2021-12-31
LAIED/NCDD/IC/38A/17 / One Consultant for Develop and Upgrade of Management Information System (MIS) for District	IDA / 5/870	Component 2: Project Management	Post	Individual Consultant Selection	Open			86,000.00	82,950.00	Signed	2017-08-28	2017-05-10	2017-10-16	2017-12-14	2017-11-06	2018-01-12	2017-12-11	2018-01-15	2019-02-28
LAIED/NCDD/IC/361/17 / One Consultant for Develop and Upgrade of Management Information System (MIS) for District	IDA / 5/870	Component 2: Project Management	Post	Individual Consultant Selection	Open			40,000.00	0.00	Cancelled	2017-05-11		2017-07-19		2017-08-09		2017-09-13		2019-05-31
LAIED/NCDD/IC/301/17 / One Consultant for Annual Progress Survey	IDA / 5/870	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open			21,760.00	63,300.00	Signed	2017-11-01	2017-10-24	2017-12-20	2018-01-29	2018-01-10	2018-03-02	2018-02-14	2018-03-05	2021-12-31
LAIED/NCDD/IC/491/17 / IT Adviser	IDA / 5/870	Component 2: Project Management	Post	Individual Consultant Selection	Open			112,941.18	108,335.29	Signed	2018-01-01	2017-12-25	2018-02-19	2018-03-16	2018-03-12	2018-03-20	2018-04-16	2018-03-21	2021-12-31
LAIED/NCDD/IC/551/18 / M&E and Training Assistant (M&E)	IDA / 5/870	Component 2: Project Management	Post	Individual Consultant Selection	Open			33,882.31	31,218.35	Signed	2018-08-06	2018-07-12	2018-09-24	2019-03-01	2018-10-15	2019-03-04	2018-11-19	2019-03-28	2021-11-30
LAIED/NCDD/IC/23A/18 / Provincial Finance Consultant for LAIED Kp. Chhvang, (New)	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			96,411.76	52,451.47	Signed	2018-08-24	2018-08-30	2018-10-12	2019-07-22	2018-11-01	2019-08-08	2018-12-07	2019-08-14	2021-12-31
LAIED/NCDD/IC/561/19 / Senior Agronomist and Value Chain Adviser for GDA	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Open	Individual Consultant Selection	Open			94,823.53	92,510.29	Signed	2019-02-15	2019-03-14	2019-04-05	2019-06-26	2019-04-26	2019-07-08	2019-05-31	2019-07-10	2021-12-31
LAIED/NCDD/IC/161/19 / Contract with NGOs to form and strengthen the community forestry conservation in project target sites.	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Direct Selection	Direct			40,000.00	0.00	Pending implementation	2019-05-01		2019-05-11				2019-07-15		2021-12-31
LAIED/NCDD/IC/17A/19 / Provincial Operation Advisor for LAIED Tibong Khmum	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			54,705.84	56,130.88	Signed	2019-03-15	2019-02-13	2019-05-03	2019-04-24	2019-05-24	2019-05-16	2019-06-28	2019-05-23	2021-12-31
LAIED/NCDD/IC/23A/19 / Provincial Finance Consultant for LAIED Kp. Thom, (New)	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			56,529.41	52,451.47	Signed	2019-03-15	2019-03-15	2019-05-13	2019-07-22	2019-06-03	2019-07-30	2019-07-08	2019-07-31	2021-12-31
LAIED/NCDD/IC/08B/19 / New Senior National Operation and M&E Advisor at CDR	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			91,176.50	90,485.29	Terminated	2019-04-01	2019-03-27	2019-05-20	2019-06-03	2019-06-10	2019-06-20	2019-07-15	2019-06-27	2021-12-31
LAIED/NCDD/IC/591/19 / National Short-Term Consultant for Social Risk Management Framework Development for LAIED III Preparation	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			13,500.00	22,500.00	Signed	2019-08-29	2019-10-08	2019-09-04	2019-10-09			2019-11-12	2019-10-21	2020-02-10
LAIED/NCDD/IC/601/19 / National Short-Term Consultant for Environmental Risk Management Framework Development for LAIED III Preparation	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			13,500.00	18,000.00	Signed	2019-08-29	2019-10-08	2019-09-04	2019-10-09			2019-11-12	2019-10-21	2019-11-21
LAIED/NCDD/IC/611/19 / National Monitoring and Evaluation Consultant for LAIED III at NCDD	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			78,400.00	75,925.50	Signed	2019-08-29	2019-10-08	2019-09-04	2019-10-09			2019-11-12	2019-10-18	2021-12-31
LAIED/NCDD/IC/621/19 / National Monitoring and Evaluation Consultant for LAIED III at CDR	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			78,400.00	74,466.00	Signed	2019-08-29	2019-10-08	2019-09-04	2019-10-09			2019-11-12	2019-10-21	2021-12-31
LAIED/NCDD/IC/581/19 / International Short-Term Consultant for Environmental Management	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			18,750.00	20,930.23	Signed	2019-09-26	2019-10-08	2019-10-06	2019-10-09			2019-12-10	2019-10-21	2020-01-04
LAIED/NCDD/IC/47A/19 / Community Development and Agriculture Facilitator for Peam, KCH (New)	IDA / 5/870	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open			22,400.00	0.00	Pending implementation	2019-09-26		2019-11-14		2019-12-05		2020-01-09		2021-12-31
Kh-NCDD-131173-CS-CDS / International Short-Term Consultant for Social Risk Management	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct			30,000.00	22,000.00	Terminated	2019-09-26	2019-10-08	2019-10-06	2019-10-09			2019-12-10	2019-10-21	2020-01-04
LAIED/NCDD/IC/21A/19 / Provincial Finance Consultant for LAIED Kratie (New)	IDA / 5/870	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open			45,588.00	42,331.09	Signed	2019-11-01	2019-10-29	2019-12-20	2019-12-17	2020-01-10	2019-12-23	2020-02-14	2019-12-31	2021-12-31

LASED/NCDD/IC/22A/18 / Provincial Finance Consultant for LASED Tsong Khum (New)	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		45,588.00	43,345.85	Signed	2019-11-01	2019-10-29	2019-12-20	2019-12-17	2020-01-10	2019-12-21	2020-02-14	2019-12-31	2021-12-31
LASED/NCDD/IC/04A/19 / Provincial Finance Consultant for LASED Kp. Sene (New)	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		45,588.00	46,136.47	Signed	2019-11-01	2019-10-29	2019-12-20	2019-12-17	2020-01-10	2019-12-21	2020-02-14	2019-12-31	2021-12-31
LASED/CDH/IC/12A/19 / Admin and Finance Assistant at CDH (New)	IDA / 58070	Component 2 Project Management	Post	Individual Consultant Selection	Open		23,529.00	19,319.65	Signed	2019-11-01	2019-10-28	2019-12-20	2019-12-18	2020-01-10	2019-12-24	2020-02-14	2019-12-27	2021-12-31
LASED/CDH/IC/63/19 / Short-term consultant to produce Guidelines for Land Activities in Daring Site, KPFT	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		7,600.00	0.00	Pending Implementation	2019-11-05		2019-12-24		2020-01-14		2020-02-18		2020-08-31
LASED/CDH/IC/64/19 / Short-term Consultant to Update Revised PM / COM for LASED II, including KCLT chapter.	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-11-15		2020-01-05		2020-01-24		2020-02-28		2020-08-31
LASED/NCDD/IC/18A/19 / Provincial Operation Advisor for LASED Kp. Sene (New)	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		41,941.18	0.00	Pending Implementation	2019-11-20		2020-01-05		2020-01-29		2020-03-04		2021-12-31
LASED/CDH/IC/65/19 / Project Management Support Consultant at CDH	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct		26,470.59	22,500.00	Signed	2019-11-14	2019-11-07	2019-11-24	2019-11-08			2020-01-28	2019-11-18	2021-01-27
LASED/NCDD/IC/66/19 / International Short-term Consultant for Support the Formulation of an Agricultural Service Strategy for LASED II (12 days)	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Direct Selection	Direct		18,442.00	13,588.24	Signed	2019-12-20	2019-12-17	2019-12-30	2019-12-24			2020-03-04	2020-03-03	2020-03-29
LASED/NCDD/IC/18A/19 / Provincial Operation Advisor for LASED Kp. Thom (New)	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		40,117.61	0.00	Pending Implementation	2020-01-15		2020-03-04		2020-03-25		2020-04-29		2021-12-31
LASED/NCDD/IC/71/20 / Finance Assistant for LASED II - CDH	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		16,941.18	0.00	Cancelled	2020-03-16		2020-05-04		2020-05-25		2020-06-29		2021-12-31
LASED/NCDD/IC/72/20 / Administrative Assistant for LASED II - NCDD	IDA / 58070	Sub-component 1.2 Land Preparation and Infrastructure Development	Post	Individual Consultant Selection	Open		16,941.18	0.00	Pending Implementation	2020-03-15		2020-05-04		2020-05-14		2020-06-28		2021-12-31
LASED/NCDD/IC/40A/20 / Community Development and Agriculture Facilitator for Thmey, NEI (New)	IDA / 58070	Sub-component 1.3 Agriculture and Livelihood Development	Post	Individual Consultant Selection	Open		8,000.00	0.00	Cancelled	2020-07-13		2020-08-24		2020-08-28		2020-09-01		2021-06-30
LASED/NCDD/IC/57/19 / Consultant for Measurement the awareness and understanding of EAs and project team on the LASED II and SEC.	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2019-04-19		2019-06-07		2019-06-28		2019-08-02		2020-01-31
LASED/NCDD/IC/31/18 / One National Consultant for HR review of LASED II (European Contract external short term consultant not put base)	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		16,000.00	0.00	Cancelled	2018-11-01		2018-12-20		2019-01-10		2019-02-14		2019-08-31
LASED/NCDD/IC/52/18 / One National Consultant for Small-scale Solar-irrigation system study in 2 sites in Dae and Chhon Knean (European Contract external short term consultant not put base for study (2 sites) for LASED II)	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2018-09-03		2018-10-22		2018-11-12		2018-12-17		2019-06-31
LASED/NCDD/IC/53/18 / One National Consultant for Socio-Economic baseline survey (European Contract external short term consultant not put base for LASED II)	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2018-08-01		2018-09-19		2018-10-10		2018-11-14		2019-05-31
LASED/NCDD/IC/54/18 / One National Consultant for Effectiveness application of livelihood investment (European Contract short term consultant not put base) for LASED II	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		25,000.00	0.00	Cancelled	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-07-31
LASED/NCDD/IC/34/21 / International Consultant for Preparing Project Completion Report	IDA / 58070	Sub-Component 1.1 Social Land Concession Investment Planning and Prioritization	Post	Individual Consultant Selection	Open		65,000.00	0.00	Pending Implementation	2020-12-28		2021-02-15		2021-03-08		2021-04-12		2021-10-09