Procurement Plan

I. General

1. Project Information

Country : Kenya

Recipient : Republic of Kenya

Project Name : National Agriculture and Rural Inclusive Growth

Loan Credit No. : IDA 59000

2. Date of General Procurement Notice : 9th February 2018

3. Period Covered by this procurement plan : 18 months

II. Goods, Works, and Non-Consulting Services

1. Thresholds for the Method of Procurement:

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open International (Goods)	Equal to or more than 3 million
Open National (Goods) - Open Tender as per PPDA 2015	< \$3 million
RFQ (Goods)	Less than 20,000 or as stipulated in Kenya Procurement Regulations 2017
Open International (Works)	Equal to or more than 15 million
Open National (Works) – Open Tender as per PPDA 2015	Less than 15 million
RFQ (works)	Less than 20,000 or as stipulated in Kenya Procurement Regulations 2017
Open International (Non-consulting Services)	Equal to or More than 3 million

Method of Procurement	Thresholds for Method (US\$ equivalent)
Open National (Non-consulting Services) - Open Tender as per PPDA 2015	Less than 3 million
Direct Contracting	No threshold; meet requirements of Bank's Procurement Regulations

Prior Review: The details of the Procurement review / oversight are defined in the Annex II of the Regulations for borrowers. The following would be subject to Prior review of the Bank regardless of the Method of selection (Project Procurement Risk Rating is "**High**"):

- (a) **Goods, information technology and Non-consulting Services**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 1.5 million
- (b) Works (including turnkey, supply & installation of plant and equipment and PPP); First procurement under the project irrespective of value and all procurements estimated to cost more than USD 5 million and

The prior review thresholds will be reviewed during the implementation of the project and modified, based on the risk assessment.

2. For contracts subject to prior review, the Borrower shall seek the Bank's no objection before agreeing to:

- a. an extension of the stipulated time for execution of a contract that has an impact on the planned completion of the project;
- b. any material modification of the scope of the Works, Goods, Non-consulting services or Consulting Services, or other significant changes to the terms and conditions of the contract;
- c. any variation order or contract amendment (except in cases of extreme urgency), including due to extension of time, that singly or combined with all previous variation orders or amendments, increases the original contract amount by more than 15% (fifteen percent); or
- d. the proposed termination of the contract.

The Borrower / IA shall provide a copy of all amendments to the contract to the Bank for its records.

3. Prequalification

Not Applicable

Domestic Preference. The provision of domestic preference shall be applied in the procurement of goods following international market approach in accordance with Annex VI of the Regulations. Domestic preference shall not apply in the procurement of works.

4. Reference to Standard Procurement Documents

Bank's Standard RFB Goods and RFP Consulting Services dated July 2016 will be used as a base and incorporating suitable modifications and the same would be agreed with the Bank subject international competition.

5. Any Other Special Procurement Arrangements

A. Procurement approach under CDD Approach by Communities:

Applicable if stipulated in the PAD.

- B. When approaching the national market, as agreed in the Procurement Plan, the Open Tender procedure of Public Procurement and Asset Disposal Act 2015 and Regulations 2017 may be used. The specific Requirements for national open competitive procurement include the following:
- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

Other national procurement arrangements (other than national open competitive procurement), that may be applied by the Borrower (such as limited/restricted competitive bidding, request for quotations/shopping, direct contracting), shall be consistent with the Bank's Core Procurement Principles and ensure that the Bank's Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

In all cases, the national procurement procedures to be used shall give due attention to quality aspects.

6. The bid evaluation will be carried out according to the agreed timeline in the Procurement Activity Schedule.

III. Selection of Consultants

1. Methods and Prior Review Threshold

Selection methods of procurement of Consultants' Services (Firms): The Approved Selection Methods as reflected in the Section VII of the procurement regulations

Method of Procurement	Thresholds for Methods
Quality and Cost Based Selection (QCBS)	As per requirements of para 7.3 of the Regulations
Quality Based Selection (QBS)	As per requirements of para 7.8 to 7.10 of the Regulations
Selection based on a Fixed Budget (FBS)	As per requirements of para 7.4 and 7.5 of the Regulations
Selection Based on Least Cost Basis (LCS)	As per requirements of para 7.6 and 7.7 of the Regulations
Selection based on Consultant's Qualification (CQ)	As per requirements of para 7.11 and 7.12 of the Regulations
Direct	Must meet the requirements of Para 7.13 to 7.15 of the Regulations, and with prior agreement in PP with the Bank.

The short list may consist of all National consultants in case the estimated cost is less than USD 300,000

Procurement methods for Selection of Individual Consultants (IC): The Approved Selection Methods as reflected in the Section VII of the procurement regulations

Method of P	rocurement	Thresholds for Methods
Open	Competitive	As per requirements of para 7.36 and 7.37 of
Selection		the Regulations
Limited Selection	Competitive	As per requirements of para 7.38 of the Regulations
Direct		Must meet the requirements of Para 7.39 of the Regulations, and with prior agreement in PP with the Bank

^{*}Shall meet the requirements as stated in Regulations

Prior Review Thresholds: The details of the Procurement review / oversight are defined in the Annex II of the Regulations for borrowers. The following would be subject to Prior review of the Bank regardless of the Method of selection:

- (a). **Consulting Firm**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 0.5 million.
- (b). **Individual Consultant**: all procurements estimated to cost more than USD 0.2 million

Terms of Reference (ToR) for all consultant contracts shall be furnished to the Bank for its prior review and No Objection.

PROCUREMENT
PLAN

Kenya: National Agricultural and Rural Inclusive Growth Project
General Information
Country: Kenya

Bank's Approval Date of the Original Programment of the Project of the Original Project of the Origi

Project ID: P153349 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-27 GPN Date: 2018-02-09 Loan / Credit No: IDA / 59000 Executing Agency(ies Kwale County

	ORKS																													1
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	ments	Prequal Evaluation	n Report		ment / ication	Notice /	Invitation	Bidding Do			Submission / g / Minutes	and Recom for A	nmendation ward	Signed C		Cont Compl
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KE CW off	E-KWALE COUNTY-145850- V-RFQ / Refurbishment of ice	IDA / 59000	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	22,834.06	Completed							2019-11-21	2019-11-25							2019-12-22	2020-01-08	3 2020-02-
CW	E-KWALE COUNTY-168345- V-RFB / REHABILITATION OF ALANI IRRIGATION SCHEME	IDA / 59000	Supporting County Community-Led Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				554,035.00		Pending Implementat ion					2020-04-13		2020-04-17				2020-05-08	8	2020-05-25		2020-06-17		2020-10- 15

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c	ualification ments		ification on Report	Docu	Bidding ment / ication		rocurement Invitation		cuments as ued		bmission / / Minutes	and Recon	tion Report nmendation ward	Signed 0	Contract	Contract (Completion
											Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual
KE-KWALE COUNTY-139545- GO-RFQ / SUPPLY AND DELIVERY OF 400,000ML OF FUNGICIDES(KABENDAZIM)	IDA / 59000	Strengthening Producer Organizations and Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,400.00	0.00	Pending Implementati on							2019-10-20								2019-11-18		2019-12-03	
KE-KWALE COUNTY-138678- GO-RFB / Purchase and supply of survey and soil testing equipment	IDA / 59000	Supporting County Community-Led Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		2,500.00	0.00	Canceled					2019-10-04		2019-10-11				2019-11-10		2019-11-17		2019-12-22		2020-06-19	
KE-KWALE COUNTY-138668- GO-RFB / SUPPLY AND DELIVERY OF OFFICE FURNITURE	IDA / 59000	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		50,000.00	0.00	Canceled					2019-10-04	2019-10-04	2019-10-09	2019-10-04			2019-11-08	2019-10-04	2019-11-15	2019-10-04	2019-12-20		2020-06-17	
KE-KWALE COUNTY-138547- GO-RFB / SUPPLY AND DELIVERY OF MOTORCYCLES	IDA / 59000	Supporting County Community-Led Development	Post	Request for Bids	Open - National	Single Stage – One Envelope		500,000.00	0.00	Canceled					2019-10-03		2019-10-08				2019-11-19		2019-12-19		2020-01-23		2020-02-22	
KE-KWALE COUNTY-138544- GO-RFB / Supply and delivery of motor cycles	IDA / 59000	Supporting County Community-Led Development	Post	Request for Bids	Open - National	Single Stage – One Envelope		5,000.00	0.00	Canceled					2019-10-03		2019-10-08				2019-11-07		2019-12-07		2020-01-11		2020-03-11	
KE-KWALE COUNTY-139538- GO-RFQ / SUPPLY AND DELIVERY OF CERTIFIED GREEN GRAM SEEDS	IDA / 59000	Strengthening Producer Organizations and Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		36,000.00	0.00	Pending Implementati on							2019-10-20								2019-11-18		2019-12-03	
KE-KWALE COUNTY-145799- GO-RFQ / Purchase of Office Furniture	IDA / 59000	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,474.92	Completed							2019-11-18	2019-11-25							2019-12-21	2020-02-24	2020-01-04	2020-03-09
KE-KWALE COUNTY-145848- GO-RFQ / procurement of basic tools and equipments for survey and soil testing	IDA / 59000	Supporting County Community-Led Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		21,800.00	24,245.06	Completed							2019-11-21	2019-12-25							2019-12-09	2020-01-03	2019-12-23	2020-08-11
KE-KWALE COUNTY-168348- GO-RFQ / PURCHASE OF 5 LAPTOPS AND THEIR ACCESSORIES	IDA / 59000	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,000.00	6,235.67	Signed							2020-04-18	2020-08-25							2020-06-03	2020-10-28	2020-07-04	
KE-KWALE COUNTY-178485- GO-RFQ / PURCHASE OF 20 MOTORCYCLES	IDA / 59000	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	72,994.08	Signed							2020-06-16	2020-09-02							2020-07-16	2020-10-28	2020-08-15	
KE-KWALE COUNTY-178486- GO-RFQ / Purchase and Installation of IP based audio- visual teleconference system	IDA / 59000	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		63,000.00	54,958.49	Signed							2020-06-16	2020-09-02							2020-07-18	2020-10-29	2020-08-17	
KE-KWALE COUNTY-201615- GO-RFQ / black & white copier, printer comes scanner	IDA / 59000	Supporting Community- Driven Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,950.00	0.00	Pending Implementati on							2020-11-02								2020-11-24		2020-12-01	
KE-KWALE COUNTY-201608- GO-RFQ / purchase of 20 CDDCs' Furniture	IDA / 59000	Supporting Community- Driven Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,400.00	0.00	Pending Implementati on							2020-11-09								2020-11-25		2020-12-02	

	NON CONSULTING SE	RVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu			lification on Report	Draft Docu Justifi	Bidding nent / cation	Specific Pro Notice / I	,car cincin	Bidding Do	ued	Proposal Si Opening	ubmission / / Minutes	and Recon	tion Report nmendation Award	Cinnadi	Contract		Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																													-

ſ	CONSULTING FIRMS																										
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Reference	Expression of I Notice	nterest	Short List and Dr Request for Propo	aft Req	quest for Proposa as Issued		of Technical s / Minutes		ation of Il Proposal	Report a Negotiate	ind Draft	Signed Co		Contract Co	
- 1											Planned	Actual	Planned A	ctual	Planned Actu	ial Pla	anned Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

KE-KWALE COUNTY-145854- CS-QCBS / procurement of service providers	IDA / 59000	Supporting Community- Driven Development	Post	Quality And Cost- Based Selection	Open - National	200,000.00	0.00	Pending Implementation	2019-11-15		2019-11-29	2019-12-13		2019-12-20	2019-12-27	2020-01-10	2020-01-21	2021-01-20
KE-KWALE COUNTY-178490- CS-CQS / RECRUITMENT OF SERVICE PROVIDER FOR APICULTURE VALUE CHAIN	IDA / 59000	Supporting Community- Driven Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-07-15	2020-10-25	2020-07-29	2020-08-17				2020-08-20	2020-09-06	2021-12-31
KE-KWALE COUNTY-178487- CS-CQS / RECRUITMENT OF SERVICE PROVIDER FOR DAIRY VALUE CHAIN	IDA / 59000	Supporting Community- Driven Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-07-15	2020-10-25	2020-07-29	2020-08-17				2020-08-20	2020-09-06	2021-12-31
KE-KWALE COUNTY-178489- CS-CQS / RECRUITMENTOF SERVICE PROVIDER FOR GREEN GRAMS VALUE CHAIN	IDA / 59000	Supporting Community- Driven Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-07-15	2020-10-25	2020-07-29	2020-08-17				2020-08-20	2020-09-06	2021-12-31
KE-KWALE COUNTY-178488- CS-CQS / RECRUITMENT OF SERVICE PROVIDER FOR TOMATO VALUE CHAIN	IDA / 59000	Supporting Community- Driven Development	Post	Consultant Qualification Selection	Open – National	50,000.00	0.00	Under Implementation	2020-07-15	2020-10-05	2020-07-29	2020-08-17				2020-08-20	2020-09-06	2021-12-31

INDIVIDUAL CONSULT	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Consi	/Selected	Draft Ne Con		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual