

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*])
4. **Reference to (if any) Project Operational/Procurement Manual: DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[*List the Packages which require Bank's prior review first and then the other packages*]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that	0.35	2	Prior	

	will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Africa : Development Response to Displacement Impacts Project in the HoA

General Information
Country: Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-04-25
Project ID: P153822 **Revised Plan Date(s):** (unless indicated, leave blank if so) 2018-11-01
QRF Title: Development Response to Displacement Impacts Project in the HoA
Loan / Credit No: IDA / D1200, IDA / 58220, IDA / 58210, IDA / 58230
Executing Agency/ies: Intergovernmental Authority on Development, Ministry of Agriculture and Natural Resources Development, Office of the Prime Minister, Agency Distributions de Développement Social, Tigray - Development Response to Displacement Impacts Project, AFAR - Development Response to Displacement Impacts Project, ETHIO-80

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Proposals/Estimate (VND)	Actual Amount (USD)	Process Status	Tender Preparation Documents		Prequalification Evaluation Report		Tender Bidding Documents / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposed Submittal / Opening / Minutes		Bid Evaluation Report and Recommendations for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
COMP/ETH/1 / Travaux d'entretien de 3 sites de Ligne de transmission de haute tension à Check	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2018-02-01	2018-02-01					2018-02-01	2018-02-01			2018-06-01	2018-12-01		
COMP/ETH/1 / Travaux de remplacement de poteaux et câbles	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01	2017-11-01					2018-01-01	2018-01-01			2018-01-14	2018-01-14		
COMP/ETH/1 / construction de lignes de transmission communales et à AN	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2018-01-01						2018-01-01				2018-01-01	2018-01-08		
COMP/ETH/1 / Installation de bord communales (EMPA) à H&H	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2018-01-01						2018-01-01				2018-01-14	2018-01-14		
COMP/ETH/1 / entretien et remplacement de poteaux existants des 3 communes, à partir de change réseau pour Check	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01						2017-11-01				2018-01-01	2018-01-01		
COMP/ETH/1 / entretien et remplacement de poteaux existants des 3 communes, à partir de change réseau pour H&H	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01						2017-11-01				2018-01-01	2018-01-01		
COMP/ETH/1 / entretien et remplacement de poteaux existants des 3 communes, à partir de change réseau pour AN	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01						2017-11-01				2018-01-01	2018-01-01		
DIS-OPM-ETH-CPW-RFP / Reinforcement of office at Gampel	IDA / 58220		Post	Request for Bid	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01	2017-11-01					2018-01-01	2018-01-01			2018-01-01	2018-01-14		
COMP/ETH/1 / P.O.P et remplacement des installations électriques des communes, lignes communales et réalisations publiques à H&H	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01	2017-11-01					2017-11-01	2018-01-01			2018-01-01	2018-01-11		
COMP/ETH/1 / entretien de câbles et câbles pour AN, AM et réalisation de câbles identifiés, nouveaux. Etape de la phase de planification de câbles et câbles de haute tension H&H et à AN respect.	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2017-08-01	2017-11-01					2017-08-01	2018-01-01			2018-01-01	2018-01-01		
DIS-OPM-ETH-CPW-RFP / Entretien routine de câbles et câbles à Check	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01	2017-11-01					2017-11-01	2018-01-01			2018-01-01	2018-01-01		
DIS-OPM-ETH-CPW-RFP / Installation électrique des centres de santé AN, AM et H&H et à AN respect.	IDA / 58220		Post	Request for Bid	Open / National	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01	2017-11-01					2017-11-01	2018-01-01			2018-01-01	2018-01-01		
DIS-OPM-ETH-CPW-RFP / Entretien d'entretien des câbles d'entretien à H&H	IDA / 58220		Post	Direct Instruction	Direct			0.00	Under Review					2017-08-01	2017-11-01					2017-08-01	2017-11-01			2018-01-01	2018-01-01		
DIS-ETH/1-2017-CPW-RFP / Construction of New Clinic in area for completion for Angole Tumbak Woreda	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		14,122.76	Completed					2018-01-01						2018-01-01				2018-01-01	2018-01-01		
DIS-ETH/1-2017-CPW-RFP / Construction of Irrigation Canal Expansion for Tumbak Woreda	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2018-01-01						2018-01-01				2018-01-01	2018-01-01		
DIS-ETH/1-2017-CPW-RFP / Construction of New Community well for completion for Angole Tumbak Woreda	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2018-01-01						2018-01-01				2018-01-01	2018-01-01		
DIS-ETH/1-2017-CPW-RFP / grand construction for health woreda	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		44,746.15	Signed					2018-01-01						2018-01-01				2018-01-01	2018-01-01		
DIS-ETH/1-2017-CPW-RFP / Repair construction for Angole Tumbak Woreda	IDA / 58220		Post	Request for Quotation	Limited	Single Stage - One Step/ing		0.00	Pending Implementation					2017-11-01						2018-01-01				2018-01-01	2018-01-01		

BT 2502AP-00001 CW SPQ / Construction of Animal beds for Aquatic Trade Wards/Construction Of Glass Shed/Construction Of Room Shed/Construction Of Pool Shed	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00002 CW SPQ / Maintenance of Access viewing center, Animal Vat Glass for Aquatic Trade Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00003 CW SPQ / civil work required for walk apron stand	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00004 CW SPQ / glass work done at aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00005 CW SPQ / rehabilitation of two existing aquaria structures for aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00006 CW SPQ / Construction of fisher growing water line for Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00007 CW SPQ / fit up Construction for Tortoise Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2017-12-21			2018-02-02	2018-02-02
BT 2502AP-00008 CW SPQ / fit up Construction for Takiy Aquatic Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2017-12-21			2018-02-02	2018-02-02
BT 2502AP-00009 CW SPQ / Construction of new Concrete wall for Inquiries for Tortoise Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00010 CW SPQ / Construction of New Glass for pool for Inquiries for Tortoise Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2017-12-21			2018-02-02	2018-02-02
BT 2502AP-00011 CW SPQ / Construction of Check Room for Inquiries for Takiy Aquatic Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	6,000.00	Completed			2017-12-21			2018-02-02	2018-02-02
BT 2502AP-00012 CW SPQ / Rehabilitation of PVC for construction of Aquatic Wards for Takiy Aquatic Wards/Construction Of Glass Shed/Construction Of Room Shed/Construction Of Pool Shed	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00013 CW SPQ / Rehabilitation of PVC for construction of Aquatic Wards for Takiy Aquatic Wards/Construction Of Glass Shed/Construction Of Room Shed/Construction Of Pool Shed	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	6,000.00	Completed			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00014 CW SPQ / Maintenance of PVC for Tortoise Wards/Construction of glass/Construction done (non-Fencing of PVC.)	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00015 CW SPQ / Maintenance of PVC/Recovery site for Takiy Aquatic Wards/Maintenance of roof structure, Fencing,)	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00016 CW SPQ / Construction of small walk stand for Inquiries in Aquatic Wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	0.00	Pending Implementation			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00017 CW SPQ / construction of three shed wall for 003 at Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	18,200.00	Award			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00018 CW SPQ / Construction of three shed wall for Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	69,170.00	Award			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00019 CW SPQ / construction of 3 shed wall for Aquatic Wards for 003 at PVC in Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	22,000.00	Award			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00020 CW SPQ / construction of one shed wall for Aquatic Wards for 003 at PVC in Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	18,000.00	Award			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00021 CW SPQ / rehabilitation of drainage stand for Aquatic wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	47,000.00	Award			2018-02-06			2018-02-02	2018-02-02
BT 2502AP-00022 CW SPQ / Construction of one sitting arrangement for 003 and Room special wards	DA / 0020	Pool	Request for Quotation	Limited	Single Stage - One Bids	18,700.00	Award			2018-02-06			2018-02-02	2018-02-02

ET-MAN-E0101-01-WBQ / construction of 3 hand dug well for Men and Women special wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	22,120.47	Revised											2019-09-22	2019-09-22
ET-MAN-E0101-02-WBQ / construction of 3 hand dug well for Men and Women special wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	22,642.28	Revised											2019-09-22	2019-09-22
ET-MAN-E0101-03-WBQ / Construction of small water filter for irrigation lot 11 in Akshaya wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-29	2019-09-29
ET-MAN-E0101-04-WBQ / construction of hand dug well for irrigation lot 10 Rehabilitation of existing hand dug well for irrigation lot 11 in Akshaya wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-29	2019-09-29
ET-MAN-E0101-05-WBQ / Hand construction with water pump and Rehabilitation of existing irrigation scheme lot 21, ward 01, 0022 in Indrabadi wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-21	2019-09-21
ET-MAN-E0101-06-WBQ / construction of hand dug well for irrigation lot 11 & Rehabilitation of existing hand dug well for irrigation lot in Ashok wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-24	2019-09-24
ET-MAN-E0101-07-WBQ / Strengthening of masonry and concrete and providing concrete to 2 in Indrabadi wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-22	2019-09-22
ET-MAN-E0101-08-WBQ / construction Canal construction lot 0002 in Indrabadi wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-27	2019-09-27
ET-MAN-E0101-09-WBQ / construction of hand dug well for irrigation lot 11 & Rehabilitation of existing hand dug well for irrigation lot 1 in Akshaya wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-29	2019-09-29
ET-MAN-E0101-10-WBQ / construction of hand dug well for irrigation lot 1, 1 & Rehabilitation of existing hand dug well for irrigation lot Indrabadi wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-21	2019-09-21
ET-MAN-E0101-11-WBQ / Construction of New Compound wall for irrigation lot Ashok Wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	45,238.40	Completed											2019-09-12	2019-09-12
ET-MAN-E0101-12-WBQ / Upgradation of Artificial Irrigation Channel in Ashok Wards	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-29	2019-09-29
ET-MAN-E0101-13-WBQ / Pond Construction	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-11-26	2019-09-27
ET-MAN-E0101-14-WBQ / Hand dug well Construction	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Pending Implementation											2019-09-27	2019-09-28
ET-MAN-E0101-15-WBQ / New construction of 062 release to Basmati, Indrabadi and Indrabadi special wards	DA / 2020		Put	Request for Bid	Open - National	Single Stage - One	0.00	Pending Implementation											2019-10-21	2019-10-29
ET-MAN-E0101-16-WBQ / Construction of waterline for Basmati, Indrabadi and Indrabadi special wards present at Regional Level	DA / 2020		Put	Request for Bid	Open - National	Single Stage - One	0.00	Pending Implementation											2019-10-29	2019-10-29
ET-MAN-E0101-17-WBQ / Construction of 3 Basmati / one for Basmati one for Men & Women and one for Indrabadi wards (present at Regional Level)	DA / 2020		Put	Request for Quotation	Limited	Single Stage - One	0.00	Completed											2019-09-22	2019-09-21

Activity Reference No. / Description	Zone / Circle No.	Component	Service Type	Method	Market Approach	Procurement Process	Proposals/ tenders (N)	Actual Amount (US\$)	Process Status	Draft Procurement Documents		Prequalification Documents		Draft Bidding Documents / Justification		Specific Procurement Documents / Invitation		Bidding Documents as Issued		Proposed Submissions / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-MAN-E0101-01-WBQ / 30 vehicles/13 Double cab pup and 10 hand dug wells project	DA / 2020		Put	LO Agency (Direct)	Direct		180,276,886.76	Revised																				
ET-MAN-E0101-02-WBQ / 100 contracts	DA / 2020		Put	LO Agency (Direct)	Direct		180,276.89	Revised																				
ET-MAN-E0101-03-WBQ / other Equipment's	DA / 2020		Put	Request for Bid	Open - National	Single Stage - One	0.00	Pending Implementation																				
ET-MAN-E0101-04-WBQ / IT equipment and accessories	DA / 2020		Put	Request for Bid	Open - National	Single Stage - One	0.00	Pending Implementation																				

EV-T0284P-0220-00-MPQ	Processing of Waste Fundamental PTA Culture, Controlled Waste... for Regional Project Coordination unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Processing of Stationary materials, Waste other Equipment and Supply for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																2018-01-11	2018-01-11		
EV-T0284P-0220-00-MPQ	Vehicle & Motorcycle Repair Parts and Accessories (1 Open Type, Laser table...) for Regional Coordination unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Under Implementation									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Vehicle & Motorcycle Repair Parts and Accessories (2 Open Type, Laser table for...) for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Vehicle & Motorcycle Repair Parts and Accessories (3 Open Type, Laser table for...) for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Vehicle & Motorcycle Repair Parts and Accessories (4 Open Type, Laser table for...) for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Construction of a class with equipment for technical Workshop/Engineering center...	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2017-12-11																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	Redesign of Information Center with Equipment for Technical Workshop/Engineering center (Laser table for...) for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2017-12-11																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Redesign of Information Center with Equipment for Technical Workshop/Engineering center (Laser table for...) for Regional Coordination Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2017-12-11																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Processing of Laboratory Production for Technical Workshop/Engineering center with laser table for...	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Construction of Laboratory for Production for Technical Workshop/Engineering center...	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Pending Implementation									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Production of Agricultural Equipment for Production for Technical Workshop/Engineering center...	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Completed									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Production of Agricultural Equipment for Production for Technical Workshop/Engineering center...	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				0,00	Completed									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	Processing of Stationary items for regional unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				239,00	Agreed									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	procurement of stationary equipment for Regional Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				1.211,20	Agreed									2018-01-06																	2018-01-11	2018-01-11	
EV-T0284P-0220-00-MPQ	procurement of stationary equipment for Regional Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				200,00	Agreed									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	procurement of stationary equipment for Regional Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				65,00	Agreed									2018-01-06																		2018-01-11	2018-01-11
EV-T0284P-0220-00-MPQ	procurement of stationary equipment for Regional Unit	DA / 0020	Full	Request for Quotations	Limited	Single Stage - One Envelope				453,00	Agreed									2018-01-06																		2018-01-11	2018-01-11

ET-ANDEP-0019-GO-BPQ / Other lanterns and other panels for specific needs.	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0020-GO-BPQ / other lanterns and other panels for specific needs.	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-07-05
ET-ANDEP-0021-GO-BPQ / Equipment for wireless communication systems (1 and not laptop computer for the region)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-06-01
ET-ANDEP-0022-GO-BPQ / Electric transformer for radio antenna, suitable for specific needs of region It is recommended to purchase and the operation cost will be covered by the beneficiary body	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-06-01
ET-ANDEP-0023-GO-BPQ / other lanterns for the region and other needs such as (paper, pen, etc)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0024-GO-BPQ / Other lanterns - in order to purchase and other needs (in region level)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-07-05
ET-ANDEP-0025-GO-BPQ / Supply of solar energy panels for installation in 10 and solar lighting for illumination 50 per kilowatt in urban wards	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0026-GO-BPQ / Establishing and strengthening Rural-based Communication Centre planning material (see 10 in urban wards)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0027-GO-BPQ / Supply of solar energy panels for installation in 10 and solar lighting for illumination 50 per kilowatt in 10 in rural wards	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0028-GO-BPQ / Establishing and strengthening Rural-based Communication Centre planning material (see 10 in rural wards)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0029-GO-BPQ / Supply of solar energy panels for installation in 10 and solar lighting for illumination 50 per kilowatt in 10 in rural wards	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0030-GO-BPQ / Support Region Development for Rural-based Communication Centre (see 10 in urban wards)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0031-GO-BPQ / Establishing and strengthening Rural-based Communication Centre planning material (see 10 in urban wards)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0032-GO-BPQ / Supply of solar energy panels for installation in 10 and solar lighting for illumination 50 per kilowatt in 10 in rural wards	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
ET-ANDEP-0033-GO-BPQ / Support Region Development for Rural-based Communication Centre (see 10 in rural wards)	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08
COMP-FP001 / 1. Analisis kebutuhan infrastruktur per kota/kabupaten	EA / 2020	Put	Request for Bid	Open - National	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-06-01
COMP-FP002 / 1. Analisis kebutuhan infrastruktur per kota/kabupaten per 10 pengembangan per kawasan di kota	EA / 2020	Put	Request for Bid	Open - National	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2017-12-01	2017-12-01
COMP-FP003 / 1. Analisis kebutuhan infrastruktur per kota/kabupaten per 10 pengembangan per kawasan di kota	EA / 2020	Put	Request for Bid	Open - National	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2017-12-01	2017-12-01
COMP-FP004 / 1. Analisis kebutuhan infrastruktur per kota/kabupaten per 10 pengembangan per kawasan di kota	EA / 2020	Put	Request for Bid	Open - National	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2017-12-01	2017-12-01
COMP-FP005 / 1. Analisis kebutuhan infrastruktur per kota/kabupaten per 10 pengembangan per kawasan di kota	EA / 2020	Put	Request for Bid	Open - National	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2017-12-01	2017-12-01
ET-ANDEP-0034-GO-BPQ / Procurement of GIS tools for the Office of the Director of the Department of Infrastructure	EA / 2020	Put	Request for Quotation	Limited	Single Stage - One Envelope	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	2018-01-12	2018-08-08

13-019M-0200-001-010 / Office Building for the Kampong Office	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																	2017-12-31	2018-06-30				
13-019M-0200-001-010 / PARK Upgrade adjacent to the Kampong Office	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																			2017-12-31	2018-06-30		
13-019M-0200-001-008 / Development of a Project Management Information System (PMIS)	DA / 0020		Price	Direct Submission	Direct		507,200.00	Signed																			2018-01-17	2018-07-18		
EP-TDR019-0110-001-010 / Printing for Requested Project Coordination unit	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																				2018-03-31	2018-09-30	
EP-TDR019-0110-001-010 / Printing Service for Angkor (Tablet, Board)	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																				2018-03-31	2018-09-30	
EP-TDR019-0111-001-010 / Printing Services for Tolmekh Museum	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																					2018-03-31	2018-09-30
EP-TDR019-0112-001-010 / Printing Services for Tabley Adults Welfare	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																					2018-03-31	2018-09-30
13-019M-0200-001-008 / Purchase and Installation of Windows internet for SDRDP Office	DA / 0020		Price	Direct Submission	Direct		6,000.00	Completed																				2018-01-17	2018-06-30	
13-019M-0171-001-010 / Improvement of a Website for SDRDP	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																					2018-03-31	2018-09-30
13-019M-0200-001-010 / Office Building for Kampong Office	DA / 0020		Part	Request for Quotation	Limited	Single Stage - One Receipt	0.00	Pending Implementation																					2018-03-31	2018-09-30

Contract No.	Contract Description	Lot / Child No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USD)	Process Status	Terms of Reference	Expression of Interest Number	Short List and Short		Request for Proposal on Demand		Opening of Technical Proposal / Bidder		Evaluation of Technical Proposal		Contract Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
30ADP-00000018	Consultant for the Formulation of Joint Research on Employment & Development	DA / 0120		Part	Quality And Cost Based Selection	Open - International		0.00	Cancelled	2017-08-01	2017-08-01	2017-11-04																2017-12-04	2018-03-01	2018-03-01	2018-03-01			
30ADP-00000019	Consultant to strengthen Monitoring Mechanism on Child Migration, Migration Trends and the Assessment of the Impact of intervention in the 3 Project Countries on Street Displacement & Child Migration	DA / 0120		Price	Quality And Cost Based Selection	Open - International		0.00	Cancelled	2017-08-01	2017-08-01	2017-11-04																	2017-12-04	2018-03-01	2018-03-01	2018-03-01		
30ADP-00000020	Consultant for the Development of DRDP Request Response Website	DA / 0120		Part	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-07-01	2017-07-01	2017-09-08																	2017-09-08	2017-11-01	2018-03-08	2018-03-08		
EP-MAN018-010-C0	MSIP Base line survey conducted before the implementation of the project	DA / 0020		Part	Quality And Cost Based Selection	Open - International		0.00	Under Implementation	2017-03-18	2017-03-18	2017-06-01																		2017-06-01	2018-03-01	2018-03-01	2018-03-01	
EP-MAN018-010-C1	ICR presentation of independent external financial audit for the year 2016/17 Jan	DA / 0020		Part	Least Cost Selection	Open - National		4,800.00	Under Implementation	2017-06-20	2017-06-20	2017-08-01																		2017-08-01	2017-12-08	2018-06-07	2018-06-07	
EP-MAN018-010-C2	ICR presentation of consultancy for PM transition in 2 Jackson	DA / 0020		Part	Least Cost Selection	Open - National		0.00	Pending Implementation	2017-08-29	2017-08-29	2017-09-01																		2017-09-01	2017-12-08	2018-06-08	2018-06-08	
EP-MAN018-010-C3	ICR presentation of independent external financial audit for the year 2016/17 Jan	DA / 0020		Price	Least Cost Selection	Open - National		0.00	Under Implementation	2017-06-20	2017-06-20	2017-08-01																		2017-08-01	2017-12-08	2018-06-07	2018-06-07	
EP-MAN018-010-C4	ICR / PM and various countries with different local language	DA / 0020		Part	Least Cost Selection	Open - National		0.00	Pending Implementation	2017-08-28	2017-07-11	2017-08-21																		2017-08-21	2017-12-28	2018-06-27	2018-06-27	
COMPOUND01	Reconstruction and Renovation of the former building at the site prior to the renovation, construction, rehabilitation and establishment of a health center	DA / 0020		Part	Quality And Cost Based Selection	Open - National		0.00	Pending Implementation	2017-08-01	2017-08-01	2017-12-08																		2018-01-01	2018-06-30	2018-06-30	2018-06-30	
COMPOUND02	Reconstruction and Renovation of the former building at the site prior to the renovation, construction, rehabilitation and establishment of a health center	DA / 0020		Part	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-08-01	2017-08-01	2017-12-08																			2018-01-01	2018-06-30	2018-06-30	2018-06-30
COMPOUND03	Reconstruction and Renovation of the former building at the site prior to the renovation, construction, rehabilitation and establishment of a health center	DA / 0020		Part	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-08-01	2017-08-01	2017-12-08																			2018-01-01	2018-06-30	2018-06-30	2018-06-30

COMPAGNIE / Recrutement des cadres, Études pour recrutement Individuel (Océan)	DA / 0020		Full	Consultant Qualification Indéfinie	Opex - National		0,00	Pending Implementation	2027-01-01	2027-12-31	2028-01-01						2028-01-01	2028-04-01	2028-05-01
COMPAGNIE / Recrutement des SE pour les services de transport de EOL, Int et A21 A22 et de autres réalisations dans le Océan et EOL EOL	DA / 0020		Full	Quality And Cost Based Selection	Opex - National		0,00	Pending Implementation	2027-01-01	2028-01-01	2028-01-01			2028-01-01	2028-01-01	2028-01-01	2028-04-01	2028-05-01	2028-06-01
COMPAGNIE / Recrutement des cadres Études pour le procédure et l'implémentation des procédures relatives	DA / 0020		Full	Consultant Qualification Indéfinie	Opex - National		0,00	Pending Implementation	2027-01-01	2027-03-31	2027-12-31						2028-01-01	2028-04-01	2028-05-01
COMPAGNIE / Recrutement des cadres Études pour l'implémentation de la sécurité, santé et le environnement (Océan)	DA / 0020		Full	Quality And Cost Based Selection	Opex - National		0,00	Pending Implementation	2027-01-01	2027-02-28	2027-12-31			2028-01-01	2028-01-01	2028-01-01	2028-04-01	2028-05-01	2028-06-01
COMPAGNIE / recrutement et les services pour l'audit financier	DA / 0020		Full	Local Cost Selection	Opex - National		0,00	Pending Implementation	2027-01-01	2027-03-31	2027-12-31			2028-01-01	2028-01-01	2028-01-01	2028-04-01	2028-05-01	2028-06-01
COMPAGNIE / Recrutement des candidats pour le rôle de directeur administrative de l'unité des réalisations, soutien de base	DA / 0020		Full	Consultant Qualification Indéfinie	Opex - National		0,00	Pending Implementation	2027-01-01	2027-09-30	2027-12-31						2028-01-01	2028-04-01	2028-05-01
DEVELOPPEMENT DES LCS / DESOP Services Audit for the year 2027/28	DA / 0020		Full	Local Cost Selection	Opex - National		0,00	Pending Implementation	2028-01-01	2028-03-31	2028-12-31			2028-01-01	2028-01-01	2028-01-01	2028-04-01	2028-05-01	2028-06-01

INDIVIDUAL CONSULTANTS