Yunnan Early Childhood Education Innovation(P152860) Procurement Plan

I. General

- 1. Bank's approval Date of the procurement Plan [Original: December 2007]: Revision 2 of Updated Procurement Plan, March 2017]
- 2. Date of General Procurement Notice: August 9, 2016
- 3. Period covered by this procurement plan: The procurement period of project covers from 2016 to December 2017

II. Goods, Works and Consulting services.

Prior Review Thresholds: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Procurement Guidelines:

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Prior Review Threshold (US\$)
1. Civil works	≥40,000,000	ICB	All
	<40,000,000	NCB	All contracts ≥USD 15 million
	<200,000	Shopping	
2. Goods	≥10,000,000	ICB	All
	<10,000,000	NCB	All contracts ≥USD 4 million
	<100,000	Shopping	
3. Consultant	≥300,000	QCBS/QBS	All contracts ≥USD 2 million
services	<300,000	CQS	
		Consultants: Individuals	≥USD 400,000

Notes: ICB: International Competitive Bidding

NCB: National Competitive Bidding

DC: Direct Contracting QCBS: Quality- and Cost-Based

QCBS: Quality- and Cost-Based Selection

QBS: Quality-Based Selection

CQS: Selection Based on the Consultants'

Qualifications SSS: Single Source Selection

IC: Individual Consultant selection procedure

NA: Not Applicable

PROCUREMENT PLAN
China : Yunnan Early Childhood Education Innovation Project (YECEIP)
General Information
Country: China Bank's Approval Date of the Original Procure

Country: China Bank's Approval Date of the Original Procurement Plan: 2016-09-12
Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-28
Project ID: P152860 GPN Date: 2016-08-09
Project Name: Yunnan Early Childhood Education Innovation Project (YECEIP)
Loan / Credit No: IBRD / 86710, /
Executing Agency(ies Yunnan Provincial Department of Education

WORKS																													4
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification	High SEA/SH	Procurement	Estimated Amount	Actual Amount	Process	Draft Pre-q	ualification	Prequal	lification		Bidding ment /	Specific P	rocurement	Bidding Do	cuments as	Proposal Su	ibmission /		ation Report	d	Contract	Con
Description	No.	Component	Review Type	Metriou	Market Approact	Process	(Y/N)	Risk	Document Type	(US\$)	(US\$)	Status	Docur	nents	Evaluation	on Report		ication	,	Invitation		ued	Opening		for	Award			Comp
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
XQGC-5 / Building Works of First Kindergarten in Xichou County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,837,800.00	1,534,050.7 9	Signed					2017-04-08	2016-12-0	2017-04-13	1			2017-05-25	2017-01-10	2017-06-24	2017-01-11	2017-07-29	2017-03-20	2018-01-
XQGC-4 / Buildings Works of Zhanyi Second Kindergarten, Zhuajiawan Kindergarten and Three Kindergartens Affiliated To Village Elementary School	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope				5,066,400.00	4,239,177.2 0	Signed					2017-04-29	2017-03-16	2017-05-04				2017-06-15	2017-05-08	2017-07-1	2017-07-10	2017-08-19	2017-08-31	2018-02-
XQGC-7 / Building Works of Qingyuan Kindergarten in Jianshui County	1	Component 1: Increasing access to ECE programs	Prior	Request for Bids	Open - National	Single Stage - One Envelope				243.00	0.00	Canceled					2016-09-19		2016-09-24				2016-11-05		2016-12-0		2017-01-09		2017-07- 08
XQGC-7A / Building works of Qingyuan kindergarten in jianshui county .	1	Component 1: Increasing access to ECE programs	Prior	Request for Bids	Open - National	Single Stage – One Envelope				2,430,000.00	0.00	Canceled					2016-09-30	2016-09-29	2016-10-10				2016-11-21	2016-11-17	2016-12-2		2017-01-25		2017-07- 24
XQGC-7B / Building works of Qingyuan kindergarten in JianShui county	1	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope				2,430,000.00	1,548,674.1 9	Signed					2016-12-08	2016-09-29	2016-12-13				2017-01-24	2016-11-17	2017-02-2	2016-11-18	2017-03-30	2016-12-17	, 2017-09- 26
XQGC-1 / Buildings Works for Nanzhao Kindergarten and Wuyin Kindergarten in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,269,000.00	2,741,403.5 5	Signed					2017-03-06	2017-02-1	2017-03-11				2017-04-22	2017-03-21	2017-05-2	2017-04-20	2017-06-26	2017-05-23	2017-12-
XQGC-6 / Buildings Works of Baihetan Kindergarten, Qiaojiaying Kindergarten and Chongxi Town Kindergarten in Qiaojia County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope				6,085,000.00	5,212,616.6 4	Signed					2017-12-11	. 2018-11-06	2017-12-16				2018-01-27	2018-12-11	2018-02-20	2018-12-13	2018-04-02	2019-03-15	2018-09-
XQGC-2 / Building Works of Shangjie Kindergarten in Yangbi Autonomous County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope				2,721,200.00	2,276,515.0 6	Signed					2017-10-30	2017-12-12	2017-11-04				2017-12-16	2018-01-11	2018-01-1	2018-01-11	2018-02-19	2018-03-01	2018-08-
XQGC-3 / Buildings Works of Second Kindergarten and Cibi Lake Kindergarten in Eryuan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,828,200.00	4,629,927.6 1	Signed					2017-04-03	2017-05-27	2017-04-08				2017-05-20	2017-06-27	2017-06-19	2017-06-28	2017-07-24	2017-08-01	2018-01-
XQGC-8 / Building Works of Preschool Education Experimental Demonstration Center in Yunnan Normal University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,795,600.00	5,469,274.7 1	Signed					2017-12-25	2019-03-2	2017-12-30				2018-02-10	2019-05-21	2018-03-1	2019-07-23	2018-04-16	2019-10-08	2018-10-
XQGC-9 / Building Works of Kindergarten and Exceptional Child Early Education and Rehabilitation Center of Kunming University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				12,378,100.0	9,385,851.7 7	Signed					2017-11-01	2018-12-2	2017-11-06	;			2017-12-18	2019-01-29	2018-01-1	2019-01-30	2018-02-21	2019-04-03	2018-08-
XQGC-10 / The Experimental Kindergarten and Preschool Education Center Affiliated to Zhaotong University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,285,000.00	3,870,910.5 1	Signed					2018-04-30	2019-04-08	2018-05-05				2018-06-16	2019-05-15	2018-07-16	2019-05-16	2018-08-20	2019-07-09	2019-02-

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-o Docu	qualification ments	Prequal Evaluation	lification on Report	Draft Docu Justif	ment /	Specific Pr Notice /		Bidding Do Iss		Proposal Su Opening		and Recom		Signed	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQHW-1 / Procurement of the books for the three Kindergartens affiliated to village primary school and the rural preschool and the parents reading impact evaluation project in Zhanyi District.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Quotations	Open – National	Single Stage – One Envelope		63,000.00	57,305.94	Signed							2017-09-06								2017-11-01	2017-09-05	2018-04-30	
XQHW-4 / Procurement of equipment for outdoor activities and desktop toys for nursery classes in rural communities in Qiaojia County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope		73,000.00	58,374.24	Signed					2018-01-30	2018-03-06	2018-02-28				2018-04-11	2018-05-16	2018-05-11	2018-05-18	2018-06-15	2018-06-05	2018-12-12	
XQHW-5 / Kitchen equipment procurement for nursery classes in rural communities in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		51,000.00	37,575.52	Signed					2018-01-31	2017-12-26	2018-02-28				2018-04-11	2018-01-29	2018-05-11	2018-01-29	2018-06-15	2018-02-13	2018-12-12	
XQHW-6 / Procurement of teaching tools and toys for nursery classes in rural communities in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	170,141.42	Signed					2018-01-31	2017-12-26	2018-02-28				2018-04-11	2018-01-29	2018-05-11	2018-01-29	2018-06-15	2018-02-13	2018-12-12	

XQHW-7 / Electrical equipment procurement for nursery classes in rural communities in Weishan	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope	49,000.00	49,379.00	Signed			2018-01-31	2017-12-26	2018-02-28		2018-03-19	2018-01-29	2018-04-18	2018-01-30	2018-05-23	2018-02-13 2018-11-19	,
County																						
XQHW-8 / Procurement of teaching tools and toys for the No.1 Kindergarten and rural pre-school classes in Xichou County.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open - National	Single Stage – One Envelope	211,600.00	193,227.60	Signed		:	2018-01-31	2018-03-05	2018-02-28		2018-04-11	2018-04-08	2018-05-11	2018-04-13	2018-06-15	2018-05-29 2018-12-12	2
XQHW-9 / Procurement of books for the No.1 Kindergarten and rural pre- school classes in Xichou County	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open - National	Single Stage - One Envelope	26,300.00	22,077.60	Signed		:	2018-01-31	2018-03-05	2018-02-28		2018-04-11	2018-04-08	2018-05-11	2018-04-10	2018-06-15	2018-05-29 2018-12-12	
XQHW-2 / Procurement of teaching tools and toys for two kindergartens and three kindergartens attached to primary schools newly built in Zhanyi District	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open – National	Single Stage – One Envelope	528,000.00	502,537.75	Signed			2018-06-29	2018-05-31	2018-07-04		2018-08-15	2018-07-03	2018-09-14	2018-07-09	2018-10-19	2018-08-23 2019-04-17	,
XQHW-3 / Office supplies and equipment procurement for Shangjie Kindergarten in Yangbi County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope	106,600.00	117,312.00	Signed			2018-08-31	2019-06-26	2018-09-05		2018-10-17	2019-07-26	2018-11-16	2019-07-26	2018-12-21	2019-08-06 2019-06-19	
XQHW-12 / Kitchen equipment procurement for two kindergartens and three kindergartens attached to primary schools newly built in Zhanyi District	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open – National	Single Stage – One Envelope	72,000.00	0.00	Canceled		:	2018-06-29	2018-05-31	2018-07-04		2018-08-15	2018-07-03	2018-09-14	2018-07-09	2018-10-19	2019-04-17	,
XQHW-14 / Procurement of supplies and toys and teaching tools for Shangjie Kindergarten in Yangbi County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage – One Envelope	117,600.00	94,546.11	Signed			2018-12-03	2019-06-26	2018-12-08		2019-01-19	2019-07-26	2019-02-18	2019-07-26	2019-03-25	2019-08-06 2019-09-21	L
XQHW-11 / Supply of electronic equipment for two kindergartens and three kindergartens affiliated to primary schools newly built in Zhanyi District	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open – National	Single Stage – One Envelope	153,000.00	145,618.00	Signed		:	2018-06-29	2018-05-31	2018-07-04		2018-08-15	2018-07-03	2018-09-14	2018-07-06	2018-10-19	2018-08-24 2019-04-17	,
XQHW-13 / Kitchen supplies and equipment procurement for Shangjie Kindergarten in Yangbi County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Quotations	Open - National	Single Stage – One Envelope	25,800.00	45,517.67	Signed					2019-01-05						2019-03-02	2019-08-07 2019-08-29	
XQHW-12A / Kitchen equipment procurement for two kindergartens and three kindergartens attached to primary schools newly built in Zhanyi District	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Quotations	Open – National	Single Stage – One Envelope	72,000.00	67,456.59	Signed					2018-08-25						2018-10-20	2018-09-01 2019-04-18	3
XQHW-10 / Yunnan Early Childhood Education Network Resource Platform of Yunnan Normal University.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open - National	Single Stage – One Envelope	750,000.00	0.00	Under Implementati on			2020-08-24	2020-12-30	2020-08-29		2020-09-28	2021-02-02	2020-10-28	2021-02-02	2020-12-02	2021-12-31	
XQHW-15 / Early Childhood Education Experimental Research Center's ICT Equipements of Yunnan Normal University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open – National	Single Stage - One Envelope	427,700.00	0.00	Pending Implementati on			2021-05-10		2021-05-15		2021-06-26		2021-07-26		2021-08-30	2021-11-30	
XQHW-16 / Early Childhood Education Experimental Research Center's Teaching and Learning Practical Equipements of Yunnan Normal University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Quotations	Open – National	Single Stage – One Envelope	120,000.00	0.00	Pending Implementati on					2021-05-15						2021-07-10	2021-11-30	
XQHW-17 / Early Childhood Education Experimental Research Center's Furniture of Yunnan Normal University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Quotations	Open - National	Single Stage – One Envelope	52,300.00	0.00	Pending Implementati on					2021-05-15						2021-07-10	2021-11-30	
XQHW-18 / The Yunnan Early Childhood Education Innovation Project of the World Bank LoanTeaching Equipment Procurement Subproject of Kunming University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open – National	Single Stage – One Envelope	275,862.43	0.00	Pending Implementati on			2021-05-31		2021-05-31		2021-07-02		2021-08-01		2021-09-02	2021-11-29	,

N	ION CONSULTING SE	ERVICES																											
ľ	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)		Process Status	Draft Pre-q Docur		Prequali Evaluatio		Draft E Docun Justifie	nent /	Specific Pro Notice / I		Bidding Do Issu		Proposal Su Opening /		Bid Evaluat and Recom for A	mendation		Contract	Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
U	QNZX-1 / Zhaotong niversity selects and hires ervice agency to visit Japan	IBRD / 86710	Component 2: Improving ECE Quality		Request for Quotations	Open - National	Single Stage - One Envelope		55,000.00	52,351.75	Signed							2018-12-08								2019-01-14	2018-12-06	2019-07-13	

CONSULTING FIRMS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Kererence	Notice	Request for Proposals		Proposals / Minutes	recillical Proposal	Combined Evaluation Report and Draft Negotiated Contract		Contract Completion
										Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual	Planned Actual

XQZX-1 / Select to hire project monitoring and evaluation agency	IBRD / 86710	Component 4: Project management, monitoring and evaluation	Post	Consultant Qualification Selection	Open - National	290,000.00	293,394.05	Signed	2017-04-10	2017-03-16	2017-05-01		2017-06-14	2017-05-27					2017-07-14	2017-07-20	2017-08-18	2017-08-24	2018-02-14	
XQZX-2 / The monitoring and evaluation of ethnic minority development plan (EMDP), which is only applicable to Weishan county within the scope of the project.	IBRD / 86710	Component 4: Project management, monitoring and evaluation	Post	Consultant Qualification Selection	Open – National	100,000.00	97,508.19	Signed	2017-04-10	2017-03-31	2017-05-01		2017-06-14	2017-05-27					2017-07-14	2017-07-20	2017-08-18	2017-08-25	2018-02-14	
XQZX-3 / In-service training services for Kindergarten personnel of project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International	1,615,000.00	1,628,030.16	Signed	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18	2017-12-11					2017-11-17	2018-05-25	2017-12-22	2018-04-20	2018-06-20	
XQZX-4 / In-service training services for preschool Child- care,primary care doctor,chef and logistics for the project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International	640,600.00	647,293.61	Signed	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18	2017-12-11	2017-11-15		2017-12-15	2018-01-16	2018-01-19	2018-01-16	2018-02-23	2018-04-20	2019-02-23	
XQZX-6 / procurement of NGO to provide preschool training in Weishan rural area	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Consultant Qualification Selection	Open - National	250,000.00	255,303.06	Signed	2017-08-21	2017-08-16	2017-09-11		2017-10-25	2017-10-16					2017-11-24	2018-01-15	2017-12-29	2018-02-01	2018-06-27	
XQZX-7 / procurement of NGO to provide preschool training in Qiaojia rural area	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Consultant Qualification Selection	Open - National	100,000.00	98,129.18	Signed	2017-08-28	2017-08-16	2017-09-18		2017-11-01	2017-10-16					2017-12-01	2018-01-15	2018-01-05	2018-02-01	2018-07-04	
XQZX-8 / Consulting service on the publicity and popularization of scientific parenting knowledge in society	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Consultant Qualification Selection	Open – National	80,000.00	72,313.19	Terminated	2017-12-29	2018-01-03	2018-01-19		2018-03-04	2018-02-09					2018-04-03	2018-08-01	2018-05-08	2018-08-27	2018-11-04	
XQZX-9 / Consulting service on guiding opinions for the construction of early education institutions for children aged 0-3	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Consultant Qualification Selection	Open - National	180,000.00	160,230.73	Signed	2017-12-29	2018-01-03	2018-01-19		2018-03-04	2018-02-09					2018-04-03	2018-07-13	2018-05-08	2018-07-13	2018-11-04	
XQZX-14 / Teacher language training and South Asian and Southeast Asian decision- makers training in early childhood education	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National	290,000.00	257,883.85	Signed	2017-12-25	2018-01-22	2018-01-31		2018-04-29	2018-05-02					2018-05-29	2018-09-27	2018-07-03	2018-09-28	2018-12-30	
XQZX-11 / Training for teachers and administrators of inclusive kindergartens at Kunming University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National	250,000.00	223,938.58	Terminated	2017-12-31	2018-04-02	2018-01-21		2018-03-30	2018-06-22					2018-04-29	2018-09-03	2018-06-03	2018-09-10	2018-11-30	
XQZX-45 / Training for teachers and auxiliary teaching staff in education and rehabilistation centers for special children as well as auxiliary teaching staff in inclusive kindergarten of kunming university.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	160,000.00	151,268.32	Signed	2018-12-31	2018-10-24	2019-01-21		2019-03-06	2018-12-28					2019-04-05	2019-03-13	2019-05-10	2019-05-06	2019-11-06	
XQZX-52 / Training services for Zhaotong University to improve the ability of professional teachers with their major in early-childhood education.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	100,000.00	93,840.45	Signed	2018-11-30	2018-10-24	2018-12-21		2019-02-03	2018-12-28					2019-03-05	2019-03-13	2019-04-09	2019-03-28	2019-10-06	
XQZX-5 / Training services for preschool management personnel of project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International	1,498,500.00	0.00	Canceled	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18	2017-12-11	2017-11-15		2017-12-15		2018-01-19	2018-01-16	2018-02-23		2019-02-23	
XQZX-5A / Training services for preschool management personnel of project counties.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International	1,498,500.00	1,412,507.37	Signed	2018-07-02	2018-06-27	2018-08-13	2018-06-27	2018-09-26	2018-07-26	2018-10-24	2018-09-04	2018-11-23	2018-09-04	2018-12-28	2018-09-04	2019-03-01	2019-02-14	2021-12-29	
XQZX-8A / Consulting service on the publicity and popularization of scientific parenting knowledge in society.	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Consultant Qualification Selection	Open – National	80,000.00	79,157.81	Signed	2019-08-02	2019-08-23	2019-08-23		2019-10-06	2019-10-25					2019-11-05	2019-12-05	2019-12-10	2019-12-26	2021-12-31	
XQZX-12 / Kunming university employs consulting service agency to provide consulting services for the construction of training resources for rural preschool teachers in project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	160,000.00	156,988.07	Signed	2019-08-02	2019-08-28	2019-08-23		2019-10-06	2019-10-25					2019-11-05	2019-10-25	2019-12-10	2019-12-31	2021-12-31	
XQZX-13 / To provide consulting services for the theoretical and practical research of preschool integrated education in kunming university.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	100,000.00	99,546.36	Signed	2019-08-02	2019-08-28	2019-08-23		2019-10-30	2019-10-25					2019-12-30	2019-10-25	2020-02-03	2019-12-26	2021-12-31	
XQZX-51 / To train the kindergarten teachers and build the curriculum and campus culture of the affiliated kindergarten in Zhaotong university .	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	290,000.00	284,383.43	Signed	2019-08-30	2019-08-28	2019-09-20		2019-11-03	2019-10-25					2019-12-03	2020-01-03	2020-01-07	2020-01-03	2021-12-01	
XQZX-54 / Teachers* Learning Exchange Project to Japan of Kunming University.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National	24,500.00	23,133.42	Signed	2019-10-15	2019-09-16	2019-11-05		2019-12-15	2019-10-28					2020-01-14	2019-11-28	2020-02-18	2019-12-03	2020-08-16	
XQZX-46 / Curriculum Construction and Teacher Capacity Improvement for the Kindergarten Affiliated to Kunming University	BRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	200,000.00	196,212.66	Signed	2019-10-31	2019-09-02	2019-11-21		2019-12-23	2019-11-19					2020-01-22	2019-12-09	2020-02-26	2019-12-25	2022-11-16	

XQZX-47 / Comprehensive Practice Wisdom Service Platform Construction based on School of Preschool & Special Education Kunming University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	170,000.00	156,901.20	Signed	2019-10-31 2019-10-14	2019-11-01	2019-12-31	2019-11-19		202	0-01-30 20	19-12-09	2020-03-05	2019-12-25	2022-10-17
XQZX-55 / Pre-school and Special education professional Teacher Team Construction of Kunming University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	120,000.00	117,510.19	Signed	2019-10-31 2019-09-12	2019-11-04	2020-01-06	2019-11-12		202	0-02-05 20	19-12-09	2020-03-11	2019-12-25	2021-12-01
XQZX-48 / The Expert Database of Teaching and Research in Early Childhood Education with International Visions of Yunnan Normal University.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	180,000.00	0.00	Canceled	2019-11-11	2019-12-02	2019-12-30			202)-01-29		2020-03-04		2021-12-01
XQZX-49 / Training Program for Yunnan Normal University of Preschool Education Trainers from Universities and Colleges in Yunnan Province	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	200,000.00	199,833.42	Signed	2019-11-25 2020-01-06	2019-12-16	2020-01-29	2020-04-03		202	0-02-28 20	20-07-20	2020-04-03	2021-04-13	2021-12-01
XQZX-50 / The Enhancement of Teaching and Research Competence for Faculty Members in the Department of Preschool Education	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	290,000.00	0.00	Canceled	2019-11-18	2019-12-09	2020-01-22			202	0-02-21		2020-03-27		2021-12-01
XQZX-56 / Experimental Studies on Preschool Education of County Level in Yunnan Province	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Canceled	2019-11-18	2019-12-09	2020-01-22			202	0-02-21		2020-03-27		2021-12-01
XQZX-48A / The Expert Database of Teaching and Research in Early Childhood Education with International Visions of Yunnan Normal University.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	180,000.00	181,784.28	Signed	2020-04-20 2020-04-27	2020-05-11	2020-06-24	2020-06-01		202)-07-24 20	20-07-20	2020-08-28	2020-08-13	2021-02-24
XQZX-50A / The Enhancement of Teaching and Research Competence for Faculty Members in the Department of Preschool Education	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	290,000.00	292,097.82	Signed	2020-04-20 2020-04-27	2020-05-11	2020-06-24	2020-06-01		202	0-07-24 20	20-07-20	2020-08-28	2020-08-13	2022-05-04
XQZX-56A / Experimental Studies on Preschool Education of County Level in Yunnan Province	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open – National	60,000.00	62,147.07	Signed	2020-04-20 2020-04-27	2020-05-11	2020-06-24	2020-06-01		202	0-07-24 20	20-07-20	2020-08-28	2020-08-13	2022-05-04

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of		Identified Cons		Con	gotiated		Contract		Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQZX-15 / Hire the teacher of the rural ECE class-1 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,894.13	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-16 / Hire the teacher of the rural ECE class-2 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,859.60	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-17 / Hire the teacher of the rural ECE class-3 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,859.60	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-18 / Hire the teacher of the rural ECE class-4 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,842.91	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-19 / Hire the teacher of the rural ECE class-5 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,842.91	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-20 / Hire the teacher of the rural ECE class-6 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,904.63	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-21 / Hire the teacher of the rural ECE class7 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,904.63	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-22 / Hire the teacher of the rural ECE class-8 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,871.82	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-23 / Hire the teacher of the rural ECE class-9 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,871.82	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-24 / Hire the teacher of the rural ECE class-10 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,871.82	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-25 / Hire the teacher of the rural ECE class-11 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,871.82	Terminated	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	
XQZX-26 / Hire the teacher of the rural ECE class-12 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	13,871.82	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19			2018-03-10	2018-03-01	2018-09-06	

XQZX-44 / Hire the teacher of the rural ECE class-5 in Qiaojia county. XQZX-10 / Consulting service	IBRD / 86710	Component 1: Increasing access to ECE programs Component 3: Creating an	Post	Direct Selection	Direct	18,600.00	13,469.20	Signed	2017-12-25	2018-01-10	2018-01-04	2018-01-24		2018-03-10	2018-03-01	2018-09-06	
XQZX-43 / Hire the teacher of the rural ECE class-4 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	18,600.00	13,469.20	Signed	2017-12-25	2018-01-10	2018-01-04	2018-01-24		2018-03-10	2018-03-01	2018-09-06	
XQZX-42 / Hire the teacher of the rural ECE class-3 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	18,600.00	13,469.20	Signed	2017-12-25	2018-01-10	2018-01-04	2018-01-24		2018-03-10	2018-03-01	2018-09-06	
XQZX-41 / Hire the teacher of the rural ECE class-2 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	18,600.00	13,469.20	Signed	2017-12-25	2018-01-10	2018-01-04	2018-01-24		2018-03-10	2018-03-01	2018-09-06	
XQZX-40 / Hire the teacher of the rural ECE class-1 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	18,600.00	13,469.20	Signed	2017-12-25	2018-01-10	2018-01-04	2018-01-24		2018-03-10	2018-03-01	2018-09-06	
XQZX-39 / Hire the teacher of the rural ECE class-25 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,755.47	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-38 / Hire the teacher of the rural ECE class-24 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,755.47	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-37 / Hire the teacher of the rural ECE class-23 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,755.47	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-36 / Hire the teacher of the rural ECE class-22 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,755.47	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-35 / Hire the teacher of the rural ECE class-21 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-34 / Hire the teacher of the rural ECE class-20 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-33 / Hire the teacher of the rural ECE class-19 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-32 / Hire the teacher of the rural ECE class-18 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-31 / Hire the teacher of the rural ECE class-17 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-30 / Hire the teacher of the rural ECE class-16 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-29 / Hire the teacher of the rural ECE class-15 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-28 / Hire the teacher of the rural ECE class-14 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Terminated	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	
XQZX-27 / Hire the teacher of the rural ECE class-13 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct	16,000.00	13,786.18	Signed	2017-12-25	2018-01-19	2018-01-04	2018-01-19		2018-03-10	2018-03-01	2018-09-06	