

Rajasthan Agriculture competitiveness Project

Government of Rajasthan

Procurement Plan

18 months

(From May 2016 to December 2017)

I. General

1. Project information

Country : **India**

Borrower : **Government of India**

Project Name : **Rajasthan Agriculture competitiveness Project**

Project Identification No (ID) : P124614

--

Applicable Bank Guideline :

- a) **For Goods ,Works and Non-consulting Services** : "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines) and revised July 2014; and
- b) **For Consultancy Services** : "Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines) and revised July 2014;

II. Goods, Works and Non-Consulting Services

Category	Method of Procurement	Threshold (US\$ Equivalent)*	Prior review threshold
Goods and Non-consulting services	International competitive Bidding	Contracts more than the equivalent of US\$ 3 million per contract	All contracts equal to or greater than US 2 million equivalent;
	Limited International Bidding	As per para 3.2 of the Guideline .All Contracts more than the equivalent of US \$ 100,000 per contract	
	National competitive Bidding	Contracts more than the equivalent of US\$ 100,000 but less than the equivalent of US\$ 3 million per contract (with NCB conditions)	
	Shopping **	Contracts equivalent of US\$ 100,000 or less per contract.	
	Direct Contracting	Proprietary software; educational journals and other procurement justified as per para 3.7 of Guidelines and estimated to cost equivalent of US\$ 10,000 or less per contract	
	Force Account	As per para 3.9 of Guidelines	
	Community participation#	As per guideline para 3.19 of the guideline	
Works	Framework Agreements@	As per para 3.6 of Guidelines	all contracts equal to or greater than US\$10 million equivalent
	International Competitive Bidding	Civil works more or equivalent of US\$40,000,000 per contract	
	National competitive Bidding	Civil works more than \$10000 and Up to \$40,000,000 per contract (with NCB conditions)	
	Shopping**	Civil works Up to \$100,000 per contract	
	Direct contracting	As per para 3.7 of Guidelines. All Civil Works estimated to cost equivalent of US\$ 10,000 or less	
	Community participation#	As per guideline para 3.19 of the guideline	
Consultant s' Services	Force Account	As per para 3.9 of Guidelines	All contracts equal to or greater than US\$1 Million
	Consultant Qualification /Least cost selection	Contracts Up to \$300,000 or less per contract	

Category	Method of Procurement	Threshold (US\$ Equivalent)*	Prior review threshold
	Single source selection	As per para 3.9-3.11 of Guidelines and less than or equal to \$10000	equivalent for firms; and equal to or greater than US\$300,000 equivalent for individuals
	Individual Contracts	As per Section V of Guidelines	
	Quality and cost Based selection /Quality Based Selection /Fixed Based Selection	for All other Contracts	
	(i) International shortlist	>800,000	
	(ii) Shortlist may comprise national consultants only	Up to 800,000	

*** If a transaction comprises several contracts, lots or slices, the aggregate estimated value of all contracts, lots or slices will determine the applicable threshold amount#**

***State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures. However DGS&D rate contracts are acceptable under any procurement under the Shopping procedure**

.#Community Procurement would be applicable to activities under learning/training pilots It would be based on World Bank “Guidance Note For Management of Procurement Responsibilities In Community-Driven Development Projects dated December 2009 and as included in the Procurement manual.

@Use of DGS&D rate contracts under Framework Agreement (FA) method can be used, provided that:

- Use of DGS&D rate contracts as FA must be reflected on the procurement plan agreed by the Bank for particular goods.
- Before issuing the purchasing order, the borrower carries-out a price analysis on the specific good that is intended to be purchased. If after this due diligence the borrower concludes (and Bank agrees) that the DGS&D rate contract is not suitable, then the borrower will have to proceed using NCB or shopping depending on the value.
- To meet the Bank’s requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned.

2. Pre-qualification: Not Applicable

3. **Reference to Project Procurement Manual:** A Procurement Manual based on World Bank Guidelines "Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011, Revised July 2014" and "Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers" has been prepared. All procurements in the project will be governed by the procedures described in the Manual. In case of any inconsistency between the Procurement Manual and the World Bank Guidelines 2011, Revised July 2014, the provisions of the Guidelines shall prevail.

4. Any Other Special Procurement Arrangements (Goods & Works) :

- A. Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided they are procured in accordance with agreed processes and procedures for the project and have been cleared as part of procurement plan.
- B. National Competitive Bidding (NCB) method for procurement of goods, works and non-consulting services as per the above value thresholds will be conducted in accordance with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:
- (i) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
 - (ii) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access) along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
 - (iii) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
 - (iv) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
 - (v) Extension of bid validity shall not be allowed with reference to contracts subject to prior review without the prior concurrence of the World Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for prior approved packages, all subsequent requests for extension irrespective of the period. (Such concurrence will be considered by the Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
 - (vi) Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.
 - (vii) The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.
 - (viii) Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures **unless agreed with the Bank on case to case basis**. Such contracts will be acceptable however for any procurement under the Shopping procedures.
 - (ix) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank).
 - (x) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document.

III) Selection of Consultants

1. Methods and Value thresholds for Consultancy Services

Consulting Services	Methods	Value Threshold*	Review Arrangements
Consulting Services (Firms)	i) Quality and Cost Based Selection (QCBS) ii) Quality Based Selection (QBS) iii) Selection based on a Fixed Budget (FBS) iv) Selection Based on Least Cost Basis (LCS)		All contracts valued above US\$ 1 Million will be subject to Prior Review by the World Bank. All other contracts will be subject to post review.
	v) (Selection based on Consultant's Qualification (CQS)	Contracts estimated to cost equivalent of US\$ 300,000 or less per contract.	
	vi) Single Source Selection (SSS)# provided the conditions stipulated in paragraph 3.8 to 3.11 of Consultant Guidelines are met		Procurement is in accordance with para 3.9-3.11 of the Bank guidelines.
Individual Consultants	i) Competitive Selection		All other contracts subject to post review provided procurement is in accordance with Section V of the Bank guidelines.
	ii) Single Source Selection (SSS)#		All contracts equal to or above US\$ 300,000 shall be subject to prior review. All procurement to be in accordance with Section V of the Bank guidelines.

* If a transaction comprises several packages, lots or slices, the aggregate estimated value of contracts will determine the applicable threshold amount.

Irrespective of contract value any hiring of Government or Research Institutes of unique and exceptional nature requires prior no objection of the World Bank on case to case basis.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US \$800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Para 2.7 the World Bank Consultant Guidelines.

3. Any Other Special Selection Arrangements (Consulting Services) :

- (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided procurement is in accordance with agreed processes and procedures for the project.
- (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US\$ 300,000 shall be advertised in *UNDB online* in accordance with Para 2.5 of the Consultant Guidelines.

PROCUREMENT PLAN India : Rajasthan Agricultural Competitiveness Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-09-20
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-12-06
Project ID: P124614 **GFN Date:**
Project Name: Rajasthan Agricultural Competitiveness Project
Loan / Credit No: IDA / 50850
Executing Agency(ies): Project Management Unit - RACP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-PMU-RACP-4309.CW-RFQ / Fabrication of Emergency Mobile Vehicles	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		48,663.76	Signed							2017-01-16								2017-03-13		2017-09-09	
IN-PMU-RACP-1850.CW-RFB / Rehabilitation and modernization works of Orai Irrigation Project Canal system	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2016-10-14		2016-10-19					2016-11-30		2016-12-30		2017-02-03		2019-02-04	
IN-PMU-RACP-1854.CW-RFB / Rehabilitation and modernization works of Kheruwala Distributry canal system	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-01-25		2018-01-30					2018-03-13		2018-04-12		2018-05-17		2020-05-17	
IN-PMU-RACP-1856.CW-RFB / Rehabilitation and modernization works of Bassa Irrigation System canal system	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-01-24		2018-01-29					2018-03-12		2018-04-11		2018-05-16		2020-01-10	
IN-PMU-RACP-1853.CW-RFB / Rehabilitation and modernization works of Phoolasaz Distributry canal system	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-01-10		2018-01-15					2018-02-26		2018-03-28		2018-05-02		2020-05-02	
IN-PMU-RACP-1855.CW-RFB / Rehabilitation and modernization works in canal system of Gudha Irrigation Project	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-01-29		2018-02-03					2018-03-17		2018-04-16		2018-05-21		2020-05-20	
IN-PMU-RACP-1857.CW-RFB / Rehabilitation and modernization works of Z. distributry canal system	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-02-12		2018-02-17					2018-03-31		2018-04-30		2018-06-04		2020-01-28	
IN-PMU-RACP-1852.CW-RFB / Rehabilitation and modernization works of LMC of Jakhm Irrigation Project canal system	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2018-01-22		2018-01-27					2018-03-10		2018-04-09		2018-05-14		2020-05-14	
IN-PMU-RACP-1851.CW-RFB / Rehabilitation and modernization works of direct off-taking minors of Palaitha Sub Branch from KM 12.30 to KM 25.75	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2016-10-14		2016-10-19					2016-11-30		2016-12-30		2017-02-03		2019-02-04	

IN-PMU-RACP-22806-CW- FCA / Construction of Piezometers and Observation Wells including civil works at different locations in Pisangan, Bonli and Sangod Ground water clusters	IDA / 50850		Post	Force Account	Direct			185,143.75	Signed													2017-09-21		2017-09-26						2017-10-31	2018-04-29	
IN-PMU-RACP-4278-CW- RFB / Civil Works of Rural Haat in 7 Project Clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled														2017-10-30		2017-11-04				2017-12-16	2018-01-15	2018-02-19	2018-08-18
IN-PMU-RACP-4278-CW- RFB / Civil Construction of Rural Technology Centre in Project Clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled															2017-10-20		2017-10-25			2017-12-06	2018-01-05	2018-02-09	2018-08-08

GOODS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-PMU-RACP-1672-GO- RFB / Supply and Installation of Geo Membrane as a Pond Liner on Farm Pond (Framework Agreement)	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		400,578.27	Under Implementati on																2016-09-19		2016-09-19			2016-09-19	2016-09-30	2016-10-15	2017-10-14
IN-PMU-RACP-1679-GO- RFB / Supply and Commissioning of Micro Irrigation Equipments (Drip/Mini Sprinkler/Automation)	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,408,393.99	Signed																2016-09-19		2016-09-19			2016-09-19	2016-09-30	2017-09-29	
IN-PMU-RACP-1685-GO- RFB / Supply of Plastic Mulch Sheet on Farmers Field	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		213,743.74	Signed																2016-09-19		2016-09-19			2016-10-05	2016-10-25	2017-10-24	
IN-PMU-RACP-1699-GO- RFB / Procurement of Vegetable Seeds for Open Cultivation and Protected Cultivation	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		86,469.20	Signed																2016-09-19		2016-09-19			2016-09-25	2016-10-10	2017-10-09	
IN-PMU-RACP-1696-GO- RFB / Procurement of Water Soluble Fertilizer Kit	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		544,188.93	Signed																2016-10-10		2016-10-15			2016-11-26	2016-12-26	2017-01-30	2018-01-29
IN-PMU-RACP-1698-GO- RFB / Supply and commissioning of solar photovoltaic (SPV) water pumping system	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,904,484.63	Signed																2016-09-19		2016-10-09			2016-11-20	2016-12-20	2017-01-24	2018-01-23
IN-PMU-RACP-1703-GO- RFB / Procurement of Feeding and Water Trough	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		238,270.53	Signed																2016-10-15		2016-10-20			2016-12-01	2016-12-31	2017-02-04	2018-02-03
IN-PMU-RACP-1704-GO- RFB / Procurement of Multiutility Vehicles (Mobile Veterinary Vans for 12 Clusters and Mobile Diagnostic and Demonstration Vehicles in 2 Center of Excellence	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		118,815.89	Signed																2016-09-19		2016-09-19			2016-09-19	2016-09-19	2016-10-10	2017-10-09

IN-PMU-RACP-1709-GO-RFB / Procurement of Chaff Cutter	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		297,296.29	Under Implementation						2016-09-19		2016-09-19			2016-09-19		2016-09-25		2016-10-30		2017-10-29
IN-PMU-RACP-1719-GO-RFQ / Procurement of Almira and Furniture	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,388.13	Signed								2016-09-19							2016-10-31		2017-04-29
IN-PMU-RACP-1722-GO-RFQ / Multi-functional Photocopier	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,622.75	Signed								2016-11-19							2017-01-14		2017-07-13
IN-PMU-RACP-1734-GO-RFQ / Procurement of Desktop Computers	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		26,796.92	Signed								2016-11-14							2017-01-09		2017-07-08
IN-PMU-RACP-1725-GO-RFQ / Procurement of Multi-functional Printer	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		26,796.92	Signed								2016-11-20							2017-01-15		2017-07-14
IN-PMU-RACP-1727-GO-RFQ / Procurement of Laptops	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		26,796.92	Signed								2016-11-20							2017-01-15		2017-07-14
IN-PMU-RACP-1676-GO-RFB / Installation of Green House and Shade Net House with Irrigation System	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled						2016-09-19		2016-09-19			2016-09-19		2016-09-19		2016-09-30		2017-09-29
IN-PMU-RACP-1860-GO-RFB / Supply and Installation of Green House and Shade Net House with Micro Irrigation Facilities	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,016,322.83	Signed						2016-09-22		2016-09-22			2016-09-22		2016-09-22		2016-09-30		2017-09-29
IN-PMU-RACP-4272-GO-RFQ / Travis for Animal Restrain	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		77,818.04	Signed								2016-12-06							2017-01-26		2017-07-25
IN-PMU-RACP-4273-GO-RFQ / Animal Tag for Identification of Animals	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,874.74	Signed											2017-01-14				2017-03-11		2017-09-07
IN-PMU-RACP-5392-GO-RFQ / Procurement of Tractor Mounted Straw Reaper	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		22,340.30	Signed											2017-01-25				2017-03-22		2017-09-18
IN-PMU-RACP-5393-GO-RFQ / Procurement of Multi Crop Thresher	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		94,468.61	Signed											2017-01-30				2017-03-27		2017-09-23
IN-PMU-RACP-5384-GO-RFQ / Procurement of Rotavator	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		50,901.18	Signed											2017-02-04				2017-04-01		2017-09-28
IN-PMU-RACP-5395-GO-RFQ / Procurement of Groundnut Digger	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,637.66	Signed											2017-02-01				2017-03-29		2017-09-25
IN-PMU-RACP-5396-GO-RFB / Procurement of Plastic /HDPE Movable Threshing Floor	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		124,527.96	Signed						2017-01-25		2017-01-30			2017-03-13		2017-04-12		2017-05-17		2017-11-13

IN-PMU-RACP-4289-GO-RFQ / Community Procurement of Buck and Goat	IDA / 50850		Post	Community Driven Development	Limited - National			0.00	Pending Implementation											2017-09-18		2017-09-23								2017-11-04		2017-12-04				2018-01-08			2018-07-07																							
IN-PMU-RACP-4310-GO-RFQ / Anolla cultivation for MTG goat members	IDA / 50850		Post	Request for Quotations	Limited			0.00	Canceled																														2017-03-12		2017-09-08																					
IN-PMU-RACP-4391-GO-RFQ / Procurement of Reaper (Self Propelled)	IDA / 50850		Post	Request for Quotations	Limited			0.00	Canceled																															2017-01-21		2017-03-18		2017-09-14																		
IN-PMU-RACP-1700-GO-RFB / Procurement of DWLR Telemetric	IDA / 50850		Post	Request for Bids	Open - National			140,966.23	Signed																																	2018-01-22		2018-01-27		2018-03-10		2018-04-09		2018-05-14		2019-05-13										
IN-PMU-RACP-1720-GO-RFQ / Procurement of LED TV	IDA / 50850		Post	Request for Quotations	Limited			2,297.60	Signed																																				2017-12-24				2018-02-18		2018-08-17											
IN-PMU-RACP-21528-GO-RFQ / Supply of Plastic Crates in Horticulture Clusters	IDA / 50850		Post	Request for Quotations	Limited			37,742.27	Signed																																						2017-09-20				2017-11-15		2018-05-14									
IN-PMU-RACP-21530-GO-RFQ / Supply of Power Weeder in Horticulture Clusters	IDA / 50850		Post	Request for Quotations	Limited			12,202.48	Signed																																								2017-10-16				2017-12-11		2018-06-09							
IN-PMU-RACP-21531-GO-RFQ / Supply of Power Tiller in Horticulture Clusters	IDA / 50850		Post	Request for Quotations	Limited			16,249.85	Signed																																								2017-10-16				2017-12-11		2018-06-09							
IN-PMU-RACP-21532-GO-RFQ / Supply of Tractor Mounted Power Sprayer in Horticulture Clusters	IDA / 50850		Post	Request for Quotations	Limited			15,306.12	Signed																																								2017-09-03				2017-10-29		2018-04-27							
IN-PMU-RACP-21534-GO-RFQ / Supply of Battery operated Sprayer in Horticulture Clusters	IDA / 50850		Post	Request for Quotations	Limited			9,671.06	Signed																																								2017-09-03				2017-10-29		2018-04-27							
IN-PMU-RACP-21536-GO-RFB / Supply of Chaff cutters for Animal Husbandry Clusters	IDA / 50850		Post	Request for Bids	Open - National			153,431.41	Signed																																								2017-08-01		2017-08-06		2017-09-17		2017-10-17		2017-11-21		2018-05-20			
IN-PMU-RACP-21540-GO-RFB / Supply and Commissioning of Micro Irrigation Equipments (Drip/Sprinkler/Mini-Sprinkler/ Pipe line Automation) at Farmers Field in RACP Clusters Under Closed Framework Agreement(Single Stage, Multi-Supplier).	IDA / 50850		Prior	Request for Bids	Open - National			1,062,215.55	Signed																																											2017-08-08		2017-08-13		2017-09-24		2017-10-24		2017-11-28		2018-11-28
IN-PMU-RACP-21570-GO-RFB / Supply of feed Supplement for Buck & Goats for Animal Husbandry Clusters .	IDA / 50850		Post	Request for Bids	Open - National			0.00	Canceled																																									2017-10-03		2017-10-08		2017-11-19		2017-12-19		2018-01-23		2018-07-22		

IN-PMU-RACP-21571-GO-RFB / Supply of Clean Milk Production Kit for Milking Goats & Dairy Animals of Animal Husbandry Clusters.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		216,958.72	Signed									2017-10-11	2017-10-16				2017-11-27	2017-12-27			2018-01-31	2018-07-30		
IN-PMU-RACP-21580-GO-RFB / Supply and installation of Azolla Unit for Animal Husbandry Clusters .	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		367,383.99	Signed										2017-09-06	2017-09-11				2017-10-23	2017-11-22			2017-12-27	2018-06-25	
IN-PMU-RACP-21742-GO-RFB / Supply of Mini Tractor (up to 20 HP) for 14 Horticulture clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		177,147.65	Signed										2017-11-22	2017-11-27				2018-01-08	2018-02-07			2018-03-14	2018-08-10	
IN-PMU-RACP-21747-GO-RFB / Construction of green house and shade net house along with micro irrigation and other related facilities at Farmers Fields in RACP Clusters under Closed Single Stage Multi-Supplier Framework Agreement .	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,893,740.61	Signed										2017-08-17	2017-08-22				2017-10-03	2017-11-02			2017-12-07	2018-12-07	
IN-PMU-RACP-21748-GO-RFB / Supply and Commissioning of Solar Photovoltaic (SPV) Water Pumping System at Farmer Fields in RACP Clusters under Closed Single Stage Multi-Supplier Framework Agreement	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,266,375.17	Signed										2017-10-25	2017-10-30				2017-12-11	2018-01-10			2018-02-14	2019-02-14	
IN-PMU-RACP-22541-GO-RFB / Farm Mechanization and PIM Implements for framework Agreement .	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		451,499.28	Signed										2017-09-06	2017-09-11				2017-10-23	2017-11-22			2017-12-27	2018-06-25	
IN-PMU-RACP-22566-GO-RFQ / Micro nutrient foliar Spray / INM Kits	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		29,473.54	Signed																			2017-10-30	2018-04-28	
IN-PMU-RACP-22812-GO-RFB / Supply, Installation, Testing and Commissioning of Water Meter at different locations in Pisangan, Bonli and Sangod Ground clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled										2017-09-26	2017-10-01				2017-11-12	2017-12-12			2018-01-16	2018-07-15	
IN-PMU-RACP-24791-GO-RFQ / Procurement of Digital SLR Camera and Still Camera.	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,781.22	Signed																			2017-11-11	2018-01-06	2018-07-05
IN-PMU-RACP-21537-GO-RFB / Supply of Weighing Balance for Animal husbandry Clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled										2017-08-30	2017-09-04				2017-10-16	2017-11-15			2017-12-20	2018-06-18	
IN-PMU-RACP-25693-GO-RFQ / IP Camera and Network Video Recorder (Closed circuit television CCTV system)	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,355.08	Signed																			2017-11-18	2018-01-13	2018-07-12

IN-PMU-RACP-37167-GO-RFB / Supply of Weighing Balance for Weighing of Animals	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		199,789.91	Signed										2017-11-30		2017-12-05				2018-01-16		2018-02-15		2018-03-22		2018-09-18									
IN-PMU-RACP-37168-GO-RFQ / Supply of Self Propelled Power Reaper	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		108,745.65	Signed																				2018-01-22		2018-07-21									
IN-PMU-RACP-37171-GO-RFQ / Supply of Tractor Mounted Groundnut Digger	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,399.87	Signed																				2018-01-23		2018-07-22									
IN-PMU-RACP-37166-GO-RFB / Supply of Power operated Chaff Cutter	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		357,375.29	Signed																				2017-11-30		2017-12-05		2018-01-16		2018-02-15		2018-03-22		2018-09-18	
IN-PMU-RACP-46909-GO-RFB / Procurement of Feeding and Water Trough for Small Ruminant	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		242,167.41	Signed																				2018-02-26		2018-03-03		2018-04-14		2018-05-14		2018-06-18		2018-12-15	
IN-PMU-RACP-47050-GO-RFQ / Procurement of Cucumber Seed for Protected Cultivation in RACP Clusters	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		12,801.95	Signed																						2018-02-27						2018-04-24		2018-10-21	
IN-PMU-RACP-52485-GO-RFB / Supply of Plastic Mulch Sheets in RACP Clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		126,969.72	Signed																				2018-04-30		2018-05-05		2018-06-16		2018-07-16		2018-08-20		2019-02-16	
IN-PMU-RACP-52488-GO-RFQ / Supply of Power Tillers in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,645.72	Signed																							2018-05-02						2018-06-27		2018-12-24
IN-PMU-RACP-52490-GO-RFQ / Supply of Power Weeders in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,587.74	Signed																							2018-05-02						2018-06-27		2018-12-24
IN-PMU-RACP-52491-GO-RFQ / Supply of Plastic Crates in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		13,842.37	Signed																							2018-05-02						2018-06-27		2018-12-24
IN-PMU-RACP-52492-GO-RFQ / Supply of Tractor Mounted Power Sprayer in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		25,191.88	Signed																							2018-05-02						2018-06-27		2018-12-24
IN-PMU-RACP-52493-GO-RFQ / Supply of Battery Operated Sprayer in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		19,740.76	Signed																							2018-05-02						2018-06-27		2018-12-24
IN-PMU-RACP-52494-GO-RFQ / Supply of Garlic Sowing Machine in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		40,952.37	Signed																							2018-08-21						2018-10-16		2019-04-14
IN-PMU-RACP-52499-GO-RFB / Supply of Mini Tractor in RACP Clusters	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		273,455.43	Signed																					2018-04-27		2018-05-02		2018-06-13		2018-07-13		2018-08-17		2019-02-13

IN-PMU-RACP-52501-GO-RFB / Supply of feed Supplement for Buck & Goats in Animal Husbandry Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		472,728.43	Signed					2018-04-25	2018-04-30			2018-06-11	2018-07-11	2018-08-15	2019-02-11
IN-PMU-RACP-52502-GO-RFB / Supply and installation of Azolla Unit in Animal Husbandry Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		290,157.02	Signed					2018-05-08	2018-05-13			2018-06-24	2018-07-24	2018-08-28	2019-02-24
IN-PMU-RACP-52503-GO-RFQ / Supply of Manual Chaff cutters in Animal Husbandry Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		70,449.76	Signed					2018-04-26	2018-05-01			2018-06-12	2018-07-12	2018-08-16	2019-02-12
IN-PMU-RACP-52504-GO-RFB / Supply of Clean Milk Production Kit for Milking Goats & Dairy Animals in Animal Husbandry Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		376,404.98	Signed					2018-05-24	2018-05-29			2018-07-10	2018-08-09	2018-09-13	2019-03-12
IN-PMU-RACP-52505-GO-RFB / Supply and installation of Goat Shed in Animal Husbandry Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		1,143,977.27	Signed					2018-05-07	2018-05-12			2018-06-23	2018-07-23	2018-08-27	2019-02-23
IN-PMU-RACP-52496-GO-RFQ / Supply of High Yielding Vegetable Seeds in RACP Clusters during 2018-19	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		55,053.16	Signed					2018-05-17	2018-05-22			2018-07-03	2018-08-02	2018-09-06	2019-03-05
IN-PMU-RACP-60888-GO-RFB / Supply and Commissioning of Micro Irrigation Equipments (Drip/Sprinkler/Mini-Sprinkler/Pipe line/ Automation) at Farmers Field in RACP Clusters Under Closed Framework Agreement(Single Stage, Multi-Supplier).	IDA / 50850		Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,529,706.54	Signed					2018-04-30	2018-05-05			2018-06-16	2018-07-16	2018-08-20	2019-08-20
IN-PMU-RACP-68322-GO-RFB / Supply of Water Soluble Fertilizer for Vegetables and Fruit Demonstration	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-07-10	2018-07-15			2018-08-26	2018-09-25	2018-10-30	2019-10-29
IN-PMU-RACP-68324-GO-RFQ / Procurement of Tissue Culture Plants of Pomegranate.	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		17,611.80	Signed						2018-07-14				2018-09-08		2019-03-07
IN-PMU-RACP-68326-GO-RFB / Supply of Solar Insect Trap.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-08-08	2018-08-13			2018-09-24	2018-10-24	2018-11-28	2019-05-27
IN-PMU-RACP-68327-GO-RFB / Supply of Farm Machinery and Implements in RACP clusters.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		557,203.95	Signed					2018-07-09	2018-07-14			2018-08-25	2018-09-24	2018-10-29	2019-04-27

IN-PMU-RACP-68346-GO-RFB / Supply and Installation of Vermi-Compost bed.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation						2018-08-13		2018-08-15			2018-09-29		2018-10-29		2018-12-03		2019-12-03
IN-PMU-RACP-68351-GO-RFQ / Tablet for Lady Link Worker	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		54,449.06	Signed								2018-07-17						2018-09-11		2019-03-10	
IN-PMU-RACP-75940-GO-RFQ / Supply of Micro Nutrient Foliar Spray / Integrated Nutrient Management Kit	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		61,962.83	Signed								2018-09-19						2018-11-14		2019-05-13	
IN-PMU-RACP-76852-GO-RFQ / Supply, Installation, Testing and Commissioning of Water Meter at different locations in Pisangan, Bonih and Sanged Ground clusters	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		45,770.32	Signed								2018-09-25						2018-11-20		2019-05-19	
IN-PMU-RACP-22573-GO-RFQ / Solar Roof top system for Krishi Seva Kendra (KSK)	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2017-09-25						2017-11-20		2018-05-19	
IN-PMU-RACP-1723-GO-RFQ / Procurement of Air Conditioners for PMU	IDA / 50850		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2017-07-25						2017-09-19		2018-03-18	
IN-PMU-RACP-67118-GO-RFB / Supply and Installation of Green House and Shade Net House with Micro Irrigation Facilities in 16 Clusters of RACP.	IDA / 50850		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2018-12-17		2018-12-22			2019-02-02		2019-03-04		2019-04-08		2019-10-05

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
									IN-PMU-RACP-1671-CS-QCBS / Engaging Agri Business Promotion Facility (ABPF) Consultancy firm by PMU under RACP	IDA / 50850		Prior	Quality And Cost-Based Selection	Open - International		1,204,943.10	Signed	2016-09-19	2016-09-19	2016-09-19				2016-09-23		2016-10-05
IN-PMU-RACP-1675-CS-QCBS / Hiring of Services of Monitoring and Evaluation Agency under RACP	IDA / 50850		Post	Quality And Cost-Based Selection	Open - National		284,965.19	Signed	2016-09-19	2016-09-19	2016-09-30				2016-10-30		2016-11-10		2016-11-30		2017-01-04			2019-03-19		

IN-PMU-RACP-1681-CS-CQS / Engaging NGOs for Community Mobilization in RACP 2 Clusters in 2 districts by Project Management Unit (PMU) - Phoolisar (Bikaner) & Kheruwala (Jaisalmer)	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2016-09-19	2016-09-19	2016-09-19							2016-09-30	2016-10-06	2019-04-30
IN-PMU-RACP-1694-CS-LCS / Hiring of consultancy for Internal Audit	IDA / 50850		Post	Least Cost Selection	Open - National	155,561.95	Under Implementation	2016-09-19	2016-09-19	2016-10-20			2016-11-05	2016-11-21	2016-12-21	2017-01-25			2020-03-21
IN-PMU-RACP-1678-CS-QCBS / Consultancy agency for planning and implementation of ground water sub plan in three clusters i.e. Pisangan (Ajmer), Bonli (Swainadhopur) and Sangod (Kota). Three contract will be signed from single EOI, the value of each contract comes under post review	IDA / 50850		Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2016-09-17	2016-09-17	2016-09-17			2016-09-17	2016-09-17	2016-09-28	2016-10-24			2019-04-28
IN-PMU-RACP-1686-CS-CQS / Hiring Services of Market Resource Agency for Management of Rural Haat activities in clusters	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2016-10-30	2016-11-20	2017-01-03					2017-02-02	2017-03-09			2019-04-30
IN-PMU-RACP-4308-CS-CQS / Construction consultant for layout plan, BOQ preparation and construction monitoring of Rural Haat and RTC	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2016-12-30	2017-01-20	2017-03-05					2017-04-04	2017-05-09			2017-11-05
IN-PMU-RACP-20570-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Sangod cluster of RACP	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-08-05	2017-08-26	2017-10-09					2017-11-08	2017-12-13			2018-12-13
IN-PMU-RACP-20572-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Ladnu cluster of RACP	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-08-05	2017-08-26	2017-10-09					2017-11-08	2017-12-13			2018-12-13
IN-PMU-RACP-20571-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Orsi-Bassi cluster of RACP	IDA / 50850		Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-08-05	2017-08-26	2017-10-09					2017-11-08	2017-12-13			2018-12-13

IN-FMU-RACP-20388-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Dooni-Deoli cluster of RACP	IDA / 50850	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-08-05	2017-08-26	2017-10-09									2017-11-08	2017-12-13	2018-12-13
IN-FMU-RACP-1684-CS-CQS / Hiring Services of Software Providers for Preparation of Management Information System	IDA / 50850	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2016-10-30	2016-11-20	2017-01-03									2017-02-02	2017-03-09	2019-04-30
IN-FMU-RACP-20390-CS-QCBS / Selection of Consultant Firm to Provide Individual Experts for Support Services in RACP	IDA / 50850	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2017-07-20	2017-08-10	2017-09-23				2017-10-21	2017-11-20				2017-12-25	2018-01-29	2019-01-29
IN-FMU-RACP-47049-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Gudha cluster of RACP	IDA / 50850	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-02-26	2018-03-19	2018-05-02									2018-06-01	2018-07-06	2019-01-02
IN-FMU-RACP-60885-CS-CQS / Consultant hired for Community Participation, Social Screening and Social Mobilization and Technical Support Required for the Implementation of Cluster Agricultural Competitiveness Plan (CACP) In Z. Distributary of RACP	IDA / 50850	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-05-08	2018-05-29	2018-07-12									2018-08-11	2018-09-15	2019-03-14

INDIVIDUAL CONSULTANTS