

**1. Project information:**

- Project Name:
- Country: **West Bank and Gaza**
- Project Code:

**Municipal Development Program ( MDP  
Phase III Cycle I)**

**4. Period covered by this procurement plan:**

**2018-2019**

**II. Goods, Works and non-consulting services.****1. Procurement Methods and Thresholds**

<b>Category</b>	<b>Method of Procurement</b>	<b>Threshold (US\$ Equivalent)</b>	<b>Prior Review Threshold (US\$ Equivalent)</b>
<b>Goods</b>	ICB	> 500,000	all contracts > 4 million
	NCB	>100,000 and <= 500,000	None
	Shopping	<= 100,000	None
	Direct Contracting	No threshold	None

<b>Category</b>	<b>Method of Procurement</b>	<b>Threshold (US\$ Equivalent)</b>	<b>Prior Review Threshold (US\$ Equivalent)</b>
<b>works</b>	ICB	> 5000,000	all contracts > 15 million
	NCB	>200,000 and <= 5000,000	None
	Shopping	<= 200,000	None
	Direct Contracting	No threshold	None

**III. Selection of Consultants****1 Selection Methods and Thresholds**

<b>Category</b>	<b>Selection Method</b>	<b>Threshold (US\$ Equivalent)</b>	<b>Prior Review Threshold (US\$ Equivalent)</b>
<b>Consulting Services Firms</b>	QCBS	No threshold	All contracts > 2 million
	QBS	No threshold	All contracts > 2 million
	CQS	<=200,000	None
	LCS	<=100,000	None
	SSS	No threshold	None
<b>Individuals</b>	IC	No threshold	All contracts > 400,000
	Sole Source	No threshold	None

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will require the Bank's prior review and clearance



GZ-MDLF-31426-CS-QCBS / Roll out the iFMS Software	/	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2018-07-01	2018-07-22	2018-09-04			2018-10-02	2018-11-01	2018-12-06	2019-01-10	2020-01-10					
GZ-MDLF-31427-CS-QCBS / Coach the Municipalities on the Accrual Basis and New Software	/	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		84,800.00	0.00	Canceled	2018-07-01	2018-07-22	2018-09-04			2018-10-02	2018-11-01	2018-12-06	2019-01-10	2019-05-10					
GZ-MDLF-32849-CS-QCBS / Local Technical Consultant / Tulkarem and Qalqilya ( 17 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		63,600.00	81,739.07	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-03	2018-03-21	2018-07-01	2019-03-21	2020-11-02
GZ-MDLF-32851-CS-QCBS / Local Technical Consultant / Jenin and Tubas ( 19 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		63,600.00	83,987.24	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-03	2018-03-21	2018-07-01	2019-03-21	2021-04-01
GZ-MDLF-32852-CS-QCBS / Local Technical Consultant / Hebron ( 19 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		95,400.00	126,376.43	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-03	2018-03-21	2018-07-05	2019-03-21	2020-07-22
GZ-MDLF-32853-CS-QCBS / Local Technical Consultant / Nablus and Safit ( 19 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		84,800.00	86,407.76	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-02	2018-03-21	2018-07-01	2019-03-21	2020-12-31
GZ-MDLF-32854-CS-QCBS / Local Technical Consultant / Bethlehem ( 11 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		42,400.00	90,045.32	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-03	2018-03-21	2018-07-05	2019-03-21	2020-07-22
GZ-MDLF-32856-CS-QCBS / Local Technical Consultant / Jerusalem and Jericho ( 15 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		63,600.00	77,677.22	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-03	2018-03-21	2018-07-04	2019-03-21	2020-04-09
GZ-MDLF-32857-CS-QCBS / Local Technical Consultant / Ramallah ( 19 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		74,200.00	97,708.09	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-09	2018-02-14	2018-05-02	2018-03-21	2018-07-05	2019-03-21	2020-12-07
GZ-MDLF-32858-CS-QCBS / Local Technical Consultant / Gaza, North Gaza & part of Dier Al Balah Governorates (10 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		42,400.00	74,373.43	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-21	2018-03-21	2018-06-07	2019-03-21	2020-08-23
GZ-MDLF-32859-CS-QCBS / Local Technical Consultant / Khan Younis, Rafah, and Parts of Dier Al Balah Governorate ( 15 municipalities)	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		42,400.00	61,884.14	Completed	2017-10-19	2017-10-08	2017-10-19	2017-11-13	2018-02-06	2017-12-11	2018-03-11	2018-01-10	2018-04-15	2018-02-14	2018-05-28	2018-03-21	2018-06-07	2019-03-21	2021-02-28
GZ-MDLF-65608-CS-CQS / Institutional Assessment Financial Packages (WB & GZ)	TF / A4800	Capacity Development	Post	Consultant Qualification Selection	Open - National		53,000.00	54,264.07	Completed	2018-08-15	2018-11-05	2018-09-05	2018-10-19	2018-12-26			2018-11-18	2019-01-24	2018-12-23	2019-01-28	2019-05-22	2020-05-28		
GZ-MDLF-65628-CS-QCBS / Social Accountability Capacity development Package - West Bank - South	TF / A4800	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		56,180.00	50,717.32	Completed	2018-07-01	2018-07-10	2018-07-22	2018-09-04	2018-10-22	2018-10-02	2018-11-21	2018-11-01	2019-01-03	2018-12-06	2019-01-03	2019-01-10	2019-01-29	2020-01-10	2020-02-17
GZ-MDLF-65630-CS-QCBS / Social Accountability Capacity development Package - Gaza	TF / A6154	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		34,980.00	29,008.23	Completed	2018-07-01	2018-07-10	2018-07-22	2018-09-04	2018-10-22	2018-10-02	2018-11-21	2018-11-01	2018-12-30	2018-12-06	2019-01-03	2019-01-10	2019-02-13	2020-01-10	2020-03-29
GZ-MDLF-31433-CS-QBS / Direct Beneficiaries, Clients and Citizens Satisfaction Assessment (End of Cycle 1)	TF / A4800	Project Implementation Support and Management Cost	Post	Consultant Qualification Selection	Open - National		43,990.00	61,477.50	Completed	2019-08-15	2019-07-24	2019-08-29	2019-10-12	2019-09-02			2019-11-11	2019-09-15	2019-12-16	2019-09-22	2020-02-14	2020-02-18		
GZ-MDLF-92624-CS-QCBS / Local Technical Consultant For Gaza Strip Additional Financing	TF / A4800	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		100,000.00	60,000.00	Signed	2019-01-15	2019-11-21	2019-02-05	2019-03-21	2019-12-23	2019-04-18	2020-01-27	2019-05-18	2020-02-19	2019-06-22	2020-03-02	2019-07-27	2020-03-16	2020-07-26	
GZ-MDLF-108446-CS-CQS / Creditworthiness Assessment in Targeted Municipalities-AF	TF / A4800	Capacity Development	Post	Consultant Qualification Selection	Limited		30,000.00	0.00	Canceled	2019-11-01	2020-01-08		2019-11-15				2019-12-15		2020-01-19		2020-07-17			
GZ-MDLF-116209-CS-CQS / Development of Policy and Regulatory Framework for Public Private Partnership (PPP) at LGU Level	TF / A4800	Capacity Development	Post	Consultant Qualification Selection	Open - National		64,000.00	78,070.57	Completed	2019-06-15	2019-07-15	2019-07-06	2019-08-19	2019-08-22			2019-09-18	2019-09-01	2019-10-23	2019-10-15	2020-06-19	2020-10-05		
GZ-MDLF-116214-CS-QCBS / Capacity Development for Target Municipality on Public Private Partnership (PPP)	TF / A4800	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		148,000.00	79,881.79	Completed	2019-06-15	2019-06-27	2019-07-06	2019-08-19	2019-11-14	2019-09-16	2019-12-15	2019-10-16	2020-01-11	2019-11-20	2020-01-16	2019-12-25	2020-02-05	2020-12-24	2021-08-05
GZ-MDLF-108430-CS-QCBS / Coaching Municipalities in Implementing Financial Systems (IFMS/RMS) in West Bank and Gaza Strip	TF / A4800	Capacity Development	Post	Quality And Cost-Based Selection	Open - National		180,000.00	218,654.98	Signed	2020-01-02	2019-07-08	2020-01-23	2020-03-07	2019-09-24	2020-04-04	2019-10-24	2020-05-04	2019-11-28	2020-06-08	2019-12-05	2020-07-13	2020-01-12	2021-07-13	
GZ-MDLF-144036-CS-CQS / Develop and Deliver Training Material to Illustrate the "Creditworthiness" Fundamentals for Selected Municipalities in West Bank	TF / B0101	Capacity Development	Post	Consultant Qualification Selection	Limited		20,000.00	36,025.21	Signed	2019-11-15	2021-01-24		2019-11-29	2021-05-09			2019-12-29	2021-06-13	2020-02-02	2021-06-20	2020-07-31			
GZ-MDLF-140941-CS-QCBS / Local Technical Consultant (LTC) / Tulkarem and Qalqilya MDRL/CJ	TF / A6154	Project Implementation Support and Management Cost	Post	Quality And Cost-Based Selection	Open - National		62,000.00	73,631.67	Signed	2019-11-03	2019-11-24	2019-11-24	2019-12-24	2020-01-07	2020-02-04	2020-02-27	2020-03-05	2020-05-11	2020-04-08	2020-05-14	2020-05-14	2020-06-04	2021-05-14	



CZ-MDLF-65744-CS-INDV / Readiness Assessment & IT Assessment for EMS - GZ	TF / A6154	Capacity Development	Post	Individual Consultant Selection	Open	8,480.00	9,161.60	Completed	2018-07-01	2018-07-10	2018-08-19	2018-09-03	2018-09-09	2018-10-04	2018-10-14	2018-10-07	2019-03-13	2019-05-30
CZ-MDLF-95799-CS-CDS / Recruitment of a consultant to provide Technical Assistance in Lending Funds	TF / A4800	Capacity Development	Post	Direct Selection	Direct	14,000.00	17,126.00	Completed	2019-01-22	2019-01-29	2019-02-01	2019-01-29		2019-02-14	2019-04-21	2019-03-16	2020-08-07	
CZ-MDLF-140943-CS-INDV / Social Expert to Conduct Social Management for Municipal Development Program Phase III Cycle II for Middle West Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	22,246.15	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-03-01	2020-02-16	2020-03-01	2021-02-15	
CZ-MDLF-140944-CS-INDV / Social Expert to Conduct Social Management for Municipal Development Program Phase III Cycle II for North West Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	23,417.00	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-02-27	2020-02-16	2020-03-01	2021-02-15	
CZ-MDLF-140945-CS-INDV / Social Expert to Conduct Social Management for Municipal Development Program Phase III Cycle II for South West Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	23,417.00	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-03-01	2020-02-16	2020-03-01	2021-02-15	
CZ-MDLF-140947-CS-INDV / Environmental Expert to Conduct Environmental Management for Municipal Development Program Phase III Cycle II for North West Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	23,289.00	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-02-27	2020-02-16	2020-03-01	2021-02-15	
CZ-MDLF-140948-CS-INDV / Environmental Expert to Conduct Environmental Management for Municipal Development Program Phase III Cycle II for Middle West Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	18,631.20	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-02-27	2020-02-16	2020-03-09	2021-02-15	
CZ-MDLF-140950-CS-INDV / Environmental Expert to Conduct Environmental Management for Municipal Development Program Phase III Cycle II for Middle South Bank Cluster	TF / A6154	Project Implementation Support and Management Cost	Post	Individual Consultant Selection	Open	27,500.00	23,289.00	Signed	2019-11-03	2019-11-13	2019-12-22	2020-02-24	2020-01-12	2020-02-27	2020-02-16	2020-03-15	2021-02-15	
CZ-MDLF-145181-CS-CDS / Preparing the Conceptual Basis of a New Program for MDLF	TF / B0101	Capacity Development	Post	Individual Consultant Selection	Direct	55,000.00	54,835.66	Completed	2019-12-10	2019-11-27	2019-12-20	2019-12-01	2020-01-10	2019-12-07	2020-02-14	2019-12-07	2020-08-12	2020-12-31
CZ-MDLF-108438-CS-INDV / IT Assessment for EMS- Gaza-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Limited	4,000.00	0.00	Canceled	2019-11-01		2019-11-06		2019-11-27		2020-01-01		2020-04-30	
CZ-MDLF-108437-CS-INDV / IT Assessment for EMS- WB -AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Limited	11,000.00	0.00	Canceled	2019-11-01		2019-11-06		2019-11-27		2020-01-01		2020-04-30	
CZ-MDLF-108436-CS-INDV / Readiness Assessment for EMS- Gaza-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Open	16,000.00	0.00	Canceled	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-06-13	
CZ-MDLF-108435-CS-INDV / Readiness Assessment for EMS- WB -AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Open	44,000.00	0.00	Canceled	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-06-13	
CZ-MDLF-108419-CS-INDV / Business Process Re-engineering for Citizen Service Center (CSC) - Gaza-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-05-14	
CZ-MDLF-108418-CS-INDV / Business Process Re-engineering for Citizen Service Center (CSC) - West Bank-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Open	36,000.00	0.00	Canceled	2019-11-01		2019-12-20		2020-01-10		2020-02-14		2020-05-14	
CZ-MDLF-108413-CS-INDV / IT Assessment for Citizen Service Centers (CSC) - Gaza-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Canceled	2019-11-01		2019-11-06		2019-11-27		2020-01-01		2020-06-29	
CZ-MDLF-108412-CS-INDV / IT Assessment for Citizen Service Centers (CSC) - West Bank-AF	TF / A4800	Capacity Development	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2019-11-01		2019-11-06		2019-11-27		2020-01-01		2020-06-29	
CZ-MDLF-65695-CS-INDV / Consultancy Service to identify and design the Tailored Packages	TF / A6154	Capacity Development	Post	Individual Consultant Selection	Open	7,420.00	0.00	Canceled	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-05-14	
CZ-MDLF-65607-CS-INDV / Training and coaching the newly established municipalities on the financial policies and procedural manual- West Bank	TF / A6154	Capacity Development	Post	Individual Consultant Selection	Open	10,600.00	0.00	Canceled	2018-09-01		2018-10-20		2018-11-10		2018-12-15		2019-03-15	
CZ-MDLF-232708-CS-CDS / Institutional Coordination on Disaster Resilience	TF / B5172	Capacity Development	Post	Individual Consultant Selection		40,000.00	47,082.73	Signed	2021-05-15	2021-05-20	2021-05-25	2021-05-30	2021-06-01	2021-06-01	2021-06-13	2021-07-01	2022-12-05	