

PROCUREMENT PLAN

General

1. Project Information

- a. **Country:** Federal Republic of Somalia
 - b. **Project Name:** Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Program (SCALED-UP)
 - c. **Project Number:** P168115
 - d. **Total Finance:** USD 31 Million
2. **Project Implementation Agency:** Somalia Ministry of Finance
 3. **Date of Project Plan:** January 31, 2019
 4. **Period Covered by this Procurement:** May 2019 – November 2020

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

- III. **National Procurement Arrangements:** Not applicable
- IV. **Prequalification:** Not applicable
- V. **Leased Assets:** Not Applicable
- VI. **Procurement of Second hand Goods:** Not Applicable
- VII. **Domestic Preference:** Not Applicable

- VIII. Hands on Expanded Implementation Support (HEIS): Not Applicable
- IX. Other Relevant Procurement Information: Not Applicable
- X. Thresholds for Procurement Approaches and Method (US\$ millions)

| Thresholds for Procurement Approaches and Methods (US\$ millions)- Goods, Works, and Non-Consulting Services | | | | |
|---|---|-------------------------------|--------------------------|--|
| Category | Prior Review (US\$ millions) | Open International | Open National | Request for Quotation (RfQ) |
| Works | All | ≥ 5.0 | < 5.0 | ≤ 0.2 |
| Goods, IT, and non- consulting services | All | ≥ 0.5 | < 0.5 | ≤ 0.1 |

| Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services | | | |
|---|--|---|---|
| Category | Prior Review (US\$, millions) | Short List of National Consultants | |
| | | Consulting Services | Engineering and Construction Supervision |
| Consultants (Firms) | all | ≤0.1 | ≤0.2 |
| Individual Consultants | all | N/A | N/A |

XI. Packages for Goods, Works and Non-Consulting Services (At Negotiations - to be entered in STEP)

| Ref. No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (RFP, RFB, RFQ etc.) | Evaluation Options (BAFO Rated Criteria etc.) | Procurement Process (Single stage-single envelope etc.) | Pre qualification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------------|---|-----------------------|-----------------------------|--|---------------------------------------|---|---|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| GOODS | | | | | | | | | | | |
| G1 | Data Center equipment and software including: Security systems and equipment, Fraud monitoring and detection system (NCA) | \$500,000 | Prior | Open International | RFQ | Lowest Evaluated Cost | Single stage One - Envelop | N/A | N/A | 1 st Jan, 2020 | 30 th March 2020 |
| G2 | Office Equipment (Laptops, Desktops, Projector, Printers and accessories) (NCA and ID) | \$160,000 | Prior | Open National | RFB | Lowest Evaluated Cost | Single stage One-Envelop | N/A | N/A | 30/October/2019 | 30/November/2019 |
| G3 | Purchase of vehicles (NCA and ID) | \$80,000 | Prior | Open National | RFQ | Lowest Evaluated Cost | Single stage One - Envelop | N/A | N/A | 20/November/2019 | 10/January/2020 |
| G4 | Office furniture (Chairs, Tables) (NCA and ID) | \$80,000 | Prior | Limited | RFQ | Lowest Evaluated Cost | Single Stage One-Envelop | N/A | N/A | 30/January/2020 | 30/February/2020 |

| Ref. No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (RFP, RFB, RFQ etc.) | Evaluation Options (BAFO Rated Criteria etc.) | Procurement Process (Single stage-single envelope etc.) | Pre qualification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|---------|---|-----------------------|-----------------------------|--|---------------------------------------|---|---|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| G5 | Fixed spectrum monitoring and management equipment, Spectrum management and monitoring system (NCA) | \$120,000 | Prior | Open National | RFB | Lowest Evaluated Cost | Single Stage One-Envelope | N/A | N/A | 01/Jun/2019 | 01/Jul/2019 |
| G9 | Procurement of a suitable software platform to meet the CBS regulatory reporting and effective analysis of financial risks (RegTech) for Central Bank | 1,100,000 | Prior | Open-International | RFB | Lowest Evaluated Cost | Single Stage One-Envelope | N/A | N/A | 01/January/2020 | 01/April/2020 |
| G10 | Procurement of a suitable software platform to meet the Financial Reporting Center (FRC) requirements for effective analysis and investigation of suspected cases of money laundering or financing of terrorism (FRC) | 1,300,000 | Prior | Open-International | RFB | Lowest Evaluated Cost | Single Stage One-Envelope | N/A | N/A | 01/January/2019 | 01//April/2020 |

| Ref. No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (RFP, RFB, RFQ etc.) | Evaluation Options (BAFO Rated Criteria etc.) | Procurement Process (Single stage-single envelope etc.) | Pre qualification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|---------------------------------|---|-----------------------|-----------------------------|--|---------------------------------------|---|---|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| G11 | Laptops for the new consultants, Office chairs and tables (Project Management (FRC) | 30,000 | Prior | Limited | RFQ | Lowest Evaluated Cost | Single Stage One-Envelope | N/A | N/A | 1 st January 2020 | 1 st March 2020 |
| | Total Goods | \$3,370,000 | | | | | | | | | |
| WORKS | | | | | | | | | | | |
| W1 | N/A | | | | | | | | | | |
| | Total Works | | | | | | | | | | |
| Non -Consulting Services | | | | | | | | | | | |
| | Total Non-Consultant Service | | | | | | | | | | |

Consulting Services

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| C1 | Individual Consultant for Financial Sector Specialist(Fintech) | 100,000 | Prior | Open | INDV | N/A | 01/June/2019 | 30/July/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|--|-----------------------|---------------------------------------|-------------------------------------|
| | and focal point of CBS on Scaled-up-to support Central Bank | | | | | | | |
| C2 | Consultancy services to: i) draft secured transaction and credit referencing law that establishes a modern legal framework enabling efficient intermediation, and ii) draft regulations under a modern FIL, National Payment Systems Law and Insurance Law to support Central Bank | 300,000 | Prior | Open - International | QCBS | N/A | 15/June/2019 | 15/August2019 |
| C3 | Individual AML/CFT expert to support the planned 2021 Mutual Evaluation and Financial Reporting Center | 100,000 | Prior | Open | INDV | N/A | 01/June/2019 | 30/July/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| | (FRC) organizational development and Focal point to Scaled-Up to support FRC | | | | | | | |
| C4 | Policy Advisor-Focal Point MPTT to Scaled up - NCA | 100,000 | Prior | Open | INDV | N/A | 30/June 2019 | 20/August/2019 |
| C5 | Consultancy services to provide ICT Sector Strategy for Women in ICT (MPTT) - NCA | 200,000 | Prior | Open - International | CQS | N/A | 09/September/2019 | 26/November2019 |
| C6 | Consultancy to provide ICT Sector Strategy for Youth in ICT (MPTT) | 200,000 | Prior | Open - International | CQS | N/A | 09/October/2019 | 30/December/2019 |
| C7 | Consultancy to provide ICT Sector Strategy for ICT for the disabled (MPTT) - - NCA | 200,000 | Prior | Open - International | CQS | N/A | 15/November/2019 | 10/January/2020 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| C8 | Consultancy to provide Regulatory Capacity Building and Advisory Services on technical aspects including Spectrum Management including 4G spectrum allocation, and SIM card registry (NCA) | 200,000 | Prior | Open - International | CQS | N/A | 25/November /2019 | 26/January/2020 |
| C9 | Consultancy service to provide logistical, transport and travel support for public consultations, workshops, seminars, and select meetings (NCA) | 100,000 | Prior | Open - International | CQS | N/A | 15 th January 2020 | 1 st March 2020 |
| C10 | Consultancy services for Regulation (NCA) | 100,000 | Prior | Open | INDV | N/A | 20 th January 2020 | 10 th March 2020 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|---|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| C11 | Consultancy services for Licensing (NCA) | 100,000 | Prior | Open | INDV | N/A | 1 st Feb 2020 | 15 th March 2020 |
| C12 | Consultancy service for Interconnection (NCA) | 100,000 | Prior | Open | INDV | N/A | 15 th Feb 2020 | 30 th March 2020 |
| C13 | Consultancy service for Mobile Money (NCA) | 100,000 | Prior | Open | INDV | N/A | 25 th Feb 2020 | 10 th April 2020 |
| C14 | Consultancy service for SIM card registration (NCA) | 100,000 | Prior | Open | INDV | N/A | 1 st March 2020 | 20 th April 2020 |
| C15 | Consultancy service for Spectrum (NCA) | 100,000 | Prior | Open | INDV | N/A | 10 th Sept 2020 | 10 th Nov 2020 |
| C16 | Consultancy service for Numbering (NCA) | 100,000 | Prior | Open | INDV | N/A | 20 th March 2020 | 20 th May 2020 |
| C17 | Consultancy service for Sector Economic Analysis (NCA) | 100,000 | Prior | Open | INDV | N/A | 1 st Sept t 2020 | 1 st Nov 2020 |
| C18 | Services of a Senior Resident Regulatory Advisor to NCA (ITT) | 100,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| C19 | Services of a Licensing Specialist to NCA (ITT) | 60,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |
| C20 | Services of a Spectrum Specialist to NCA (ITT) | 60,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |
| C21 | Services of a Finance Specialist to NCA (ITT) | 60,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |
| C22 | Services of an Accounting Specialist to NCA (ITT) | 60,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |
| C23 | Services of a Pricing and Cyber Security Specialist to NCA (ITT) | 60,000 | Prior | Open | INDV | N/A | 01/Oct/2019 | 30/Nov/2019 |
| C24 | Digital Identification System Consultant and Focal Point for ID to Scaled-up Project | 108,000 | Prior | Open | INDV | N/A | 30/May/2019 | 01/July/2019 |
| C25 | Consultancy to support the development of a comprehensive legal framework | 450,000 | Prior | Open - International | QCBS | N/A | 30/May/2019 | 01/August/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|---|-----------------------|-----------------------------|--|--|-----------------------|---------------------------------------|-------------------------------------|
| | for the digital ID system, including to address data protection, privacy, and cybersecurity (Digital ID) | | | | | | | |
| C26 | Consultancy to provide Advisory Services and Capacity Building on technical aspects of the digital ID system, incl. database mgmt., registration, and credential issuance, and authentication (Digital ID) | 400,000 | Prior | Open - International | QCBS | N/A | 01/June/2019 | 30/Aug/2019 |
| C27 | Consultancy to provide Capacity Building and Advisory Services on the operationalization of an ID authority (incl. governance arrangements, | 300,000 | Prior | Open - International | QCBS | N/A | 30/June/2019 | 30/August2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| | organizational structure, business plan) (ID authority) | | | | | | | |
| C28 | Consultancy service to provide logistical, transport and travel support for public consultations, workshops, seminars, trainings, and meetings (Digital ID) | 100,000 | Prior | Open - National | CQS | N/A | 30/June/2019 | 30/August/2019 |
| C29 | Consultancy to develop Grievance Redressal Mechanisms, Social Management Plan to address ongoing risks of exclusion and risk of data protection, and to design Digital ID Outreach Strategy to women | 250,000 | Prior | Open - National | CQS | N/A | 01/September/2019 | 30/October/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|------------|---|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| | and other vulnerable groups (Digital ID) | | | | | | | |
| C30 | Consultancy to integrate the use of digital IDs in the financial sector, including for KYC and payment systems (Digital ID) | 250,000 | Prior | Open - National | CQS | N/A | 15/October2019 | 15/December2019 |
| C31 | Services of a Project Coordinator to the ID unit/authority (could also be under Comp 2 or 3) | 60,000 | Prior | Open - National | INDV | N/A | 20/October/2019 | 20/December/2019 |
| C32 | Services of a Technical ID Solutions Specialist to the ID unit/authority | 80,000 | Prior | Open - International | INDV | N/A | 30/September/2019 | 30/November/2019 |
| C33 | Services of an ID Information Systems Specialist to the ID unit/authority | 80,000 | Prior | Open - International | INDV | N/A | 03/October/2019 | 03/December/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|--|-----------------------|---------------------------------------|-------------------------------------|
| C34 | Services of a Financial Sector Specialist to the ID unit (could also be under Comp 2 or 3) | 60,000 | Prior | Open - National | INDV | N/A | 30/September/2019 | 03/November/2019 |
| C35 | Services of a Communications and Grievance Redressal Specialist to the ID unit | 60,000 | Prior | Open - National | INDV | N/A | 30/September/2019 | 03/November/2019 |
| C36 | Consultancy service to design and implement Citizen Engagement and Communications Campaign [Component 2.2] | 600,000 | Prior | Open - International | QCBS | N/A | 01/Sep/2019 | 01/Nov/2019 |
| C37 | Consultancy service to implement ID (mass) registration for 1 million residents [Component 2.2] | 2,400,000 | Prior | Open - International | QCBS | N/A | 01/Sep/2019 | 01/Nov 2019 |
| C38 | Payment System Consultant to support | 162,000 | Prior | Open - International | INDV | | 20/Aug/2019 | 30/October2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| | interoperability of retail payment systems and mobile money services | | | | | | | |
| C39 | Individual consultancy services for digital registration services for business at MoCI and Scaled-Up Focal Point | 100,000 | Prior | Open - International | INDV | N/A | 30/Aug/2019 | 30/October/2019 |
| C40 | PIU Personnel (PIU) Coordinator, Procurement Specialist and Financial Management Specialist) | 396,000 | Prior | Direct Selection | DIR | N/A | 15/May/2019 | 15/June/2020 |
| C41 | Monitoring Agent (PIU) | 300,000 | Prior | Open - International | CQS | N/A | 30/October/2019 | 20/December/2019 |
| C42 | Environmental and Social Safeguards Consultant (PIU) | 100,000 | Prior | Open - International | INDV | N/A | 20/June/2019 | 30/August/2019 |
| C43 | Monitoring and Evaluation Specialist | 100,000 | Prior | Open - International | INDV | N/A | 30/June/2019 | 01/August/2019 |

| Ref No. | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/Limited etc.) | Selection Method (QCBS, LCBCS, QBS, DS) | Shortlisting (Yes/No) | Expected Date of Bid Proposal Opening | Expected Date of Contract Signature |
|---------|--|-----------------------|-----------------------------|--|---|-----------------------|---------------------------------------|-------------------------------------|
| C44 | Grievance Redress Services Advisor (PIU) | 100,000 | Prior | Open - International | INDV | N/A | 30/November/2019 | 30/January/2020 |
| C45 | Investment Advisor for the MSME Financing Facility (PIU) | 100,000 | Prior | Open - International | INDV | N/A | 30/October2019 | 28/December/2019 |
| | Total Consulting Services | 9,256,000 | | | | | | |
| | Grand total | 12,626,000 | | | | | | |

PROCUREMENT PLAN Somalia : Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Project (SCALED-UP)

General Information
 Country: Somalia Bank's Approval Date of the Original Procurement Plan: 2019-04-24
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-23)
 Project ID: P168115 GPN Date:
 Project Name: Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Project (SCALED-UP)
 Loan / Credit No: IDA / D4330, TF / A9642
 Executing Agency(ies) Federal Republic of Somalia, Ministry of Finance, Office of the Director General

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--|-------------------|-------------------------------------|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| SO-MOF-125939-CO-RFQ / IT Equipment for Gargaara Office | IDA / D4330 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 0.00 | Under Implementation | | | | | | 2019-08-12 | 2020-01-28 | | | | | | | | | 2019-10-07 | 2020-04-04 |
| SO-MOF-125942-CO-RFQ / Office Furniture for Gargaara Office | IDA / D4330 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 0.00 | Under Implementation | | | | | | 2019-08-12 | 2019-12-12 | | | | | | | | | 2019-10-07 | 2020-04-04 |
| SO-MOF-133514-CO-RFQ / Office Furniture for FRC | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 24,000.00 | 0.00 | Under Implementation | | | | | | 2019-09-17 | 2019-12-12 | | | | | | | | | 2019-11-12 | 2020-05-10 |
| SO-MOF-133517-CO-RFQ / IT Equipment for FRC Office | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 34,000.00 | 0.00 | Under Implementation | | | | | | 2019-09-16 | 2019-12-12 | | | | | | | | | 2019-11-11 | 2020-05-09 |
| SO-MOF-147025-CO-RFQ / Materials to renovate Gargaara Office | IDA / D4330 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 16,000.00 | 0.00 | Under Implementation | | | | | | 2019-12-01 | 2019-12-22 | | | | | | | | | 2020-01-05 | 2020-02-04 |
| SO-MOF-157419-CO-RFQ / Office Renovation Materials for FRC | TF / A9642 | Strengthening Institutions | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 18,000.00 | 0.00 | Under Implementation | | | | | | 2020-02-16 | 2020-02-28 | | | | | | | | | 2020-03-21 | 2020-05-20 |
| SO-MOF-147502-CO-RFQ / Materials to renovate FRC Office | TF / A9642 | Strengthening Institutions | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 0.00 | Canceled | | | | | | 2019-12-04 | | | | | | | | | | 2020-01-07 | 2020-03-07 |
| SO-MOF-158312-CO-RFQ / IT Equipment for NCA | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | 2020-02-16 | | | | | | | | | | 2020-03-22 | 2020-05-21 |
| SO-MOF-158311-CO-RFQ / Office Furniture for NCA | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 30,000.00 | 0.00 | Pending Implementation | | | | | | 2020-02-18 | | | | | | | | | | 2020-03-25 | 2020-05-24 |
| SO-MOF-164727-CO-RFQ / Office Vehicle for Gargaara | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 36,000.00 | 0.00 | Under Implementation | | | | | | 2020-03-25 | 2020-05-13 | | | | | | | | | 2020-05-01 | 2020-06-19 |
| SO-MOF-176028-CO-RFQ / Office Furniture for Switch Consultants | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 0.00 | Pending Implementation | | | | | | 2020-06-05 | | | | | | | | | | 2020-07-12 | 2020-09-10 |
| SO-MOF-176029-CO-RFQ / IT Equipment for Switch Project Consultants | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 13,000.00 | 0.00 | Pending Implementation | | | | | | 2020-06-05 | | | | | | | | | | 2020-07-12 | 2020-09-10 |
| SO-MOF-157412-CO-RFB / Design, supply, installation, commissioning and support of information technology infrastructure (Hardware and Software) for goAML for FRC | TF / A9642 | Strengthening Institutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 500,000.00 | 0.00 | Canceled | | | | 2020-02-13 | 2020-03-01 | 2020-02-18 | 2020-04-24 | | | | 2020-03-31 | | | 2020-04-30 | | 2020-06-04 | 2020-12-01 |
| SO-MOF-182695-CO-RFB / Design, supply, installation, commissioning and support of information technology infrastructure (Hardware and Software) for goAML for FRC | TF / A9642 | Strengthening Institutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 500,000.00 | 0.00 | Under Implementation | | | | 2020-06-30 | 2020-07-08 | 2020-07-05 | 2020-07-09 | | | | 2020-08-16 | 2020-08-22 | 2020-09-15 | 2020-10-04 | 2020-10-20 | | 2021-06-17 |
| SO-MOF-186149-CO-RFQ / Office Furniture for State Attorney General | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 20,000.00 | 0.00 | Under Implementation | | | | | | 2020-07-30 | 2020-08-07 | | | | | | | | | 2020-09-03 | 2020-09-07 |
| SO-MOF-186151-CO-RFQ / IT Equipment for Office of State Attorney General | TF / A9642 | Project Management and Coordination | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 0.00 | Under Implementation | | | | | | 2020-08-02 | 2020-08-20 | | | | | | | | | 2020-09-01 | 2020-10-11 |
| SO-MOF-194580-CO-DR / Design, Supply, Installation, Commissioning and Support for Information Technology Infrastructure (IT) covering Telecommunication Networks, Modular Data Centers and LAN Network Infrastructure Tender No SO-MOF-2018-3-CO-RFB | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | | 586,355.28 | 0.00 | Under Implementation | | | | | | 2020-09-18 | 2020-10-01 | 2020-09-23 | 2020-10-30 | | | | | | | 2020-09-28 | 2021-03-27 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------------|-------------------------------------|-------|------------------------------------|----------------------|--|------------|------|------------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|--|------------|------------|
| SO-MOF-150489-CS-QCBS / THE DESIGN, DEVELOPMENT AND IMPLEMENTATION OF AN ELECTRONIC MANAGEMENT INFORMATION SYSTEM FOR ACCOUNTABLE DOCUMENTS (EMIS - AD), AN ENTERPRISE ELECTRONIC OFFICE AND DOCUMENT MANAGEMENT SYSTEM (EODMS) AND A CASH MANAGEMENT SYSTEM/DATABASE FOR THE AG Office | TF / A9642 | Strengthening Institutions | Prior | Quality And Cost-Based Selection | Open - International | | 300,000.00 | 0.00 | Under Implementation | 2019-12-18 | 2020-01-13 | 2020-01-08 | 2020-01-26 | 2020-02-21 | 2020-06-03 | | | 2020-03-20 | 2020-07-01 | 2020-04-19 | 2020-09-07 | 2020-05-24 | 2020-09-23 | 2020-06-20 | | | 2021-06-20 | |
| SO-MOF-153721-CS-CQS / Consultancy service to prepare financial sustainability plans for each supported agency to assist with fiscal planning and sustainability of services delivered & institutional effectiveness | TF / A9642 | Project Management and Coordination | Prior | Consultant Qualification Selection | Open - International | | 250,000.00 | 0.00 | Under Implementation | 2020-01-30 | 2020-02-02 | 2020-02-13 | 2020-02-02 | 2020-02-28 | 2020-08-19 | | | | | | | 2020-03-04 | 2020-09-23 | 2020-03-21 | | | 2020-08-28 | |
| SO-MOF-155916-CS-CQS / Grievance Redress Mechanisms for the Digital ID System and the MSME Financing Facility | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - International | | 90,000.00 | 0.00 | Under Implementation | 2020-01-29 | 2020-01-28 | 2020-02-12 | 2020-02-06 | 2020-03-05 | 2020-09-01 | | | | | | | 2020-03-17 | | 2020-04-03 | | | 2020-08-07 | |
| SO-MOF-155917-CS-CQS / Social Impact Research & Development of an Inclusive Outreach and Enrollment Strategy for the Digital ID System | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - International | | 180,000.00 | 0.00 | Under Implementation | 2020-01-31 | 2020-01-28 | 2020-02-14 | 2020-02-06 | 2020-03-21 | 2020-09-01 | | | | | | | | 2020-03-26 | | 2020-04-12 | | | 2020-12-06 |
| SO-MOF-167633-CS-CQS / Consultancy Services to Provide Financial Audit Services to Gargaara Company Limited | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - International | | 50,000.00 | 0.00 | Under Implementation | 2020-04-07 | 2020-04-22 | 2020-04-21 | 2020-05-04 | 2020-05-22 | 2020-10-12 | | | | | | | | 2020-05-27 | | 2020-06-14 | | | 2021-06-14 |
| SO-MOF-201605-CS-CQE / DEVELOPMENT OF AN ICT DIGITAL INCLUSION POLICY AND ACTION PLAN FOR ADVANCING ACCESS TO ICT SERVICES FOR MARGINALIZED GROUPS FOR MPFT | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - National | | 180,000.00 | 0.00 | Under Implementation | 2020-10-28 | 2020-11-16 | 2020-11-18 | | | 2020-12-17 | | | | | | | | 2020-12-20 | | 2021-01-03 | | | 2021-07-02 |
| SO-MOF-204670-CS-CQS / Consulting Services for CBS strongrooms on Design and Engineering, Required by CBS Strongrooms & Incineration Facilities | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Limited | | 60,000.00 | 0.00 | Pending Implementation | 2020-11-17 | | | | 2020-12-01 | | | | | | | | | 2020-12-11 | | 2020-12-25 | | | 2021-06-23 |
| SO-MOF-205622-CS-CQS / Consultancy Services to conduct independent third-party assessments of PFIs | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - National | | 90,000.00 | 0.00 | Pending Implementation | 2020-11-23 | | 2020-12-14 | | | 2021-01-12 | | | | | | | | 2021-01-17 | | 2021-01-30 | | | 2022-01-30 |
| SO-MOF-205623-CS-CQS / Enterprise Information and Resource Planning System for Gargaara Company Limited | TF / A9642 | Strengthening Institutions | Prior | Consultant Qualification Selection | Open - National | | 200,000.00 | 0.00 | Pending Implementation | 2020-11-23 | | 2020-12-14 | | | 2021-01-12 | | | | | | | | 2021-01-14 | | 2021-01-28 | | | 2022-01-28 |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|-------------------------------------|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| SO-MOF-111310-CS-INDV / Chief Executive Officer (Gargaara) | IDA / D4330 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | | 120,000.00 | 156,000.00 | Signed | 2019-04-27 | 2019-04-25 | 2019-05-31 | 2019-07-06 | 2019-06-15 | 2019-07-16 | 2019-07-12 | 2019-07-16 | 2019-07-16 | 2020-01-08 | |
| SO-MOF-113319-CS-INDV / Gargaara Treasurer | IDA / D4330 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | | 77,000.00 | 167,520.00 | Signed | 2019-05-06 | 2019-05-06 | 2019-05-27 | 2019-07-15 | 2019-06-04 | 2019-07-16 | 2019-06-27 | 2019-07-16 | 2019-12-24 | | |
| SO-MOF-113749-CS-INDV / Environmental and Social Safeguard Consultant | IDA / D4330 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | | 100,000.00 | 199,920.00 | Signed | 2019-05-28 | 2019-06-02 | 2019-07-16 | 2019-09-10 | 2019-08-06 | 2019-09-30 | 2019-09-10 | 2019-10-02 | 2020-09-11 | | |
| SO-MOF-116571-CS-INDV / Communication Officer | IDA / D4330 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | | 70,000.00 | 0.00 | Under Implementation | 2019-05-29 | 2019-05-31 | 2019-07-17 | | 2019-08-07 | | 2019-09-11 | | 2020-03-09 | | |
| SO-MOF-118083-CS-INDV / Policy Advisor-Ministry of Post and Telecommunication Authority | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Canceled | 2019-06-10 | | 2019-07-29 | | 2019-08-19 | | 2019-09-23 | | 2020-03-21 | | |
| SO-MOF-118084-CS-INDV / Cyber Security Specialist-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2019-06-10 | 2019-10-08 | 2019-07-29 | 2020-05-09 | 2019-08-19 | 2020-05-27 | 2019-09-23 | | 2020-03-21 | | |
| SO-MOF-118086-CS-INDV / Finance and Accounting Expert-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 64,680.00 | Signed | 2019-06-10 | 2019-06-11 | 2019-07-29 | 2019-11-30 | 2019-08-19 | 2019-12-10 | 2019-09-23 | 2019-12-31 | 2020-03-21 | | |
| SO-MOF-118091-CS-INDV / Spectrum Management Expert-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 64,680.00 | Signed | 2019-06-10 | 2019-06-11 | 2019-07-29 | 2019-12-02 | 2019-08-19 | 2019-12-10 | 2019-09-23 | 2019-12-31 | 2020-03-21 | | |
| SO-MOF-118092-CS-INDV / Team Coordinator-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 73,380.00 | Signed | 2019-06-10 | 2019-06-11 | 2019-07-29 | 2019-12-01 | 2019-08-19 | 2019-12-09 | 2019-09-23 | 2019-12-31 | 2020-03-21 | | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| SO-MOF-118093-CS-INDV / Legal and Regulatory Advisor | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 64,680.00 | Signed | 2019-06-10 | 2019-06-11 | 2019-07-29 | 2019-11-30 | 2019-08-19 | 2019-12-10 | 2019-09-23 | 2019-12-31 | 2020-03-21 | |
| SO-MOF-118658-CS-INDV / Policy Advisor-MPT | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 72,000.00 | Signed | 2019-06-17 | 2019-06-13 | 2019-08-05 | 2019-12-02 | 2019-08-26 | 2019-12-10 | 2019-09-30 | 2019-12-15 | 2020-03-28 | |
| SO-MOF-119553-CS-INDV / IT System Integrator - Integration of the SFMS with the CBS Financial Systems and Other external Systems (Office of Accountant General) | IDA / D4330 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | 80,000.00 | 0.00 | Under Implementation | 2019-06-20 | 2019-07-09 | 2019-07-23 | | 2019-07-30 | | 2019-08-10 | | 2020-04-30 | |
| SO-MOF-126312-CS-INDV / Financial Institutions Analyst | IDA / D4330 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | 72,000.00 | 58,320.00 | Signed | 2019-08-11 | 2019-08-19 | 2019-09-29 | 2019-12-01 | 2019-10-09 | 2019-12-09 | 2019-10-24 | 2019-12-09 | 2020-08-30 | |
| SO-MOF-132967-CS-INDV / Technical assistant - Institutional development, Administration and Human resource management for the Office of Accountant General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 70,000.00 | 0.00 | Pending Implementation | 2019-09-09 | | 2019-10-28 | | 2019-11-18 | | 2019-12-23 | | 2020-08-31 | |
| SO-MOF-132969-CS-INDV / Procurement Specialist-PIU | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Direct | 125,640.00 | 150,180.00 | Signed | 2019-09-09 | 2019-10-18 | 2019-09-19 | 2019-10-17 | 2019-10-10 | 2019-11-25 | 2019-11-14 | 2019-12-07 | 2021-08-10 | |
| SO-MOF-133522-CS-INDV / Procurement and Contract Manager- Payment System and Regtech | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Limited | 70,000.00 | 0.00 | Canceled | 2019-09-13 | | 2019-09-18 | | 2019-10-09 | | 2019-11-13 | | 2020-09-30 | |
| SO-MOF-135080-CS-INDV / Procurement and Contract Management Consultant | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Limited | 60,000.00 | 0.00 | Under Implementation | 2019-09-24 | 2019-09-23 | 2019-09-29 | | 2019-09-30 | | 2019-10-18 | | 2020-10-15 | |
| SO-MOF-133524-CS-INDV / Operations Officer for SCALED-UP | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Canceled | 2019-09-13 | 2019-09-23 | 2019-11-01 | | 2019-11-02 | | 2019-11-10 | | 2020-09-30 | |
| SO-MOF-139422-CS-CDS / IT System Integrator - Integration of the SFMS with the CBS Financial Systems and Other external Systems (Office of Accountant General) | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | 84,000.00 | 0.00 | Under Implementation | 2019-10-13 | 2019-10-14 | 2019-10-23 | 2020-03-01 | | | 2019-11-09 | | 2020-10-01 | |
| SO-MOF-139423-CS-INDV / NCA Focal Point | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 36,000.00 | 0.00 | Under Implementation | 2019-10-14 | 2019-11-06 | 2019-11-17 | 2020-03-19 | 2019-11-22 | | 2019-12-09 | | 2020-11-30 | |
| SO-MOF-139429-CS-INDV / Technical assistant - Institutional development, Administration and Human resource management | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Under Implementation | 2019-10-14 | 2019-11-08 | 2019-11-22 | | 2019-12-04 | | 2019-12-21 | | 2020-12-22 | |
| SO-MOF-139430-CS-INDV / Technical assistant - Treasury and Payroll Management | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Under Implementation | 2019-10-14 | 2019-11-08 | 2019-11-08 | | 2019-11-16 | | 2019-12-04 | | 2020-11-30 | |
| SO-MOF-139650-CS-INDV / Technical assistant - Cash Management | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 72,000.00 | 0.00 | Under Implementation | 2019-10-15 | 2019-11-08 | 2019-11-18 | | 2019-11-23 | | 2019-12-08 | | 2020-11-30 | |
| SO-MOF-139652-CS-INDV / Technical assistant - Internal controls and compliance | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 72,000.00 | 0.00 | Under Implementation | 2019-10-15 | 2019-11-08 | 2019-11-15 | 2020-06-19 | 2019-11-20 | 2020-06-26 | 2019-12-08 | | 2020-11-30 | |
| SO-MOF-144735-CS-CDS / Financial Management Specialist- PIU | TF / A9642 | Project Management and Coordination | Prior | Direct Selection | Direct | 80,000.00 | 150,180.00 | Signed | 2019-11-12 | 2019-12-11 | 2019-11-22 | 2020-01-15 | | | 2019-11-30 | 2020-02-02 | 2020-11-28 | |
| SO-MOF-147501-CS-INDV / Administrative Assistant for Digital ID Task Force | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | 40,000.00 | 0.00 | Under Implementation | 2019-11-30 | 2020-06-22 | 2019-12-22 | | 2019-12-26 | | 2020-01-12 | | 2020-12-31 | |
| SO-MOF-148232-CS-INDV / Procurement and Contract Management Consultant | TF / A9642 | Project Management and Coordination | Prior | Direct Selection | Direct | 60,000.00 | 113,575.00 | Signed | 2019-12-06 | 2019-12-04 | 2019-12-16 | 2019-12-11 | | | 2019-12-27 | 2020-01-02 | 2020-12-26 | |
| SO-MOF-148234-CS-CDS / Pricing and Interconnection Expert | TF / A9642 | Project Management and Coordination | Prior | Direct Selection | Direct | 63,000.00 | 0.00 | Under Implementation | 2019-12-05 | 2020-01-26 | 2019-12-15 | 2020-02-12 | | | 2019-12-25 | | 2020-12-24 | |
| SO-MOF-150482-CS-INDV / Technical Assistant-Public Sector Accounting and Reporting for Office of Accountant General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Under Implementation | 2019-12-18 | 2020-01-09 | 2020-01-12 | 2020-06-19 | 2020-01-17 | 2020-06-26 | 2020-01-26 | | 2020-12-31 | |
| SO-MOF-132860-CS-INDV / Administrative Assistant for Gargaara Company Limited | IDA / D4330 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | 40,000.00 | 0.00 | Canceled | 2019-09-09 | 2019-09-11 | 2019-10-28 | | 2019-11-18 | | 2019-12-23 | | 2020-08-31 | |
| SO-MOF-154543-CS-INDV / Administrative Assistant for Gargaara | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | 40,000.00 | 31,680.00 | Signed | 2020-01-24 | 2020-01-28 | 2020-02-16 | 2020-03-16 | 2020-02-24 | 2020-03-30 | 2020-03-08 | 2020-03-30 | 2021-03-08 | |
| SO-MOF-155128-CS-INDV / Senior System Analyst for Office of Accountant General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 70,000.00 | 0.00 | Under Implementation | 2020-01-24 | 2020-01-28 | 2020-02-19 | | 2020-02-22 | | 2020-03-06 | | 2021-03-06 | |
| SO-MOF-155131-CS-INDV / Database Administrator for Office of Accountant General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Under Implementation | 2020-01-24 | 2020-01-28 | 2020-02-22 | | 2020-02-27 | | 2020-03-13 | | 2021-03-13 | |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|--|--|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| SO-MOF-155135-CS-INDV / System Developer for Office of Accountant General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2020-01-24 | 2020-01-28 | 2020-02-10 | | 2020-02-12 | | 2020-02-26 | | 2021-02-25 |
| SO-MOF-139424-CS-CDS / Licensing Expert | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | | 84,000.00 | 0.00 | Canceled | 2019-10-14 | 2019-10-14 | 2019-10-24 | | | | 2019-11-10 | | 2020-11-01 |
| SO-MOF-118090-CS-INDV / Pricing and Interconnection Expert-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Canceled | 2019-06-10 | 2019-06-11 | 2019-07-29 | | 2019-08-19 | | 2019-09-23 | | 2020-03-21 |
| SO-MOF-118085-CS-INDV / Licensing Specialist-NCA | IDA / D4330 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Canceled | 2019-06-10 | 2019-06-11 | 2019-07-29 | | 2019-08-19 | | 2019-09-23 | | 2020-03-21 |
| SO-MOF-155915-CS-CDS / Licensing Expert | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | | 60,000.00 | 0.00 | Under Implementation | 2020-01-29 | 2020-01-28 | 2020-02-08 | 2020-02-09 | | | 2020-02-17 | | 2021-02-16 |
| SO-MOF-153723-CS-INDV / Communication Specialist | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2020-01-30 | | 2020-02-28 | | 2020-03-05 | | 2020-03-21 | | 2021-03-21 |
| SO-MOF-153788-CS-INDV / Managing Project Director-Digital ID | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 0.00 | Under Implementation | 2020-01-30 | | 2020-02-23 | | 2020-02-25 | | 2020-03-13 | | 2021-03-13 |
| SO-MOF-157418-CS-INDV / Administration and Finance Consultant for FRC | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Under Implementation | 2020-02-13 | 2020-02-23 | 2020-02-18 | | 2020-02-22 | | 2020-02-28 | | 2021-02-27 |
| SO-MOF-157417-CS-INDV / Regulatory Consultant for FRC | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Under Implementation | 2020-02-13 | 2020-02-23 | 2020-02-18 | | 2020-02-22 | | 2020-03-06 | | 2021-03-06 |
| SO-MOF-163669-CS-INDV / Focal Point-FRC | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 40,000.00 | 0.00 | Under Implementation | 2020-03-09 | 2020-04-01 | 2020-04-08 | 2020-08-05 | 2020-04-10 | 2020-08-19 | 2020-04-27 | | 2021-04-27 |
| SO-MOF-167102-CS-INDV / Strategic Advisor for Central Bank | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 120,000.00 | 0.00 | Under Implementation | 2020-04-03 | 2020-04-22 | 2020-04-08 | 2020-06-21 | 2020-04-12 | 2020-06-26 | 2020-04-29 | | 2020-08-27 |
| SO-MOF-167208-CS-INDV / Administration and Finance Consultant | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Under Implementation | 2020-04-04 | 2020-04-05 | 2020-04-09 | | 2020-04-12 | | 2020-04-29 | | 2021-04-29 |
| SO-MOF-167209-CS-INDV / Regulatory Expert | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Under Implementation | 2020-04-04 | 2020-04-05 | 2020-04-09 | 2020-05-06 | 2020-04-14 | 2020-05-28 | 2020-05-01 | | 2021-05-01 |
| SO-MOF-168266-CS-CDS / PU Coordinator of SCALED-Up | TF / A9642 | Project Management and Coordination | Prior | Direct Selection | Direct | | | 111,480.00 | 0.00 | Canceled | 2020-04-13 | | 2020-04-23 | | | | 2020-04-30 | | 2020-06-05 |
| SO-MOF-169310-CS-INDV / Project Director-Digital Identification Program | TF / A9642 | Project Management and Coordination | Prior | Individual Consultant Selection | Limited | | | 360,000.00 | 156,000.00 | Signed | 2020-04-22 | 2020-04-23 | 2020-04-27 | 2020-05-01 | 2020-05-01 | 2020-05-17 | 2020-05-17 | 2020-05-19 | 2021-05-17 |
| SO-MOF-169477-CS-INDV / Restructuring Project Manager-Central Bank | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 84,000.00 | 0.00 | Under Implementation | 2020-04-23 | 2020-05-01 | 2020-05-15 | | 2020-05-18 | | 2020-06-03 | | 2021-06-03 |
| SO-MOF-171854-CS-INDV / Legal drafting and translator for office of the Attorney General | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2020-05-05 | | 2020-06-23 | | 2020-07-14 | | 2020-08-18 | | 2021-08-18 |
| SO-MOF-172367-CS-INDV / Project Consultant Finance and Administration- Somalia Payment Switch Project | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 48,000.00 | 0.00 | Under Implementation | 2020-05-11 | 2020-06-08 | 2020-05-16 | 2020-09-01 | 2020-05-28 | 2020-09-07 | 2020-06-14 | | 2021-06-14 |
| SO-MOF-172370-CS-INDV / PROJECT CONSULTANT SWITCH OPERATIONS | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Under Implementation | 2020-05-11 | 2020-06-08 | 2020-05-16 | 2020-07-28 | 2020-05-27 | 2020-09-01 | 2020-06-13 | | 2021-06-13 |
| SO-MOF-172373-CS-INDV / PROJECT CONSULTANT, INFORMATION TECHNOLOGY-SOMALIA PAYMENT SWITCH PROJECT | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 72,000.00 | 0.00 | Under Implementation | 2020-05-12 | 2020-06-08 | 2020-05-17 | 2020-07-28 | 2020-05-30 | 2020-09-01 | 2020-06-16 | | 2021-06-16 |
| SO-MOF-176000-CS-CDS / Business Automation Registration PhaseII | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | | 500,000.00 | 500,510.00 | Signed | 2020-05-31 | 2020-06-23 | 2020-06-10 | 2020-08-27 | | | 2020-07-16 | 2020-09-16 | 2023-07-16 |
| SO-MOF-178403-CS-INDV / Admin/Finance Consultant for FRC | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | | 60,000.00 | 0.00 | Canceled | 2020-06-10 | | 2020-06-15 | | 2020-06-25 | | 2020-07-12 | | 2021-07-12 |
| SO-MOF-175994-CS-INDV / National Risk Assessment Coordinator | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Direct | | | 80,000.00 | 0.00 | Under Implementation | 2020-05-31 | 2020-09-03 | 2020-06-10 | 2020-09-14 | 2020-07-01 | 2020-09-23 | 2020-08-05 | | 2021-08-05 |
| SO-MOF-178462-CS-INDV / Somali Legislative Drafting Expert for the Digital ID Project for Office of State Attorney General | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2020-06-10 | 2020-06-11 | 2020-07-09 | | 2020-07-14 | | 2020-07-30 | | 2021-07-30 |
| SO-MOF-179535-CS-INDV / Admin/Finance Consultant for FRC | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2020-06-15 | 2020-06-26 | 2020-07-06 | 2020-09-01 | 2020-07-08 | 2020-10-04 | 2020-07-23 | | 2021-07-23 |
| SO-MOF-183387-CS-INDV / Chief Technology Officer (CTO) for Digital ID Project | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | | | 77,400.00 | 0.00 | Under Implementation | 2020-07-13 | 2020-07-22 | 2020-08-05 | | 2020-08-07 | | 2020-08-21 | | 2021-08-21 |

| | | | | | | | | | | | | | | | | | | |
|---|------------|---|-------|---------------------------------|---------|--|------------|------|------------------------|------------|------------|------------|------------|------------|--|------------|--|------------|
| SO-MOF-183388-CS-INDV / Senior Network and Security Engineer - (SNSE) for Digital ID Project | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | | 77,400.00 | 0.00 | Under Implementation | 2020-07-13 | 2020-07-22 | 2020-08-06 | | 2020-08-09 | | 2020-08-24 | | 2021-08-24 |
| SO-MOF-183390-CS-INDV / Senior Solutions Architect for Digital ID Project | TF / A9642 | Enabling Financial and Digital Services | Prior | Individual Consultant Selection | Open | | 77,400.00 | 0.00 | Under Implementation | 2020-07-13 | 2020-07-22 | 2020-08-10 | | 2020-08-13 | | 2020-08-27 | | 2021-08-27 |
| SO-MOF-183120-CS-CDS / Implementation Project Manager- Payment System | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 72,000.00 | 0.00 | Under Implementation | 2020-07-24 | 2020-07-29 | 2020-08-03 | 2020-09-02 | | | 2020-08-08 | | 2021-02-04 |
| SO-MOF-187101-CS-INDV / Advisor - Business Registration Services (BRS) Outreach and MSME Engagement | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2020-08-06 | 2020-09-14 | 2020-09-01 | | 2020-09-05 | | 2020-09-20 | | 2021-09-20 |
| SO-MOF-187103-CS-INDV / ICT Advisor for OSS and ICT Infrastructure | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2020-08-07 | 2020-09-15 | 2020-09-02 | | 2020-09-05 | | 2020-09-21 | | 2021-09-21 |
| SO-MOF-190091-CS-CDS / Legal and Regulatory Expert for Central Bank | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 67,770.00 | 0.00 | Under Implementation | 2020-08-28 | 2020-09-15 | 2020-09-07 | 2020-09-29 | | | 2020-09-15 | | 2021-06-12 |
| SO-MOF-190093-CS-CDS / Human Resource Management Principal Advisor | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 87,480.00 | 0.00 | Under Implementation | 2020-08-28 | 2020-09-15 | 2020-09-07 | 2020-09-29 | | | 2020-09-18 | | 2021-09-18 |
| SO-MOF-190096-CS-CDS / Project Manager- Business Registration Automation | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 52,650.00 | 0.00 | Under Implementation | 2020-08-27 | 2020-09-18 | 2020-09-06 | 2020-09-29 | | | 2020-09-20 | | 2021-06-17 |
| SO-MOF-190098-CS-INDV / PIU Coordinator for SCALED-UP | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 80,000.00 | 0.00 | Under Implementation | 2020-08-31 | 2020-09-07 | 2020-10-01 | | 2020-10-04 | | 2020-10-30 | | 2021-10-30 |
| SO-MOF-190597-CS-INDV / Restructuring Project Manager | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Limited | | 80,000.00 | 0.00 | Under Review | 2020-08-26 | 2020-09-07 | 2020-08-31 | 2020-10-05 | 2020-09-03 | | 2020-09-11 | | 2020-12-10 |
| SO-MOF-193600-CS-INDV / ICT Consultant for Central Bank | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Under Implementation | 2020-09-15 | 2020-09-16 | 2020-10-11 | 2020-11-16 | 2020-10-14 | | 2020-10-27 | | 2021-10-27 |
| SO-MOF-196195-CS-CDS / End SCORE Evaluation Consultant | TF / A9642 | Project Management and Coordination | Prior | Direct Selection | Direct | | 50,000.00 | 0.00 | Under Implementation | 2020-09-25 | | 2020-10-05 | | | | 2020-11-11 | | 2021-05-10 |
| SO-MOF-199766-CS-CDS / Policy Advisor for MTTT | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 40,000.00 | 0.00 | Under Implementation | 2020-10-16 | 2020-10-15 | 2020-10-26 | 2020-10-21 | | | 2020-11-13 | | 2021-05-12 |
| SO-MOF-199770-CS-INDV / Communication Consultant | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 72,000.00 | 0.00 | Under Implementation | 2020-10-17 | 2020-10-19 | 2020-11-20 | | 2020-11-22 | | 2020-12-07 | | 2021-12-07 |
| SO-MOF-201599-CS-CDS / LEGAL EXPERT TO CONDUCT STAKEHOLDER CONSULTATIONS ON FINANCIAL INSTITUTIONS BILL, 2020, NATIONAL PAYMENT SYSTEM BILL, 2020 AND INSURANCE BILL, 2020 & TO DEVELOP REGULATIONS ON OVERSIGHT OF THE NATIONAL PAYMENT SYSTEM, REGULATIONS ON THE OPERATIONS OF THE | TF / A9642 | Strengthening Institutions | Prior | Direct Selection | Direct | | 200,000.00 | 0.00 | Under Implementation | 2020-10-27 | 2020-11-01 | 2020-11-06 | | | | 2020-11-15 | | 2021-11-15 |
| SO-MOF-205624-CS-INDV / IT Consultant for Somalia Payment Switch Project | TF / A9642 | Strengthening Institutions | Prior | Individual Consultant Selection | Open | | 72,000.00 | 0.00 | Pending Implementation | 2020-11-23 | | 2020-12-21 | | 2020-12-24 | | 2021-01-06 | | 2022-01-06 |