

**PROCUREMENT PLAN  
TRADE PROMOTION AND QUALITY INFRASTRUCTURE  
PROJECT**

<b>Package No.</b>	
<b>1</b>	<b>Procurement/selection method</b>
	<b>6</b>

**Review by  
Bank (PRIOR  
/ Post)**

**TOR/RFP/TS/  
BD  
submission  
for WB no  
objection**

**Bank's no  
objection to  
the  
TOR/RFP/TS/  
BD**

**TOR/RFP/TS/  
BD approval  
by PSC**

**7**

**8**

**9**

**10**

<b>2.1.1</b>					
2.1.1.1					
<b>2.1.2</b>	SH	Post	20.01.2020	N/A	30.01.2020
2.1.2.1					
2.1.2.2	CQS	Prior	14.11.2019	28.11.2019	08.12.2019
<b>2.1.3</b>	CQS	Post	04.09.2020	18.09.2020	28.09.2020
	<b>SOE</b>	<b>N/A</b>			
<b>2.2.1</b>					
2.2.1.1	per OM				
2.2.1.2					
2.2.1.2/1					
2.2.1.2/2	<b>N/A</b>				
<b>2.2.2</b>	<b>SOE</b>				
<b>2.3.1</b>					

2.3.1.1	
2.3.1.1/1	
2.3.1.1/2	<b>NCB</b>
2.3.1.2	<b>NCB</b>
2.3.1.2/1	
2.3.1.2/2	<b>ICB</b>
2.3.1.2/3	<b>ICB</b>
2.3.1.2/4	<b>ICB</b>
2.3.1.3	<b>NCB</b>
2.3.1.3/1	

<b>Post</b>	<b>07.11.2019</b>	<b>17.11.2019</b>	<b>27.11.2019</b>
<b>Post</b>	<b>07.11.2019</b>	<b>17.11.2019</b>	<b>27.11.2019</b>
<b>Prior</b>	<b>19.07.2019</b>	<b>29.07.2019</b>	<b>05.08.2019</b>
<b>Prior</b>	<b>09.09.2019</b>	<b>19.09.2019</b>	<b>30.09.2019</b>
<b>Prior</b>	<b>07.10.2019</b>	<b>17.10.2019</b>	<b>28.10.2019</b>
<b>Post</b>	<b>16.09.2019</b>	<b>21.09.2019</b>	<b>01.10.2019</b>

2.3.1.3/2	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/3	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/4	CQS	Post	24.04.2019	25.04.2019	05.04.2019
2.3.1.3/5	IC	Post	23.08.2019	06.09.2019	16.09.2019
2.3.1.3/6	IC	Post	23.08.2019	06.09.2019	16.09.2019
2.3.1.3/7	CQS	Post	23.09.2019	07.10.2019	17.10.2019
2.3.1.4	CQS	Post	23.09.2019	07.10.2019	17.10.2019

2.3.2	SOE
2.3.3	TBD
2.3.4	TBD
2.3.5	TBD
	TBD
3.1.1	
3.1.1.1	
3.1.2	NCB

N/A

Post      29.11.2019      04.12.2019      09.12.2019

3.1.2.1					
3.1.2.2	ICB	Post	03.06.2019	13.06.2019	23.06.2019
3.1.2.3	SH	Post	01.02.2020	10.02.2020	20.02.2020
3.1.3	SH	Post	01.02.2020	10.02.2020	20.02.2020
3.1.3.1					
3.1.3.2	CQS	Post	03.06.2019	13.06.2019	23.06.2019
3.1.3.3	IC	Post	23.08.2019	02.09.2019	12.09.2019
3.1.3.4	CQS	Post	25.09.2019	05.10.2019	15.10.2019

3.1.3.5	IC	Post	15.01.2020	25.01.2020	05.02.2020
	CQS	Prior	20.02.2020	02.03.2020	12.03.2020
3.2.1					
3.2.1.1					
3.2.1.2	IC	Prior			
3.2.1.3	CQS	Post	03.06.2019	13.06.2019	23.06.2019
	IC	Post	20.06.2019	01.07.2019	11.07.2019
4.1.1					
4.1.1.1					

4.1.1.2	SOE	N/A			
	SOE	N/A			
4.1.2					
4.1.2/1	IC	Prior			
4.1.3	IC	Prior	24.04.2019	25.04.2019	17.04.2019
4.1.3/1	IC	Post			
4.1.4	IC	Post	05.12.2019	12.12.2019	19.12.2019
4.1.4/1	IC	Post			
4.1.5	SSS	Prior			
4.1.5/1	IC	Post			
4.1.6	IC	Post	05.12.2019	12.12.2019	19.12.2019
4.1.7	SSS	Prior			
4.1.8	SSS	Prior			
4.1.9	SSS	Prior			
4.1.10	LCS	Post			



<b>4.1.11</b>	<b>IC</b>
<b>4.1.12</b>	<b>IC</b>
	<b>IC</b>

**Post 11.09.2019 18.09.2019 02.10.2019**

**Post 28.03.2019 11.04.2019 19.12.2019**

**Post 05.12.2019 12.12.2019 19.12.2019**



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TPQI-C.3.1.8. / International Resident Advisor for National Institute of Metrology	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		108,480.00	Canceled										
CONTRACT TPQI-C - 4.1.2 / PMU Project Manager	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		27,176.85	Signed										
TPQI-C 2.3.7/1 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		42,000.00	Under Implementation										
TPQI-C 2.3.7/4 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		33,600.00	Under Implementation										
TPQI-C.3.2.9. / International Resident Advisor for National Accreditation Body	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		107,280.00	Canceled										
TPQI-C 2.3.7/2 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals.	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		26,880.00	Under Implementation										
TPQI-C 2.3.7/3 / Ensure the transparent selection of good quality PPP initiatives, including the evaluation of Concept Papers and Full proposals.	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade promotion and Quality system	Prior	Individual Consultant Selection	Open		48,000.00	Under Implementation										
TPQI-C.4.1.11 / Project Monitoring and Evaluation Specialist	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-12-24		2020-02-10		2020-02-12		2020-03-01		2022-06-30	
TPQI-C.4.1.12 / Project Assistant	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-12-24		2020-02-10		2020-02-12		2020-03-01		2022-06-30	