

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Western Africa : Ebola Emergency Response Project

General Information
Country: Western Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-10-04
Revised Plan Date(s): (comma delimited, leave blank if not) 2018-11-07
Project ID: P152359 **GFN Date:**
Project Name: Ebola Emergency Response Project
Loan / Credit No: IDA / D0080, IDA / D0090, IDA / Q9330, IDA / H9920, IDA / H9900
Executing Agency(ies): Ministry of Health and Social Welfare, PRUEG National Coordination, Ministry of Health and Sanitation

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LR-MOHSW-59304-CW-RFB / Construction of 155 bed rooms Redemption Hospital Phase I	IDA / D0080		Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Under Implementation	2018-04-30		2018-07-16		2018-07-16		2018-05-05					2018-09-24		2018-12-07		2019-01-11		2020-07-04	
SL-MOHS-81472-CW-RFB / Rehabilitation of DHMT Complex in Western Rural	IDA / H9920		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-24		2018-10-29					2018-12-10		2019-01-09		2019-02-13		2019-08-12	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LR-MOHSW-51567-GO-RFQ / Procurement of Teaching equipment for AMD	IDA / D0080		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-22									2017-08-17		2018-02-13	
LR-MOHSW-51653-GO-DIR / Procurement of UPS Standards for LMHRA	IDA / D0080		Prior	Direct Selection	Direct		0.00	Pending Implementation					2018-04-26		2018-05-01										2018-06-05		2018-12-02	
LR-MOHSW-61507-GO-RFQ / Printing of CHAS Ledgers	IDA / D0080		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-07								2018-07-02		2018-12-29		
SL-MOHS-79238-GO-RFQ / Procurement and installation of Hemodialysis Equipment for Cannought University Teaching Hospital	IDA / Q9330		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-10-01								2018-11-26		2019-05-25		
SL-MOHS-79239-GO-RFB / Procurement and installation of Hemodialysis Equipment for Cannought University Teaching Hospital Freetown Sierra Leone.	IDA / H9900		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2018-10-22		2018-10-27						2018-12-08		2019-01-07		2019-02-11		2019-08-10	
SL-MOHS-81417-GO-RFB / Procurement of 4,000 Beddings and related Attachments for Hospitals, CHCs, CHPs and MCHP in Sierra Leone	IDA / H9920		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2018-10-24		2018-10-29						2018-12-10		2019-01-09		2019-02-13		2019-08-12	

SL-MOHS-81419-GO-RFB / Procurement of Uniforms, Scrub, White Over Coats, Medical Shoes for Various Professional Cadres within The Ministry of Health in Sierra Leone	IDA / H9920		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-30		2018-11-04							2018-12-16			2019-01-15		2019-02-19			2019-08-18
SL-MOHS-82784-GO-RFQ / Rental of two furnished House in each District Head Quarter Town(12 districts) for 806 HWs (midwives, docs) at rural settings. Procurement will be done at the district level	IDA / H9920		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-11												2019-01-06			2019-07-05

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
LR-MOHSW-75982-NC-RFQ / Printing of Health Sector Report for Health Financing Unit	IDA / D0080		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-09-08												2018-11-03			2019-05-02

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
GN-CN/PRUVEG-65642-CS-LCS / Recrutement du bureau de contrôle et du suivi des travaux de réhabilitation des 13 Centre de santé.	IDA / D0090		Post	Least Cost Selection	Open - National		0.00	Under Implementation			2018-06-18			2018-07-09			2018-08-22					2018-09-19			2018-10-19			2018-11-23			2018-12-28			2019-06-26
GN-CN/PRUVEG-65649-CS-QCBS / Recrutement d'un cabinet pour l'audit annuelle des exercices de 2018 et 2019 du Projet.	IDA / D0090		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Review			2018-06-19			2018-07-10			2018-08-23					2018-09-20			2018-10-20			2018-11-24			2018-12-29			2019-12-29

INDIVIDUAL CONSULTANTS