



Angola Statistics Project (P157671)

AFRICA EAST | Angola | Poverty and Equity Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 10 | ARCHIVED on 29-Oct-2021 | ISR48590 |

Implementing Agencies: National Institute for Statistics of Angola (INE), Ministry of Finance

Key Dates

Key Project Dates

Bank Approval Date: 07-Dec-2016

Effectiveness Date: 31-May-2017

Planned Mid Term Review Date: 30-Jul-2019

Actual Mid-Term Review Date: 06-Dec-2019

Original Closing Date: 30-Nov-2021

Revised Closing Date: 30-Nov-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDO is to strengthen the capacity of the National Institute for Statistics to fill data gaps, improve statistical production and enhance statistical dissemination practices.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Institutional Reform and Capacity:(Cost \$3.50 M)
Data Production and Dissemination:(Cost \$56.35 M)
Project Management:(Cost \$2.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Unsatisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate

Implementation Status and Key Decisions

The Angola Statistics Project was approved by the Board of the World Bank on December 7, 2016, followed by the signing of the project on March 02, 2017. The effectiveness date of the project was May 31, 2017. The Instituto Nacional de Estadística (INE) is implementing the project that is organized into three components: Institutional and Human Capacity; Data Production and Dissemination; and Project Management. This ISR is based on the virtual implementation support mission that took place in Sept 2021, on continuous follow-up implementation support supervision activities held by the Bank's team during the period May to August 2021. In general, the project implementation is performing Moderately Satisfactory.

Due to restrictions related to the COVID-19 pandemic and a change in INE's leadership in 2020, there were significant delays in the implementation of several key activities. At the same time, the cost increases incurred during the project mean that it will not be possible to finance some of the



originally planned activities. To complete project activities, a 9-month extension was agreed with the counterpart, in addition to the following steps: 1) Continued weekly project overview meetings between INE and the World Bank, with the participation of the Debt Management Unit of the Ministry of Finance; 2) Continued weekly procurement meetings with the participation of the PIU, including its procurement staff, and the World Bank procurement team; and 3) Preparation of the new statistical project as requested during the mission for the Government of Angola.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Moderate	☐ Moderate	☐ Moderate
Macroeconomic	☐ Moderate	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ Moderate	☐ Moderate	☐ Moderate
Technical Design of Project or Program	☐ Low	☐ Low	☐ Low
Institutional Capacity for Implementation and Sustainability	☐ Substantial	☐ Substantial	☐ Substantial
Fiduciary	☐ Substantial	☐ Substantial	☐ Substantial
Environment and Social	☐ Low	☐ Low	☐ Low
Stakeholders	☐ Low	☐ Low	☐ Low
Other	--	☐ Substantial	☐ Substantial
Overall	☐ Substantial	☐ Moderate	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

Increase the national statistical capacity of Angola				
▶ Increase in the Statistical Capacity Index (SCI) score (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	42.20	45.60	45.60	60.00
Date	31-May-2017	30-Jul-2021	06-Oct-2021	31-Dec-2021

Data gaps on agriculture, welfare, employment and business covered surveys or censuses implemented



► Number of agriculture, welfare, employment and business surveys or censuses implemented (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	5.00	6.00	12.00
Date	31-May-2018	30-Jul-2021	08-Oct-2021	30-Dec-2021

Improved national accounts				
► Improved national accounts (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	45.00	55.00	100.00
Date	31-May-2017	30-Jul-2020	08-Oct-2021	31-Dec-2021

Increase metadata and microdata dissemination				
► Number of INE downloads of statistical materials and micro-datasets (Number (Thousand), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	6.00	24.00	150.00
Date	29-Apr-2016	30-Jul-2020	21-Oct-2021	30-Nov-2021
Comments:	The WB team is counting all downloads from the INE catalog, considering all datasets in the catalog. The Household Survey (IDREA) is already published and there are 23971 views (October 2021), and the Employment survey (IEA) was recently uploaded has 824 views (October 2021)			

Intermediate Results Indicators by Components

Project Management				
► FM and procurement plan complied (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	70.00	90.00	100.00
Date	31-May-2017	06-Jul-2020	08-Oct-2021	31-Dec-2021

Data Production and Dissemination				
► Number of published quarterly GDP statistics (Number, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	15.00	16.00	10.00
Date	29-Apr-2016	30-Jul-2021	08-Oct-2021	30-Nov-2021
► Number of survey and census micro-datasets available online (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	11.00	2.00	21.00
Date	29-Apr-2016	18-Dec-2020	28-Oct-2021	30-Nov-2021
Comments:	The INE microdata catalog is open online with 13 datasets available to consult and download. As of now, only two of these datasets were produced under this project. Earlier higher values of this indicator included datasets produced outside this project.			

Institutional Reform and Capacity				
► Number of statistical reports funded by the project available online, disaggregated by availability of gendered statistics (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	7.00	8.00	6.00
Date	29-Apr-2016	30-Jul-2021	08-Oct-2021	30-Nov-2021
Comments:	Examples of statistical reports available online: Quick info sheet inquiry approved building permits (ILACE), GDP press release (quarterly reports), quick information sheet of foreign trade statistics, industrial production index quick datasheet, (IPI), quick export and import price index information sheet (IPEI), quick employment and unemployment information sheet (IEA) and economic environment; COVID impact from Labor Survey (IEA), Household Survey (IDREA) available through the NADA Catalog and the Gender Report based on IDREA Survey.			
► The number of staff who have achieved improvements in skill/knowledge compared to a pre-training baseline (measured by test results and disaggregated by gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	227.00	375.00	750.00
Date	29-Apr-2016	30-Jul-2021	08-Oct-2021	30-Nov-2021

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P157671	IBRD-86690	Effective	USD	62.00	62.00	0.00	49.26	12.74	79%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P157671	IBRD-86690	Effective	07-Dec-2016	02-Mar-2017	31-May-2017	30-Nov-2021	30-Nov-2021

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
