PROCUREMENT PLAN

(Mandatory Requirements)

Emergency Multi-Sector Rohingya Crisis Response Project (EMRCRP)

Project Implementation Agencies: Ministry of Disaster Management and Relief (MoDMR)

Department of Public Health Engineering (DPHE)
Local Government Engineering Department (LGED)

Period covered by this Procurement Plan: Entire Project Period

Preamble

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016 revised November 2017 ("Procurement Regulations"), the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank's review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: The Bank's Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for all consulting services, including their respective forms of contract.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) Lottery in award of contracts shall not be allowed;
- Bidders' qualification[s]/experience requirement[s] shall be mandatory;
- 3) Bids shall not be rejected based on percentage above or below the estimated cost;
- 4) Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- 5) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 6) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 7) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts

When the Borrower uses other national procurement arrangements (other than national open competitive procurement), such as limited/restricted competitive bidding, request for quotations/shopping, direct contracting), such arrangements shall be consistent with the above requirements.

As per paragraph 5.4 of the Procurement Regulations, the "Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework" as attached to this document shall form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable.

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) as follows:

Goods: Applicable;

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): Not Applicable.

Bank's Procurement Prior Review Thresholds: contracts at or above the thresholds set out in table 1 below are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

Notes:

- 1. These thresholds apply to all procurement activities regardless of their procurement/selection methods. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds. Consultant services covers a range of services that are of an advisory or professional nature.
- 2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- (a) procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulations;
- (b) competitive dialogue;
- (c) sustainable procurement;
- (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
- (e) best and final offer.
- 3. The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract or the package -when the selection document contains more than one lot/slice, including all taxes and duties payable under the contract.

Bid/ Proposal Evaluation Committee: formation and alteration of the bid/proposal evaluation committee shall be subject to Bank's no objection.

Fraud and Corruption (F&C) Checklist: Fraud and Corruption (F&C) checklist, as developed and provided by the Bank, shall be properly filled in during the evaluation and be attached with the evaluation report in case of contracts following national competitive procurement and request for quotations.

Attachment 1

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

Date:	

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

	Invitation of Bids/Proposals
	No.
To:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

PROCUREMENT
PLAN
Bangladesh : Emergency Multi-Sector Rohingya Crisis Response Project
General Information
Country:
Bangladesh
Bank's Approval Date of the Original Procurement
Bank's Bank's Bank's Bank's Bank's Bank's Bank's Bank's Ba

Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2019-03-17
Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-28
Project ID: P167762 GPN Date:
Project Name: Emergency Multi-Sector Rohingya Crisis Response Project
Loan / Credit No: / , IDA / D4190
Executing Agency(ies Ministry of Disaster Management and Relief

ſ	WORKS																													1
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	qualification ments		ification on Report	Draft I Docur Justifi		Specific Pro Notice / I		Bidding Do		Proposal Su Opening /	bmission / / Minutes	Bid Evaluat and Recom for A	tion Report nmendation Award	Signed C	Contract	Comp
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
	WD-01 / Community Workfare and Services Support (1) Lum Sum	IDA / D4190	Component 2: Strengthening Community Resilience	Prior	UN Agencies (Direct)	Direct					37,000,000.0 0	35,000,000. 00	Signed					2019-07-01	2019-11-30	2019-07-06	2019-12-17							2019-08-24	2020-02-25	2021-10- 31

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequal Evaluation	ification on Report	Draft Docui Iustifi		Specific Pr Notice /			cuments as ued	Proposal Su Opening		Bid Evaluat and Recom	mendation	Signed (Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GD-06 / Accounting Software (PMU) 1 Nos	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Open - National	Single Stage – One Envelope		6,500.00	5,900.00	Signed							2019-07-20								2019-08-31	2020-03-15	2019-10-15	
GD-01 / Computer (Laptops & Desktop)	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,789.75	Signed							2021-06-11	2020-03-03							2021-06-16	2020-03-15	2021-06-20	
GD -02 / Photocopier & Multipurpose Scanner	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,900.00	5,784.83	Signed							2021-08-22	2020-03-08							2021-08-31	2020-03-18	2021-09-07	
GD -04 / Furniture	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,900.00	5,796.59	Signed							2021-08-24	2020-03-10							2021-09-02	2020-03-15	2021-09-12	
GD -05 / Air Conditioner	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,900.00	5,773.63	Signed							2021-08-25	2020-03-03							2021-09-02	2020-03-15	2021-09-14	
GD-07 / TV for PMU Office	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,300.00	3,989.44	Signed							2021-08-26	2020-03-08							2021-09-06	2020-03-18	2021-09-14	
GD-3A / Furniture(PMU) 1 Lot	1	Component 2: Strengthening Community Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		6,500.00	0.00	Canceled					2019-04-21		2019-04-26				2019-05-17		2019-06-16		2019-07-21		2019-09-19	
GD-04 / Office fixtures 1 Lot	1	Component 2: Strengthening Community Resilience	Post	Request for Bids	Open - National	Single Stage – One Envelope		5,000.00	0.00	Canceled					2019-05-15		2019-05-20				2019-06-03		2019-07-03		2019-08-07		2019-10-06	
GD-02 / Photocopier & Scanner(PMU) 1 unit	I	Component 2: Strengthening Community Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled					2019-05-20		2019-05-25				2019-06-08		2019-06-29		2019-08-03		2019-10-02	
GD-05 / Air Conditioner (PMU) 1 Lot	1	Component 2: Strengthening Community Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled					2019-06-16		2019-06-21				2019-07-05		2019-07-19		2019-08-23		2019-10-22	
GD-03 / System Hardware and Hotline Devices (Grievance and others) 1 Lot	1	Component 2: Strengthening Community Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		61,000.00	0.00	Canceled					2019-06-16		2019-06-21				2019-07-12		2019-08-11		2019-09-22		2020-01-20	

ſ	NON CONSULTING SE	RVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qual Documer	lification nts	Prequalifi Evaluation		Draft B Docum Justific		Specific Pr Notice /	Invitation	Iss	ued		/ Minutes	Bid Evalua and Recom for A		Signed C			Completion
L												Planned .	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS			,																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression		Short List Request fo		Request for		Opening of Proposals	/ Minutes	Technical		Combined Report a Negotiate	ind Draft	Signed (Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-10 / Training Services	1	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Open - National		161,000.00	0.00	Canceled	2019-05-01		2019-05-22		2019-07-05								2019-08-04		2019-09-08		2020-11-01	
SD-11 / Research and Advisory Services	1	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Open - National		214,000.00	0.00	Canceled	2019-05-15		2019-06-05		2019-07-19								2019-08-18		2019-09-22		2020-11-15	
SD-12 / Communications Services	1	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Open – National		570,000.00	0.00	Canceled	2019-05-15		2019-06-12		2019-07-26								2019-08-25		2019-09-29		2021-08-31	
SD-13 / Internal Audit (Firm)	I	Component 2: Strengthening Community Resilience	Post	Fixed Budget Selection	Open - National		29,000.00	0.00	Canceled	2019-07-01		2019-07-15		2019-08-28				2019-09-25		2019-10-25		2019-11-29		2020-01-03		2020-05-02	
SF-11 / Training Services	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Limited		156,470.00	0.00	Pending Implementation	2020-09-15				2020-09-29								2020-10-29		2020-12-03		2023-06-30	
SF-12 / Research and Advisory Services	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Limited		208,635.00	0.00	Pending Implementation	2020-09-15				2020-09-29								2020-10-29		2020-12-03		2023-06-30	
SF-13 / Communications Services	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Limited		556,470.00	0.00	Pending Implementation	2020-09-15				2020-09-29								2020-10-29		2020-12-03		2023-06-30	

SF-15 / Internal Audit (Firm) IDA	A / D4190 G	Component 2: Strengthening Community Resilience	Post	Consultant Qualification Selection	Limited		28,235.00	0.00	Pending Implementation	2020-09-30				2020-10-14								2020-11-13		2020-12-18		2023-06-30		
-----------------------------------	-------------	--	------	--	---------	--	-----------	------	---------------------------	------------	--	--	--	------------	--	--	--	--	--	--	--	------------	--	------------	--	------------	--	--

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USS)	Actual Amount (US\$)	Process Status	Terms of	Reference		ion to /Selected		egotiated tract	Signed	Contract	Contract C	ompletion
	NO.						Amount (US\$)	(05\$)		Planned		Cons	ultant						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-01 / Procurement Specialist	1	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		181,000.00	0.00	Canceled	2019-04-01	2019-07-14	2019-05-20		2019-06-10		2019-07-15		2021-08-31	
SD-02 / Financial Management Specialist	1	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		169,000.00	0.00	Canceled	2019-04-01	2019-10-28	2019-05-20		2019-06-10		2019-07-15		2021-08-31	
SD-03 / MIS Specialist	I	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		151,000.00	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2021-08-31	
SD-05-A / Program Specialist	1	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		133,000.00	0.00	Canceled	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2021-09-14	
SD-05-B / Program Specialist	1	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		133,000.00	0.00	Canceled	2019-04-15		2019-06-03		2019-06-24		2019-07-29		2021-09-14	
SD-06 / Social Safeguards Specialist	I	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		121,000.00	0.00	Canceled	2019-04-01	2019-06-19	2019-05-20		2019-06-10		2019-07-15		2021-08-31	
SD-07 / Environmental Safeguards Specialist	I	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		121,000.00	0.00	Canceled	2019-04-01	2019-07-14	2019-05-20		2019-06-10		2019-07-15		2021-08-31	
SD-04 / Monitoring,Evaluation and Training Specialist	1	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		133,000.00	0.00	Canceled	2019-04-15	2019-04-29	2019-06-03		2019-06-24		2019-07-29		2021-08-31	
SD-08 / Grievance Management Specialist	I	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		109,000.00	0.00	Canceled	2019-05-01		2019-06-19		2019-07-10		2019-08-14		2021-08-31	
SD-09 / Software Developer	I	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2020-01-01		2020-02-19		2020-03-11		2020-04-15		2020-10-12	
SF-02 / Financial Management Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		157,070.00	0.00	Under Review	2020-08-11	2020-08-20	2020-08-18		2020-09-01		2020-09-15		2023-06-30	
SF-01 / Procurement Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		173,494.00	119,755.31	Signed	2020-08-12	2020-08-20	2020-09-02	2020-08-20	2020-09-23	2021-03-03	2020-10-24	2021-03-11	2023-06-26	
SF-03 / MIS Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		135,917.00	0.00	Pending Implementation	2020-08-16		2020-08-21		2020-09-11		2020-10-16		2023-06-30	
SF-04 / Monitoring & Evaluation Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		120,823.00	0.00	Pending Implementation	2020-09-01		2020-09-06		2020-09-27		2020-11-01		2023-06-30	
SF-08 / Social Safeguards Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		108,729.00	0.00	Under Implementation	2020-08-30	2021-08-03	2020-09-04		2020-09-25		2020-10-30		2023-06-30	
SF-09 / Environmental Safeguards Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		108,729.00	0.00	Under Implementation	2020-08-31	2021-08-03	2020-09-05		2020-09-26		2020-10-31		2023-06-30	
SF-10 / Grievance Management Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		102,811.00	0.00	Pending Implementation	2020-09-01		2020-09-06		2020-09-27		2020-11-01		2023-06-30	
SF-07B / Program Specialist (Community Workfare)	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		238,488.00	0.00	Pending Implementation	2020-09-06		2020-09-13		2020-09-27		2020-10-11		2023-06-30	
SF-07A / Program Specialist (Community Services & Gender)	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Limited		238,488.00	0.00	Pending Implementation	2021-02-24		2021-03-03		2021-03-17		2021-03-31		2023-06-30	
SF-06 / Program Implementation Specialist	IDA / D4190	Component 2: Strengthening Community Resilience	Post	Individual Consultant Selection	Open		113,000.00	0.00	Pending Implementation	2021-08-30		2021-10-06		2021-10-14		2021-11-03		2023-02-28	